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Abstract 

Purpose: To explore the evolution of Facility Management (FM) in the Building Information Modelling 

(BIM) process. The research aimed to establish Critical Success Factors (CSF) which help deliver 

successful BIM projects, and to present these in a ‘FM-BIM Mobilisation Framework’. 

Background: Inefficiencies, poor collaboration and a focus on short-term costs in the construction 

industry, combined with a lack of innovation and digital competency when ordering projects, have 

resulted in a failure to deliver assets which have sustainable outcomes over their whole-life.  

Methodology: A mixed methods concurrent convergent design, incorporating side-by-side narrative 

text analysis was adopted to merge qualitative/quantitative findings. Critical Success Themes (CST) 

from literature were then used to establish CSF through; 19 interviews with FM/BIM experts, and a 

questionnaire to gauge FM industry awareness of BIM (using UK and international inputs). The final 

merged CSF were incorporated into a framework. This was validated using a two-stage process with 

a focus group using some of the same FM/BIM experts.   

Key findings: 10 CSF Main-Themes (MT), with a 100 Sub-Themes (ST) were identified covering 

important digital skills, knowledge and competences people require to contribute to the BIM process. 

Clients and Facility Mangers (FMs) must engage early if the full benefits of BIM are to be realised in 

the operational phase. They must clearly define their information requirements to align with business 

processes, and collaborate with the delivery team to ensure information is captured/transferred into 

the relevant management systems. 

Originality/value: The comprehensive end-to-end framework combines FM and BIM CSF into one 

online interactive tool which provides a wealth of useful knowledge, sources, benefits and practical 

examples. Although based on the UK BIM Framework, the alignment with ‘ISO 19650’ ensures it will 

also benefit an international audience.   

Keywords: Facility Management (FM), Building Information Modelling (BIM), ‘FM-BIM Mobilisation 

Framework’, digitalisation, information requirements. 
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Chapter 1: Overview of thesis 

1.1 Introduction 

This thesis presents a significant contribution to knowledge in the area of Facilities Management 

(FM) and Building Information Modelling (BIM). The research explores the evolution of the role of 

Facility Managers (FMs) in BIM projects and how all involved stakeholders can benefit from BIM both 

strategically and operationally. It also explores how BIM can improve the design, sustainability and 

efficiency of Built Assets (BA) for people, organisations and wider society.  

This chapter presents an introduction to the subject area and background to the research topic. The 

research problem, questions and objectives are outlined and the significance of the contribution of 

new knowledge explained. To help guide readers a one-page overview and a summary of each 

chapter are included. 

1.2 Background  

“The world is undergoing a technological revolution” stated Zaki (2019, p. 434). Daniotti, Gianinetto 

and Della Tora (2019, p. v) added “digitalization is perhaps the outstanding trend in all the sectors of 

life, all around the world”. The resulting pace of change has been exponential, with estimates 

predicting the global Internet of Things (IoT) market to reach $1,567B by 2025 (Statista, 2020), with 

75.44 billion connected to online devices (Statista, 2016). New digital trends and technologies are 

driving innovation and changing the way industries around the world operate their business. 

However, “digitalization in the construction world is in its infancy” (Wyman, 2018, p. 14). This is 

reflected in the ‘McKinsey digitization index’ (Figure 1.1) which shows construction ranked last from 

a range of industries in Europe (Remes et al., 2018). 

 

 

 

 

 

 

 

 

 
Figure 1.1: McKinsey digitisation index – Europe: 2018 (Remes et al., 2018) 
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If construction is to improve on this position, digitalisation must be taken seriously; the report notes 

a positive correlation between the productivity growth of an industry and its degree of digitalisation 

(ibid). The positive side is that potential savings could be enormous as the worldwide global 

construction market accounts for 13% of the world’s Gross Domestic Product (GDP) according to 

Barbosa et al. (2017). It is estimated to reach $17.5 trillion by 2030 (Betts et al., 2015). The Boston 

Consulting Group (BCG) predict that within 10 years, full-scale digitalisation in non-residential 

construction could lead to annual cost savings of $0.7-1.2 trillion (13-21%) in the engineering and 

construction phase, and $0.3-0.5 trillion (10-17%) in the operations phase of BA (Gerbet et al., 2016). 

BIM is one digitalisation trend that “has completely revolutionized the AEC industry” (United BIM, 

2019). Berger (2017) predicts BIM will have the strongest impact on stakeholder’s business models 

as is shown in Figure 1.2. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

BIM has become the norm for the procurement of new assets and “should be regarded as the 

backbone of the new way of working” (Wyman, 2018, p. 7). The UK is well placed to take advantage 

of BIM as it has achieved one of the highest BIM maturity levels according to Kassem and Succar 

(2017). The benefits of BIM are not just in the Capital Expenditures (CAPEX) phase, instead they 

are “expected to trigger significant improvement potential (direct costs, quality, delays, security, 

Figure 1.2: Trend radar for the construction industry (Berger, 2017) 
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image) along the full construction value chain (design, construction, operations and destruction)” 

(Wyman, 2018, p. 7). In terms of financial benefits, estimates from PricewaterhouseCoopers (PwC) 

‘Benefits Measurement Methodology (BMM)’ report suggest: 

across the design, build and commission, and handover phases, our quantified estimates 
were 0.7% and 1.4% of capital expenditure respectively. If this level of saving could be 
achieved across the National Infrastructure Commission’s projected public sector funded 
infrastructure spend of £31.7bn in 2018/19, this would imply savings to UK taxpayers of 
£226m-£429m (in 2017 prices) (PwC, 2018, p. 7). 

There is wide acceptance that the largest potential benefits of BIM are to be realised not during the 

planning and construction phase but in the Operating Expenses (OPEX) phase. The International 

Standards Organisation (ISO) standard ‘15686-5 Buildings and constructed assets - Service life 

planning. Life-cycle costing’ noted that up to 80% of the operational cost of an asset are influenced 

in the first 20% of the design process (ISO, 2017). FMs need to be involved at these early stages to 

influence the design and ensure the long-term costs are kept at the forefront when thinking about 

design decisions. This drives “heightened expectations for increased engagement of FMs, users and 

clients in the BIM process” (Ashworth et al., 2016, p. 1). The paradigm shift in thinking over a whole-

of-life approach is crucial if cost-performance and added value are to be delivered over the long term 

according to Sanchez, Hampson and Vaux (2016). Eadie et al. (2013) added, there is an extra 

incentive for clients and FMs as they are considered respectively as those standing to benefit most 

financially from BIM. This is reflected in survey findings by Ashworth and Tucker (2017), indicating 

that 74% of respondents believe “BIM will have a significant impact on the FM industry”.  

However, Ayaz, Ruikar and Emmitt (2012) suggested, in order to achieve the desired benefits, 

significant changes must be made to current business processes with clients and FMs taking on new 

competencies and roles. Until recently ‘silo mentality working’ in the Architecture, Engineering and 

Construction (AEC) industries has meant “FM has been given a low priority in the property 

development industry, resulting in facilities managers being inadequately integrated into the 

development process” stated Tucker and Masuri (2018, p. 377). Overcoming these barriers will allow 

early FM engagement in BIM projects, ensuring their valuable knowledge is used to “help designers 

with key decisions, which will have lasting usability, cost efficiency and sustainability impacts over 

the whole of a building’s life” (Ashworth, 2013, p. 1). 

FMs are key stakeholders with ultimate responsibility for managing, optimising and replacing assets, 

as well as ensuring their safe operation after handover for the rest of their operational life. This 

requires them “to ensure functionality, comfort, safety and efficiency of the built environment by 

integrating people, place, process and technology” (IFMA, 2020). In order to perform their role, they 

need all the available information about the asset. This highlights another key problem; ‘information 

handover’ is often poorly handled, or worse even lost. Time wasted searching for, and finding 

information can be significant. The National Institute of Standards and Technology (NIST) report 

(Gallaher et al., 2004) estimated potential annual losses in the US facilities industry of $67m. This is 

comprised of wasted time recapturing and transferring information provided by architects, engineers 

and contractors; and $613m regarding the automated transfer of information into available Computer 
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Aided Facility Management (CAFM) tools. To avoid waste and allow optimisation of BA in operation, 

clients and FMs must clearly define and specify essential information for day-to-day operations. The 

supply chain requires clarity; without it you could use the analogy of ordering a car with the 

expectation of a Rolls Royce, then being disappointed when the result is a Mini. At least with the car 

you can return it, that is not possible with a building. This requires competence from clients and FMs 

when ‘ordering’ BIM projects. Without such skills Talamo and Bonanomi (2019, p. 175) observed the 

“lack of knowledge about the process-oriented and organizational changes makes it difficult to 

establish a work environment within and between firms that is conducive to digital innovation”. 

The initial literature review focused on the evolving role of FMs in BIM projects and establishing 

Critical Success Themes (CST) which are key to successful outcomes. The CST key areas broadly 

aligned with the International Facilities Management Association (IFMA) definition of FM shown in 

Figure 1.3. An additional focus was the UK Government’s ‘policy’ with respect to BIM which has 

played a major role in shaping the UK BIM landscape. 

 

 

  

 

 

 

 

Figure 1.3: FM concept from IFMA (Bakri et al., 2018) 

 

The CST were used in interviews and a questionnaire to establish the Critical Success Factors (CSF) 

which, if adopted, will help the FM industry better engage with BIM. The research culminated in the 

development of the ‘FM-BIM Mobilisation Framework: Critical Success Factors to Help Deliver 

Successful BIM Projects’ (hereinafter referred to as the ‘FM-BIM Mobilisation Framework’). It can be 

used by practicing FMs and other stakeholders involved in BIM projects to ensure successful project 

outcomes. 

1.3 Research problems 

Several issues have traditionally inhibited the engagement of FM in the design and construction of 

BA: 

i) Cost-focus: typically the CAPEX of a BA is only 15% of the total life-cost (Teicholz, 2004). 

Grzyl, Miszewska-Urbańska and Apollo (2017) suggested the OPEX cost can be up to 75%. 

However, procurement is normally based on the short-term CAPEX. This drives solutions 
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that initially seem cheaper by cutting as many costs as possible in design. Unfortunately, this 

does not usually provide value for money over the long term (Saxon, 2005). The report 

‘Procuring for Value’ (CIC, 2018, p. 4) supports this, recommending “an industry-wide 

definition of value that takes into account more than capital cost”. 

 

ii) Lack of innovation: the AEC industry has been plagued by problems including; waste, 

inefficiency, lack of collaborative working and innovation etc. noted Xue et al. (2014). 

Designing Buildings Wiki (2019a) stated that despite many ‘construction industry reports’, 

resulting attempts to address the issues have failed. The ‘Future-Ready Index’ (KPMG, 

2019, p. 3) reinforces this, reporting that “most people acknowledge the importance and 

impact of technology and innovation, but few were adopting it significantly, with even fewer 

reaping the benefits”. Significant change and innovation are needed to ensure organisations 

are prepared for the inevitable digital transformation. There are signs of this already 

happening with significant numbers of construction companies in the early stages of digital 

transformation (Jones, 2019). 

 

iii) Resistance to change and collaboration: until recently FMs were often excluded from 

projects until the point of handover (Durant, 2018). This approach denies D&C teams the 

benefit of operational know-how to help them ensure designs meet the needs of users, and 

avoid BA which are expensive to operate, suggested Liu and Issa (2015). Good 

collaboration, communication and sharing of information are essential if the project team 

want to reduce rework and improve efficiency and productivity whilst adding value (Johnson, 

2019). However, collaboration is often limited due to ‘silo-working mentality’ (Gleeson, 2013). 

 

iv) Defining information needs: the exclusion of early client and FMs in the BIM process often 

results in a lack of clear operational information requirements (Kelly et al., 2013). This results 

in what Ashworth, Tucker and Druhmann (2018) call a ‘garbage in = garbage out’ scenario. 

Clients must clearly define their information requirements at the start of each project in key 

BIM documents (i.e. the Organisational Information Requirements (OIR), Asset Information 

Requirements (AIR) and Exchange Information Requirements (EIR)), otherwise the supply 

chain will deliver what they assume is required. Where these are absent the result is often 

unnecessary, unstructured, and poor quality information at handover. This hampers the 

efficient transfer into FM management systems like CAFM and can be more costly to fix. 

Unsurprisingly clients are often disappointed with the end (Ashworth, 2018b).  

 

v) Digital experience/knowledge: The AEC industry has been forced to getting to grips with 

BIM following the Government’s mandate in 2016 to adopt BIM. However, across many 

disciplines “there is still a large knowledge gap around BIM data and its importance to the 

future of the construction industry” (Alexander, 2017). Kouch, Illikainen, and Perälä (2018, 

p. 888), stated “most of the active SME contractors are not aware of BIM, nor are they familiar 

with the BIM implementation framework and its key factors”. The lack of early involvement 
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of FMs has created a natural ‘digital knowledge divide’ between AEC and FM professionals. 

Few FMs have practical BIM experience often leading to uncertainty about when they need 

to engage in the process. This will have serious results if FMs do not know how to define, 

access, use and extract information from the BIM process. Many of the potential advantages 

could be lost and ‘data cemeteries’ created where valuable information is not accessed/used. 

FMs need “new technology and processes to face the challenge of collecting, categorizing, 

visualizing and updating the information for operation” (Ibrahim et al., 2016, p. 1).  

 

vi) Competency in BIM procurement: many organisations have no BIM strategy in place, or 

adequate in-house staff skills, to order a BIM project competently. Kumar and Hayne (2016, 

p.1) suggested this is in spite of widespread acknowledgement that “information 

management and exchange processes, standards and protocols underpinned and enabled 

by modern BIM technologies could indeed achieve considerable benefits to all stakeholders”. 

However, “to enable individuals within these organisations to develop their BIM abilities, it is 

important to identify the BIM competencies that need to be learned, applied on the job, and 

measured for the purposes of performance improvement” stated Succar, Sher and Williams 

(2013, p. 174). Adequate training and experience are therefore critical to the success of BIM 

projects. 

1.4 Research questions 

A review of literature, industry standards, guidance and best practice was used to identify gaps in 

existing knowledge linked to the identified problems. This led to the primary research question: 

i) What are the CSF in terms of relevant knowledge, skills and competences, which will empower 

FMs to fully engage with the BIM process and ensure that BA can be optimised in operation? 

Secondary questions were established to help answer the primary research question: 

ii) What CST can be identified from literature which help improve the successful engagement of 

FMs in the BIM process? 

iii) Which quantitative and qualitative CSF are important for the successful delivery of BIM projects 

and can be identified respectively from best practice (the ‘general FM industry’) and experts 

(‘FM/BIM experts’)? 

iv) What are the current levels of awareness of BIM in the ‘general FM industry’? 

v) What are main benefits of BIM to FM and how can these be made more transparent? 

vi) What possible barriers might prevent early FM involvement in the BIM process and how can they 

be overcome? 

vii) How could the qualitative and quantitative CSF be brought together in a framework to help 

organisations and individuals deliver successful BIM projects which realise the benefit of BIM 

and improve the transfer and use of information for the operational phase of BA? 
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1.5 Research aim 

The overall aim of the research was to create a ‘FM-BIM Mobilisation Framework’ to help people 

better engage with the BIM process and optimise built assets in operation. 

1.6 Research objectives 

Research aims and objectives were devised to help answer the research questions. Namely to:  

a) Review the state of the art, and identify the CST with respect to the role of FMs in the BIM 

process in broad grouped themes related to: ‘policy’, ‘processes’, ‘technology and digitalisation’ 

and ‘people’. The review will focus on the UK market but include other international sources 

where relevant. 

b) Establish quantitative CSF based on a ‘general FM industry’ awareness of BIM considering 

benefits and barriers to FM involvement in the BIM process. This will include inputs from the UK 

and other countries. 

c) Establish qualitative CSF from ‘FM/BIM experts’ to understand their view of how BIM is 

impacting on FM and what would help FMs best engage in the BIM process. Input will be mainly 

based on the UK but may include international experts. 

d) Merge the CSF (from b and c) to establish a final summary list of CSF.  

e) Identify a suitable framework format for the ‘FM-BIM Mobilisation Framework’ and incorporate 

the final list of CSF (from d) into a draft framework. The guidance and links will provide both UK 

specific and more generic advice for international users. .  

f) Validate the ‘FM-BIM Mobilisation Framework’ with ‘FM/BIM experts’. 

1.7 Significant contribution to the body of knowledge 

This thesis represents a significant contribution to the current body of FM and BIM knowledge. Firstly, 

by developing a detailed understanding of the critical issues and barriers which have prevented early 

FM involvement in the BIM process. Secondly, the development of a theoretical ‘FM-BIM Mobilisation 

Framework’, which provides a practical tool with advice and guidance to help people deliver 

successful BIM projects. Ten CSF were established during the research which if followed, will 

produce better project outcomes for all stakeholders involved and add value to BA over their whole-

life.  

Evidence of originality is provided as the research goes beyond current established benefits and 

barriers of using BIM. Empirical evidence is presented illustrating how FMs knowledge can be used 

to benefit the whole BIM process; from early planning through the Design and Construction (D&C) 

and then in operation. This was achieved, firstly, by identifying CST from the literature, industry BIM 

standards and best practice guidance, essential to successful engagement and positive outcomes in 

BIM projects. Secondly, by establishing qualitative and quantitative CSF critical to the successful 
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engagement of FM in the BIM process. The CSF were investigated from three perspectives: (a) the 

wider ‘general FM industry’ awareness of BIM using a questionnaire; (b) from interviews with ‘FM/BIM 

experts; and (c) by developing the ‘FM-BIM Mobilisation Framework’ which is unique to the field of 

study. 

During the PhD several papers and contributions towards industry best practice guides were written. 

A few examples are shown below and a full list is provided in Appendix A. 

• Ashworth et al. (2020) ‘BIM Data for FM Systems: The facilities management (FM) guide to 

transferring data from BIM into CAFM and other FM management systems’, Institute of 

Workplace and Facility Management, UK 

• Ashworth, S., Druhmann, C. and Streeter, T. (2019) ‘The benefits of building information 

modelling (BIM) to facility management (FM) over built assets whole lifecycle’, 18th EuroFM 

Research Symposium, Dublin, Ireland. 

• Ashworth, S., Tucker, M., and Druhmann, C. (2018) ‘Critical success factors for facility 

management employer’s information requirements (EIR) for BIM’, Facilities, Vol. 37 No 1/2 pp 

103-118. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



The evolution of FM in the BIM process:  
An opportunity to use CSF for optimising built assets  

Page 31 of 523 

1.8 Research overview 

Figure 1.4 illustrates the convergent design based on Creswell and Clark (2018). 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 1.4: Convergent research design based on Creswell and Clark (2018) 
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1.9 Overview of chapters 

The content is structured as follows: 

Introduction:  

Chapter-1: Overview of the thesis: highlights the background to the research, the research 

problems and questions, subsequent aims and objectives, and the contribution to the existing body 

of knowledge. 

Literature review: 

Chapters 2 to 8 address six key topics: 

Chapter-2: Achieving best value of BA over built assets whole-life: reflects on the importance 

of BA to people, organisations, the economy, wider society and sustainability. The Government’s 

policy of using BIM to drive change and address decades of problems with waste and inefficiency in 

the AEC industries was investigated. The literature highlights that long-term best value for money is 

only achieved when BA are considered over their whole-life, and the importance of transferring 

quality information to the operations teams to enable optimisation of the BA over the long-term. 

Chapter-3: The evolving discipline of facility management: discusses the birth and subsequent 

development of the discipline as well as the critical role FMs play in helping to deliver and maintain 

BA. It explains the strategic role of FM in enabling businesses and organisations to focus on their 

core activity. It also explains the wider importance and added value of FM to society, the economy 

and other key issues including productivity and sustainability.  

Chapter-4: The impact of digitalisation: highlights the impact of digitalisation trends on humanity 

and how knowledge is now available through the internet and IoT. It discusses how these trends 

including the rise of smart buildings/cities are changing the AEC and FM industries. It reflects on how 

the Government has adapted its construction strategy to make the most of digitalisation, and explores 

how organisations need to have a strategy in place if they are to keep pace with changes brought 

about by digitalisation.  

Chapter-5: The evolution and advantages of building information modelling: demystifies 

important aspects of ‘what BIM is, and what it is not’. It describes how BIM has completely changed 

the way BA are procured, designed, built and delivered. The importance of information requirements 

and BIM strategy are discussed and concept models introduced to help explain the BIM process. 

The incredible pace of change is highlighted with respect to changing BIM standards/guidance (now 

manged through the UK BIM Framework) over the last few years. Other important aspects of BIM 

are discussed including openBIM, IFC, COBie and use of BIM for existing buildings, and future 

government thinking regarding BIM and digitalisation.  
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Chapter-6: The role of facility management in the process: discusses the critical need for early 

client/FM engagement and how FMs can improve the BIM process. It highlights the benefits of BIM 

to FM and the importance of well-structured data for FM management systems. It considers the 

various barriers and challenges to the adoption and use of BIM, and how these can be overcome to 

deliver better project outcomes for all stakeholders. It also emphasises the need for upskilling of 

people as a CSF across the industry. 

Chapter-7: Critical success factors and frameworks: discusses the use of CSF and frameworks 

and how these form the basis for the ‘FM-BIM Mobilisation Framework’. The focus here is to help 

readers understand how the conceptual framework was developed. 

Chapter-8: Summary of the literature review: summarises the CST in terms of MT/ST identified in 

the literature chapters. It also reflects on the pace of change with respect to BIM literature, 

standards/guidance, and the updating of the literature chapters in the final write up. 

Research design, methodological approach and findings 

These are detailed in Chapters 9 to 13, specifically: 

Chapter-9: Research design and methodology: provides an overview of the research design and 

methodology used. 

Chapter-10: Qualitative methodology and approach: describes the qualitative approach using 

semi-structured interviews with ‘FM/BIM experts’ from practice.  

Chapter-11: Qualitative analysis and findings: describes the qualitative analysis and presents the 

qualitative CSF findings. 

Chapter-12: Quantitative methodology and approach: discusses the use of the online 

questionnaire ‘FM Awareness of BIM’ to benchmark the ‘general industry’ awareness of BIM. 

Chapter-13: Quantitative analysis and findings: describes the quantitative analysis and presents 

the quantitative CSF findings as narrative text. It also includes several hypotheses regarding 

relationships between variables. 

CSF merging process to create the framework 

Chapters 14 and 15 address: 

Chapter-14: Merging the qualitative and quantitative themes: describes how the CSF (qualitative 

and quantitative) were merged using the ‘side-by-side’ narrative text analysis process. 

Chapter-15: Validation process: describes how the ‘FM-BIM Mobilisation Framework’ was 

validated using a group of ‘FM/BIM experts’. 
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Discussion and conclusions:  

Chapter-16: Presentation of the final ‘FM-BIM Mobilisation Framework’: presents the final 

version of the validated ‘FM-BIM Mobilisation Framework’. 

Chapter-17: Conclusion: presents a reflection regarding the success of achieving the research 

objectives, questions and the final production of the ‘FM-BIM Mobilisation Framework’. Limitations 

and recommendations for further research are presented as well as an overview of the final 

framework.  

References and appendices: 

These are listed at the back of the work. 
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Chapter 2: Achieving best value over built assets whole-life 

The purpose of this chapter was to address research objective (a) to assess the state of the art and 

identify CST important to delivering successful outcomes when using the BIM process. Specifically 

it highlighted the need to think about how BIM will contribute towards sustainability and best add 

value when considered over the whole-life perspective.  

2.1 How built assets support society, sustainability and our economies 

The architect Stewart Brand observed “buildings are of particular importance to people as they 

contain our lives and all civilization” (Brand, 1995, p. 2). He saw them as fundamental to the structure 

of society, adding “office buildings are now the largest capital asset of developed nations” (ibid). 

Whether it is cities or smaller urban developments, BA surround us shaping the world we live in. 

They represent a significant proportion of all global wealth and employ over half our workforce (RICS 

and IFMA, 2018). When considering the complexity of what actually constitutes BA, the BSI 

suggested “building, multiple buildings (e.g. a site or campus) or built infrastructure (e.g. roads, 

railways, pipelines, dams, docks, etc.) that is the subject of a construction project or where the asset 

information is held in a digital format” (BSI, 2015, p. 3).  

BA are critical to modern society, providing the places in which we live and work. Tucker and Masuri 

(2016) suggested that they need to be high-quality to sustain people’s health and wellbeing, and 

support organisations worldwide in achieving their daily business objectives. To make us feel 

comfortable it is essential they feel ‘human’, providing ambience, organisation and flexibility 

(Chodasova, 2004). This requires creating a fine balance; a ‘triple-bottom-line’ in terms of ‘best 

performance’. Savitz and Weber (2006) advised the needs of users, society and the environment all 

need to be taken into account whilst producing cost-efficient designs from an operational perspective. 

However, Lindholm and Leväinen (2006) observed that many organisations in practice often do not 

realise the true value of their real estate. 

The importance of BA to ‘sustainable development’ is underlined in the United Nations (UN) report 

‘2030 Agenda for Sustainable Development’ (UN, 2015) which outlines 17 Sustainable Development 

Goals (SDGs) as shown in Figure 2.1. 
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From the 17 global SDGs with 169 sub-targets Adshead et al. (2019) noted almost three-quarters 

are related to infrastructure. SDG 11 specifically addresses BA in terms of ‘sustainable cities and 

communities’. Its accompanying infographic ‘Sustainable Cities: Why They Matter’ highlights that 

“since 2007, more than half the world’s population has been living in cities, and is projected to rise 

to 60 per cent by 2030” (UN, 2015a, p. 1). It also reports “cities occupy just 3 per cent of the earth’s 

land, but account for 60-80% of energy consumption and 75% of carbon emissions” (ibid).  

Science indicates world population growth is putting an increasing strain on our limited natural 

resources. These pressures will increase as numbers are predicted to rise to 9.7 billion by 2050 (UN, 

2019). In 2020 estimates for the UK population were 65.7 million with urban population at 83.9% 

(CIA, 2020). Such high levels are driving mankind's increased need for energy, which according to 

the UN is now the dominant contributor to climate change (UN, 2015). It is now perceived as the 

most urgent issue and without change: “the compounded effects will be catastrophic and irreversible: 

increasing ocean acidification, coastal erosion, extreme weather conditions, the frequency and 

severity of natural disasters, continuing land degradation, loss of vital species and the collapse of 

ecosystems” (UN, 2019a, p. 3). 

Many of the challenges can be directly attributed to the built environment. The International Energy 

Agency (IEA) suggested it accounts for; 55% of global electricity demand, 60-80% of total energy 

consumption and 75% of world CO2 emissions (IEA, 2018). It is also responsible for about 60% of 

urban waste, mainly from building operations (ibid). In the UK alone 221 million tonnes of waste were 

produced in 2016, of which construction, demolition and excavation waste was responsible for 62% 

(DEFRA, 2020). One can argue the industry has a moral obligation to change the way it works to 

help mankind address these challenges.  

Figure 2.1: UN 2030 SDGs (UN, 2015). 
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The UN SDGs call for all stakeholders including Architecture, Engineering, Construction and Owners 

(AECO) to consider their role and what contribution they can make to address the challenges of 

reducing waste, pollution and energy use, improving living conditions and quality of life, etc. This is 

especially important to societies across the world as the UN notes, currently “1 out of 4 of urban 

residents live in slum-like conditions” and “9 out of 10 breathe polluted air” (UN, 2019b). Our BA 

provide a critical role in supporting society: “at a national level, the prime purpose of infrastructure, 

property and services is to support and sustain business and public endeavours of all kinds and 

across all sectors” (Nutt, 2004).  

From a financial perspective the AECO industries underpin world economies. Brand (1995) observed 

that, after agriculture, the building industry is the second largest in the world; 60% of global GDP 

being provided by the economic growth of cities and metropolitan areas. The industry’s global 

economic impact is highlighted in the report: ‘Reinventing construction: a route to higher productivity’ 

(Barbosa et al., 2017). It reports that $10 trillion is spent on construction-related goods and services 

every year, in turn employing 7% of the world’s working population which represents 13% of the 

world's GDP. The construction industry is predicted to expand to meet the growing demands of 

increased population. Predictions indicate a Compound Annual Growth Rate (CAGR) of 5.7% 

reaching $12.031 trillion worldwide by 2024 (ConsTrack360, 2020). In the EU a GDP value is 

estimated at 9% for construction and is a key driver for economic growth employing 18 million people 

(EU BIM Task Group, 2017).  

In comparison the global FM market is extremely hard to predict as so many services could be 

included. However, (CBRE, 2017)  ascertained that the global outsourced market of FM services will 

be reach $1 trillion in 2025. Other predictions by Bhutani and Wadhwani (2019) put the figure higher, 

reporting the FM market already exceeds $1 trillion in 2018 with an expectation of $1.74 trillion by 

2025. The EU 2018 market was estimated at €262.7 billion euros made up of; €19.2 integrated FM, 

€112.7 outsourced and €136.8 in-house, with FM making up 1.7% of total workforce (Global FM, 

2018). The UK AEC and FM industries make a significant contribution to our GDP: 2018 saw 

construction contribute £117 billion to the UK economy (Rhodes, 2019) and this is predicted to rise 

steadily to £176.5 billion by 2024 (ConsTrack360, 2020).  

In comparison, the UK FM market was estimated by the British Institute of Facilities Management 

(BIFM) in 2017 to be worth 8% of GDP, and estimated to reach £120 billion by 2021, whilst employing 

up to 10% of the country’s workforce (CIBSE, 2017). As such even a small performance percentage 

improvement in either the construction or FM industry could result in savings that will have a 

significant impact on the UK economy. 

2.2 Lack of productivity in the worldwide construction sector 

The global construction market is significant, but also has one of the world’s lowest annual 

productivity growth rates; a key metric in measuring industry performance. Whilst other sectors like 
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manufacturing have managed 3.6%, construction has performed at only a 1% increase over the past 

20 years (Barbosa et al., 2017).  

The US market emphasises the problem; whilst agriculture and manufacturing productivity has 

increased 10-15 times since the 1950s, construction is essentially the same as 80 years ago 

(Sveikauskas et al., 2016). Egan (1998) observed that low profitability and too little investment in 

capital, research and development, and training had led to the industry's clients being dissatisfied 

with overall performance. This divergence with other industries has been increasing year-on-year as 

is illustrated in Figure 2.2. 

 

 

 

 

 

 

 

 

 

 

Figure 2.2: Construction productivity growth over time (IPA, 2017) 

Taking all these issues into account, it is clear changes are needed in the way our BA are designed, 

built and operated. However, Langston (2011) noted that over time buildings, like other assets, can 

become obsolete. Barbosa et al. (2017) suggested incorporating ‘re-use’ as a strategy to support a 

‘circular economy’. They went on to note the construction industry as being extremely poor when it 

comes to digitalisation and that it needs to use technology to drive change  By integrating technology 

with these approaches ARUP (2016, p. 45) predicted: 

buildings will be designed for a whole-life-cycle and not simply an end use. Stakeholders will 
collaborate on cloud-based BIM models with analytical software that clearly visualises a 
proposal’s externalities. Policy and incentives will encourage clients to issue full life-cycle 
contracts from design to operation and disassembly as well as pushing their ambitions in 
achieving holistic life-cycle certification and awards. 
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2.3 Construction: an industry ripe for change 

Over many years, the AEC industries have been faced challenges on how to; improve cost efficiency, 

increase quality and productivity, and speed up project delivery (Azhar et al., 2008). Many reports 

over decades have highlight what needs to change. An extensive list of 88 examples (1934-2018) 

are available online (Designing Buildings Wiki, 2019a). From these, the first ‘Building to the Skies’ 

suggested the construction process took too long, was too expensive and was not satisfactory for its 

clients (Bossom, 1934). The last, ‘National Infrastructure Assessment’ reported: “over the last 50 

years, the UK has seen an endless cycle of delays, prevarication and uncertainty” (Armitt et al., 2018, 

p. 3). Report examples include:  

• ‘Constructing the Team’ (Latham, 1994); the industry has 25-30% waste and needs to improve 

collaboration alongside a partnership approach. 

• ‘Rethinking Construction’ (Egan, 1998); need for improvements e.g. leadership focusing on 

customer needs, integrated processes/teams, improved quality and commitment to people.  

• ‘Modernising Construction’ (Bourn, 2001); over 73% of construction projects were delivered over 

budget and 70% late. 

• ‘Accelerating Change’ (Egan, 2002); need to end lowest cost tendering as the main industry 

procurement tool and consider how clients get value for money.  

• ‘Never Waste a Good Crisis’ (Wolstenholme, 2009); maximum value is created when the whole-

life-cycle is considered rather than simply reducing construction costs.  

• ‘Exploring Procurement in the Construction Industry’ (CIOB, 2010); budget overruns 94% and 

late delivery 93%. 

• ‘PAS 1192-2’ (BSI, 2013, p. v): “basic problems exist with procuring public assets, which have 

been known for over 100 years, but little as yet has been achieved in resolving them.”  

• ‘Infrastructure Assessment’ (Armitt et al., 2018) noted the need to move towards more energy 

efficient BA, concluding that infrastructure in the UK is not in line with population growth, nor 

technological demands and advances. The importance of digitalisation is made clear in seven 

key recommendations, the first of which suggests “building a digital society” (ibid, p154). 

These reports paint a picture of a construction industry ‘ripe for change’, lacking innovation, and in 

need of an overhaul to address key sustainability issues. However, on a positive note the industry is 

working hard to improve. If it does there is potential to deliver significant savings to world economies 

and address many of the challenges identified by the UN.  

Digitalisation offers exciting opportunities to achieve the required changes. Berger (2016) observed 

the industry is already aware of the importance of the megatrend toward digitisation but noted it is 

often not implemented in practice. Blume (2017) argued the built environment needs to adopt 

digitalisation quickly or the increased pace of change will likely increase obsolescence in the industry; 

especially of energy-inefficient buildings that are incapable of becoming smart buildings. Langston 

(2011) suggested digitalisation will enable design teams to significantly improve sustainability 
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performance with more informed BA decisions, thereby providing property owners and investors with 

better economic, social and environmental benefits.  

2.4 The UK Government’s drive to adopt building information modelling 

The 2008 world recession had a significant impact on driving change. The Government report, ‘Key 

Issues for the New Parliament 2010,’ noted: “the downturn in economic activity was felt across the 

world, with many countries, including all G7 economies, falling into recession during 2008. The 

recession was the ‘deepest’ (in terms of lost output) in the UK since quarterly data were first published 

in 1955” (House of Commons, 2010, p. 28). The CIC (2009) noted that, since the Second World War, 

2009 was the worst year economically leading to a period of austerity with limited resources to spend 

on new infrastructure.  

The recession, together compounded by issues raised in Chapter 2.3, led to the 2011 ‘Government’s 

Construction Strategy’. This underlined a need for change: “there is widespread acknowledgement 

across government and within industry that the UK does not get full value from public sector 

construction; and that it has failed to exploit the potential for public procurement of construction and 

infrastructure projects to drive growth” (Cabinet Office, 2011, p. 3). The strategy established a bold 

target to cut costs by up to 20%. In order for the Government and the country to achieve long-term 

social and economic infrastructure there needed to be a relationship change between public 

authorities and the construction industry. The aim was to ensure information was better co-ordinated, 

with specifically designed and procured requirements which was provided to the public sector 

clients.. It noted the design and construction of a facility needs to be aligned with those who 

subsequently occupy and manage it. Importantly it also introduced the Government mandate for “fully 

collaborative 3D BIM (with all project and asset information, documentation and data being 

electronic) as a minimum by 2016  (ibid, p14).  

The ‘UK BIM Task Group’ was consequently set up on 31st May 2011 to help drive adoption of BIM 

across government in support of the strategy target to achieve 20% savings on the costs of capital 

projects by 2016 (BIM WiKi, 2017). The pressure was ramped up in the ‘Construction 2025: Industrial 

Strategy: government and industry in partnership’ (HM Government, 2013, p. 5) which set four 

challenging targets, namely a:   

• 33% reduction in both the initial cost of construction and the WLC of assets 

• 50% reduction in the overall time from inception to completion for new-build and refurbished 

assets 

• 50% reduction in greenhouse gas emissions in the built environment  

• 50% reduction in the trade gap between total exports and total imports for construction 

products and materials  

In 2014 the ‘Government Construction Cost Reductions, Cost Benchmarks, and Cost Reduction 

Trajectories’ report (Cabinet Office, 2014) focused industry on producing benchmark data to 
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emphasise the potential for savings to drive efficiencies and the use of BIM on all contracts. In 2015 

we saw more emphasis on digitalisation in the Government’s ‘Digital Built Britain’ strategy. It 

recognised the need to use BIM as a key factor to reduce costs, whilst improving the collection and 

management of valuable information needed by operation teams, to optimise buildings performance 

over their whole-life. The strategy noted: “The information economy is transforming the way we live 

and work. It is crucial to our success on the global stage and to facing the challenges of urbanisation 

and globalisation that we grasp the opportunity” (HM Government, 2015, p. 3). The 2016 

‘Government Construction Strategy: 2016-20’ digital technology advances have enabled increased 

productivity opportunities and efficiency within construction and asset operation (IPA, 2016).The 

strategy also noted collaborative approaches with the use of digital technology has been shown to 

drive innovation thereby reducing waste. 

2.5 A paradigm change towards realising best value over the whole-life of assets  

The Institute of Asset Management (IAM) report ‘Asset Management - an anatomy’ observes that 

“modern society is heavily reliant on physical assets in order to function effectively” (IAM, 2015, p. 

7). This is undoubtedly true, however from a customer perspective, Saxon observed that:  

Customers in the great majority do not seek to buy construction per se; they seek the use of 
facilities or the creation of assets. They find value in the availability of serviced space, developed 
and run to support their business or social service. Construction is only a periodic input to meet 
that need. To paraphrase the Zen master Lao Tsu; ‘value lies not in the built artefact but in the 
use of the space within’ (Saxon, 2005, p. 12). 

We have seen a gradual paradigm shift in thinking how to achieve best value from BA for users and 

society by considering performance over their whole-life. “Global economic, social and environmental 

drivers are diving the AECO sectors to increasingly consider long-term value, rather than simply 

focusing on short-term returns and the initial capital cost of construction” (Ashworth, 2013, p. 250). 

Experience from historical reports concerning the construction industry has shown that acceptance 

of the lowest price bid does not provide best value for money. Mitchell, Swann and Poli (2009) argued 

organisations often use ‘value engineering’ to reduce short-term CAPEX.   However, using cheaper 

components and systems often results in much higher whole-life OPEX costs (Bourn, 2001). If we 

are to deliver sustainable BA that meet the needs of people and society, we have to consider the 

relationship between long-term costs and the ability of assets to deliver benefits to the end users. 

This fine balance represents the best value for money (OGC, 2007). 

Research has shown the degree of ability to influence the cost of BA is much higher during the early 

design stages. This idea first appeared in ‘Designing to reduce construction costs’ (Paulson, 1976, 

p. 592). He wrote “the level of influence in determining and controlling costs drops rapidly as a project 

evolves from preliminary and detail design, through procurement and construction, to beneficial 

operation or utilization” His ideas, which have been widely replicated, are illustrated in Figure 2.3. 
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Davis (2013) suggested Patrick MacLeamy used this model in 2001 to develop what has become 

known as ‘The MacLeamy Curve’ (MacLeamy, 2010). He incorporated the ideas of Integrated Project 

Delivery (IPD), which contractually amalgamates project parties to guide the design team towards 

best value solutions early in the project; and BIM, to improve communication between team-members 

and provide a central database for project documentation. An important principle is the idea of ‘full-

collaboration’ through information sharing. The report ‘Collaboration, Integrated Information, and the 

Project Lifecycle in Building Design, Construction and Operation’ suggested many benefits to this 

approach including more efficient, and effective buildings which are delivered quicker (CURT, 2004).  

The report shows a modified version of the MacLeamy curve showing the focus of design effort front 

loaded (black curve) in the earlier design stages (Figure 2.4). By bringing forward key analysis and 

design with open collaboration earlier in the process, project teams have maximum opportunity to 

impact on decisions that have long-term consequences to cost efficiency.  

 

 

 

Figure 2.3: Level of influence on project costs (Paulson, 1976) 
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Figure 2.4: The MacLeamy Effort/Effect curve (CURT, 2004) 

 

Two key questions, central to achieving best value are: 

• What is the ‘useful design life’ of BA elements (i.e. remaining fit for purpose)? 

• What are the ratios of cost for the life phases e.g. design-construction-maintenance?  

 

With respect to ‘useful design life’; research by Langston (2011) suggested the ratio of ‘useful life’ to 

‘physical life’ as approximately two-thirds. It depends heavily on usage and quality of individual 

components. Estimates for predicted ‘life expectancy’ can be found online using sites like ‘etool.com’ 

(eTool, 2015) and ‘costmodeling.com’ which provides examples based on the UK ‘Building 

Blackbook’ by Franklin and Andrews (2010).  

Management teams often use guidelines like ‘ISO 15686,’ (ISO, 2011) focused on ‘service life 

planning’  and such databases as a framework to make informed decisions as when to inspect, repair 

or replace components or whole systems. However, (Designing Buildings WiKi, 2019) noted “there 

is no legally agreed definition of design life”. It suggests some examples of typical ‘building design 

life’ as shown in Table 2.1. In practice however, decisions as to when to act are usually based on 

individual condition reports from inspections.  
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Table 2.1: Examples of useful design life (Designing Buildings WiKi, 2019) 

 

Bogenstätter (2000) argued the ‘early design phase’ is critical and estimates that 80% of operational 

costs and environmental impacts are determined in this phase. ‘ISO 15686’ (ISO, 2017, p. 12) 

supports this indicating the 80% is usually compressed “in the first 20% of the design process”. This 

illustrates why the early involvement of FM know-how is critical during these early stages when key 

decisions are being made which will define the long-term usability and the Life-Cycle Costs (LCC) 

(Ashworth, 2013). 

This is further compounded when considering the duration of BA life phases. Typically, concept, 

planning and construction takes 2-5 years, whereas operation can last 25-50+ years. However, 80-

85% of the LCC occur in operation. The solid line vs. the dotted line in Figure 2.5 by Kovacic and 

Zoller (2015) shows the potential to save costs by a small increase in CAPEX to deliver increased 

OPEX savings.  

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 2.5: Cost vs. change potential over building life-cycle by Kovacic and Zoller (2015) 
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There are a wide range of estimates regarding the ‘ratio of cost’ for the life phases. The ‘OGC Whole-

life costing and cost management’ guide quoted “the Royal Academy of Engineering reports that the 

typical costs of owning an office building for 30 years (based on work from 1998) are in the ratio of 

1, for construction costs; 5 for maintenance costs; 200 for costs of the operation being carried out in 

the building, including staff costs” (OGC, 2007). However, Hughes et al. (2004) argue the figures do 

not reflect reality and suggest a realistic figure would be 1:0.4:12. Flanagan and Jewell (2005) 

suggested a percentage figure for ‘planning-design-construction-operation’ of 1:2:22:75. 

MacLeamy’s concept of ‘BIM-BAM-BOOM’ (MacLeamy, 2012) suggested using BIM in ‘building 

design’ is a fraction of the cost of ‘building assembly’ (BAM), and significantly less than in ‘building 

operation’ (BOOM). The concept shown in Figure 2.6 suggests a ratio 1:20:60. 

 

 

Figure 2.6: MacLeamy’s BIM, BAM, BOOM concept (MacLeamy, 2012) 

 

These examples illustrate a now generally accepted principle; the amount spent on buildings, in initial 

CAPEX is small in comparison to OPEX, and both are small in comparison to the value added by 

their occupants (Saxon, 2005). Ultimately the best value is achieved if all stakeholders involved can 

balance the relationship between minimising long-term costs and producing the best project 

outcomes for clients (Ashworth, 2013). However, practice suggests organisations often treat CAPEX 

and OPEX separately (BSI, 2014a). If organisations continue with separate approaches the 

challenges to the strategic and holistic management of assets will remain. However, if they are 

considered together and more emphasis is placed on a WLC approach then the aims of the UN SDG, 

and the potential to realise real value in economic, environmental and sustainable terms is entirely 

possible. On a positive note the  ‘Government Construction Strategy: 2016-20’ saw further 

commitment by the UK Government to push a sustainable approach with leadership being 

demonstrated in the areas of whole-life cost and whole-life carbon (IPA, 2016). 
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2.6 Bridging the gap between construction and operation   

In order to deliver BA that society, organisations and users really need, clients and FMs must play 

their role. FM is seen by RICS and IFMA (2018) as the link between disciplines in the built 

environment which in turn allow physical assets to create organisational outcomes. The importance 

of linking people, places and process is highlighted by the definition of FM in ‘ISO 41011:2017’ as an 

“organizational function which integrates people, place and process within the built environment with 

the purpose of improving the quality of life of people and the productivity of the core business” (ISO, 

2017a, p. 1). FMs are the experts who look after BA over the much longer operational stage where 

most energy, resources and costs are incurred. As such their input about early design decisions is 

critical. 

There are good financial arguments for considering best value from a whole-life perspective. 

Estimates vary as to the proportion equated to the operational cost element of an asset over its 

whole-life.. IFMA estimated 57% (Eastman et al., 2011), which is very close to (Sacks et al., 2018) 

estimate of 57.5%. Others like Akcamete, Akinici and Garrett (2010) suggested 60% and Miettinen 

et al. (2018) even higher figures (67-85%). Supporting the graphics of Poulsen and MacLeamy, 

Fabrycky and Blanchard (1990) noted the ability to influence cost decreases continually as a project 

progresses, from 100% at project inception to typically 20% or less by the time construction starts. 

They also noted 80-90% of the cost of running, maintaining and repairing a building is determined at 

the design stage. ‘ISO 15686-5: Life-cycle costing for buildings and constructed assets’ notes 

decisions made in the early design phase have a direct and lasting impact on future FM functionality 

(ISO, 2017). This is illustrated in Figure 2.7.  

 

 

 

 

 

 

 

 

Figure 2.7: Scope to influence LCC over time (ISO, 2017) 

 

These arguments illustrate why the early involvement of FM know-how is critical in the initial stages 

of design, when key decisions are being made, which will determine the long-term usability and LCC 

of the asset. Research by Hansen and Damgaard (2011) observed that FMs are the translators who 
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need to be involved in construction projects at the design phase. Other research indicates 

digitalisation, and specifically BIM, offer an opportunity for project teams to improve decisions made 

in these early stages to help minimise the downstream operational costs. Examples from practice 

include (Zeiss, 2018) who reports on studies by colleague George Broadbent, which suggested an 

average positive 5% Return on Investment (ROI) on projects using BIM. He estimated that 

“introducing BIM for FM saved on average 5% of operating costs per annum” and “reduced the time 

looking for things by 83%” (ibid).  

There is now an increasing acceptance of the added value FM know-how brings to ensuring users 

and building owners achieve the best value and performance from a building over its whole-life 

(Ashworth, 2013). The optimisation of value knowledge capture and transfer is achieved by involving 

FM in the early strategic and planning phases, ensuring users’ needs are met and the benefits of 

cost management, sustainability can be maximised. To help understand how FMs can contribute to 

achieving best value the ‘The 4P Life-Cycle Value Model’ (Ashworth, 2013a, p. 49) was developed 

as shown in Figure 2.8. It shows BA with a cyclic-life as discussed in ‘ISO 15686-5’. The model 

illustrates FM adding value across each whole-life stage. To ensure BA are sustainable they must 

deliver best performance through an optimal balance of economic, satiability and users’ needs. The 

outer dark blue ring represents the idea of BA achieving an optimum balance between the ‘4Ps’. 

Project teams will achieve best value by working collaboratively to deliver BA that meets the user’s 

needs (People), and which are sustainable (Planet). These need to be balanced with the costs 

resulting in an optimal design with lower long-term operation costs (Profit/savings). By taking this 

approach clients and their project teams can procure BA that achieve sustainable (Performance). 

 

 

 

 

 

 

 

 

 

 

 

 Figure 2.8: The 4P Life-Cycle Value: conceptual model (Ashworth, 2013a) 
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The model emphasises another issue; achieving a smooth ‘transition value’ between the design, 

construction and operation phases. This is illustrated by the gradually developing inner (light-blue) 

ring. The key issue here is to ensure the capture and handover of essential information which is 

critical to the optimisation of the BA in operation. 

2.7 Information: the key to successful optimisation of assets in operation 

Higson and Waltho (2010) argued that it is critical for organisations to acquire strategic asset 

information. Cavka, Staub-French and Pottinger (2013) stated that in order to support complex O&M 

activities it was imperative that FMs are conversant with current, reliable building information. They 

added “the quality, efficiency, and reliability of the information handover process is therefore critical 

for facility managers to reach the performance, sustainability and economic requirements of facility 

operations” (ibid, p1).However, research by Moody and Walsh (1999, p. 10), indicated that “of all the 

corporate resources (people, finances, assets, information), information is probably the least well 

managed”.  

As pressure grows for the AECO industries to become more digitalised it is essential that 

organisations consider “applying more connected and intelligent technologies like BIM in the built 

environment to further improve information-sharing and transparency” (ARUP, 2016). 

BuildingSMART research by Jackson (2018, p. 38) indicated “some 3% to 7% of total LCC could be 

saved by a more systematic handover of data”. He went on to note that “BIM to date has been 

focussed on design and construction in its approach and there is a fundamental need to shift the 

focus towards making it more asset centric” (ibid). 

One of the key impacts of digitalisation and BIM will be improving the handover and management of 

information state Saxon, Robinson and Winfield (2018). In the past the handover of information on 

large projects often meant clients and FMs receiving literally rooms full of ‘as-built’ drawings and 

documents. Fallon and Palmer’s (2007) observations noted this process often resulted in poor 

quality, unstructured information which was often incomplete. Poor handovers can result in months 

or years to acquire complete information with FMs faced with the expensive task of manually 

populating the information into their CAFM systems. Akcamete, Akinici and Garrett (2010) argued 

that a key benefit of BIM will be to improve the automated transfer of such information from BIM to 

CAFM. 

When considering what information to capture it is important to adopt a ‘minimal useful’ approach. 

“All parties, including the client, should only define the information they require, so that they can fulfil 

their own actions” (UK BIM Framework, 2020a, p. 49). The focus should be on collecting information 

that aligns with the business needs of the organisation. Frameworks like ‘ISO 55000: Asset 

management’ (ISO, 2014) can help ensure the alignment. To keep information lean and usable “it is 

critical to understand its future use. This can be achieved by ‘beginning with the end in mind’ and 

identifying the downstream uses of information” (BSI, 2013, p. v). The role of FM in helping to define 
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what information is required to support an organisation’s business and Asset Management (AM) 

strategy is expanded upon in Chapter 6.  

Putting a detailed CSF ‘transition process’ in place minimises information loss in transition and 

maximises best value This must bring together D&C and operations experts to plan how to identify, 

capture and then transfer information into FM managements systems. FMs are crucial in such 

projects as they understand the users’ needs and the functional service requirements. They want 

materials and products that will last longer in operation and require less maintenance (Ashworth, 

2013a).  

To visualise how to incorporate operational knowledge in the process, a second ‘4P Measurement 

of FM Added Value’ model (Figure 2.9) was developed. It incorporated the ideas of the 4P model in 

a linear format to illustrate an ideal transition process. The FM involvement at the beginning of the 

project should be appropriate to the task, and then continuous inputs given as required (by a FM or 

FM consultant). The model visualises ‘adding value’ by incorporating ‘FM know-how’ during each 

project stage as a project is developed (Ashworth, 2013a). 

 

 

 

Figure 2.9: 4P measurement of FM added value: conceptual model (Ashworth, 2012) 
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The FMs provide their inputs to the D&C teams to help them plan better project outcomes for 

usability, functionality, sustainability, energy efficiency etc. This provides a checking mechanism for 

the BA design from a whole-life perspective. The operational knowledge is focused in the key areas 

of People, Planet and Profit (represented by the Three P’s columns).  The red arrows represent 

transition of ‘FM know-how’ at each phase. The ‘α angle’ represents to what extent the ‘added 

potential of FM’ is incorporated in the project. 

 

These early conceptual models helped establish the following conclusions to explore in the PhD 

work: 

• Early FM involvement has the potential to deliver added value to project teams 

• Best value is delivered through a balance of economic, social and environmental factors 

• The best value is achievable if a long-term WLC view is adopted 

• The handover of information is a CSF for clients and FMs 

2.8 Chapter summary  

The literature highlighted the importance of BA which underpin our lives, society and economy. It 

exposed problems with the built environment which for decades has had a poor performance track 

record. This has directly and indirectly contributed to the severe environmental, social and welfare 

challenges outlined in the UN ‘2030 Agenda for Sustainable Development.’ The literature exposed 

gaps in research around how the AEC and FM industries need to build bridges to come together and 

proactively use BIM to help address these challenges. There is a moral obligation on all AECO 

stakeholders involved to collaborate and adopt a whole-life approach to ensure BA which balance 

the needs of users, society and the environment. It is clear that digitalisation and BIM offer the 

industry a way of bringing stakeholders together to deliver against the UN SDG and deliver a triple-

bottom-line of improved performance. 
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Chapter 3: The evolving discipline of facility management  

The purpose of this chapter was to address research objective (a) to assess the state of the art and 

identify CST important to delivering successful outcomes when using the BIM process. Specifically 

it discusses how FM has evolved as a professional discipline and its increasingly important strategic 

role with respect to managing organisation’s real estate portfolios. It highlighted how FM adds value 

to the triple bottom line by providing services which directly and indirectly support organisations wider 

strategic goals as well as the needs of the users.  

3.1 The birth of facility management  

As Appleby (2018, p. 253) observed: 

Since humans first sought shelter in caves and dwellings, an element of facilities management 

entered into their lives. From managing waste, cleaning and repairing the fabric to ensuring 

catering arrangements are maintained, there has always been a maintenance element to 

ensuring the health, comfort and wellbeing of building occupants. 

Chapter 2 highlighted mankind’s dependence on BA. However, buildings need maintaining and this 

is where FMs come in. There is little historical record of the early evolvement of FM as Becker (1990, 

p. 8) noted: “although facility management has existed as long as building, its recorded history is a 

nanosecond in time”. Wiggins (2014, p. 1) suggested the term FM emerged in the 1960s, stating: 

‘Facilities Management’ was “coined by Ross Perot of EDS in the USA”. She argues the origins of 

FM “can be traced to an era of scientific management and the subsequent explosion in office 

administration” (ibid). Others like Nor, Mohammed and Alias (2014, p. 1) maintained: “It is to railroads 

in general and US railroads in particular that many authors ascribe the origin of the coordinated multi-

functional but dispersed firm, which is the basic methodology of the FM organization”. The different 

terms for FM can be confusing. Appleby (2018) observed that in the UK the use of the term ‘facilities 

management’ is often used, whereas internationally the phrase ‘facility management’ is widespread. 

Both these terms are interchangeable alongside the expression ‘property management’ 

According to IFMA there were no umbrella associations in the early stages of FM development. Their 

webpage notes: “the first step towards the formation of something people would recognise today as 

an FM organisation occurred in December 1978 when Herman Miller Research Corporation hosted 

a conference called ‘Facility Influence on Productivity’ in Ann Arbor, Michigan, USA” (IFMA, 2018). 

This resulted in the founding of the National Facility Management Association in 1980. It was then 

changed in 1981 to the ‘International Facility Management Association’ (IFMA). Tucker and Masuri 

(2016) noted literature generally describes FM as a relatively new discipline, but one which has 

evolved quickly into a profession that plays a critical role in supporting organisations.  
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Becker (1990, pp. 8-13) suggested the early evolution of FM was shaped by five factors; information 

technology (IT), global competition, high cost of space, employee expectations and cost of mistakes. 

He argued these factors came together to stimulate the early growth of FM into a discipline:    

• The proliferation of IT: both office automation and Building Management Systems (BMS) saw 

increased demands which needed to be coordinated by FM. 

• Global competition: as recognised by researchers like Naisbait (1982), rapid market expansion 

drove organisations to be leaner in order to survive. FM provided opportunities to reduce costs 

in space management, equipment, furniture, IT etc.  

• Increasing costs of space: forced many companies to consider their office locations and had 

a major impact on decisions to own/lease property. FM provided a vital link between managing 

space and operation effectiveness. 

• Increasing employee expectations: demanded more than just safe workplaces; it meant 

comfortable, pleasant and effective workplaces to work productively, and be recognised and 

valued. FM became increasing responsible for creating workplaces that retained people. 

• Money and the cost of mistakes: increasing complexity with high costs/square metre of space, 

very expensive buildings and BMS systems meant mistakes were expensive. FMs spent more 

time on quality over the long-term, avoiding buying cheap only to pay more later. 

Similarly, Smith, Seth and Wessel (2000) suggested ‘impinging forces’ came together to influence 

the development of FM in the workplace as shown in Figure 3.1 (green boxes). They included 

changes brought about by historical major events, advances in technology, science, construction 

etc., increasing complexity, and the steady recognition of FM as a profession.  

 

 

 

 

 

 

 

 

 

 

 

Figure 3.1: Smith, Seth and Wessel (2000) - forces impinging on FM  
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These forces shaped FM into a critical management function which integrated a wide range of facility 

services supporting organisations’ daily business operations. Interestingly we see the early impact 

of; ‘information’, ‘technology’ and ‘processes’ which would underpin FM and the BIM process in the 

future. Clark and Hinxman (1999) observed the FM profession as emerging towards the end of the 

century and that this happened in parallel with the technological revolution. 

This brings us to a question many academics have tried to answer; ‘what is FM?’ Its very nature has 

made it challenging to pin down, and everyone seems to have a different view. Research by Clark 

and Hinxman (1999) exposed the complexity of FM when they reported BIFM had 23 competencies 

covering the necessary skills needed by FMs. Later research by Tucker and Roper (2015) found 25 

as shown in Table 3.1 when comparing professional competency frameworks from BIFM, IFMA and 

the Royal Institution of Charted Surveyors (RICS) Note: Darker shading indicates more occurrences, 

lighter shading several occurrences, and white few or no occurrences.  

 

Table 3.1: Tucker and Roper’s (2015) FM competency matrix  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Their research clearly demonstrated the complex and diverse nature of FM as a role that requires a 

wide range of management skills. Tay & Ooi (2001, p. 1) suggested this has caused conflicting 

opinions; some consider FMs as a “jack of all trades”; whereas Tucker, Masuri and Cotgrave (2016, 

p. 390) noted “therefore by implication as a master of none”. The author’s 20+ years of FM experience 

underlined this tension. Many roles he undertook came under a different job title e.g. ‘service 
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manager’, ‘phase-in manager, ‘contract manager’ etc. His impression was that management teams, 

and sometimes other FMs, thought using these job titles would clarify what FMs do for client’s. 

Thomson (1991) reflected this view, observing, five different FMs could describe FM in different 

ways. Observations from practice indicate most FMs have a broad range of competencies with 

specific specialisms. Another issue adding to its complexity has been the geographical development 

of FM. Maliene, Alexander and Lepkova (2008) observed: that FM is interpreted in many different 

ways around the world. Unsurprisingly all of these factors together have caused much confusion 

about what FM is, and is not.  

3.2 Academic definitions 

Many academics have tried to define FM. It is a contentious issue, with definitions being defined by 

local culture, personal and organisational interests noted Nor, Mohammed and Alias (2014).It 

crosses several professional boundaries as Aderiye (2015, p. 15) observed; FM is like “an octopus 

with legs in a combination of classic professions which span real estate to engineering and several 

others in between”. Table 3.2 from the paper ‘Facilities management: a Jack of all trades’ by Tay and 

Ooi (2001) illustrates different examples of definitions from literature, ISO standards and practice, 

which illustrate the complexity of FM attempting to capture its essence. They are purposely wide 

ranging to demonstrate the breadth and complexity of the profession, but also the lack of clarity about 

what constitutes the discipline of FM.  

  

 

 

 

 

 

 

 

 

 

 

 

 

Table 3.2: Sample of academic FM definitions by Tay and Ooi (2001, p.358) 



The evolution of FM in the BIM process:  
An opportunity to use CSF for optimising built assets  

Page 55 of 523 

These serve to illustrate the differing opinions of academics. Tucker and Masuri (2016) highlighted 

the importance of theoretical models including the ‘3P model’ (Figure 3.2). Developed in 1984 by 

Duffy, Bleeker, Alexander and Prodgers, it illustrated how FM overlaps and integrates different 

worlds; physical, mental and virtual; represented by the ‘3Ps of Place, Process and People’. Industry 

actively adopted the model which was presented in the 'IFMA Report #1' (EuroFM, 2020a).  

 

 

 

 

 

 

 

 

McGregor and Then (1999) built on this concept. Their model (Figure 3.3) placed the ‘building’ at the 

centre; a physical representation of the ‘space’ (or place) which supports all other FM activities. Key 

‘management elements’ were added in blue and ‘factors’ in red to illustrate the key influences on FM. 

Interestingly we see ‘technology’ appearing as an important factor which would become to be so 

crucial across all aspects of FM.  

 

 

 

 

 

 

 

 

Then (1999, p. 462) suggested FM as a hybrid management discipline, which in essence combines 

people, property and process management expertise. Together these provide vital services in 

support of organisations.  

Figure 3.2: The 3P model of Place, Process and People (EuroFM, 2020a)  

Figure 3.3: FM beyond buildings – interfaces by McGregor and Then (1999) 
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Researchers have struggled for years to categorise the wide range of FM services. Jensen (2008, p. 

493) observed “within FM it is common to distinguish between building related and service-related 

function” and “between hard FM and soft FM” (ibid). Appleby (2018, p. 253) provided further clarity 

stating that “hard FM includes maintenance and repair of fabric and building services and soft FM 

includes cleaning, catering, waste management, reception and such like”.  

As FM developed some definitions tended more towards one of the ‘3Ps’.  ‘Place’ was commonly 

highlighted in earlier definitions. Becker (1987, p. 82) described FM as “responsible for coordinating 

all efforts related to planning, designing, and managing buildings and their systems, equipment and 

furniture to enhance the organization’s ability to compete successfully in a rapidly changing world”.  

Other researchers like Alexander (1996) put great emphasis on ‘Process’ arguing that FM can be 

considered as a process that organisations use to deliver services within a quality environment to 

deliver against strategic objectives. Similarly, Fleming, Lee and Alexander (2008) suggested FM 

processes are a key to delivering innovative services to the highest levels of excellence in the 

developing market in Europe. Other FM process models have been developed around the world e.g. 

the Swiss ProLeMo FM Process model. Sigg (2008, p. 41) who was involved in developing the model 

observed “performance is the result of processes”.  

With respect to ‘People’, Alexander (1994, p. 6) argued FM “can be summarized as a belief in 

potential to improve processes by which workplaces can be managed to inspire people to give of 

their best, to support their effectiveness and ultimately to make a positive contribution to economic 

growth and organizational success”. People are a key factor in FM: they deliver the services and are 

the stakeholders who receive them.  

The importance of FM with respect to Corporate Social Responsibility (CSR) and social aspects was 

noted by Jensen (2014, p. 863): “Facilities can have a huge influence on employee well-being, 

satisfaction and even recruiting. This can comprise community use of corporate facilities, providing 

jobs for people with physical disabilities and securing proper conditions for employees in the FM 

supply chain”.  

FM is often associated with service delivery as (Aderiye, 2015, p. 5) observed “FM typically covers 

the non-core but crucial services of the organisation”. But here we see more complexity; Atkin and 

Brooks (2009) described FM as holistic in nature, covering everything from real estate and financial 

management to maintenance and cleaning. The research of (Chotipanich, 2004) demonstrated the 

wide diversity of FM services. Sixty-one services were identified under the banner of FM and 

categorised into nine groups (some overlapping) as shown in Figure 3.4. 
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Figure 3.4: Range of FM support services (Chotipanich, 2004) 

Yiu (2008) commented on Chotipanich’s findings. He concluded that FM focus is lost and in crisis 

due to the impossibility of one being conversant in the complexity of multi-disciplinary and multi-

professional areas. This was supported by calls for standardisation in defining FM 

terminology/processes. Figure 3.5 illustrates the complexity of FM by showing a generic model 

(Hubbuch, 2020a) for the typical functions in real estate management. 
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Figure 3.5: Generic model of RE and FM terminology (Hubbuch, 2020a) 
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3.3 Standardisation in the field of facility management 

Mitchell (2012, p. para 4) summarised the situation in 2003 observing: “at this time, there was 

considerable debate within the UK and Europe regarding the legitimacy of FM as a professional 

discipline and its place within the context of the built environment sector”. This drove the need for 

dedicated ISO standards considering the many differing views of FM across Europe. The technical 

committee CEN/TC 348 (CEN, 2018) started work on what would become a suite of seven ‘ISO 

15221 FM standards’ published between 2006 and 2012 which focused on key aspects of FM. 

However, Ashworth, Strup and Somorová (2015) suggested, complexity was a challenge; it took four 

years to find common agreement between countries as to definition of FM at a European level. The 

standards are shown in Table 3.3. 

Table 3.3: ‘ISO 15221’ FM standards (ISO, various) 

 

‘ISO 15221-1’ (BSI, 2006, p. 5) produced the first internationally accepted definition of FM as: “the 

integration of processes within an organisation to maintain and develop the agreed services which 

support and improve the effectiveness of its primary activities”. 

Interestingly the focus was on the ‘Processes’, making no reference to ‘Place’ or ‘People’. It 

introduced a ‘FM agreement’ conceptual model which was widely used in teaching and business 

internationally. Although withdrawn in 2017, the model (shown in an adapted by Ashworth, 2016) is 

a helpful visualisation for students and people in understanding how FM contracts work between a 

DEMAND ‘organisation’ (DO) (left) and the SUPPLY ‘provider’ (right). The organisation’s 

stakeholders have different levels of decision making, i.e. client, customer and end-user. He 

suggests possible examples using the coloured boxes e.g. strategic-(client)=board-level, tactical-

(customer)=FM and operational-(end-users)=those needing the service. Typically, FMs agree a 

specification with the board of required services to meet the organisation’s and end-user’s needs. A 

contract (red box) is then initiated between the DO and the provider often involving Service Level 

Agreements (SLA) and Key Performance Indicators (KPI) to measure how well the provider services 

are delivered. The provider must ensure their support process/facility-services align closely to 

support the client’s primary-process/activities (Ashworth, 2016, p. Slide 20). 
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Figure 3.6: ‘EN 15221-1’ FM agreement model adapted by Ashworth (2016) 

Findings by Ashworth, Strup and Somorová (2015) showed wide variations regarding the 

adoption/use of ‘ISO 15211 (parts 1-7)’ in practice across Europe. The Czech Republic had 

purchased the most copies of ‘ISO 15221’ (735) and the standards had higher use in countries with 

developing FM markets. This highlighted a need in such countries for standards and a framework to 

empower a common understanding of FM. The ‘ISO 5221-4’ presented a taxonomy classification 

and structure of FM services at strategic, tactical and operational levels (BSI, 2011). Figure 3.7 is 

one example showing the proposed series of hierarchy of facilities products. The codes can be used 

to ensure standardisation in cost allocation. 

 

 

 

 

 

 

 

 

 

 

 

Figure 3.7: Example from ‘ISO 15221-4’ - hierarchy of ‘facilities products’ (BSI, 2011) 
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After several years’ practitioners identified a need to update the standards. This was led by the 

ISO/TC 267 technical committee represented by over 42 countries (ISO, 2018). The result was the 

development of the ‘ISO 41000 Facility Management’ series. These replaced ISOs ‘15221-1’ and 

‘I5221-2’ in 2017 and introduced a new Facilities Management System (FMS) in 2018 (Reynolds, 

2019). This was an ISO Management System Standard (MSS). The new standards are shown in 

Table 3.4. 

Table 3.4: The ‘ISO 41000’ FM standards (various) 

 

Interestingly the ‘ISO 14011’ definition of FM saw the return of all the ‘3Ps’: an “organizational 

function which integrates people, place and process within the built environment with the purpose of 

improving the quality of life of people and the productivity of the core business” (ISO, 2017a, p. 1). 

However, an opportunity was missed to include ‘technology’ in the definition; as inescapably 

fundamental to delivering any service in today’s business world. 

‘ISO 41012’ updated the previous ‘ISO 15221-2’ FM agreement model now presented as the 

‘Sourcing Process Overview’ model in a flow chart format with process steps as shown in Figure 3.8. 

 

 

 

 

 

 

 

 

 

 

 

Figure 3.8: FM ‘Sourcing Process Overview’ (ISO, 2017b) 
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It clarified in line with Appleby’s observations that, “the terms facility management, facilities 

management and FM can be used interchangeably” (ISO, 2017a, p. V). Stanley Mitchell, (Chair of 

ISO/TC 267) noted “every company, big or small, has some element of facility management. It is a 

complex discipline that directly affects everyone, as it is all about the spaces that we occupy and 

how those spaces meet the needs of the people who use them on a daily basis” (Naden, 2018, p. 

para 5). He observed it has “the potential to make a real difference to organizations by improving 

workforce health and safety, reducing their impact on the environment and making considerable cost 

savings and efficiencies” (ibid, para 6). Importantly, the FMS can be “integrated with ISO 9001 Quality 

Management, ISO 14001 Environmental Management, ISO 55001 Asset Management and ISO 

50001 Energy Management” (Croner-i, 2018, p. para 2).  

3.4 The evolution of facility management into a profession 

Roper (2017) observed that after a period of 35 years that the FM profession is reaching maturity. 

However, it has not all been straightforward as Price (2003) highlighted. He discussed a topic that 

has irritated many FM professionals for a long time: the negative stereotype impression of their 

industry being perceived as some type of ‘janitorial service’. Even recently Pinder and Ellison (2018, 

p. 2) suggested FM is a “profession that has a problem with its status and identity”. Roper and Borello 

(2014, p. 2) noted that FM has had to struggle to throw off this association as it elevated itself “from 

the boiler room to the board room”. The reality is similar to observations by Tay and Ooi (2001), who 

suggested FM has had to adapt to manage at both operational and strategic levels.  

The IFMA website notes that “FMs can have many different titles and arrive in their profession 

through a variety of career paths” (IFMA, 2020, p. para 3). A “professional facilities manager is one 

who is formally trained and whose main responsibility is the strategic management of the workplace” 

noted Tay and Ooi (2001, p. 357). Aspiring FMs now have possibilities that simply were not open to 

people who started their FM careers early in the development of FM. There are a variety of options 

and routes to become qualified/certified and these are becoming wider and more developed all the 

time. As (Roper, 2017, p. 236) observed: “an estimated 50+ universities now teach FM education at 

the undergraduate, graduate and in some cases at PhD levels”. She goes on, adding that, “as the 

FM industry has reached a point of adequate maturity there is a need to standardize FM education. 

There is also a need for FMs to have more ‘soft skills’” (ibid). She suggested FM be introduced into 

secondary-level education “to attract more appropriately educated graduates to the FM practice” 

(ibid, p237). 

In terms of future development, the Institute of Workplace and Facility Management (IWFM) report 

‘FM and the future world of work’ by Pinder and Ellison (2018) highlights the lack of customer focus 

from FMs. They suggest they will be on an even par with other professionals, the better educated 

and qualified they are Professional associations like IWFM, IFMA and RICS are offering certification 

schemes as we will now see.  
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3.5 Facility management associations and research networks 

FM professional associations such as IFMA have evolved as umbrella organisations for FMs around 

the world. They now have some “24,000 members in more than 100 countries” (IFMA, 2020). The 

IFMA definition (ibid, para 2) of FM, which interestingly includes all 3Ps and ‘technology’, is: “a 

profession that encompasses multiple disciplines to ensure functionality, comfort, safety and 

efficiency of the built environment by integrating people, place, process and technology”.  

Many countries have established local FM associations. In the UK the BIFM was established in 1993, 

but changed to IWFM on 12 November 2018 (IWFM, 2018), following findings from the ‘The 

Workplace Advantage’ report (Stoddart, 2016). The IWFM now has some 17,000 members (IWFM, 

2019, p. para 1) and like many other local organisations has adopted the ‘ISO 14011’ definition 

(IWFM, 2020a). RICS with some 134,000 members worldwide (2020) recognised the strategic 

importance of FM in a series of three ‘Raising the Bar’ reports (RICS, 2017). They now have a 

programme for chartered FM status (RICS, 2019). FM strategies are essential throughout every 

stage of a building’s life-cycle. This is highlighted in the ‘Strategic FM Framework’ by RICS and IFMA 

(2018) which sets out guidance for planning FM Both organisations also contributed to the 

‘International Property Measurement Standard (IPMS)’, which aimed to standardise measurement 

across industry; applying to offices, residential, industrial and retail buildings to ensure that property 

assets are measured in a consistent way (IPMSC, 2020). 

The IWFM established their ‘Professional Standards Handbook’ in 2014 to clearly define “the 

competences that are necessary to be a competent facilities management practitioner at all career 

levels” (2020, p. para 1). The ‘Professional Standards Wheel’ (Figure 3.9) is an interactive infographic 

on their website to illustrate the competencies (ibid, para 4).  

 

 

 

 

 

 

 

 

 

 

Figure 3.9: IWFM professional standards wheel (IWFM, 2020) 
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The industry focus is now on higher level management functions required to support every aspect of 

an organisation’s key services and their CSR.  IFMA have developed a similar model with 11 core 

competencies. These are aimed at three levels of certification: Facility Management Professional 

(FMP), Sustainable Facility Professional (SFP) and Certified Facility Manager (CFM). The 

competencies and model are shown in Figure 3.10. 

 

Figure 3.10: IFMA certification model (IFMA, 2020a) 

 

Strong links between practice and research are critical to ongoing development and education. 

Developments in FM over the last few decades should facilitate the integration into practice of 

research findings argued Roper and Borello (2014).. Two FM networks which have helped push this 

agenda are noted by (Wiggins, 2014):  

• EuroFM: a networking platform for research institutes, universities, service providers, corporate 

organisations and national FM related associations with members in over 30 different countries. 

Its aim is to “bring forward the FM profession and to come to a better mutual understanding by 

learning and sharing FM knowledge” (EuroFM, 2020, p. para 1). 

• Global FM:  is a worldwide federation of member-centred organisations committed to providing 

leadership in the FM profession (Global FM, 2020). 

3.6 The strategic impact of facility management on the triple-bottom-line  

The arguments presented in Chapter 2  conclude that FM is fundamental to the global economy and 

corporate RE, as noted by Adhikari, Hoffman, Steve and Lietke (2019), whose research estimates 

FM “(both in-house and outsourced) is expected to grow at more than 6 percent a year from 2018 to 

2024, hitting nearly $1.9 trillion” as shown in Figure 3.11.  
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Figure 3.11: Global FM market - Adhikari, Hoffman, Steve and Lietke (2019) 

 

With this increase the importance of FM has become increasingly recognised in helping 

organisations meet their strategic objectives. This was well described by Rondeau, Brown and 

Lapides (2017, p. 253) who discussed FM with the chairman of Chrysler Corporation, Lee A. Iacocca. 

He declared FM is “already a useful tool for strategic planning because planning today involves 

billions and billions of dollars”. He went on to say: 

You don’t spend that kind of money unless your confident that the facilities your building with it 
can be managed effectively, provide a return on your investment over time and do the competitive 
job you intend them to do. Our overall goal is to design, develop and build the world’s best 
automotive products. We will do that only if we have the best facilities (ibid).  

However, Savitz and Weber (2006) observed that success is not measured by the financial bottom 

line, but by overall consideration of economic, social and environmental impacts. Roper and Borello 

(2014, p. 2) agreed, observing: “Primarily driven by the sustainability movement across the world, 

facility professionals not only deal with the design, construction, and operation of facilities but also 

now provide these functions with an eye toward improving triple-bottom-line accounting”.  

 

Professional FM associations and FM researchers are coming together to help drive the future of the 

industry. RICS and IFAM summarised this position stating: “applied correctly, FM is about much more 

than the management of buildings and services, it is critical to the successful functioning of every 

organization which occupies property or manages infrastructure that supports our society” (RICS and 

IFMA, 2018). The complexity of FM is seen in the increased complexity of contracts and outsourcing 

solutions as is illustrated in Figure 3.12 from Adhikari, Hoffman and Lietke, (2019). 
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Figure 3.12: Typical evolution of FM over time - Adhikari, Hoffman and Lietke (2019) 

 

FMs are uniquely positioned to support an organisation’s triple-bottom-line objectives. Their intimate 

understanding of customers’ strategic needs enables them to create better BA with workplaces that 

integrate the 3Ps; ‘People, Place and Processes’. FMs expertise ensures our BA are managed in an 

optimal way over their whole lives resulting in a reduced impact on the environment in terms of CO2, 

waste etc., whilst also contributing towards the UN SDGs and the Government’s construction 

strategy to achieve best value for users and society.  

3.7 Facility management supporting organisations’ strategic objectives 

Barret and Baldry (2003) argued that FM and corporate strategic management need to be very 

closely interlinked. Chotipanich (2006) observed that FM support services within an organisation 

strengthens and supports its operations and strategies. RICS and IFMA have pushed the role of FM 

as a strategic one (often at, or closely linked to board level) which can help organisations meet their 

objectives. They have developed several specific guides for FMs involved in strategic planning of 

facilities including: 

• ‘Strategic Facility Planning’ (IFMA, 2009) 

• ‘Strategic Facilities Management: RICS guidance note’ (White, 2013) 

• ‘Strategic FM Framework RICS guidance note’ (RICS and IFMA, 2018) 

A CSF as to why FMs are uniquely placed to help organisations develop their strategy is highlighted 

in the guidance; their unique position and intimate understanding of the demand organisation’s 

values, culture and strategy. Figure 3.13 from the 2013 guidance illustrates the complex relationships 

FMs have to manage and negotiate when developing policies to support the corporate strategy 

(White, 2013). It is important to understand managing such complex relationships, and interpreting 

customers’ needs against strategic objectives requires great skill.  
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Figure 3.13: Example of complex relationships FM have to manage (White, 2013, p. 8) 

 

‘ISO 41012’ reinforces the importance of these close relationships stating: “FM should be in close 

synchronization with the mission, vision, objectives and domains of the demand organisation core 

business. It is the role of FM to provide strategic guidance to the core business, interpreting needs 

and translating them into explicit service demand and requirements” (ISO, 2017b, p. 3). The 2018 

guidance emphasises a wider role stating FM must:  

move beyond merely managing buildings and assets, to leading on issues related to property 
search and disposal, the design of space, and the development and promotion of new working 
methods and technology, to create and deliver workplaces which enhance staff recruitment, 
retention, and overall success for the organization (RICS and IFMA, 2018, p. 8). 
 

The guidance goes on to note two other key issues; FM “should lead on issues including operational 

sustainability, energy usage, safety and wellbeing and other issues where facilities operations impact 

external stakeholders” (ibid). Also, “there is a very clear iterative relationship between corporate 

objectives and resource planning, asset management and facility management” (ibid, p7). It 
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highlights seven steps FMs need to ensure their strategy aligns with the strategic planning of the DO. 

The steps are show in Table 3.5.  

Table 3.5: Steps for aligning FM strategy with DO strategy (RICS and IFMA, 2018) 

 

Direct alignment between the FM and DO corporate strategies will deliver maximum benefit to the 

organisation. Figure 3.14 shows the ideal alignment at all levels from strategic purpose to the 

feedback level (RICS and IFMA, 2018, p. 10). 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 3.14: Framework - deriving FM strategy (RICS and IFMA, 2018) 
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3.8 The added value of facility management  

Academics and practice have become more interested in how FM can add value to organisations. 

Examples include the ‘FM Value Map’ (Jensen, 2010), the ‘ISS 2020 Vision’ (ISS, 2013) etc. Coenen, 

Alexander and Kok (2013) observed that in the past the most common perception of FM adding value 

to a client’s organisation was in a financial context, by achieving higher revenue and/or lowering 

costs. They stated that the importance of FM and its impact within an organisation has been 

compromised by the narrow focus on costs. Jensen (2014, p. 857) argued, “FM has gradually shifted 

from primarily steering on cost reduction towards managing of facilities as a strategic resource to 

add value to the organization and its stakeholders and to contribute to its overall performance”. 

Designing better workplaces in our BA to meet the needs of people to increase agility, and the use 

of smart technology to improve productivity, is now in vogue as discussed in ‘The Workplace 

Advantage’ report (Stoddart, 2016). Duncan Weldon observed even a 1% productivity gain across 

the UK macro economy “would add almost £20 billion to our national output” (ibid, p3). Such an 

increase could reduce the annual government deficit by around £8 billion, add £250 a year to the 

average wage packet and increase annual profits across the country by almost £3.5 billion. However, 

many of these concepts are not new. The theme of FMs enabling workplace environments was 

extensively explored in Then’s PhD (1996). He argued: “The dominant concept of REAM is to provide 

an informed interface between strategic business planning and operational asset management via 

SFB and SLB” (ibid, p236) as illustrated in his model shown in Figure 3.15.  

 

Figure 3.15: REAM as managing the enabling workplace environment (Then, 1996) 
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Then (2005, p. 33) later observed: “the value contribution of real estate assets can only be optimised 

when the property/facilities professional takes on the responsibility of continuously providing 

appropriate facility solutions to business challenges”. 

Kaya et al. (2005) noted that an organisation’s business cycle and development is sustained by the 

added value that FM provides. Lindholm and Leväinen (2006) developed the framework in Figure 

3.16 to illustrate how decisions made at a real estate level can impact organisations and contribute 

to revenue and profitability growth thus maximizing wealth of shareholders.  

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 3.16: RE supporting organisations - Lindholm and Leväinen (2006) 

 

Jensen et al. (2014, p. 856) argued “added value is expected to be central in the future development 

of FM”. Boge et al. (2018) noted the importance of early FM involvement in planning as this 

determines the lifetime, value and usability of a building.  

3.9 Place: the important link between facility and asset management 

A key role of FMs and one in which BIM will feature heavily is managing the ‘Place’ or BA. Shohet 

and Lavey (2004, p. 210) argued FM “has evolved from increasing pressures for the economic 

operation of the built environment”. Researchers Tay and Ooi (2001, p. 357) observed: “since the 

late 1980s, FM has gradually gained a foothold as discipline and profession within the property and 
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construction industry”. Whilst Chotipanich (2004) argued the strong links between FM and AM were 

critical to wider society and the strategic planning of organisations. FMs bring vital operational 

knowledge which can greatly improve AM for clients. Research by Felton, Coenen and Arnold-Moos 

(2009) highlighted strong economic reasons for involving FM, especially when procuring and 

constructing new BA. They suggested increased willingness of owner’s investments in a building of 

3-5 percent, and the early introduction of FM may save annual operating costs of 20 percent. 

 

Successful AM is a critical part of the discussion. A robust Asset Management System (AMS) enables 

“an organization to realize value from assets in the achievement of its organizational objectives” 

(ISO, 2014, p. 1). A considered strategy for managing assets is especially critical to the bottom line, 

as BA are usually the second largest cost after salaries (Douglas, 2006), and enable FMs to actively 

reduce operational risk (IAM, 2015). Having an AM strategy focusing on producing good workplace 

environments is seen as increasingly important by industry, to meet the needs of the users who 

represent “90% of an organisation’s cost” (Stoddart, 2016, p. 42). ‘ISO 55000: Asset Management’ 

is one possible AMS which can deliver significant benefits to organisations. It defines an asset as: 

“an item, thing or entity that has potential or actual value to an organization” (ISO, 2014, p. 2), and 

AM as, “coordinated activity of an organization to realize value from assets” (ibid, P14). Possible key 

benefits are highlighted as per Table 3.6. 

 

Table 3.6: Benefits of AM (ISO, 2014, p. 2) 

 

 

Figure 3.17 illustrates the ‘ISO 55000’ perspective of the relationship between key asset 

management terms. FMs work across all of these spheres and as such are ideally placed to manage 

client’s assets. 
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In line with the circular economy concept, outlined in Chapter 2, FMs are responsible for assets at 

every stage of their life. This starts at the point of acquisition, then ensuring their optimum operation 

by maintaining them appropriately until they are replaced or disposed of in a responsible way. This 

“will typically involve an almost continuous cycle of assets being created, operated, 

maintained/overhauled and then decommissioned or demolished prior to more asset creation 

activities” (BSI, 2014a, p. V). The IAM have a ‘Conceptual Asset Management Model’ shown in 

Figure 3.18 which illustrates the cyclic nature of assets used to support an organisation.  

 

 

 

 

 

 

 

 

 

 

Figure 3.18: IAM AM conceptual knowledge (IAM, 2015) 

Figure 3.17: Relationship between key asset management terms (ISO, 2014) 
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The model illustrates the importance of integrating ‘Organisation & People’ and ensuring ‘Life-cycle 

Delivery’ is managed to reduce ‘Risk’. All this is underpinned by good quality ‘Asset Information’ 

which informs ‘AM Decision Making’ to improve ‘Strategy & Planning’. The planning and subsequent 

management of BA in this cycle depends heavily on good quality information. This topic and how 

BIM can provide such information is explored in Chapter 5. 

3.10  Chapter summary 

The literature highlighted that FM is a relatively young discipline which has evolved into an essential 

management function helping organisations achieve their wider strategic objectives. The 

development of standards for FM are even newer and the breath of service covered means FMs 

need an extensive range of competencies to manage a complex range of in-house and outsourced 

services. It also highlighted gaps in the research regarding a lack of wider understanding regarding 

how FMs and Asset Managers can add value and help organisations deliver more sustainable 

buildings and services, especially if they are brought in early in the process of planning and designing 

buildings. FM has the potential to add value to the core business by helping integrate the 3Ps; Place, 

People and Processes. It is also a key aspect of creating more sustainable BA and workplaces 

focused on people. The significant impact of technology and digitalisation impacting the FM industry 

was touched on and will now be explored in Chapter 4.   
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Chapter 4: The impact of digitalisation  

The purpose of this chapter was to address research objective (a) to assess the state of the art and 

identify CST important to delivering successful outcomes when using the BIM process. Specifically 

it discusses the increasing impact of digital transformation on the AEC and FM industries and how 

UK government policy has taken a lead in driving industry to adapt to new digital ways of working 

with the aim of; reducing waste, becoming more productive and addressing many issues which have 

plagued the construction industry over many years. 

4.1 Empowering sharing of human knowledge    

As highlighted by the UN SDGs in Chapter 2, trends like globalisation, population growth and 

increasing pressure to improve sustainability and welfare for people, present humanity with 

significant challenges; if left unchecked the damage will be irreversible (UN, 2019c). However, we 

have the power to act as UN Under-Secretary-General for Economic and Social Affairs, Liu Zhenmin 

observed: “New advances in science and technology hold immense promises for achieving the 2030 

Agenda for Sustainable Development” (UN, 2018, p. para 2). Baller, Dutta and Lanvin (2016) argued 

industrial, scientific and technical advancements in recent decades brought about by digitalisation 

offer us the biggest hope to address these challenges. A positive effect of digitalisation has been the 

exponential acceleration of technological growth in a very condensed period of time as illustrated by 

(Strategic Futures, 2018) in Figure 4.1.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 4.1: Major technological advances timeline (Strategic Futures, 2018) 
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The internet and technology have in parallel driven an explosion in the amount of information and 

knowledge now available to humanity. Our connected world empowers people to collaborate and 

share knowledge to address critical issues. This was recently illustrated in the unprecedented data 

sharing between scientists around the world to find ways to battle the Covid-19 virus (Horizon, 2020). 

The book ‘Critical Path’ (Fuller, 1982) described that until 1900 human knowledge had doubled 

approximately every century. By 1945 it was every 25 years, and by 1982 every 12-13 months. Hart 

(2020) observed that, driven by computing power and the internet, IBM predicted that by 2020 the 

doubling will be every 12 hours. The concept showing this exponential change was illustrated by 

Michael Richey from Boeing (Herr et al., 2019) as shown in Figure 4.2.  

 

 

Figure 4.2:  Illustration of the growth of human knowledge (Herr et al., 2019) 

 

The explosion resulted in a new phenomenon; ‘information overload’ credited by Strother, Ulijn and 

Fazal (2012) to the scientist Vannevar Bush. In his essay ‘As we may think’ (Bush, 1945) imagined 

the ‘memex’; a ‘collective memory’ machine or library of knowledge that would empower mankind to 

address many of its problems through sharing knowledge. However, this change had some negative 

connotations as explored by Toffler (1970) in his book ‘Future Shock’. He observed that people have 

limited capacity to process information and that overloading the system leads to serious breakdown 

of performance. Interestingly, these observations are true in today’s world where people, both in their 

private and business lives are bombarded by information often leaving them trying to find ways to 

make sense of it all. Bush’s work would later inspire Tim Berners-Lee’s article; ‘Word-wide Web: The 

Information Universe’ (Berners-Lee et al., 1992) in which he acknowledged Bush’s concept as a seed 

of inspiration for the World-Wide Web (W³). 

Goldman Sachs (2014) noted that cheaper sensors and an increase in discounted processing are 

two key facilitators driving change.. The result has been an increase in worldwide connected devices. 

Statista (2020) reports, from 15.41 billion in 2015 to an estimated 75 billion by 2025 as per Figure 

4.3.  
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Figure 4.3: Worldwide IoT device increase, 2015-2025 (Statista, 2020) 

The IoT market growth shown in Figure 4.4 follows a similar growth profile; valued at $190.0 billion 

in 2018 and projected to reach $1,102.6 billion by 2026 (Fortune Business Insights, 2019, p. para 1). 

 

Figure 4.4: Worldwide IoT market, 2015-2026 (Fortune Business Insights, 2019) 

 

An almost ‘perfect storm’ of conditions have now been created for knowledge sharing and technology 

development as “computing power increased by 10,000 times since the year 2000. The cost of 

storing the data has gone down by around 3000 times since the year 2000” (Menon, 2018, p. para 

26). This is illustrated in Figure 4.5. 
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Figure 4.5: Knowledge sharing and technology development (Menon, 2018) 

 

This phenomenal growth was eloquently summarised by Schwab (2015, p. para 4): “when billions of 

people and devices are all connected with ever increasing computer processing power, storage 

capacity, and access to knowledge, then the possibilities are endless”. In the next section we will 

consider the impact on industry. 

4.2 IR4.0: the impact of the digital revolution on industry   

We are now living in the Fourth Industrial Revolution (IR4.0) born from the ‘digital revolution’ and the 

rise of electronics in the 1970s. The impact on industry has been considerable with many analogue, 

electronic and mechanical devices being gradually transformed to digital technologies (Alaloul et al., 

2020). Klaus Schwab who coined the phrase ‘IR4.0’ summed up its potential impact: “We stand on 

the brink of a technological revolution that will fundamentally alter the way we live, work, and relate 

to one another. In its scale, scope, and complexity, the transformation will be unlike anything 

humankind has experienced before”. (Schwab, 2015, p. para 1). He later observed “from the 

perspective of human history, there has never been a time of greater promise or potential peril” 

(Schwab, 2016, p. 8). Erik Brynjolfsson was quoted by the World Economic Forum (WEF) as saying: 

“now comes the second machine age. Computers and other digital advances are doing for mental 

power - the ability to use our brains to understand and shape our environments - what the steam 

engine and its descendants did for muscle power” (WEF, 2015, p. 3).  

The IR4.0 is “characterised by a fusion of technologies that is blurring the lines between the physical, 

digital and biological worlds” (Lee et al., 2018, p. 1). Trends such as robotics, Artificial Intelligence 
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(AI), BIM etc. will have profound, lasting impacts, and will transform entire industries (WEF, 2018). 

However, research indicates most organisations are not well prepared for the impact of digitalisation 

as noted by Kane et al. (2016) in the report ‘Aligning the Organization for its Digital Future’. Industry 

disruption by digital trends was anticipated by 90% of executives, however only 44% stated that they 

had prepared for future disruption. Reports such as the ‘Made Smarter Review’ illustrate how the 

digital transformation will drive new development of the UK economy (Dept for Business, 2017). 

 

Academics such as Xu, David and Kom (2018, p. 91) observed “leading researchers argue that the 

fourth industrial revolution will shape the future through its impacts on government and business”. In 

order to understand its impact, we need to consider the term ‘digitalisation’. Several definition 

examples are shown in Table 4.1. 

 

Table 4.1: Definitions of digitalisation (various) 

 

 

In practice people often confuse terminology. To avoid this we can refer to (Chapco-Wade, 2018, p. 

3) who describes ‘digitisation’, as “the conversion of analogue to digital”, and ‘digitalisation’ as “the 

use of digital technologies and digitized data to impact how work gets done, transform how customers 

and companies engage and interact, and create new (digital) revenue streams” (ibid).  

 

The connective power of internet has led to the development of the IoT but there is sometimes 

confusion regarding the terms; ‘internet’ and ‘IoT’. Some of the key differences focus on the 

connection of devices as illustrated by (Goldman Sachs, 2014) in their ‘S-E-N-S-E Framework’ (Table 

4.2). 
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Table 4.2: Goldman Sachs ‘S-E-N-S-E Framework’ (Goldman Sachs, 2014) 

 

 

 

 

 

 

 

 

 

 

 

The two together have made digitalisation tremendously important to organisations today as “a 

strategy or process that goes beyond the implementation of technology to imply a deeper, core 

change to the entire business model and the evolution of work” (ibid). In a wider context the IoT 

landscape now touches almost every part of our lives as illustrated by Goldman Sachs (2014) in 

Figure 4.6. 

 

 

Figure 4.6: IoT landscape (Goldman Sachs, 2014) 

 

Most organisations are now concerned with two key questions: which technology trends will have 

the most impact? and how can their organisations prepare for digitalisation? 
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4.3 Technology trends driving change  

Research by well-respected organisations such as Gartner provide useful overviews for 

organisations to consider. Founded in 1979, they aim to “provide senior leaders across the enterprise 

with the indispensable business insights, advice and tools they need to achieve their mission-critical 

priorities and build the organizations of tomorrow” (Gartner, 2020a). Their annual industry prediction 

reports are helpful when considering ‘emerging technologies’. Other reports considered were the 

‘Top 10 strategic technology trends’ and the ‘Gartner Hype Cycle’ which make predictions for the 

coming year. Table 4.3 shows a summary of the last 4 years’ reports for the top 10 trends. 

 

Table 4.3: Gartner ‘Top 10 strategic technology trends’ (including trends 2017-2020) 

 

 

The relatively new trend of ‘digital twins’ (highlighted in red in Table 4.3) are very important. Even 

though the concepts of BIM and digital twins are distinct, they are also closely linked in the context 

of construction. The BIM process has become the standard way of collaboratively delivering 

construction projects, and generates the critical digital information and data which FMs need for 

optimising and running BA in operation. However, the BIM models and data are static in nature, 

whereas the purpose of a digital twin is to provide a ‘dynamic’ model. This is usually achieved through 

the use of sensors linked by the IoT, that provide real time information about a building and its 

associated systems, allowing more interaction between people and physical assets.  

The important link in the research, is that in the context of construction, the next logical step is to use 

the static BIM models and data created during construction as the basis for creating more dynamic 

digital twins. These can then be used (and evolved) over the whole-life of BA to provide real time 

information allowing for data modelling, simulations, and the development of new services to 
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enhance users experiences in buildings. In practice, FMs will use both BIM models/data for reference 

purposes and digital twins for more real time task-like building maintenance systems.  

However, today many of the sensors that could better enable the digital twins are an afterthought 

and are installed as a ‘retrospective’ fit-out. In the future it is likely the design process will include 

specific stages where the development of BIM to digital twin is actively considered in the planning 

stages. This could include proactive consideration early in the planning phases to review what IoT 

and sensors should be fitted to enable the digital twin to evolve from the BIM process. The result will 

generate data that can be actively analysed and used, for example, for predictive maintenance. 

It should be noted that digital twins can also be created using other data capture techniques (e.g. 

laser scanning or photogrammetry), but where BIM is used it already provides a rich data source 

which is available for the natural development into a digital twin for use over the life-cycle.   

Research by Lamb (2019) for the Centre for Digital Built Britain (cdbb) considered 850 academic 

papers discussing digital twins: 96% were published since 2016. She added “in the built environment, 

the use of digital twins is just beginning to take off” (ibid, p 6). They appeared in the reports: 2017 

(Panetta, 2016); 2018 (Panetta, 2018); and 2019 by Clearly and Burke (2018). Although not listed in 

2020 they were highlighted in the Gartner yearly report ‘Top 10 Strategic Technology Trends for 

2020’ which was themed on “people-centric smart spaces, i.e. considering how technologies will 

affect people” (Cearley, 2020, p. 2). He noted digital twins are strongly linked to other trends. 

‘Hyperautomation’ examines the concept for the ‘Digital Twin of an Organisation’ which “visualizes 

the interdependence between functions, processes and Key Performance Indicators” (ibid, p. 52). 

For the trend ‘Empowered Edge’, “data from multiple digital twins can be aggregated for a composite 

view across a number of real-world entities such as a power plant or a city” (ibid, p. 32). 

So, what is a digital twin? Shaw and Fruhlinger (2019, p. para 3) described it as “a digital 

representation of a physical object or system”. Parrott and Warshaw (2017, p. 3) expanded this 

suggesting they mirror real-life objects, processes or systems and can be defined “as an evolving 

digital profile of the historical and current behaviour of a physical object or process that helps optimize 

business performance”. However, Tao, Zhang and Nee (2020) noted the concept is not new having 

originated from NASA’s Apollo program. Duplicate ‘twins’ of space vehicles were used to compare 

the one in space with a replica on earth to allow scientists to mirror conditions and test scenarios.  

The model shown in Figure 4.7 from (Roper, 2019, p. para 13) illustrates how a digital twin “takes 

the building’s data from all sources, including the physical (which BIM forms part of) and systems 

(which Integrated Services Platform forms part of), and it adds the missing data pieces. Namely the 

people and processes aspects, to give us a full digital picture of a building”. 
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Figure 4.7: Visual representation of a digital twin (Roper, 2019)  

 

Gartner (2019) reported that digital twins will be implemented by 75% of organisations using IoT 

within a year due to their popularity skyrocketing. The market is expected to grow very fast from $3.8 

billion in 2019 to $35.8 billion by 2025 (MarketsandMarkets, 2020, p. para 1). Their key benefit comes 

as a way to analyse “data and monitoring of systems to head off problems before they even occur, 

prevent downtime, develop new opportunities and even plan for the future by using simulations” 

(Marr, 2017, p. para 2).  

Technologies and applications are graphically represented in the ‘Gartner Hype Cycle’(2020). 

demonstrating their relevance in capitalising on new opportunities and resolving real business issues. 

Figure 4.8 illustrates the hype cycle concept which has been adapted to illustrate the development 

of digital twins. The curve shows in 2017 they were considered an ‘Innovation Trigger’, whereas by 

2018 they had already reached the ‘Peak of Inflated Expectations’. The ‘Trough of Disillusionment’ 

is where people doubt the real potential of a technology whereas the ‘Plateau of Productivity’ 

indicates the point when a technology enters mainstream industry use. Organisations are obviously 

keen to invest in technology which reaches this plateau and not ones which become redundant 

before reaching the stable plateau. The Gartner 2017/8 predictions were that digital twins will become 

mainstream somewhere between 2022 and 2026. 
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Figure 4.8: Hype cycle (Gartner, 2020) adapted to show digital twins in 2017/8 

 

With respect to a National Digital Twin (NDT), Lamb (2019, p. 8) noted that “ecosystems of digital 

twins could be created within networks of service-based assets, such as healthcare facilities or 

transport, in order to coordinate services across the network”.  

Another popular buzzword is Property Technology (PropTech). The idea encapsulates “technology 

being developed for the property industry, and it uses information technology (IT) to help property 

owners, property managers, and landlords to make better manage their assets” (HqO, 2020, p. para 

5).  

The report ‘PropTech 2020: the future of real estate’ (University of Oxford Research, 2020) used the 

Gartner Hype Cycle to assess the maturity and time period for several technologies they considered 

to be most likely to succeed in PropTech markets. The findings are shown in Table 4.4. 

Table 4.4: Maturity of PropTech technologies (University of Oxford Research, 2020) 
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Digital twins are seen as increasingly important to governments. Gartner (2019a, p. para 2) predicted 

their use in planning and strategy to develop “models of major systems, such as a road network or a 

water system, that allow agencies to manage, monitor and maintain them”. They suggested “It’s a 

trend that’s expected to have a transformational benefit in the public sector within five to ten years” 

(ibid). Figure 4.9 shows the ‘Gartner Hype Cycle for digital government technology – 2019’ in which 

we see the maturity of various key technologies including ‘IoT Platform’ and the new concept ‘Digital 

Twins of Government’ appearing as an ‘Innovation Trigger’. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Panetta (2016, p. para 14) reported Cearley from Gartner saying “digital twins will exist for billions of 

things in the near future. Potentially billions of dollars of savings in maintenance repair and operation 

and optimized IoT asset performance are on the table”. With respect to how these savings will be 

achieved, Cearley (2020) noted the digital twin will be the key trend which will make these savings 

possible. Indicative research shown in Figure 4.10 by Lamb (2019, p. 12) around the maturity of use 

by various industry sectors found their use in the built environment is growing.  

Figure 4.9: Hype cycle for digital government technology (Gartner, 2019a) 
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Figure 4.10: Use of digital twins by industry sector (Lamb, 2019) 

 

Their impact will be significant to RE and FM as ARUP (2019, p. 85) noted, the “argument for having 

a digital twin of a built asset is compelling”. We see a critical link here with BIM as Siemens (2018, 

p. 3) note: “BIM is used to virtually simulate a physical building using what is called its digital twin”. 

However, the idea is not limited to one building and is being extended to whole cities 

(Smart.City_Lab, 2019). For organisations wanting to create digital twins of their BA it is important 

they understand that BIM will be used for ‘new build’ scenarios. For existing BA different approaches 

can be used for data collection and modelling e.g. ‘Scan-2-BIM’ modelling or photogrammetry and 

new approaches are being developed all the time.  

4.4 The impact of technology on the construction industry 

As discussed in Chapter 2, and observed by WEF (2016, p. 3), in the face of growing pressures of 

globalisation, climate warming, population growth etc. the construction industry is “under a moral 

obligation to transform” and digitalisation and new technologies are empowering the change. Their 

impact will be wide and far ranging as Berger (2016) observed; it changes the whole of the 

construction industry from builders to manufacturers. Companies will have to address the challenges 

or be left behind. He went on to add “93% of construction industry players agree that digitization will 

affect every process” (ibid, p3). In this section we review the impact on the AEC industry. Oesterreich 

and Teuteberg (2016, p. 126) observed, “BIM is considered as the central technology for the 

digitisation of the construction manufacturing environment”.  

The potential savings to the ACE/FM industries will be substantial as reported by BCG by 2025: “full-

scale digitalization...will lead to annual global cost savings of 13% to 21% in the design, engineering 

and construction phases and 10% to 17% in the operations phase”. The report ‘The Transformative 
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Power of Building Information Modeling’ (Gerbet et al., 2016, p. 10) suggested “by 2025, the total 

global cost-saving potential in non-residential sectors will be $0.7-1.2 trillion in design, engineering, 

and construction and $0.3-0.5 trillion (10-17%) in the operations”.  

 

Research regarding the impact of various digital trends by Alaloul et al. (2020) investigated 160 

construction companies to assess the maturity of specific trends. The evolvement of technologies 

such as virtual, augmented and mixed reality is behind other fields, e.g. modularisation, cloud 

computing and BIM, which are developing extensively. Their findings in Figure 4.11 highlighted 

Social Media and BIM had the highest use. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 4.11: Use of technologies by the AEC industry (Alaloul et al., 2020) 

 

Other research by the Altus Group (2019), of 417 individuals in RE development firms, reported the 

top three technologies likely to cause maximum disruption were: smart building technologies, pre-

fabrication (modular construction) and BIM as shown in Table 4.5. 
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Table 4.5: Top disruptive technologies to the RE industry (Altus Group, 2019) 

 

 

 

 

Research by Singh (2018) based on the WEF report ‘Shaping the Future of Construction a 

Breakthrough in Mindset and Technology’ (WEF, 2016) rated the likely impact and importance of 

new technologies and global drivers on the future of construction. Table 4.6 summarises the findings. 

 

Table 4.6: Likely impact/importance of new technologies in construction (Singh, 2018) 

 

 

Interestingly, Singh observed, “BIM appears to be at the centre of most of the foreseen 

advancements in digital construction, whether it is incremental advancements toward design and 

construction management or more radical advancements toward robotics or direct digital 

construction” (ibid, p2). Key technologies were considered by Gerbet et al. (2016) over the whole-

life-cycle of a BA as shown in Figure 4.12. They note “the key feature of the technology 

transformation is the software platform and control layer, which consist in large parts of BIM” (ibid, 

p4). 



The evolution of FM in the BIM process:  
An opportunity to use CSF for optimising built assets  

Page 88 of 523 

 

 

Figure 4.12: Impact of technology over a BA whole-life-cycle (Gerbet et al., 2016) 

 

Industry groups like the EU BIM Task Group (2017, p. 8) suggested the introduction of BIM 

“represents the construction sector’s moment of digitalisation”. The WEF (2016) agree noting BIM is 

the technology-led change most likely to deliver the highest impact to the built environment sector. 

They describe possible applications of BIM over the whole-life-cycle of BA as shown in Figure 4.13. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 4.13: Applications of BIM over the whole-life-cycle of BA (WEF, 2016) 
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4.5 The rise of smart buildings and cities 

The cdbb (2020, p. 3) noted “the purpose of infrastructure is human flourishing”. We now see 

“technological advances are empowering wide ranging digitalisation of RE and leading to the creation 

of smart buildings and cities. Interestingly Roper (2019, p. para 5) argues both are a “sub-set of a 

digital twin”. She perceived a ‘smart building’ as “a connected, integrated and insights-driven building, 

personalized and fine-tuned for specific outcomes”. Whereas, Gemalto (2020, p. para 3), described 

a ‘smart city’ as “a framework, predominantly composed of Information and Communication 

Technologies (ICT), to develop, deploy, and promote sustainable development practices to address 

growing urbanization challenges”. Optimisation is possible stated Desjardin (2019). through mobile-

based applications, and the use of low powered sensors and wireless networks. These sensors 

connected to billions of devices and with digitalised processes will allow vast amounts of data to be 

collected and acted upon (Fraunhofer-Gesellschaft, 2019). A key aim, argued Ghaffarianhoseini et 

al. (2016), is production of intelligent building designs and smart infrastructure to help maximise 

occupants’ comfort and well-being, and produce sustainable designs. The smart city concept and 3D 

models are already developed by companies working with for example the open data model 

‘CityGML’ standard (OGC, 2020). These include firms like Virtualcity-SYSTEMS (2020), Sanborn 

(2020), WRLD (2020) etc. 

 

The cdbb ‘Smart Infrastructure’ report (Bowers et al., 2016, p. 1) predicts: “smart infrastructure is a 

global opportunity worth £2trn-4.8trn”. The report outlines the concept in Figure 4.14, which is 

achieved by “combining physical infrastructure with digital infrastructure, providing improved 

information to enable better decision making, faster and cheaper” (ibid, p2). 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 4.14: Smart infrastructure concept (Bowers et al., 2016) 

 

Berlin (2018) noted activities carried out on a daily basis will be transformed by smart buildings. 

Research by Buckman, Mayfield and Beck (2014) suggested the concept of smart buildings will 
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develop with technology to the point where we have predictive thinking buildings. Their ideas 

illustrating development concepts are shown in Figure 4.15. 

 

Figure 4.15: Smart buildings evolution - Buckman, Mayfield and Beck (2014)  

 

In summary we can see technology and digitalisation offer many opportunities to improve and 

address the issues facing the industry’s lack of productivity, innovation etc. as discussed in Chapter 

2. We need to give credit to the Government which has played a key role in driving change by 

incorporating digitalisation into wider government strategy. 

4.6 The UK Government strategy for digitalisation in the construction industry 

The Government has recognised the importance of digitalisation as highlighted in the ‘Transforming 

Infrastructure Performance’ report (IPA, 2017, p. 4) which stated: “Lifting productivity growth by even 

one quarter of one per cent a year, on a sustained basis over 10 years would add £56 billion to GDP. 

Infrastructure investment can help increase our national productivity, which is why we have made it 

a cornerstone of our national economic plan”.  

 

Examples of incorporating digitalisation in their strategic planning to drive change across industry 

can be seen in the ‘Digital Built Britain Strategy’ which noted: “our social and economic infrastructure 

is mature and in need of extensive maintenance, renewal and modification to meet emerging needs” 

(HM Government, 2015, p. 8). It goes on: “our facilities and networks are becoming ever more 

integrated, to the point where their reliability often determines their capacity, stifling economic growth 

and social wellbeing” (ibid).  
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The latest ‘Government Construction Strategy: 2016-2020’ (IPA, 2016) noted that the use of digital 

technology facilitates innovation and waste reduction through collaborative approaches. By 

capitalising on these approaches and a better understanding of construction related data the 

Government envisages more efficient delivery of construction projects through the use of BIM. 

 

This commitment was further reinforced in the Government’s ‘Industrial Strategy’: “we must make 

sure our infrastructure choices not only provide the basics for the economy, they must actively 

support our long-term productivity, providing greater certainty and clear strategic direction” (HM 

Government, 2017, p. 127). The supporting ‘Industrial Strategy: Construction Sector Deal’ report 

reinforced the importance: “the life of every person in Britain is affected by the construction sector” 

(HM Government, 2018, p. 6). It added they will invest heavily in “digital technologies, including BIM, 

sensors, data analytics and smart systems technologies and the information management 

landscape; which will increase the efficiency of construction techniques” (ibid, p13).  

 

Importantly the sustainability issues raised in Chapter 2 are addressed: “a commitment to shift focus 

from the costs of construction to the costs of a building across its life-cycle, particularly its use of 

energy” (ibid, p7).  

 

This support regarding digital infrastructure is critical to industry if the UK is to be in a leading position 

in the new digital world. As can be seen from the ‘The Global Information Technology Report’ 

(Knoema, 2019), the UK is doing well but is behind other nations. The report ranked the UK eighth 

on the ‘Network Readiness Index’ (NRI) of 143 countries, behind, 1-Singapore, 2-Finland, 3-Sweden, 

4-Norway, 5-United States, 6-Netherlands, and 7-Switzerland. 

 

The Government has committed to support essential research centred around the cdbb to “promote 

the adoption of UK BIM standards overseas, and develop collaborations with international partners” 

(ibid, p20). Examples of cdbb work include ‘The Gemini Principles’ report by Bolton, Enzer and 

Schooling (2018) lays out key principles for national development of digital twins; and the ‘Smart 

Infrastructure’ report (Bowers et al., 2016) illustrates the need to bring technologies together and 

focus on data quality not quality as illustrated in Figure 4.16. 
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Figure 4.16: From big data to better decisions (Bolton et al., 2018) 

 

According to Dr Li Wan from the University of Cambridge the cdbb vision is that digital twins will: 
 

become the next-generation tool for smartening city planning and management. It is crucial to 
use digital technology to deepen our understanding of cities and urban societies. This knowledge 
will enable us to take advantage of opportunities, while recognising limitations and taking pre-
emptive measures to contain the possible risks (CSIC, 2019, p. 27). 

 

The Government’s report ‘Transforming infrastructure performance’ (IPA, 2017) noted that 

government decisions on what to build, and where will be driven by a built environment management 

landscape and digital twin of real world estate. Whole-life performance benefits will be maximised 

through refurbishing, maintaining, replacing and disposing of existing assets. Importantly, the 

Government has recognised manufacturers are a CSF and must be included in the wider 

discussions, as digitised product data forms an essential starting point for digital solutions and wider 

digital strategies. UK BIM Alliance (2018) suggested this is central to the manufacturers marketing 

and survival, and the PwC report ‘Digital Factories 2020: shaping the future of manufacturing’ notes 

many factories are “already investing in rolling out digital solutions” (Geissbauer et al., 2020, p. 3).  

4.7 The impact of digitalisation on facility management 

Like the AEC industry, Atta and Talamo (2020) argued, the transformation of FM with regard to 

practices, processes and tools has meant FMs have had to adapt to the impact of IR4.0. The where, 

how and when aspect of peoples’ work environments have changed dramatically and been redefined 

by digital technology, suggested JLL (2016). This is driving profound change in the FM industry as 

Stoddart (2016, p. 42) observed: “technology is an enabler of the workplace” and “smarter buildings 

are just around the corner” (ibid). Kazado, Kavgic and Eskicioglu (2019) observed today’s buildings  
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are high-performance and more commonly are equipped with sophisticated monitoring systems, 

which combined with sensors to collect large amounts of data, will provide detailed overviews of 

buildings’ indoor environmental quality and energy consumption. Meyrath (2018, p. 2) stated that the 

IoT has “catalysed FM into a new era, in which critical equipment is internet-enabled, allowing 

communication from all sorts of devices so they may report on their own condition and needs”.  

We already take the internet for granted and soon we will not be able to imagine the world without 

the IoT. A concept first conceived of by (Weiser, 1991) in his paper ‘The Computer of the 21st Century’ 

and then coined by Kevin Ashton (Claveria, 2019) IoT is central to delivering new services in FM as 

Atta and Talamo (2020, p. 269) noted: 

The IoT is rapidly becoming one of the core technologies of the digital transformation of the FM 
sector because of its capability of connecting building users, building components and services 
merging the physical and virtual worlds and letting them communicate through intelligent digital 
interfaces. 

 
 
Sensors and IoT provide FMs with new opportunities to provide better operations management, cost 

savings and proactive maintenance (Meyrath, 2018). Bauer, Patel and Veira (2014) noted that IoT 

platforms are easily connected to data analytics platforms, informing decision making; as a result our 

workplaces have become increasingly dependent on technology. Rossall, Armstrong and Dunn 

(2018) argued concepts of flexible workplace are changing the way buildings are being used. Often 

what is important is no longer just the office building, but where and how people want to work.  

Research by JLL (2016) suggested that new technology within the digital workplace facilitates FM 

by allowing them to engage in more strategic roles to improve services. By improving spaces and 

facilities within the business model through FM advice, companies have better chances of attracting 

and retaining top talent. Other research by (CBRE, 2017) highlighted that 75% percent of FMs 

thought that key to achieving strategic real estate goals was having better quality and accurate data.  

In Chapter 3 we discussed the wide range of competencies needed by FMs. In a similar way they 

are increasingly faced with a complex mesh of digital technologies, (most of which are not integrated), 

which they need to be familiar with as they support modern FM operations. Research by (Ebbesen, 

2016) illustrated this complexity as shown in Figure 4.17. He grouped the plethora of technologies 

into seven different use areas for FM.  
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Figure 4.17: Technologies being used and implemented in FM (Ebbesen, 2016) 

 

An emerging theme highlighted by the McKinsey Global Institute (2015) is interoperability. Enabling 

integration of data from IoT sensors and building systems will empower managers to gain valuable 

insights. The value of data and data analytics is becoming increasingly important and technology 

allows a way of bringing real time data into the decision-making process. This is supported by 

research from the McKinsey Global Institute (2015, p. 107) which suggests organisations making 

databased decisions are “5-6% more productive”.  

The IBM report ‘Descriptive, predictive, prescriptive: Transforming asset and facilities management 

with analytics’ (IBM, 2017, p. 5) suggests that “an organization that uses basic automation to expand 

its reporting capabilities can improve its ROI by 188 percent”. This aligns with findings from academia 

e.g. Araszkiewicz (2017, p. 1035), who carried out a literature review (2010-2016) focusing on the 

impact of digitalisation on FM, in which she noted: “the evolution of digital tools and technology 

applied in FM is oriented towards integration with other management systems”. 

Other research by Wong, Ge and He (2018) reviewed literature (2004-2017) and categorised the 

most important technologies impacting FM into four areas:  

1. BIM 

2. GIS 

3. IoT (i.e. RFID and sensor network technologies)  

4. Reality capture technology (i.e. point cloud, photogrammetry, 3D laser scanning)  

Their findings are summarised in Figure 4.18. 
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Figure 4.18: Wong, Ge and He’s (2018) future digital technology research roadmap  

 

FMs need analytical solutions to efficiently manage and analyse the data from IoT sensors and other 

data sources, argued Assunção et al. (2014). 

They maintained data mining and analytics, will help FMs achieve objectives. Added benefits are 

cost savings; informed and improved decision making; increased revenue; better service quality and 

delivery; and improving the workplace experience for employees. 

The importance of BIM models is noted by Ahmed et al. (2017), which “can present a data 

visualisation platform for data mining and Big Data analytics”.  

It is important to consider how people fit into this picture and how data can be collected to create 

better user experiences of a building or workplace (JLL, 2019). They argue digitalisation has a strong 

part to play in making employees feel happier and more engaged, reducing the number of days 

people are sick, and providing service solutions that help reduce employee turnover and improve 

retention rates. Locatee and Memoori (2019) noted that “building owners and operators are 

becoming far more interested in increasing occupant well-being and productivity. This is resulting in 

an increasingly complicated landscape of Smart Building solutions”. They suggest seven 

“fundamental attributes or capabilities enabled by digitization, which can define a Smart Building” 

(ibid, p5) as shown in Figure 4.19. 
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Figure 4.19: FM attributes enabled by digitalisation (Locatee and Memoori, 2019) 

 

FMs are now seeing a ‘digital journeys’ Boag (2019). This is seeing organisations look to enhance 

user experience within a building (or campus) often supported by digital ‘touch points’. An example 

of a digital journey by one of ZHAW BSc students is shown in Figure 4.20. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 4.20: Typical digital experience journey map (Sema-Der, 2020)  
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4.8 The need for organisations to develop digital strategies  

The trends discussed have led to organisations thinking about digitalising their RE portfolios. As 

smart buildings and cheap sensors become the norm, the ability to report on the state of all systems 

within buildings will offer a significant step-change in how buildings and RE can be optimised. This 

will revolutionise the way we operate our RE empowering more efficient working, allocation of space, 

and pre-emptive maintenance which will avoid breakdowns and prolonging equipment life. Saxon, 

Robinson and Winfield (2018, p. 32) noted the next step will be the addition of AI which, when “added 

to the analytics in the smart system, the building becomes ‘cognitive’, able to learn, co-operate with 

occupants and largely automate building operation”. 

Having a well-developed digital strategy for BA with access to data (live and static) will enable FMs 

to better optimise their operation. This was reflected by Deloitte who noted “greater data sharing 

could release an additional £7bn per year of benefits across the UK infrastructure sectors” (Deloitte, 

2017). However, Bauer, Patel and Veira (2014) and Yeates (2015) noted that what will determine 

the ROI, and added value for RE, is the ability to integrate the data from IoT devices and extract 

information needed. The WEF suggest organisations “need to prepare strategically to thrive in the 

face of anticipated disruptions to their businesses” (WEF, 2018, p. 19). They recommend “actions 

should also include embracing digitalization to foster rigorous use of data and digital models, as well 

as adopting other advanced technologies at scale” (ibid). Figure 4.21 from the WEF illustrates their 

recommended generic model with process steps to help organisations. 

 

Figure 4.21: Key steps on a digitalisation journey (WEF, 2018) 

However, Simpson and Carlton (2019) suggested the digital transformation of the built environment 

will be a significant undertaking, and organisations need time to develop an approach that is right for 
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them within the limits of technology and their budget planning. Mott MacDonald (2018) reported most 

owners have multiple, piecemeal RE strategies across different parts of the business that include 

digital elements (such as BIM, information systems and data strategies.  

Meyrath (2018, p. 2) noted significant benefits of the IoT to FM: “greater visibility into the equipment 

and maintenance ecosystem eliminates inefficient processes, driving more informed repair and 

replace decisions with a desired impact on the bottom line”. Other benefits include; “self-monitoring 

assets facilitate pre-emptive maintenance, with everything from heating, ventilation and air 

conditioning (HVAC) equipment to lighting, as well as food and beverage dispensers reporting on 

their respective needs” (ibid). Figure 4.22 illustrates some of the benefits to different stakeholders 

(Siemens, 2018). 

 

 

However, with this increased digitalisation FMs and owners are facing new challenges. Their BA are 

becoming more “IT-like in the sense of being instrumented, intelligent and interconnected and this 

convergence of physical and digital infrastructures makes their management increasingly complex” 

(IBM, 2017, p. 3).  

As Støre-Valen (2019, p. 1) recognised, a major challenge “is to approach the existing building stock 

that does not have ‘digital twin’ representation”. The importance of the existing BA is made apparent 

in Figure 4.23 which illustrates ‘in development’ BA (new builds) represent a very small percentage 

against those already ‘in use’ (IPA, 2017). 

 

Figure 4.22: Digital twins driving opportunities for stakeholders (Siemens, 2018) 
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Figure 4.23: Infrastructure in use and development (IPA, 2017) 

 

It is not possible in this chapter to cover all the methods of digitalising existing BA, but Stojanovic et 

al. (2018, p. 270) noted “current approaches for capturing the built environment using remote sensing 

and photogrammetry-based methods allow for the creation of 3D point clouds that can be used as 

basis data for a digital twin”. GRESB (2020) suggested the following steps for organisations 

considering the digitalisation of the RE (Table 4.7). 

 

 

 

Parrott and Warshaw (2017, p. 7)  argued that the focus needs to be “on the kinds of information that 

will be required across the life-cycle of the asset under consideration”. This is where BIM will come 

to the fore. 

Table 4.7: Suggested steps to digitalise a RE portfolio (GRESB, 2020) 
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4.9 Core capabilities required for the next decade 

Work for the cdbb, carried out by Turner Harris, provides a 10-year horizon on core outcomes that 

will “support the UK’s overarching vision for high-performing, value-adding infrastructure” (Harris, 

2019, p. 19). A visualisation of these ideas is presented in Figure 4.24. 

 

Figure 4.24: Vision for 2030 – how the industry will look (Harris, 2019) 



The evolution of FM in the BIM process:  
An opportunity to use CSF for optimising built assets  

Page 101 of 523 

4.10 Chapter summary 

The literature highlighted how the AEC and FM industries are facing unprecedented disruption 

brought about by the digital revolution. However, it also underlined the fact that construction is one 

of the industries that will benefit the most, Mitchell (2018). It also exposed current gaps in many 

organisations (and professionals) understanding of how they can bring together new technology 

trends, and adapt their processes, to better support people in new innovative and collaborative ways. 

The importance and tremendous potential of digitalisation to deliver advantages in many areas of 

our lives was underscored during the developing COVID-19 crisis. It has given us all a glimpse into 

a future world, one in which digital has become central to every interaction, forcing organisations and 

individuals further up the adoption curve almost overnight (Blackburn et al., 2020). Of all the 

technological trends BIM has been highlighted as the one which will change “the way buildings are 

designed, constructed, operated, and maintained” (Spence, 2019, p. para 4). It offers us new hope 

to overcome many of the issues which have plagued the industry to deliver BA which can be 

optimised over their whole-life. BIM is considered in depth in the next chapter. 
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Chapter 5: The evolution and advantages of building information modelling 

The purpose of this chapter was to address research objective (a) to assess the state of the art and 

identify CST important to delivering successful outcomes when using the BIM process. Specifically 

it discusses how BIM has evolved for both new-build and existing buildings and its significant 

potential to deliver a wide range of benefits to many stakeholders and especially clients and FMs. It 

explores the importance of both general and openBIM standards and the need for well-defined 

information requirements at the start of the BIM process.  

5.1 Building information modelling: what it is and is not 

BIM is “one of the greatest technological innovations in the construction industry” (Liu et al., 2015, p. 

157). The RICS describe it as “central to the digital transformation of the industry” (RICS, 2015, p. 1) 

and argued it changes “processes and culture, enabling better collaboration and ultimately an 

integrated construction and asset management modus operandi” (ibid). The BIM revolution has 

enabled the construction industry to stay current, providing added value to stakeholders and 

increasing productivity suggested Noor et al. (2018). 

According to Saxon, Robinson and Winfield (2018, p. 7) the most mentioned question from clients in 

surveys of the industry is: “What is BIM?” Khemlani (2014) argued BIM is not new and Cherkaoui 

(2017) suggested the term ‘Building Modelling’ was first used in papers in 1986 by Aish (1986) and 

Ruffle (1986). 

The origin of BIM (Sacks et al., 2018, p. 32) can be traced back to “object based parametric modelling 

developed in the 1970s and 1980s for manufacturing”. BIM entered into common use at “end of the 

last century” (Jackson, 2018, p. 7). Table 5.1 based on work by Nisbet and Dinesen (2010) outlined 

a timeline of BIM development between 1970-2009. 
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Table 5.1: Development of BIM (1970-2009) - Nisbet and Dinesen (2010)  

 

 

The pace of change has been impressive during the five years of this PhD. In the first year of research 

many people described BIM as a passing trend. Now it is seen as a “necessity for modern 

construction projects” (Ashworth, Druhmann and Streeter, 2019, p. 2).  

However, defining BIM is not so easy. Aziz, Nawawi and Ariff (2016, p. 355) observed many scholars 

have a “different view and perspective of life-cycle”. This aligns with many BIM practitioners who 

express confusion about ‘what BIM is, and what it is not’. Table 5.2 illustrates some examples 

showing the challenge of clearly defining BIM.  
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Table 5.2: Possible definitions of BIM (various 2006-2020) 

 

Butt, Francis and Greenwood (2015, p. 560) suggested “in the life-cycle context BIM can be defined 

as a digital representation of physical and functional characteristics of a facility and a shared 

knowledge resource for information about a facility forming a reliable basis for decisions during its 

life-cycle – spanning from earliest conception to demolition”. This view of BIM applying across the 

whole-life-cycle has led to many versions of the graphic shown in Figure 5.1 (Petri et al., 2020). This 

illustrates the impact of BIM across every stage of a BA’s life-cycle. 
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Figure 5.1: BIM across the whole-life-cycle (Petri et al., 2020) 

 

From the various definitions common themes emerge; e.g. process, information, 3D representation 

etc. However, many people find it difficult to relate the wide range of definitions as to what BIM 

actually is. Further confusion has arisen regarding the acronym BIM itself. Some see it as a verb: 

‘building information modelling’; some, as a noun, ‘building information model’; and others as a 

process, ‘building information management’. This aligns with views from Azhar (2011): noted that 

BIM is a combination of software and process;  and Jackson (2018) who observed that information 

is critical to BIM. Baldwin (2019, p. 6) noted, “BIM will make project data computer-readable and 

openly exchangeable”. This brings us to the important topic of standardisation which provides a 

common framework of reference for the BIM process and its terminology. 

5.2 Building information modelling standards and guidance 

As discussed in Chapter 2 the UK Government’s 2011 ‘Construction Strategy’ (Cabinet Office, 2011, 

p. 14) mandated “fully collaborative 3-D BIM (with all project and asset information, documentation, 

and data being electronic) as a minimum by 2016”. Berstein (2019) argued that, rapid transformation 

throughout the industry, has been facilitated by the Government’s drive and support for BIM 

standardisation. Whilst the NBS (2019a) reported “BIM adoption shot up from 10% in 2011 to around 

70% by 2019” and BIM+ (2019) reported the BIM approach has helped “users save up to 22% in 

construction costs”. The UK is seen as world leading with its BIM standards but there has been 

recognition that there was a need to move towards international standards (Shillcock, 2019). 

Jøns Sjøgren, chair of the ISO technical subcommittee that developed the new ‘ISO 19650’ BIM 

standards, stated the “tried-and-tested British standard ‘BS 1192’ and publicly available specification 

‘PAS 1192-2’ have been used as the basis to develop the latest international standards” (BIM+, 
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2019). The new ‘ISO 19650’ standards are now “part of a landscape, or ecosystem, of national and 

international standards supporting information management processes and technical solutions” (UK 

BIM Framework, 2020, p. 6). Figure 5.2 (BSI, 2020), illustrates the transition which took place during 

the PhD, sometimes making it a challenge to stay abreast of all the changes. It shows the 

developments from the early ‘BS 1192:2007’ up until the first two ‘ISO19650’ standards and 

‘Transition guidance to BS EN ISO 19650’.   

 

 

 

 

 

 

 

 

Figure 5.2: Timeline of BIM standards and guidance (BSI, 2020) 
 

The new standards have been important to reduce confusion and empower common understanding 

and communication in BIM projects, particularly where different countries are involved. The new 

series general name is: ‘ISO 19650, organization and digitisation of information about buildings and 

civil engineering works, including building information modelling – Information management using 

building information modelling’. The first two parts were published in 2018: 

• ‘ISO 19650–1: Concepts and principles’ (ISO, 2018b) 

• ‘ISO 19650-2: Delivery phase of assets’ (ISO, 2018d) 

Further change was on the way as the cdbb (2018) reported the next two standards in the series 

which were subsequently published in 2020. They replaced ‘PAS 1192-3’ (BSI, 2014a) focused on 

the ‘operational phase’ and ‘PAS 1192-5’ (BSI, 2015) on ‘security’ respectively:   

• ‘ISO 19650-3: Operational phase of assets’  

• ‘ISO 19650-5: Specification for security-minded building information modelling, digital built 

environments and smart asset management’. 

A further part is planned for delivery in 2021: 

• ‘ISO 19650-4: Information exchange’  
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The way practitioners access standards has changed significantly. The two main government BIM 

websites that were used over the last few years; the ‘UK BIM Task Group’ and ‘BIM-Level2’ have 

now been replaced with the UK BIM Framework website. This is now the main UK reference with 

links to the BIM standards and guidance (UK BIM Framework, 2020).  

The process of transitioning from PAS to ISO is explained in several videos available on the UK BIM 

Framework website. In one Dr Kemp, Chair of the UK BIM Alliance, noted the new standards are 

effective at ISO and CEN levels, meaning all national standard bodies across Europe must now 

withdraw equivalent local standards and use the new ‘ISO-19650’ suite (Kemp, 2019). The resulting 

transition means that ‘BS 1192:2007 and ‘PAS 1192-2’ were withdrawn in 2018 and ‘PAS 1192-3’ 

and ‘PAS 119252’ in 2020.  

The full list of BIM standards forming the UK BIM Framework are shown in Table 5.3  

Table 5.3: List of key BIM standards (UK BIM Framework, 2020) 

 

The UK BIM Framework’s website hosts guidance to help people working on BIM projects. The 

current guidance at December 2020 is shown in Table 5.4 (ibid).  
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Table 5.4: BIM guidance documents (UK BIM Framework, 2020) 

 

From a practitioner perspective Ford (2019) noted people “don’t need to panic about the introduction 

of the new international BIM standards”. He adds: they are “practically identical to those defined in 

BS 1192:2007 and PAS 1192-2:2013” (ibid) and “the process is the same, and if you already have 

good compliance with the 1192 suite, then believe it or not, you are good to go already” (ibid).   

5.3 Using building information modelling to improve project collaboration 

The increased use of BIM and digital software platforms, has in some ways, made construction 

projects more complex. However, the aim is to improve communication in an industry that has had a 

reputation of working in stovepipes. Such traditional approaches in the past led to poor collaborative 
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working environments and in turn “unsatisfactory project performance in the important dimensions 

of; time, cost, safety and health and quality” (Rowlinson et al., 2017, p. 290).  

The UK BIM Alliance (2019, p. 14) noted “success often boils down to the parties involved and how 

well they work together”. A critical factor influencing successful implementation is the collaboration 

social factor, which requires teamwork, communication and transparency stated Alaloul et al. (2020), 

Butt, Francis and Greenwood (2015) suggested BIM offers project teams a new opportunity to 

achieve a more collaborative way of working.  

BIM projects involve a wide range of ‘actors’. However, most are the same stakeholders who have 

been involved for many years in designing and delivering BA as shown in Figure 5.3 by Butt, Francis 

and Greenwood (2015). 

 

 

Figure 5.3: BIM project stakeholders - Butt, Francis and Greenwood (2015) 

However, there are some new exceptions. One is the ‘information manager’ role which is central in 

BIM projects. Clause 5.1.1 of ‘ISO 19650-2’ (ISO, 2018d, p. 3) suggests that “an information manager 

role is set up on the side of the client” (the appointing party) and clause 5.3.1 recommends the same 

for the ‘appointed party’ (ibid, p9). 

 

Importantly, “collaboration and effective team working are at the heart of the ISO 19650 series” (UK 

BIM Alliance, 2019, p. 14). The standards require all parties involved to “collaborate to agree key 

roles and responsibilities and to agree an information delivery plan” (ibid, p21). The standards define 

the key roles in a BIM project using the terms ‘appointing party’ and ‘appointed party’ to reflect 

contractual relationships as well as types of team delivering work/information. These are summarised 

in Table 5.5. 
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Table 5.5: Types of actors/teams in a BIM project (UK BIM Alliance, 2019) 

 

 

To help improve collaboration ‘ISO 19650-2’ clarifies the interfaces between parties and teams for 

the purpose of information management. Figure 5.4 illustrates these relationships (ISO, 2018d, p. 

ix). 

 

Figure 5.4: Interfaces between parties in a BIM project (ISO, 2018d, p. ix) 

 

A real-life example of how these relationships might look on a typical project is illustrated in Figure 

5.5 (Hooper, 2019). 
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Figure 5.5: Functional relationships for information deliverables (Hooper, 2019) 

 

Another very important aspect of standardisation is the use of a ‘classification system’. ISO’s 

‘International Classification Standard’ (ICS) (ISO, 2015) can be used for producing classification 

systems. ‘ISO 12006-2:2015’ (ISO, 2015b) specifically “defines a framework for the development of 

built environment classification systems”. There are many classification systems across different 

countries and the Government’s nominated classification system is ‘Uniclass 2015’. The National 

Building Specification (NBS) described it as “a way of identifying and managing the vast amount 

of information that’s involved in a project, and it’s a requirement for BIM projects, as set by the 

ISO 19650 series of standards” (NBS, 2020a, p. para 2). Additional guidance about Uniclass is 

available at the Construction Project Information Committee (CPIC) website. 

5.4 The information management cycle 

Conceptual models offer a good way to explain the BIM process to people who are not so familiar 

with it. Figure 5.6 taken from ‘ISO 19650-1’ is useful to help illustrate the different levels of 

management and specific information requirements within organisations. 
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Figure 5.6: ‘ISO 19650’ information management cycle (ISO, 2018b) 

Good information management is key to the success of these higher-level management processes 

and individual projects. The outer orange band represents the highest level of ‘organisational 

management’, normally controlled using a quality management system e.g. ‘ISO 9001’ (ISO, 2015a). 

The yellow band represents the organisation’s AM strategy & project management approach, 

possibly using standards e.g. ‘ISO 55000’ (ISO, 2018a) and ‘ISO 21500’ (ISO, 2012) respectively. 

The blue band represents organisations using information management processes e.g. ‘ISO 19650’ 

at the project level. The organisation needs to establish what information is needed to meet the 

requirements of the first two levels, enabling managers to control and report on assets/projects, as 

well as ensuring statutory compliance and meeting other management requirements e.g. CSR 

reporting.  

The jigsaw pieces inside the blue band represent a project in the ‘delivery’ and ‘operational’ phases. 

The letter A indicates the start of a project where the organisation must consider any relevant existing 

information before the project starts. B represents the project in progress when the bulk of information 

needed for the operational phase is collected. C represents handover, where all relevant information 

should be transferred to the client and operations team for use in the ‘operational phase’. 

The model shown in Figure 5.7 was adapted from ‘PAS 1192-2’ (BSI, 2014a, p. viii). It focuses on 

the project level and illustrates the ‘BIM information life-cycle’ (process) starting with the initiation of 

a CAPEX project. The project team should ‘start with the end in mind’. The ‘START’ position (red 

box) requires the client to assess their current higher-level need for information as per the previous 

model i.e. “do we have an existing AM strategy’ and ‘what information is needed for the operational 

OPEX phase?’. This needs to be done both at the organisational and AM strategy levels (examples 

might include information needed for management reports, processes etc.). The organisation 

instructing the work (usually the client) acts as an ‘appointing party’ (ISO, 2018b) and must consider 

what ‘performance’ and ‘project outcomes’ are expected, as well as any existing information which 
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should inform the start of the project. Note: The green and red circles underneath represent various 

‘exchanges of information’ and ‘decision points’ during the project. 

 

Figure 5.7: BIM information life-cycle (adapted from ‘PAS 1192-2’ for teaching) 

The start of defining the information requirements is represented by two key BIM client 

responsibilities: the OIR and AIR. Both of these should be in place at the start to inform the creation 

of the EIR which should be a very clear ‘specification’ of the client’s overall information needs. All 

three should be updated, as required by the client or ‘appointing party’, for individual projects in order 

to procure their BIM project in a competent and informed way. The OIR/AIR/EIR must provide clear 

guidance, avoiding a ‘garbage in = garbage out’ scenario (Ashworth, 2018a). Clients may be 

disappointed at handover, if the required information, based on their organisation’s management 

strategy, is not clearly specified. 

Clarity helps each ‘appointed party’ (ISO, 2018b) know exactly what is expected of them (UK BIM 

Alliance, 2019). They must then respond with a pre-contract BIM Execution Plan (BEP) which 

describes how the project will be managed and how the information requirements will be delivered. 

All parties can then review the OIR/AIR/EIR and ensure they are realistic before the final contract 

BEP. 

Once the contract is in place the ‘appointed party’ starts the project, following the standard RIBA 

2020 PoW stages (RIBA, 2020), and develops the Project Information Model (PIM).  At handover to 

the operation team this becomes the Asset Information Model (AIM) and includes three types of 

information as suggested by Ashworth, Druhmann and Streeter, Tenny (2019):  

1. Documentation, e.g. PDF, Jpeg, Excel etc. 

2. Non-graphical or alphanumeric data 

3. 3D graphical models   
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The green area over the project stages 1-6 represent the growing quantity of information up to 

‘handover’ (stage 6). In order for the project to be a success this information must be structured in 

such a way it is easily transferable without loss (and lots of manual effort) into client management 

systems e.g. CAFM, SAP etc. (ibid).  The ‘END’ goal is to ensure FMs have all the information they 

need to manage and optimise the BA over their life. 

The newer version (ISO, 2018b, p. 28) of the same concept from ‘ISO 19650’ is shown in Figure 5.8.  

 

Figure 5.8: ‘ISO 19650’ conceptual model of BIM (ISO, 2018b, p. 28) 

This version can appear a bit generic (as it has to apply to many countries), and the ‘start’ lacks 

clarity around the need to define the client’s needs (OIR, AIR and EIR). However, it does illustrate 

the need for a project ‘Common Data Environment’ (CDE) for the centralised collection, sharing, 

managing, dissemination, exchange and retrieval of information during the life-cycle (for this reason 

the CDE is sometimes referred to as ‘the single source of truth’).  

The model also highlights that at handover there will be some ‘residual information’ not required by 

the day-to-day operations teams, but which may be very important in the future, e.g. where a potential 

renovation project is carried out. One of the key challenges is deciding how to identify which 

information will be needed on a day-to-day basis. Figure 5.9 taken from ‘ISO 19650-2’ (ISO, 2018d, 

p. 3) illustrates the BIM process using a series of key linked activity steps 1 to 8, helping provide an 

overview of the activities involved in tendering and realising a BIM project. 
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Figure 5.9: Information management process - delivery phase (ISO, 2018d) 

 

A good place to start when trying to understand BIM are the ‘ISO 19650’ standards and the suite of 

UK BIM Framework guidance documents. 

These provide a good overview of the whole BIM process and how to implement BIM projects. It is 

important to understand that the ‘ISO 19650’ series now use the terms ‘resources’ and ‘content’ 

needed for BIM projects, recognising that sometimes these may not be physical documents and 

could be integrated into other systems. Now “the emphasis is on the existence of content, not how 

the content is transported” (UK BIM Framework, 2020a, p. 24).  

The concept model from the ‘Guidance Part 2’ shown in Figure 5.10 (ibid, p27) gives an excellent 

and detailed overview of the BIM process. It also provides a detailed list of the resources needed for 

a BIM project (ibid, p25). 



The evolution of FM in the BIM process:  
An opportunity to use CSF for optimising built assets  

Page 116 of 523 

 

Figure 5.10: Overview of resources in a BIM project (UK BIM Framework, 2020a) 
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5.5 Building information modelling: maturity, levels and dimensions 

The UK’s approach to BIM has been seen as a model of excellence and influenced other 

governments around the world (EU BIM Task Group, 2017). Many have now mandated the use of 

BIM recognising its value as a strategic enabler for cost, quality and policy goals. BIM has become 

the modern design process approach used by professionals with respect to the planning, design and 

construction of new assets albeit with different progress rates of adoption across countries (Ashworth 

et al., 2016). Research on levels of BIM maturity in 21 countries was carried out by Kassem and 

Succar (2017) using eight ‘macro components’ to measure maturity. Their findings shown in Figure 

5.11 clearly indicated the UK was in a leading position with respect to BIM.  

 

Figure 5.11: BIM maturity levels across 21 countries - Kassem and Succar (2017)  

 

The report ‘Building Information Modelling: Evaluating Tools for Maturity and Benefits Measurement’ 

(Kassem et al., 2020) includes a detailed analysis of tools currently in use in industry to measure 

maturity. This included measuring them against ‘ISO 19650-2’.  

There is often confusion in practice with people using the terms ‘levels of BIM’ and ‘dimensions of 

BIM’. This aligns with research by Dakhil and Underwood (2015, p. 229) who noted “the term BIM 

represents different things to different people”. Most practitioners were familiar with the 

‘Bew/Richards BIM Maturity model’ (BSI, 2013) used in parts 2/3 of ‘PAS 1192’ and shown in Figure 

5.12; often referred to as the ‘BIM Wedge’. Many people have found it useful for illustrating the 

progressive development in maturity of the use of BIM and the relationship to BIM standards.  
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Figure 5.12: BIM maturity levels from ‘PAS 1192-3’ (Bew and Richards, 2008/13) 
 

However, people were often not clear what each specific level involved. Table 5.6 based on the work 

of (McPartland, 2018) helped provide clarification regarding the ‘maturity levels of BIM’. 

Table 5.6: BIM levels of maturity, adapted from (McPartland, 2018) 
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The new ‘ISO 19650-1:2018’ updated the ‘BIM Wedge’ with the graphic shown in Figure 5.13. 

Commenting in a video on the changes Hooper (2019) observed “Maturity is now measured in stages 

rather than levels”. She went on to note that we need to remember “the most important thing in the 

BIM process is the information and it’s management” (ibid). The standard notes “Information 

management can be represented as a sequence of maturity stages” (ISO, 2018b, p. 6). Churcher 

(2019) observed they are made up of four discrete ‘layers’ defining maturity and ‘increased benefit 

from collaboration’. We also see the importance of the CDE (technology layer) which supports the 

federated models at Stage 2 (information layer). 

 

Figure 5.13: ‘ISO 19650’ stages of maturity (ISO, 2018b) 

 

Until ‘ISO 19650’ government projects were required to be delivered to BIM Level 2. Churcher (2019) 

noted in order to achieve this (Stage 2) now requires the following: 

• A CDE  

• Structured and unstructured information which form the federated information models (i.e. the 

PIM and AIM). Note: the information requirements should be defined by the client. 

• The project also needs to abide by the UK BIM Framework standards listed in Chapter 5.2. 

Another expression that causes confusion is ‘dimensions of BIM’; Cunha (2018, p. para 4) noted they 

are “different to BIM maturity levels. They refer to the particular way in which particular kinds of data 

are linked to an information model”. Each dimension can be thought of as adding an additional layer 



The evolution of FM in the BIM process:  
An opportunity to use CSF for optimising built assets  

Page 120 of 523 

of information: 3D = Geometry, 4D = Time, 5D = Money, 6D = Sustainability, 7D = FM (United BIM, 

2020). Each dimension has specific uses to different stakeholders as illustrated in Figure 5.14.  

 

 

Figure 5.14: Dimensions of BIM: terminology and stakeholder use (Cunha, 2018) 

5.6  The importance of a digital transformation strategy 

Critically, Ashworth and Heijkoop (2020) stated that to ensure competent procurement of a BIM 

project, clients need to have a clear strategy in place before commencement. This aligns with 

Wildenauer (2020, p. 134) who argued they must “clearly state which data and information they need 

at which point in the project and order it accordingly”. This is reinforced by ‘ISO 19650-1’ which states 

“the appointing party should understand what information is required concerning their asset(s) or 

project(s) to support organisational or project objectives” (ISO, 2018b, p. 8).  Clients must confirm 

how their BIM projects will be managed and supported, in terms of resources, in order to deliver 

required information, and how this will align with existing AM strategy. Shepard (2015) argued this is 

critical if BIM projects are to deliver maximum value to clients.  

So how do clients start to put together such a strategy? A good starting place would be the UK BIM 

Alliance’s ‘Going Digital’ guide by Saxon, Robinson and Winfield (2018). This suggested required 

investments, potential benefits, and early involvement of FM. It notes importantly that: 

When digital working methods are employed, the standard forms of appointment and contract 
need to be augmented to take into account changes in traditional processes and obligations. 
Properly managed BIM requires that all parties involved have clarity as to their rights and duties, 
particularly regarding the digital models. Unless these rights and duties are contractually binding 
there may be poor coordination, unexpected risks and avoidable disputes (ibid, p19). 
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The guide suggested organisations starting out take incremental steps as set out in Table 5.7. 

Table 5.7: Client digital strategy development - Saxon, Robinson and Winfield (2018)  

 

Clients should understand the requirements placed on them and other parties as stated in the ‘ISO 

19650’ standards. They should use the UK BIM Framework guidance documents prior to starting any 

BIM project to understand how the standards should be used in. Figure 5.15 from ‘ISO 19650-2’ 

(ISO, 2018d, p. 7) demonstrates key steps required by an organisation at the start of a BIM project 

to ensure their needs are assessed thoroughly.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 5.15: ‘ISO 19650’ information management process (ISO, 2018d) 
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BIM does however generate certain risks and legal issues stated Winfield (2018). These need to be 

addressed through clear communication and clarified within the contract documents. Saxon, 

Robinson and Winfield (2018) noted that a legal contract tool such as ‘The BIM Protocol’ (CIC, 2018a) 

can be utilised to avoid possible misunderstandings between parties. This “provides clarity to all 

parties on their rights to use, and obligations over the shared digital models and the intellectual 

property they contain” (ibid, p. 21). The protocol incorporates agreements between team members 

which define contractual roles and responsibilities in the BIM process. It also highlights the need to 

appoint an Information Manager (IM) who can act as a source of advice on what the client should 

ask for and recommendation for a CDE. ‘The BIM Protocol’ appendices include: 

1. Responsibility Matrix: specified information to be produced, shared and published by team 

members and the applicable Level of Definition (LOD) 

2. EIR covering the client information needs and BEP covering the contractors’ response 

3. The Security Minded Provisions addressing the client’s security requirements and any that apply 

to information in the project or if these do not apply 

Note: A new ‘BIM Protocol’, from the UK BIM Framework is now available which more closely aligns 

with the ‘ISO 19650’ standards.   

5.7 Information requirements 

The “information requirements are the most important concept of information management as they 

define the inputs for the whole information management ecosystem” (UK BIM Framework, 2020a, p. 

45). ‘ISO 19650-1’ defines ‘information’ as “reinterpretable representation of data in a formalised 

manner suitable for communication, interpretation or processing” (ISO, 2018b, p. 3). When defining 

the requirements an often-quoted expression in the BIM process: to ‘start with the end in mind’. 

Ashworth, Tucker and Druhmann (2018) interpreted this as: “the analogy of completing a jigsaw 

puzzle. One needs to have all the pieces and a strategy to bring them successfully together to be 

able to see the big picture”. The strategy and jigsaw pieces are like the various information 

requirements in the BIM process (OIR, AIR, EIR, etc.). The ‘appointing party’ must first understand 

what information they need and why. A way to visualise this is shown in Figure 5.16 where the 

information ‘receiver’ (usually the client/FMs) have to clarify the need for the ‘provider’ so they can 

clearly understand why they need to provide the specific information for the project (UK BIM 

Framework, 2020a, p. 46). 

 

 

 

 
 
 
 
 Figure 5.16: Reverse engineering approach (UK BIM Framework, 2020a) 
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Figure 5.17 from ‘ISO 19650-1:2018’ (ISO, 2018b, p. 9) illustrates the ‘pieces of the jigsaw’ (the 

various information requirements) and the relationships between them at a project level.  

 

 

 

 

 

 

 

 

 

 

Experience has shown that often people are not clear what each of these require. Table 5.8 highlights 

the very short ‘ISO 1965-1’ definition of each term. In addition further clarification is included to make 

them clearer. 

 

 

 

Figure 5.17: Hierarchy of information requirements (ISO, 2018b) 

 

Table 5.8: Information requirements - OIR, AIR, EIR and PIR (ISO, 2018b) 
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Note: ‘BS 8536-1:2015’ suggests the use of Plain Language Questions (PLQ) as a ‘request (or a 

check) for information’ that is expressed in simple, easy-to-understand terms (BSI, 2015a). They can 

be used as “a check against the complete, comprehensive contents of EIRs” (UK BIM Alliance, 2018, 

p. 11).  

 

The delivery team develop their 3D models and collect the supporting alphanumeric data and 

documents during the ‘delivery phase’. During this time this is collectively referred to as the PIM. At 

the end of the project the delivery team transfer the information to the operations team. It is then 

referred to as the AIM for use in the ‘operational phase’ (ISO, 2018b). 

 

Experience has shown people and organisations need time to develop their OIR/AIR/EIR properly. 

Organisations should ask for what they really require and not a long list of ‘nice-to-haves’. This was 

highlighted by UK BIM (2019) who ascertained that worthless information has a specific bearing 

where relevant information is required. Ford (2020) noted that habitually EIR templates are 

manipulated with changes in name and content and then referred to as a true EIR. As noted by (UK 

BIM Framework, 2020a, p. 48): “defining information requirements is not a tick box exercise; poor 

inputs tend to produce poor outputs leading to risks and unpredictability”. 

 

Ford (2020, p. para 16) observed that in practice “a tiny fraction of our projects are truly following the 

process defined in the PAS/ISO”. He believed many clients are still “struggling to understand the 

impact of the EIR” (ibid, para 17). Ashworth, Tucker and Druhmann (2017, p. 1) argue “there is need 

for FM and client specific guidance including how to prepare an EIR”. This led to several pieces of 

work during the PhD, including two papers by Ashworth, Tucker and Druhmann (2018): ‘Employer’s 

Information Requirements (EIR): A BIM case study to meet client and facility manager needs’ (ibid) 

and ‘Critical success factors for facility management employer’s information requirements (EIR) for 

BIM’. In addition a project with the then BIFM resulted in the ‘EIR Template and Guidance’ by 

Ashworth and Tucker (2017a) which can be used as a reference guide for producing an EIR 

document. 

5.8 Assessing the delivery teams response and competencies 

The BEP is defined in ‘ISO 19650-2’ as a: “plan that explains how the information management 

aspects of the appointment will be carried out by the delivery team” (ISO, 2018d, p. 2). It has two 

main purposes: “first, it allows the design team to demonstrate that they have the relevant 

experience, skills, software and hardware to produce the Information Requirements; and second, it 

sets out how they will use these tools to undertake the project, including details on collaborative 

workflow and file naming” (RIBA, 2020, p. 115). A ‘pre-appointment’ BEP is used to allow the client 

(appointing party) to assess the delivery team’s BIM delivery and federation strategy, team 

competencies, capacity, approach to risk and whether they have understood the client’s information 

needs. The BEP must include a “responsibility matrix” (ISO, 2018d, p. 10) and a “proposed schedule 
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of software (including versions), hardware and IT infrastructure the delivery team intend to adopt” 

(ibid). Once the ‘pre-appointment’ BEP is signed it becomes the ‘contractual’ BEP.  

 

The ‘ISO 19650’ standards state the delivery supply chain (the main appointed party and their 

suppliers) are required to plan their project deliverables and tasks using “a task information delivery 

plan (TIDP)” (ISO, 2018d, p. 15). The “lead appointed party shall aggregate the TIDP from each task 

team to establish the delivery team’s master information delivery plan (MIDP)” (ibid). This is the plan 

used to control the BIM project and deliver the PIM. 

5.9 Using a common data environment to manage the project information 

A CDE is essential to the success of every BIM project; McPartland (2016) suggested it should serve 

as the ultimate source of 'truth'. A project CDE can be thought of as a ‘digital data room’ or a shared 

workspace and Rock (2017) observed it allows progression and functioning of a project, enabling 

information to be accessed and shared. ‘ISO 19650-1’ defines a CDE as the “agreed source of 

information for any given project or asset, for collecting, managing and disseminating each 

information container through a managed process” (ISO, 2018b, p. 5). Section 12 of the same 

standard states a “CDE solution and workflow should be used for managing information during asset 

management and project delivery” (ISO, 2018b, p. 24).  

 

Clients should be aware that clause 5.1.7 of ‘ISO 19650-2’ note this is the responsibility of the 

‘appointing party’ (client) but it can be managed by a third party (ISO, 2018d). If set up correctly 

McPartland (2016) suggested the benefits in Table 5.9 can be achieved: 

 

Table 5.9: Benefits of a CDE to a BIM project team (McPartland, 2016)   

 

 

It is important to note that the CDE has two main elements: ‘the workflow’ and the ‘technical solution’. 

The ‘ISO 19650’ standards clarify the difference “the CDE workflow describes the processes to be 

used and a CDE solution can provide the technology to support those processes” (ISO, 2018b, p. 

24). To ensure control of the information sharing process the CDE for each project requires “well-

defined access areas for the project stakeholders combined with clear status definitions and a robust 

workflow description for sharing and approval processes” (Preidel et al., 2016, p. 2).  
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In today’s digital world the CDE will often be a digital ‘cloud-based’ solution. It could be a single 

system e.g. an Electronic Document Management System (EDMS) or multiple systems depending 

on the needs of the project (UK BIM Framework, 2020a). This requires a debate on whether to use 

an ‘open’ or ‘closed’ BIM approach. It was observed by Oldfield et al. (2017) that “the world of BIM 

encompasses proprietary BIM such as the products produced by Bentley or Autodesk and then 

openBIM, represented by buildingSMART BIM standards”. Juan and Zheng (2014) stated, a closed 

BIM solution uses one of these ‘native’ platforms, whereas an open BIM solution allows the 

stakeholders to use whatever system suits them best (with an ‘open exchange’) to best meets their 

needs. Figure 5.18 illustrates the two approaches (Siemens, 2017).   

 

 

 

Figure 5.18: Illustration of open and closed BIM and closed BIM (Siemens, 2017) 

 

The future trend seems to be leaning towards open BIM solutions However, whichever solution is 

adopted, early definition of the CDE functionality; the proposed workflow; and establishing whether 

system interfaces are required (UK BIM Alliance, 2019) is very important. ‘ISO 19650-2’ suggests 

“using open standards whenever possible and clearly defined operating procedures to enable a 

consistent approach by all organizations involved and bring a number of advantages for all involved” 

(ISO, 2018d, p. 11).  

 

Figure 5.19 from ‘ISO 19650-1’ illustrates the concept of a CDE as a control process for version 

control of current work. Submissions of documents/models/information are in one of three states: 

progress; shared; or published. Each author maintains control of their own information and uses 

status codes to identify the status of information. The codes are contained in ‘The National Annex – 

‘ISO 19650-2’ Table NA.1. The last state ‘archive’ contains information not required for day-to-day 

operations, but which might be needed in the future e.g. for renovations projects. 
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Figure 5.19: CDE concept as explained in ‘ISO 19650-1’ (ISO, 2018b) 

 

When set up properly a CDE will allow information including 3D models, information and other 

documents such as concepts and calculations to be easily shared. A detailed review of the processes 

for information sharing in the CDE prior to issue are listed in clauses 5.6.3-5 and 5.71-4 of ‘ISO 

19650-2’. It is important to understand that in practice teams work with more than one BIM model. 

Each discipline is usually responsible for all aspects of their own model(s) stored in the CDE. These 

can then be brought together for clash detection and to check the overall design. They are then 

referred to as a ‘federated model’ (RICS, 2015, p. 19). This principle is illustrated in Figure 5.20. 

 

Figure 5.20: BIM models making up a federated model (RICS, 2015) 
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‘ISO 19650-1’ notes the CDE solution and workflow must “enable the development of a federated 

information model” (ISO, 2018b, p. 23) and “at the end of a project, information containers required 

for asset management should be moved from the PIM to the AIM” (ibid, p24). As such BIM offers 

clients a way to electronically store a centrally managed dataset, which will minimise data duplication, 

and facilitate up-to-date data sharing between various decision-makers; and that such systems can 

support decision-making at the organisational and national level (Wanigarathna et al., 2108). Another 

key benefit was highlighted by Miettinen et al. (2018, p. 14): “the idea of BIM as a model and a 

database that can be used during the whole-life-cycle of the building is one of the most enduring 

elements in defining the potentiality of BIM”. 

5.10 OpenBIM standards 

The report ‘Data for the Public Good’ (National Infrastructure Commission, 2017, p. 5) highlighted 

the importance of open data reporting an “annual economic benefit of approximately £8.9bn for the 

UK”. Rossiter and Hooper (2020) define open data as, data available/visible to others and that can 

be freely used, re-used, re-published and redistributed by anyone. They added “open formats 

include: HTML, PDF, DOCX, XLSX, PPTX, ODT, ODS, ODP, IFC, PNG, GIF, MP3, CSV and ZIP”. 

 

With specific respect to BIM Patacas et al. (2015, p. 313) observed:  

Open data standards such as the Industry Foundation Classes (IFC) and specifications such as 
the Construction Operations Building information exchange (COBie) provide the capability to 
capture Facilities Management (FM) data requirements in a structured manner from the early 
stages of project development. 
 

However, it is important to understand “throughout a design and construction project, information will 

pass through multiple software solutions. During these exchanges it is the information, not the 

software used, that provides value. The software is merely a tool” (UK BIM Framework, 2020a). It 

logically follows that structuring the data to ensure interoperability is critical to the success of BIM. 

Rossiter and Hooper (2020) suggested the international organisation buildingSMART play a central 

part as “the worldwide industry body driving the digital transformation of the built environment”. They 

manage the ‘openBIM’ standards which provide “a collaborative process that is inclusive of all 

participants, promoting interoperability to benefit projects and assets throughout their life-cycle. They 

also have a ‘certified software’ list used by industry which can be accessed on their website 

(buildingSMART, 2020a). 

 

The open standards enable workflows so different stakeholders can “share their data with any BIM 

compatible software” (buildingSMART, 2020b, p. para 3). Importantly they are ‘vendor neutral’ 

meaning software suppliers do not control them. Figure 5.21 from Lai and Deng (2018, p. 539) 

highlights the critical issue on ‘interoperability’ between different software tools and the concept 

where “IFC schema acts as a medium for bidirectional data sharing and exchange between 

heterogeneous software”.  
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Figure 5.21: Data interoperability between software tools - Lai and Deng (2018) 

 

It is exactly the ‘lack of interoperability’ that is at the heart of open standards and IFC. Table 5.10 

highlights the key buildingSMART openBIM standards which are in place to overcome such 

problems. 

 

 

Table 5.10: Key buildingSMART standards (buildingSMART, 2020b) 

 

 

A key benefit is improved interoperability and open sharing of data which in turn empowers 

“collaborative design, construction and operation of assets” (RICS, 2015, p. 21). BIM tools which use 

the standards can “more easily exchange project and spatial data in common file formats” (National 

Infrastructure Commission, 2017). Some of the benefits of the openBIM approach are shown in Table 

5.11. 
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Table 5.11: Benefits of openBIM standards (buildingSMART, 2020b) 

 

IFC is central to openBIM, Baldwin (2018a) highlighting its importance: “some would say the primary 

standard, for openBIM data exchange”. Its use crosses borders and Areo (2016) note IFC as the 

best known global standard which is actively used for data exchange by many stakeholders in the 

building industry. It is the key to stakeholders sharing “data regardless of what software application 

they use to get their job done”. Baldwin (2018a) suggested thinking of IFC like the ‘pdf’ of BIM. Native 

software like Revit, ArchiCAD etc. can produce ‘IFC exports’ which are like “a frozen copy of the 

original content”. These can then “be viewed, measured, used for clash detection, cost estimation, 

simulations etc.” (ibid). However, IFC is not intended for making changes. If required, these must be 

made back in the Native software. The use of Native and IFC formats for working between software 

systems and the CDE is represented in Figure 5.22. 

 

 

Figure 5.22: Native BIM software in relation to IFC (Baldwin, 2018a) 

 

The other standards empower more flexibility for stakeholders using BIM. The buildingSMART (2020) 

Data Dictionary (bSDD) provides “an online tool to map synonyms and multiple language 

translations. It’s sort of like the Google Translate for BIM” (Baldwin, 2018b). It ensures a standardised 

use of terminology across BIM software in multiple languages e.g. the dictionary aligns a ‘window’ in 

English as a ‘Fenster’ in German. Model View Definitions (MVD) are very important providing “filtered 

IFC views basically allowing you to simplify the data exchange process and to avoid sharing useless 

or redundant information while following standardized procedures” (Biblus, 2020). For example, if 

someone wants an IFC export for energy simulations then they can request that specific ‘data 

package’ to avoid getting everything. The principle is shown in Figure 5.23. 
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Figure 5.23: Sharing information packages with IFC using MVD (Biblus, 2020) 

 

Building Collaboration Format (BCF) is especially useful during projects to track and resolve issues 

in design. It allows people to send mark-ups of models and automatically track issues which need 

resolving (Baldwin, 2018c).  IDM is “used to identify discrete processes that are undertaken during 

the life-cycle of a built asset, and to detail the information required to carry them out” (Designing 

Buildings WiKi, 2017). 

 

One of the most significant tools for FM is COBie. Wilkinson (2019) described it as an important 

“subset of IFC”, and ‘BS 1192-4’ (the BS for COBie) “as a buildingSMART model view definition 

(MVD) which includes operational information” (BSI, 2014, p. 4). Hamil (2018) noted COBie is “a 

non-proprietary data format as distinct from geometric information”. As such it importantly addresses 

the transfer of ‘alphanumeric information’ in BIM projects. It was originally developed by East (2007) 

with an interdisciplinary team of architects, planners, builders, operators and software companies for 

the US Army Corps of Engineers in the USA. Their aim was to meet requirements for information 

exchange during the planning and execution phase up to the transfer of data into the management 

phase.  

 

Yalcinkaya and Singh (2014) noted IFC can be viewed as a Standard for the Exchange of Product 

model data (STEP) file, but these were designed for machines and not humans to read. 

Consequently, COBie is usually viewed in spreadsheet format. Hamil (2018) argued COBie was very 

important as one of UK Government’s key ‘BIM Level 2’ deliverables and as of “January 2019, the 

UK National Annex within ‘BS EN ISO 19650-2’ states that non-geometric information exchanges in 

open data formats should be structured to COBie format”. The various COBie spreadsheet views are 

described in great detail in ‘BS 1192-4’. Figure 5.24 illustrates an overview of all the spreadsheets 

used to capture essential information required for the operations phase (BIM Working Party, 2011, 

p. 61). 
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Figure 5.24: COBie spreadsheets (BIM Working Party, 2011) 

In terms of the future possibilities, Figure 5.25 below based on work by Meslec, Hubbuch, and 

Ashworth (2019) illustrates a future scenario where BIM teams work using an ‘IFC based object 

orientated database with a BIM server’ which prevents the need to constantly exchange large files. 

 

 Figure 5.25: Stakeholders/tools in BIM projects - Meslec, Hubbuch, and Ashworth (2019) 

 



The evolution of FM in the BIM process:  
An opportunity to use CSF for optimising built assets  

Page 133 of 523 

Figure 5.26 shows another perspective where we can see the use of IFC to ensure information flow 

across the whole-life of a BA.   

 

Figure 5.26: IFC information across project life - Meslec, Hubbuch, and Ashworth (2019) 

5.11 Using building information modelling for existing built assets 

Most of the focus of BIM is on new builds. However, as we saw in Chapter 4.8 the majority of the BA 

we currently use already exist. Carbonari, Stravoravdis and Gausden (2015) argued that existing 

constructions could benefit from BIM management. Some research case studies report savings using 

retro-modelling of existing buildings: “3D modelling applications helped Copenhagen Airport A/S 

achieve a 4.46 percent cost savings” (Civil + Strucural Engineer, 2018, p. para 1).  

Other academics like Hossain and Yeoh (2018, p. 6) observed: “most existing buildings do not have 

a BIM and creating a BIM for existing buildings is challenging”. Khaddaja and Srourb (2016, p. 1532) 

suggested there are considerable technical challenges to be overcome “mainly revealed in the 

automation of data capture for BIM creation, maintenance and updates for a pre-existing BIM model, 

as well as in handling uncertain data”. They also note: “proper data management and interoperability 

are the most serious informational challenges” (ibid). 
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A literature review of over 180 publications by Volk, Stengel and Schultmann (2014, p. 109) 

assessing data capture techniques for existing BA indicated: “scarce BIM implementation in existing 

buildings”. Their findings highlighted three major challenges: 

1. High modelling/conversion effort from captured building data into semantic BIM objects 

2. Updating of information in BIM 

3. Handling of uncertain data, objects and relations in BIM occurring in existing buildings  

They also researched a range of possible techniques for capturing/analysing existing BA. Figure 5.27 

shows their summary of the techniques. 

 

Figure 5.27: Data capture techniques for existing BA - Volk, Stengel and Schultmann (2014) 

They went on to suggest the simple flow chart shown in Figure 5.28 to indicate possible paths to 

create a BIM model for new and existing BA (ibid). 

 

Figure 5.28: BIM models for new and existing BA - Volk, Stengel and Schultmann (2014) 

The use of the various technologies described by Volk, Stengel and Schultmann (2014) encompass 

many significant fields of research.  Major advances are being made all the time which will make the 
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creation of simpler 3D models (BIM and others) more possible in the future. Khaddaja and Srourb 

(2016, p. 1526) noted BIM is becoming popular for projects like “energy-driven retrofits”. Other ideas 

for how BIM can be used with existing BA are explored in the ‘BIM & Existing Building Magazine’ 

(Charlton, 2018). In construction there is increased use of automated data capture technology for 

quality and progress checking to reduce faults at handover. Alizadehsalehia and Yitmena’s (2016, p. 

102) research reported “significant progress towards automating field data capturing real-time 

information from real-life physical project processes and visualization of as-built status of a project 

using BIM has been achieved”. 

5.12 The Government’s future plans with respect to digital transformation  

Both this and Chapter 4 highlight that digitalisation and BIM has developed at a fast pace. Back in 

2011 the Government had already set out a ‘final vision’ for information delivery. This reflected 

technological advances with the aim of using “fully web enabled transparent (to the user) scenario, 

based on the buildingSMART IFC/IDM and IFD standards” (BIM Working Party, 2011, p. 61). Figure 

5.29 illustrates the Government’s vision in 2011 in relation to the old BIM levels and the BIM wedge.  

 

 

Figure 5.29: UK Government BIM ‘final vision’ (BIM Working Party, 2011) 

 

The BIM2050 group report ‘Built Environment 2050’ (Thompson et al., 2014) provided further useful 

insights as to government thinking about the digital future as we approach a ‘second wave’ of BIM 

and key technologies moving the industry to Levels 3/4 (Figure 5.30).   
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Figure 5.30: Socio-technological frontier (Thompson et al., 2014) 

Philp (2014, p. para 4) noted: “the report envisages that digitisation will change the construction 

industry landscape, giving life to new innovative ways of working which are transformative, dynamic, 

rapid and disruptive by design”. Thompson et al. (2014) also reported that the rate of change in 

technology is going to lead to a need to adapt today’s skills to suit the demand of tomorrow’s 

requirements. Considering what might come in the future, we can see that CDE will become 

increasingly important forming digitally managed platforms “made up of a number of information 

management systems (Preidel et al., 2016)”.  

The report ‘Asset Information Management - Common Data Environment Functional Requirements’ 

described the future government vision for “a BIM Level 2 Asset Information Management Common 

Data Environment (AIM CDE)” (BIM Working Group, 2018, p. 2). The purpose “is to provide a 

standards compliant environment to specify, collect, assure, store, present and exploit BIM Level 2 

information (structured data, 3D models and documents) about the development and operational 

phases of maintained and operated assets” (ibid). The cdbb (2020) noted “we must recognise 

infrastructure as a system of systems and manage it accordingly”. They went on to add “national 

infrastructure strategies must address the whole system, existing infrastructure as well as new” (ibid). 

 

Figure 5.31 illustrates how different systems might be combined to create such a ‘AIM CDE’ across 

an asset’s life-cycle in practice (Burgess, 2016, p. para 3). It also shows the possibility for combining 

systems from different providers.   
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Figure 5.31: Example concept from PCSG of an extended CDE (Burgess, 2016). 

 

Other technologies such as AI and machine learning are starting to impact on industry. Architectural 

practices are already experimenting with these technologies to improve and optimise the layout of 

space in buildings (Chaillou, 2019). The Government recognises the importance of bringing BIM and 

these other technologies together. Figure 5.32 illustrates how the functional requirements of an AIM 

CDE might look enabled by a wide range of technologies to help governments and society have 

many useful future outputs.  

 

Figure 5.32: AIM CDE functional requirements (BIM Working Group, 2018) 
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5.13 Chapter summary 

The literature emphasised that the new digital economy is changing the way in which we work and 

live. This impact is currently in full flow in the construction industry which is running to catch up with 

other industry sectors (Philp, 2014). BIM is the key trend which is driving the ACE industry 

transformation at incredible pace, even within the timeframe of this PhD. It offers new collaboration 

opportunities for new and existing BA to improve productivity and address issues which have plagued 

the industry for many years. However, the research also exposed gaps in understanding that in order 

to deliver the potential benefits of BIM people need to develop competencies with respect to ordering 

BIM projects and adapting to more digital ways of working. This includes developing a deeper 

understanding of issues such as standardisation, openBIM, IFC, COBie etc. People need to become 

more familiar with BIM standards which have undergone a complete overhaul moving from local 

PAS, to international ‘ISO 19650’ standards. he UK BIM Framework website which replaced older 

Government websites is now seen as the focal point for all UK BIM guidance. Clients need to set up 

BIM strategies which align with their strategic needs and there must be a focus on clearly defined 

information requirements (OIR, AIR, PIR and EIR). Projects need to consider the CDE setup and all 

stakeholders including FMs to work towards what is really needed avoiding the ‘garbage in = garbage 

out’ scenario. Chapter 6 discusses the role of FMs in detail. 
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Chapter 6: The role of facility management in the process  

The purpose of this chapter was to address research objective (a) to assess the state of the art and 

identify CST important to delivering successful outcomes when using the BIM process. Specifically 

it discusses how BIM can deliver not only significant cost savings over the whole-life of assets but 

also to deliver sustainable and social outcomes for society. How FMs have a critical role in the BIM 

process is discussed. The importance of ensuring people have the right competencies and training 

was also discussed to ensure vital operational knowledge can be brought early into the process and 

FMs can help define operational information requirements.   

6.1 Early facility management involvement  

In an interview with Ashworth and Tucker (2017, p. 5), Mark Bew noted, “the asset and facilities 

management sector play a critical part in the safe, reliable and productive delivery of services across 

the nation”. However, exactly how FMs should best engage in the BIM process “has generated 

fervent debate within the extant literature” (Hosseini et al., 2018, p. 2). An important concept is that  

the ‘i’ in BIM represents the “information which is at the heart of BIM” (Hamil, 2012, p. para 21).  

Planning, designing and constructing a BA produces enormous amounts of information, much of 

which is critical to FM operations and software. However, Lavy and Jawadekar (2014) observed 

much of this information is lost due to a poor ‘handover process’, leading to additional time and cost 

in retrieving mislaid data. Research by Newton (2004) noted inadequate information access and 

interoperability issues during operation cost the US $20 billion annually.  

Figure 6.1 from Ashworth (2019) illustrated challenges FMs traditionally faced at handover. They 

need information from the ‘BIM process’ (shown in green) i.e. 3D models, alphanumeric data and 

documents, in order to support ‘day-to-day FM operations’ (shown in pink) i.e. ‘FM processes, 

services, cost control, and products’. The diminishing green lines reflect the loss of ‘onsite 

knowledge’ as the D&C team leave the project as the day of handover (acceptance & opening) 

approaches. In the past FMs were often only invited to join the process at this point (Ashworth et al., 

2020). They then somehow, had to familiarise themselves with, and find all, the information needed 

for operations. Not surprisingly this has often led to a significant loss of information in the transition 

process. This is illustrated in Figure 6.1 as l ‘Death Valley of knowhow’. 
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Azhar, Khalfan and Maqsood (2012, p. 21) suggested “BIM will significantly help to prevent these 

losses”.  

 

Figure 6.2 (Ashworth, 2019) represents a view of what should happen in the process of transition. 

First is that it is a process and one which requires adequate time to be done properly. Early FM 

engagement within the design and construction process is vital in order that owners and designers 

receive value for money Beadle et al. (2017) noted. This is represented by the pink lines brought 

forward to the project start. FMs can then ensure the right information requirements are in place as 

shown by the blue boxes from the start of the project.  

 

Plans should be put in place at handover to ensure the right as-built information (AIM) is transferred 

to FM management systems, enabling FMs to optimise assets, costs, processes and user 

satisfaction in operation. 

 

Figure 6.1: The Death Valley of knowhow at handover (Ashworth, 2019) 
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Figure 6.2: The need for early FM engagement in BIM (Ashworth, 2019) 

  

In industry there has been a gradual paradigm shift in thinking that in order to get the maximum 

benefit FMs need to be included at the start of a BIM project (Ashworth et al., 2020, p. 4). This is 

reinforced in ‘BS 8536-1:2015, which promotes “early involvement of the operator, operations team 

or facility manager, as appropriate” (BSI, 2015a, p. 1). It also notes the importance of ‘operability’, 

and that to ensure ‘usability’: “design decisions have to be based upon accurate and relevant 

information and data, and their impact on operational needs has to be understood before they are 

committed to construction work and/or installation” (ibid). 

6.2 Ensuring the benefits of building information modelling in the operational phase 

With respect to the key beneficiaries in the BIM process; research by Eadie et al. (2013, p. 145) 

indicated: “clients followed by facilities managers benefit most from BIM implementation”. Still, 

“despite this, over 70% do not provide a 3D model and Cobie dataset at the conclusion of a project” 

(ibid). Chapter 2.6 illustrated that most of the cost of BA over their lifetime e.g. up to 85% (Miettinen 

et al., 2018) occur in the operational phase. Eadie et al. (2013) noted that, in the norm, less than 

10% of projects utilise BIM in operation and management phases, unlike construction where BIM is 

well established. Haines (2016, p. para 1) agreed, adding the “use of BIM technology in the 

operational phase of a building’s life-cycle is just beginning to take hold as building owners look for 

new ways to improve the effectiveness of their facility operations”. The perceived value by owners of 

BIM for FM was reported as very high by McGraw Hill Construction (2014) who noted 98% of UK 

building owners would perceive high value from BIM.  They also reported that D&C contractors 

believed ROI will be highest at handover, yet the adoption and usage figures tell another story, 

reducing as projects move to operations as shown in Figure 6.3.  
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Only by increased engagement in the process will clients/FMs reap the rich benefits in operation. 

This was highlighted by Sarah Davidson in the ‘10th Annual BIM Report’ (NBS, 2020c, p. 8): “The 

client has a significant (and arguably the most important) role to play within the information 

management ecosystem”. However, it noted the most common barrier (at 64%) to BIM adoption was 

“lack of client demand” (ibid, p3); reinforced the argument more needs to be done if BIM is to be 

successful in the operational phase of BA. 

Thomas (2017, p. 2) noted the main role of FMs is to “represent the interests of the owner, client 

(employer) and end-user to ensure that a facility can be operated, maintained and managed 

effectively”.  

Figure 6.4 illustrates an ‘FM-BIM strategy’ concept model developed by Ashworth (2016) and 

subsequently updated in 2020. It highlights the role of FMs in BIM projects showing a client ‘FM 

representative’ (preferably in-house FM, but it could be a FM consultant) appointed as recommended 

by ‘BS 8536-1’. They should be familiar with important BIM standards and the IWFM and UK BIM 

Framework BIM guidance documents. Their primary role as part of the project team is to review the 

client organisation’s information needs (OIR and AIR) and then draft an EIR which takes into account 

the organisation’s wider corporate and AM strategic approaches.  

Figure 6.3: Potential vs actual – BIM in operation (McGraw Hill Construction, 2014) 
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Note: The original 2016 model was updated in 2020 to align with the new ‘ISO 19650’ standards, UK BIM Framework guidance with new ‘BIM Information Protocol’, 

IWFM guidance and the ‘RIBA 2020 PoW’. 

 

 

 

Figure 6.4: FM-BIM strategy concept model 2016 updated (Ashworth, 2020) 
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Where there is no client BIM strategy the representative should help put one in place. The initial 

steps should be guided by using the IWFM/UK BIM Framework guidance. Ashworth (2016) 

suggested PLQ are used to establish the information requirements prior to creating the client EIR, 

which should be focused on the needs of the client and specific to the project. This is then shared 

with the delivery team so they can cascade the client’s EIR and information requirements through 

their supply chain. The lead appointed party from the supply chain can then respond with their BEP. 

This will ensure the project starts with a clear set of information requirements. 

When preparing the requirements Ashworth et al. (2020, p. 4) noted: “It should be clear why 

information is needed for everyday operational processes and reporting needs Ultimately, the AIM, 

should be transferred at handover so it can be utilised without delay by the relevant stakeholders 

stated (not in 6 months or 2 years, as is sometimes the case) Thomas (2017) .  Another argument is 

that FMs are ideally placed as they understand both the client’s vision, mission and business 

objectives. They also have unique operational knowledge to best plan the information really needed 

to deliver, operate and maintain BA over its whole-life-cycle; and work with the client to ensure 

commercial, sustainability and other aspects are taken into account. 

Schley (2011, p. 4) argued FMs need access to “information that is current, accurate, and relevant”. 

Florez and Afsari (2018, p. 2) stated the plan for acquiring such information should be SMART and 

include: “material types, floor characteristics, building functions, floor plans and systems, equipment 

lists, connections between equipment, product data sheets, warranties, preventive maintenance 

schedules etc.” This information builds during the project following the RIBA 2020 PoW stages until 

handover at stage 6. The delivery team is tasked until this time to “collect O&M information about the 

systems and assets” (Ashworth et al., 2020, p. 6).  

It is important to note that the handover is a ‘transition process’ as highlighted in the 4P model in 

Chapter 2.6. This requires careful planning over time so that the information needed to operate the 

BA is ready from day one. Teams must consider at the start of the project how the process for 

checking data quality will be conducted during handover, and how relevant information can then be 

linked, or transferred into relevant FM management systems (CAFM, SAP etc.). A ‘lessons learnt’ 

exercise should be conducted to provide an improvement feedback loop for the next BIM project.  

The process may require a final ‘reduction process’ to ensure relevant information can be migrated 

(Using COBie or other means) into FM management systems. The process of information build-up 

over time is illustrated in Figure 6.5.   
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Figure 6.5: Information build up: construction to handover (Ashworth, 2018c) 
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The UK BIM Framework notes that in order to support the delivery of BM projects clients/FMs need 

to fulfil certain key tasks. Their guidance (UK BIM Framework, 2020a, p. 10) provides a summary of 

the tasks to be undertaken by the client (‘appointing party’) in line with ‘ISO 19650’ as per Table 6.1.  

Table 6.1: Client activities in the BIM process (UK BIM Framework, 2020a) 

 

‘BS 8536-1’ notes: “the owner should take steps to ensure that there is sufficient information 

technology in place to support ‘Level 2 BIM’, where this is to be adopted” (BSI, 2015a, p. 22). Clients 

should accept an element of investment for IT; possibly the CDE, and training for staff will be required 

when engaging with their first BIM project (UK BIM Alliance, 2019). Table 6.2 helps give a sense of 

the time required by FMs across the RIBA stages. This was taken from the IWFM ‘The role of FM in 

BIM projects’ (Thomas, 2017, p. 15) and updated to reflect the new RIBA 2020 stages.  

 

 

Figure 6.6 from the UK BIM Framework reminds us of the need to define a clear hierarchy of 

‘information requirements’ (as detailed in Chapter 5.7) and are central to the success of BIM. The 

OIR is the starting point and its focus should be ‘high-level business related’. The AIR is more 

‘detailed appointment specific’, the PIR are ‘high-level project related’ and finally the EIR should take 

all these into account and be ‘detailed appointment specific’. 

Table 6.2: Estimate of FM involvement in RIBA 2020 stages (Thomas, 2017) 
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However, as Heaton, Parlikad and Schooling (2019, p. 14) observed, when trying to translate the 

OIR, AIR, PIR and EIR into defined outputs, there is often a “fundamental lack of understanding of 

what information should be collected to support the efficient management of assets throughout their 

life”.  

 

Experience has shown a good way of establishing the information needs of the OIR and AIR, is to 

develop them directly through workshops, with relevant experts from within the organisation who 

have a detailed understanding of the organisation’s needs. An example from this approach in practice 

was conducted in 2019 with the Viva Real AG (2019) organisation in Switzerland. The project team 

shown in Figure 6.7 included the client, Drees & Sommer (taking the BIM manager role), and 

Leuthard (construction partners) working together with our ZHAW university (as FM advisors) to 

develop their BIM strategy, OIR, AIR and EIR. The construction team prepared their BEP in parallel 

and the whole team collaborated to eliminate any surprises and ensure the project started with clearly 

defined requirements. 

Figure 6.6: Hierarchy of information requirements (UK BIM Framework, 2020a) 

 



The evolution of FM in the BIM process:  
An opportunity to use CSF for optimising built assets  

Page 148 of 523 

 

Figure 6.7: Collaborative OIR, AIR and EIR development (Viva Real AG, 2019) 

 

Figure 6.8 illustrates an example agenda used during the initial workshop to explore key OIR issues. 

Note: the Swiss equivalent is OIA. These included: core business strategy, management and 

statutory reporting needs, pains and gains (used to explore where they would hope to get maximum 

benefit from BIM), processes, software, information needs etc. 

 

Figure 6.8: Example OIR development agenda (Viva Real AG, 2019) 

 

The next step after the workshop was to turn the outputs into an OIR document. Similar workshops 

were then used to help the project team develop their AIR. This allowed the information requirements 
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to be clear and developed in partnership based on detailed inputs from the client organisation. This 

workshop approach aligns with suggestions made later by Heaton, Parlikad and Schooling (2019, p. 

14) who described a similar process for establishing an AIR as shown in Figure 6.9. 

 

 

 

 

 

 

 

 

 

 

Figure 6.9: Process for establishing AIR - Heaton, Parlikad and Schooling (2019) 

 

Experience of developing OIR, AIR and EIR documents has shown they have both ‘unique’ and 

‘generic’ elements. For example, most OIR will describe ‘management reporting’ needs which usually 

include similar reports across many organisations e.g. H&S, compliance, energy reporting etc. With 

the AIR generic similarities occur as they are developed around standard building elements (most 

buildings have a roof, doors, windows etc.) that require maintenance etc. In this context some of the 

sections of typical OIR/AIR may be similar to others. However, each organisation and project is 

unique. As such the worst thing people can do is use a ‘copy-paste’ approach using other OIR/AIR 

documents without going through the process of ensuring they are specific to the 

organisation/project. This extends to the EIR, as was highlighted by Ford (2020) in Chapter 5.7. It is 

essential that project teams put in the effort at the front of the project to properly work through and 

define the information requirements.  

Part of the role of the project team is the important task of defining who has responsibility for what, 

and who, is the most appropriate party to deliver specific sets of information. These responsibilities 

should be clearly defined in the EIR and incorporated into formal contracts using an ‘Information 

management responsibility matrix’ similar to the example shown in ‘ISO 10650-2:2018: Appendix A’.   

This avoids later misunderstandings and possible legal action. Clients can download the IWFM ‘EIR 

Template and guidance’ by Ashworth and Tucker (2017a), from the IWFM website which was 

developed specifically to meet the needs of clients/FMs. Figure 6.10 from the paper ‘Critical success 
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factors for facility management employer’s information requirements (EIR) for BIM’ (Ashworth et al., 

2018) illustrates the overall structure of the EIR.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

The UK BIM Framework (2020a) noted the principle of cascading the information requirements (in a 

back-to-back way) to all appointed parties. Note: they might add their own requirements when 

passing the EIR to their supply chain as illustrated in Figure 6.11. 

 

 

 

 

 

 

 

 

 

Figure 6.10: Overall structure of IWFM EIR guidance – (Ashworth et al., 2018) 

 

Figure 6.11: Cascading information needs using the EIR (UK BIM Framework, 2020a) 
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The EIR should be included in tender documentation. A BIM ‘competence assessment’ should be 

completed by the delivery parties to ensure a clear picture of their BIM competence with respect to 

IT capabilities, expertise, resources, BIM approach etc. Ashworth, Tucker and Druhmann (2018) 

stated this will help the client assess whether they have the adequate experience to meet the 

requirements of the EIR. It should confirm and specify aims regarding the transition of information 

into CAFM and other FM systems. This leads us into specific guidance for FMs in BIM projects. 

6.3 Key standards and guidance for facility managers 

Before starting a BIM project, clients/FMs should read the key guidance documents and standards 

listed in Table 6.3, specifically developed to help FMs engage in BIM projects.  

Table 6.3: BIM standards and IWFM guidance for FMs (various 2014-2020) 
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There is not space in this work to cover these documents comprehensively. However, a few key 

issues are highlighted here.  ‘The role of FM in BIM projects’ (Thomas, 2017) and the ‘Operational 

readiness guide’ (Beadle et al., 2017) provide a general overview of the BIM process and make 

detailed suggestions about: when FMs should get involved, roles of FMs and other specific BIM 

project team members, maturity levels, soft landings, Post Occupancy Evaluation (POE), etc. 

‘BS 8536’ promotes the important principle of “design and construction for operability” (BSI, 2015a, 

p. 18). A  detailed list in Appendix B highlights primary FM activities in preparation for a BIM project. 

‘BS 8536-1 Annex G’ (ibid, p75) provides a list of typical PLQ which can help the construction and 

operations teams. The standard uses an evidence-based approach with the focus on preparing a 

brief for the design team from a client/FM perspective. Before a project even begins there should be 

discussion of FM, operator and operation teams appointments. It notes the importance of building a 

link between construction and operations teams:  

The emphasis is upon greater involvement of the design and construction team with the 
operations team (or with the facility manager) acting on behalf of the owner and/or operator and 
end-users before, during and after completion of construction, with the aim of improving 
operational readiness in the expectation of a flawless start-up and sustained operational 
performance in use (ibid, p14). 

 
It also suggests the D&C team appoints a person “responsible for coordinating all transition-related 

activities with the owner’s representative” (ibid, p17). A key task set out in clause 4.3 requires setting 

‘target performance outcomes’. These should be defined at the project start and include categories 

shown in Table 6.4 with KPIs for checking compliance which are “digitally checkable” (ibid, p10):  

Table 6.4: Key performance targets required by ‘BS 8536-1’ (BSI, 2015a) 

 

‘BS 8536-1’ also suggests commissioning, training and handover need to be jointly planned between 

the ‘delivery’ and ‘operations’ teams.  
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The ‘Soft Landings Framework’, co-authored by BSRIA and the Usable Building Trust was first 

published in 2012 (BSRIA, 2012) to compliment the design process and suggests providing an 

aftercare period for up to three years after project handover. It was recently revised by Agha-Hossein 

(2018, p. 1) restating the aim of “helping the project team focus more on the client’s needs throughout 

the project, to smooth the transition into use and to address issues that post occupancy evaluation 

(POE) has shown to be widespread”. ‘Government Soft Landings’ (GSL) is similar but described by 

BIM Wiki (2019) as “more prescriptive in relation to the BIM process being checked against project 

targets”. In the revised UK BIM Framework guidance ‘Government Soft Landings: Revised guidance 

for public sector on applying BS8536 parts 1 and 2 - Updated for ISO 19650’ Philp, Churcher and 

Davidson (2019) observed GSL aims to enable “a smooth transition from construction to operation” 

in line with ‘BS 8536-1’. Figure 6.12 shows the various elements that need to come together under 

GSL to produce good quality EIR.  

 

Figure 6.12: Information requirements led by GSL - Philp, Churcher and Davidson (2019) 

GSL outlines tasks in line with ‘BS 8536’. A good example GSL roadmap illustrating the ‘golden 

thread’ concept is available from (NHSScotland, 2020). Figure 6.13 from ‘BS 8536-1’ (BSI, 2015a, 

p. 13) illustrates the idea of the performance targets and POE periods (years 1-3). 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 
Figure 6.13: ‘BS 8536-1’ importance of performance reviews/feedback (BSI, 2015a) 
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The PCSG online ‘Step-by-step guide to using BIM on projects’ (Designing Buildings WiKi, 2019b) 

is a useful reference guide for using BIM on projects. 

6.4 Wider benefits and challenges of building information modelling 

Ashworth and Tucker (2017) suggested the role of FM in the BIM process is increasingly recognised 

as critical to realising the much talked about potential benefits of BIM. It is important to understand 

the potential benefits and challenges of BIM in order to set realistic expectations for project outcomes. 

Owners who understand and recognise the benefits of BIM-based FM will realise the potential, as 

long as it is instigated during a projects earliest stages argued Walasek and Barszcz (2017). Haines 

(2016) observed that the benefits across a BIM project are valuable to a wide range of participants 

similar to those highlighted by Butt el al. in Chapter 5.3, but with other interests in the life-cycle of 

BA, as illustrated in Figure 6.14.  

 

 

 

 

 

 

 

 

 

 

Figure 6.14: Life-cycle participants benefiting from BIM (Haines, 2016) 

 

 

The maturity and adoption of BIM (EU BIM Task Group, 2017) is now seen by many countries as the 

most promising catalyst to bring about change in the AEC. Governments around the world have 

recognised its strategic value to achieve significant economic, environmental and social benefits 

(ibid).  

 

As a result, Sacks et al. (2018, p. 326) reported 15 countries worldwide have already mandated BIM 

for procuring their public assets. Further research by Charef et al. (2019, p. 8) shown in Figure 6.15 

highlights the BIM status of the 28 EU countries as of 2017. 
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Figure 6.15: BIM implementation in EU countries in 2017 (Charef et al., 2019) 
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The EU BIM Task Group (2017) highlighted some key benefits from the social, environmental and 

economic perspectives for ‘built-assets’ and ‘sectors’ as shown in Figure 6.16. 

 

 

Figure 6.16: Social/environmental/economic BIM benefits (EU BIM Task Group, 2017) 

The wider ‘benefits and challenges’ of BIM are extensively discussed in the literature. Early examples 

include the ’Avanti Case Studies and Presentations” (DTI, 2007). They concluded BIM could help 

“increase the quality of information, the predictability of outcomes and reduce risk and waste“ (CPIC, 

2013, p. para 4). Many other studies now exist considering the topics including; CRC (2007), Azhar 

(2011), Arayici, Onyenobi and Egbu (2012),Becerik-Gerber et al. (2012), Kelly et al. (2013), Brinda 

and Prasanna (2014), Korpela et al. (2015), Kensek (2015), Aziz, Nawawi and Ariff (2016), Mohanta 

and Das (2016), Zeiss (2018), PwC (2018), Matarneha et al. (2019) etc.  

Yalcinkaya and Singh (2014) noted that the use of BIM for FM has gained global research interest. 

However, Sacks et al. (2018, p. 131) observed “most owners have yet to realize all the benefits 

associated with a life-cycle approach to BIM”. Examples of key benefit areas identified in the literature 

with a direct impact on FM are shown in Table 6.5. 
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Table 6.5: Examples of key benefits of BIM to FM (various 2007-2018) 

 

The following summary highlights some of the key benefits for FM in operations from Saxon, 

Robinson and Winfield (2018, p. 8): 

Operation optimised, with likely reduction in energy use and maintenance costs; maintenance 
activity planning optimised; workplace planning and space management supported for occupant 
performance enhancement; efficiencies in safety management, remodelling and end of life; 
structured feedback for future projects. There is also potential for integration with digital building 
control systems. 

 

During the PhD several research projects were undertaken to better understand the benefits and 

challenges of BIM from an FM perspective. An example was the early ‘PhD pilot questionnaire’ by 

Ashworth and Bryde (2015), which surveyed 52 IFMA members in Switzerland (See Appendix C for 

full write up). Several benefits were assessed and three stood out as shown in Figure 6.17: 

 

1. Data transfer to FM management systems  

2. Improved transition between construction and operation 

3. Visualisation  
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Figure 6.17: Pilot study: benefits of BIM to FM - Ashworth and Bryde (2015) 

 

The study highlighted several key concerns shown in Figure 6.18. Ashworth and Bryde (2015, p. 3) 

noted the top three were: ‘data management’, ‘cost of implementation’ and ‘basic knowledge and 

training with respect to BIM and its benefit in operation’. 

 

 

Figure 6.18: Pilot study: challenges of BIM - Ashworth and Bryde (2015) 

 

The pilot study provided the initial guidance for the actual PhD questionnaire which was conducted 

in 2017. The findings were first published by Ashworth and Tucker (2017) with the BIFM in the ‘FM 

Awareness of BIM survey’ and are detailed here in Chapter 13. Further research together with an 

MSc student, Tenny Streeter, took findings from her MSc thesis (Streeter, 2019) and expanded them, 

creating an online ‘Benefits of BIM to FM Catalogue’  by Ashworth, Druhmann and Streeter (2019). 

The aim was to provide a catalogue of benefits for practitioners to refer to when creating business 

cases, and as a reference source for other researchers. A total of 373 occurrences of specific benefits 
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of BIM to FM from literature were categorised into nine key groups. These were ranked based on the 

frequency of occurrence as shown in Table 6.6 with ‘time savings’ the most quoted category. The 

benefits were categorised as tangible/intangible in terms of how quantifiable they were. The findings 

indicated “42.35% of the benefits were quantitative (tangible) in nature and 57.64% were qualitative 

(intangible) in nature” (ibid, p8). The top three benefits category were: 1) time savings, 2) productivity 

and 3) cost savings. 

Table 6.6: Benefits of BIM to FM by category - Ashworth, Druhmann and Streeter (2019) 

 

A further list of specific benefits of BIM to FM was highlighted by Thomas (2017, p. 12) in the IWFM 

guide ‘The Role of FM in BIM Projects’ as shown in Table 6.7. 

Table 6.7: Benefits of BIM to FM identified by IWFM (Thomas, 2017) 

 

Some of the key benefits including ROI, sustainability and social outcomes and operational 

advantages are explored further in the next sections. 
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6.5 Financial benefits of building information modelling to facility management 

A key question for most clients is; if we invest in BIM will it deliver a positive ROI? BIM was identified 

by the Government as a significant contributor to the savings of £804m in construction costs in 

2013/14 (HM Government, 2015). However, one of the challenges with BIM is it is very difficult to 

compare ‘with-and-without BIM’ scenarios as buildings are usually only built once. A key issue 

highlighted by McGraw Hill Construction (2014) is that there are currently no standard metrics for 

measuring ROI on BIM. Cavka, Staub-French and Pottinger (2013) noted that BIM migration is not 

necessarily apparent to many, specifically large, owners. Cost modelling delivers significant benefits 

during the D&C project stages Eadie et al. (2015) noted, but also that there is little use through into 

the operational phase. However, there is a growing body of case study examples of ROI and tangible 

and intangible benefits which come in many forms. BIM enables FMs to perform financial forecast 

accurately and efficiently using cost data if it is included in the models. In terms of possible ROI of 

BIM Teicholz (2013, p. 1) suggested a conservative estimate of “about 64 percent, with a payback 

period of 1.56 years”. Zeiss (2018) later reported a case study by George Broadbent using a 

combination of BIM & FM which estimated on average 5% of operation expenditures were saved per 

annum. Dodge Data & Analytics and the McGraw Hill Group have produced a series of reports which 

reflected on the possible ROI of BIM as shown in Table 6.8. 

Table 6.8: ROI benefits to industry of BIM (various 2009-2017) 
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Possibly the most thorough ROI research regarding BIM was the report ‘PwC BIM Level 2 Benefits 

Measurement’ (PwC, 2018). They identified potential savings to the UK Government of around 

£400m a year. They also described several case studies highlighting possible ROI. Table 6.9 shows 

the ‘39 Victoria Street office refurbishment’ project which reported a “3.0% savings in total” (against 

the ‘without BIM’ cost). 

Table 6.9: PwC ROI case study - 39 Victoria Street office refurbishment (PwC, 2018, p. 3) 

 

A second example; ‘The Foss Barrier Upgrade’ (ibid, p5) reported “1.5% savings in total” as per 

Table 6.10. 

Table 6.10: PwC ROI case study - Foss Barrier Upgrade (PwC, 2018, p. 5) 

 

Following a recommendation to the Scottish Government to use BIM on public sector projects from 

April 2017 (The Scottish Government, 2013), the Scottish Futures Trust (SFT) developed a ‘BIM 

Guidance Portal which provides guidance on BIM best practice and includes an evolving suite of 

online tools with an ‘ROI calculator’ (SFT, 2020).  
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6.6 Using building information modelling to improve sustainable and social outcomes 

The cdbb (2020) note the importance of digital transformation as key to unlocking much greater value 

from the built environment. However, during the early years of BIM most of the focus was on its use 

in the design and build stages. Hosseini et al. (2018, p. 2) observed an “increasing realisation 

amongst practitioners that the majority of BIM benefits reside within the whole-life-cycle 

management”. The main reason is “the phases from design to construction might typically last about 

2–5 years, whereas the overall life span of the building is conservatively 20 years, probably much 

more” (Kensek, 2015, p. 900). Figure 6.19 (updated to include RIBA 2020 stages) illustrates how 

exclusively focusing on stages 0-6 might not be so sensible when we consider the relative duration 

of the much longer stage 7 ‘Use’ where most of the life cost of the asset is (Thomas, 2017).   

 

 

 

 

 

 

 

 

Figure 6.19: Timeline of ‘use’ phase’s importance (Thomas, 2017) 

 

The use of BIM to try and improve sustainability is not new as Krygiel and Nies (2008) discussed in 

their book “Green BIM: Successful Sustainable Design with Building Information Modeling”. They 

discussed using BIM tools, to enhance building performance and to achieve the sustainability 

objectives of a building. Other academics like Motawa and Carter (2013) observed the performance 

and design of a building using BIM can expedite maximum energy savings.   Solla, Lokman and 

Yunus (2016, p. 2412) noted it can be used to help “assessment for green building certification”. 

Rathnasiri, Jayasena and Madusanka (2017, p. 25) described “Green BIM technology is a part of 

BIM and a model-based process which undertakes generation and management of coordinated 

building data during the building life-cycle, to improve energy performance of buildings while 

facilitating the accomplishment of sustainability goals”.  

However, Wong and Zhou (2013) suggested that the unawareness of BIM by building stakeholders 

has led to a shortage of green building projects.. From a WLC perspective Meslec, Ashworth and 

Druhmann (2018, p. 1) noted that “environmental impact and life-cycle costs are often not seen as 

key factors in decision making about best value solutions, yet they have a significant influence over 

the entire life”.  Fadeyi (2017) argued BIM can help design teams choosing materials and buildings 

systems with a WLC approach focused on durability/reliability to deliver more sustainable buildings. 

Chong, Lee, and Wang (2017, p. 4123) suggested “new BIM tools need to be developed for 

assessing related sustainability criteria throughout the project's life-cycle, including the materials 
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used and energy consumption aspects”. Yuan, Yang and Xue (2019, p. 2) noted BIM is an ideal tool 

to: 

integrate the assessment of sustainable construction as well as resource management efficiently, 
such as benefit-cost analysis of economically sustainable design, energy-consumption analysis 
for a sustainable built environment assessment, architectural information sharing for sustainable 
facilities management and stakeholder relationship management. 
 

BIM can also be used for various simulations including light, energy, evacuations, logistics etc. 

Kensek (2015, p. 902) noted an example of BIM used for energy simulations: “Harley Ellis Devereaux 

used models of several buildings on a campus to calculate energy use intensity”. Figure 6.20 shows 

a visual representation of how “they were then able to advise their client which buildings might benefit 

from energy-saving upgrades” (ibid). 

 

 

Figure 6.20: Harley Ellis Devereaux’s building upgrades using BIM (Kensek, 2015) 

Research by Wills and Diaz (2017, p. 3) suggested sensors will increasingly be “part of the installed 

real-time data systems”. Connected to CAFM/BIM tools they will empower visualisation in real time 

for heating, cooling and lighting systems in buildings which are sensitive to the presence of people 

and so run to the minimal levels needed by the building occupants. However, Motawa and Carter 

(2013, p. 419) suggested in “the post-occupancy stage, there is a need for a proper and systematic 

methodology to monitor the behaviour of buildings and to make critical decisions to ensure that the 

energy criteria of the design are really met in practice”.  With respect to sustainable FM, Wills, Fauth 

and Smarsly (2018, p. 8) carried out a SWOT analysis which demonstrated “the applicability of using 

FM-relevant BIM applications for realizing sustainability objectives in FM”. They used the ‘GEFMA 

160: Sustainability in Facility Management’ guidance (GEFMA, 2016) to show “the majority of 
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sustainable FM criteria of GEFMA 160 exhibit opportunities and strengths using BIM for meeting the 

sustainability objectives” as shown in Table 6.1 by Wills, Fauth and Smarsly (2018, p. 6). 

 

Table 6.11: GEFMA 160 FM sustainability criteria and BIM - Wills, Fauth and Smarsly (2018) 
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Figure 6.21 from a presentation from Bew (2017) illustrates that BIM has the potential to deliver 

significant ‘social performance’ outcomes for society. Over time BIM is expected to reduce costs, 

produce better quality and smarter buildings, drive savings and improve overall usability and quality. 

Mark Bew as the then head of the UK BIM Task Group once commented in conversation “when BIM 

can deliver 5 schools for the price of 4 then politicians will also take it more seriously”.  

 

 

Figure 6.21: Social performance of BIM (Bew, 2017) 

6.7 Operational benefits of building information modelling to facility management 

Teicholz (2013, p. 2) argued in the IFMA book ‘BIM for Facility Managers’ that BIM-FM integration 

“can provide very significant owner benefits”. Zeiss (2018) noted that most of the essential data 

needed for daily FM operations can be captured from the BIM process including: manufacturer and 

purchase information, facility information, asset specifications, maintenance procedures, warranties 

etc. Ball (2018) agreed, adding that well-planned BIM projects with a focus on client/FM information 

needs will provide specific data that will help FMs make better informed decisions over the entire life-

cycle of a property. They will be able to realise real benefits in many mays including; space planning, 

maintenance planning, energy consumption, creating cost efficiencies etc. 

Another fundamental operational benefit of BIM for FM was highlighted by Kassem et al. (2015, p. 

261) who argued there will be “improvement to current manual processes of information handover; 

improvement to the accuracy of FM data, improvement to the accessibility of FM data and efficiency 

increase in work order execution”. From an operational perspective Teicholz (2013, p. 2)  categorised 

benefits into three main areas; ‘reducing cost’, ‘improving performance’ and ‘integrating systems as 

shown in Figure 6.22.  
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Figure 6.22: Main benefits to be achieved by BIM FM integration (Teicholz, 2013) 

 

Another perspective suggested by Mohanta and Das (2016, p. 4), is that “BIM has the capability of 

acting as a FM tool”. Their model in Figure 6.23, based on earlier work by Arayici, Onyenobi and 

Egbu (2012), and Brinda and Prasanna (2014), highlights key FM tasks, which they argue will be 

made a lot easier if supported by good BIM models and data. 

 

Figure 6.23: BIM as a tool supporting typical FM tasks Mohanta and Das (2016) 

 

A similar model by Avsatthi (2018) considered how BIM models in Revit could support FM activities 

(Figure 6.24). He highlighted other key areas including ‘disaster planning’ and ‘energy efficiecy 

analysis’. 
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Figure 6.24: How FMs should use Revit BIM (Avsatthi, 2018) 

Motamedi, Hammad and Asen (2014) observed visualisation through 3D models and data will 

empower FMs to better understand  the root cause of building failure. However, Korpela et al. (2015, 

p. 16) noted that “FM and maintenance information systems are an essential part of building 

information management with their own functionalities and contents that differ from the models 

developed to be used in design and construction”. They added “partial, stepwise integration based 

on selective communication between systems may be the way forward” (ibid). Reid Cunningham, 

Strategic Development Director, BAM FM Ltd, observed “by combining 3D geometry with accurate 

data, instructions, and records for individual assets we can ensure that our employees have access 

to the information they need, where and when they need it” (Ashworth and Tucker, 2017, p. 5). Figure 

6.25 from Codinhoto and Kiviniemi (2014) highlights the powerful visualisation aspect which enables 

easy access to operational information using BIM. 

 

 

 

 

 

 

 

 

 

Figure 6.25: BIM visualisation within 3D models (Codinhoto & Kiviniemi, 2014) 
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Another good summary of operational benefits of BIM to FM is illustrated in the PwC report ‘BIM 

Level 2 Benefits Measurement - Summary Guide’ (PwC, 2018a, p. 3). It identified eight key benefit 

categories showing the ‘nature’ and ‘measurement’ of the benefit as shown in Figure 6.26. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 6.26: PwC BIM Level 2: benefits summary (PwC, 2018a) 
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What is clear is that in order to realise the operational benefits we need to plan what data to capture 

and how to structure it so it can be used over BAs’ whole-life.  

6.8 The importance of well-structured data  

Mark Bew (who was the Head of the UK BIM Task Group) observed, 

the data created as part of the design and construct process is of vital importance to the safe and 
effective delivery of an operational strategy. The value of data derived from BIM is rich in detailed 
content, which in future will provide insights previously un-thought of as we start to integrate active 
sensor and condition monitoring strategies and the potential disruptive maintenance opportunities 
this will provide (such as the concept of Uber FM)  (Ashworth & Tucker, 2017, p. 1). 

 

The importance of data to organisations today was highlighted by Pettey (2017) who observed “the 

emergence of a chief data officer (CDO) in many organizations and across industries indicates a 

growing recognition of information as a strategic business asset”. Findings from CBRE (2017, p. 5) 

confirm this trend: “75% of occupiers cite data as key to achieving strategic real estate goals”. 

Hollander (2019) further underlined data’s importance suggesting “the success of your organization 

probably depends on the information you need to store, protect, and of course, access when you 

need it”. However, Blueberry Consultants (2020) noted: “information is only a valuable commodity if 

it can be used effectively”. The National Infrastructure Commission (2017) argued high-quality data, 

used efficiently is the key, allowing it to be distributed and easily understood. The UK BIM Alliance 

(2018, p. 5) agreed, noting that “structured data is the essential element to enable communication in 

a digitally built environment” and Saxon, Robinson and Winfield (2018, p. 8) added it will allow “a 

‘single source of truth’ for everyone and a ‘golden thread’ of continuity across the life-cycle”. 

In order to efficiently share/use data between stakeholders and their management systems projects 

need to have well-defined information requirements and consider using a classification system to 

standardise the data format from the outset. However, ABAB (2017) suggested this can be 

challenging for clients/FMs as it’s not a question they regularly have to think about. Chen, Mao and 

Liu (2104) observed another challenge, the sheer quantity of data people need to manage; and 

Assunção et al. (2014) that complexity of data use quickly increases where several data types are 

combined for interpretation. The UK BIM Framework (2020a, p. 6) suggested information must be 

structured “using industry standards to help improve interoperability so that information can be 

joined-up by people and technology. This enables us to extract more valuable knowledge from it”. 

Kelly (2018) agreed adding “we need standardised data libraries and open systems that can be 

utilised by any CAFM or asset management systems”.  

The UK BIM Alliance (2019) argued the client and project team need to ensure the right approach 

from the start and set clear objectives to help the project outcomes. Table 6.12 highlights their 

suggested list of ‘factors’ and appropriate ‘target outcomes’ in line with the ‘ISO 19650’ series’ which 

teams should adopt.  
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Table 6.12: Setting successful BIM project objectives (UK BIM Alliance, 2019) 

 

In summary the (UK BIM Alliance, 2018, p. 7) suggested data should be structured and:  

1. Defined in a standardised way, i.e. identified by naming conventions  

2. Presented in a standardised format 

3. Transferrable and translatable between users of the data and their software choices, i.e. 

interoperable 

 

However, they highlighted a problem; “there is no universally agreed definition of what structured 

data is within the built environment” (ibid). The situation is not helped by the fact that even when data 

is structured, people in the same project teams often use different dictionaries, classification systems 

and terminology to often refer to the same thing. This can lead to confusion and often wasted time 

and effort. As discussed in Chapter 5.3, to try and help this situation the Government adopted 

Uniclass 2015 as its chosen classification system for its projects together with COBie to try and 

ensure project teams have a common frame of reference for structuring and exchanging data. The 

UK BIM Framework (2020a, p. 6) added an important thought for the future; it will become even more 

important to structure data in the future to ensure it is ‘machine interpretable’. 

A recommendation is that project teams hold ‘exploratory discussions with client operational 

departments (FM, IT, core functions etc.) to establish what they really need; explain the process; and 

ensure expectations are managed. In these first steps it should be clear how the BIM models, 

information and documents will be used in operation. Law (2017, p. para 5) argued that adopting this 

type of reverse engineering approach (discussed in Chapter 5.6) will help “define what the ‘I' is that 

you need to put into your model”. Other important aspects to the ‘I’ in BIM are; ‘interoperability’, to 

ensure seamless use of data across different software systems (cobuilder, 2016); and as Cantrill and 

McCombe (2018) stated, checking ‘intellectual property rights’ to ensure clients have access to and 

can use their data.  

The RIBA 2020 PoW adopts a similar approach: “the most effective means of collating this 

information is to make sure that the BIM model includes the relevant data structure from the outset 

and that the information is added as the design progresses” (RIBA, 2020, p. 120). It suggests where 
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data/documents are to be provided separately or at a later stage e.g. O&M manuals etc. then “the 

client needs to clearly specify their requirements so that the necessary data are compiled as the 

design and construction phases progress” (ibid) which should be done in the EIR.  

Level of information Need (LOIN) is another important topic and ‘ISO 19650-1’ suggests “each 

information deliverable should be determined according to its purpose. This should include the 

appropriate determination of quality, quantity and granularity of information” (ISO, 2018b, p. 23). The 

standard recommends the LOIN “should be determined by the minimum amount of information 

needed to answer each relevant requirement, including information required by other appointed 

parties, and no more” (ibid). Note: previously the UK used the term LOD (as the aggregate of level 

of detail and level of information).  

In an ideal world, the delivery team would develop BIM models using quality ‘BIM-objects’. These 

are created by manufacturers and come with well-structured information based on standards like the 

‘NBS BIM Object Standard’ (NBS, 2019). Such objects will increasingly be the norm in the future as 

object libraries become common place. They are already available from various pre-defined online 

libraries such as the NBS National BIM Library (NBS, 2020b) or BIMobject (bimobject, 2020). A list 

of free object library suppliers is available from cad-addict.com (CAD Addict, 2020). 

A key question to which there is currently no standard answer is ‘what FM criteria should 

organisations capture from the BIM process and how should this be defined in the AIR?’ A common 

demonstration of BIM models involves people clicking on BIM objects which then opens up a list of 

fields that could have data in them. But usually the fields are empty, as such they are useless. The 

key is planning what fields (criteria) should be included in the model(s) and how does the right data 

get there. The author suggests a ‘minimal useful’ approach is taken (similar to the Pareto 80:20) to 

identify what is really useful. For example, if a lift breaks down FMs do not need long lists of criteria 

to get it fixed. They probably just need 4-5 criteria to resolve the situation e.g. the lift’s make/model, 

serial or asset number and a service-contract phone number. Further information can usually be 

obtained from the manufacture’s product data sheet. A significant challenge has been identifying a 

‘minimal useful’ list of FM criteria for a typical BIM project. Together with Professor Hubbuch (2020) 

at the Institute for Facility management (IFM) in Wädenswil Switzerland a suggested list was drawn 

up as shown in Appendix D. Project teams should take a similar approach and meet with the 

operational teams to clearly define exactly what is needed. 

6.9 The importance of data transfer into facility management systems  

From the FM perspective Hampl (2016) noted that the lifeblood of BIM methodology is data, which, 

if realised in the early stages can provide financial benefits to investors.  Ultimately BIM projects are 

only successful if the delivery teams final collated PIM is handed over successfully to become the 

AIM (the ‘single source of truth’: documents, 3D models and alphanumeric data) and that it “supports 

the client’s strategic and day-to-day AM/FM processes” (ABAB, 2017, p. 5). Indeed, “the entire 
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theoretical framework of BIM data being used for facilities management is predicated on the 

assumption that data can be exchanged easily between software programs, specifically BIM and FM” 

(Kensek, 2015, p. 904). Where this is done well it will ensure “accurate information that can be used 

to improve the operation and maintenance of the asset over its whole-life” (Ashworth et al., 2020). 

The ideal solution is an AIM with ‘bi-directional’ data exchange links with other enterprise 

management systems as illustrated in Figure 6.27 from ‘PAS 1192-3’ (BSI, 2014a, p. 13). 

 

Figure 6.27: Interface between AIM and other management systems (BSI, 2014a) 

 

Saxon, Robinson and Winfield (2018, p. 8) noted a key benefit of BIM is “the as-built O&M information 

can be loaded into the client’s Computer Aided Facility Management (CAFM) system and managers 

trained before handover on the virtual building”. Time reduction in acquiring relevant information 

relating to assets, and maintenance/replacement costs and the reduction of input errors are also key 

elements added Thomas (2017) However, in reality Clayton, Ozener and Nome (2009, p. 2) noted 

it’s a major challenge to “link the complex and information rich BIM models to CAFM systems for 

simplified and applicable information for FM”. Even in 2020 the RIBA 2020 PoW noted, “many CAFM 

systems are not currently capable of managing BIM information, but this will happen in time” (RIBA, 

2020, p. 107). As such it is important clients/FMs consider if there is a target CAFM/Integrated 

Workplace Management System (IWMS); if it is capable of accepting BIM data; and how the AIM will 

be accessed/used by the operations team in practice.  

Another important aspect to consider is that BIM projects will often just be a part of a FMs day-to-

day management activity. Key to FMs is establishing how the BIM models, data and documents will 
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actually be accessed and used by the operational teams in practice. This is important to ensure 

positive engagement as FMs and their operational staff will generally not use native BIM software 

such as Revit or ArchiCAD. Unless a way is found to make the information accessible, there is a 

danger it will not get used to its fullest potential (resulting in a data cemetery) as was discussed in 

the focus group. We need to accept that until the AIM (final as built models/data/documents) are 

more integrated (with bi-directional exchange capability) the AIM will likely be used either: 

1. As a static repository and accessed when information is needed to support tasks, or 

2. Transferring one-way transfer into other management systems (or hopefully bi-directional linking)  

In reality project teams must remember FMs will need a BIM viewer tool to visualise 3D models, but 

they will not be likely to amend or alter the native models. It is also important for FMs to note that the 

alphanumeric data and documents are often the most useful part of the ‘I’ in BIM, and normally they 

would look to transfer or use such data in their CAFM/IWMS and other management tools. 

Gnanaredam and Jayasena (2013, p. 20) noted BIM helps “promising integration of BIM with CAFM” 

for the future, and Naghshbandi (2016, p. 683) argued, “integration of BIM and FM systems is an 

inevitable event”. Integration will improve with the growth of digital twins. Innovative companies such 

as Ecodomus are providing middleware solutions which can bring data together from various sources 

(arguably providing an aggregated single source of truth) and interfacing between different tool as 

shown in Figure 6.28 from (Starkov, 2020). 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 6.28: Integration of information systems – Ecodomus example (Starkov, 2020) 

 
CAFM/IWFM systems are key to many FM activities. To understand why they are so important to 

FMs one can refer to the articles ‘The Business Benefits of a CAFM Solution – 65 reasons you need 

CAFM’ (Idox, 2015) and ‘31 Reasons Why You Need A Computerized Maintenance Management 
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System’ (Christiansen, 2019). Clarke (2018) argued that such systems deliver significant value in 

terms of ROI for organisations. Some of the benefits she identified are shown in Table 6.13. 

 

Table 6.13: ROI business case benefits for CAFM/IWMS (Clarke, 2018) 

 

FMs are recommended to read the IWFM guidance ‘BIM Data for FM Systems: The facilities 

management (FM) guide to transferring data from BIM into CAFM and other FM management 

systems’ (Ashworth et al., 2020, p. 3). It “provides advice regarding planning what data requires 

collection, by whom and when in the BIM process”. The CAFM/IWMS supplier should also be 

involved to discuss how the data will be transferred/linked to the proposed tool in operation, noting 

this may involve some mapping of data. 

In a BIM project there may be a need to tender for a new CAFM if the client organisation does not 

already have one. Figure 6.29 provides a flow chart to help FMs decide if a CAFM is needed 

(Thomas, 2017, p. 34). He recommended ‘BS 8587:2012’ (BSI, 2012) which lists requirements that 

should be considered when choosing a CAFM. 
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Figure 6.29: Flowchart – Determining if a CAFM system is required (Thomas, 2017) 

 

As discussed in Chapter 5.10 COBie is important to consider as there is a high possibility it might be 

used to transfer data between BIM models and CAFM/IWMS. “Until the integration of 3D files 

becomes common across FM information systems, it is likely that the COBie will be the default basis 

for the data environment within the BIM model” (Ashworth et al., 2020, p. 17). Florez and Afsari 

(2018, p. 7) argued it will help “deliver accurate information to the owner in a format that can be used 
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for facilities management”. Clients and FMs are recommended to familiarise themselves with ‘BS 

1192-4:2014’ for COBie, providing guidance for its use in “defining expectations for the exchange of 

information throughout the life-cycle of a facility” (BSI, 2014, p. 1).   

Yalcinkaya and Singh (2016, p. 2) noted COBie is the UK Government’s nominated information 

exchange schema for federated building information management to meet the requirements of BIM 

UK level 2 together with 3D BIM models and PDF documents. Due to the need for humans to be 

able to read the files a “spreadsheet has become the most common way to represent COBie”. They 

added however, that “depending on the delivery phase and the project size, a COBie spreadsheet 

can include thousands of rows of facility data” (ibid), and often regarded as being user hostile. It has 

“weaknesses and FMs believe if they ask for COBie they get everything they need. This may not be 

the case for sophisticated assets” (Ashworth et al., 2020, p. 17). 

As a possible alternative Hosseini et al. (2018, p. 11) proposed the idea of a ‘COBie-Lite’ to “establish 

the appropriate type of data and information, depending upon their business case and goals vis-à-

vis blindly adopting COBie in its entirety”. Whatever approach is adopted it is important FMs work 

with their operations teams to “specify key fields that must be included in the COBie or IFC export” 

(Ashworth et al., 2020, p. 20), and remember that “COBie can only export data that is already within 

the model(s)” (ibid). The IWFM guidance provides two case studies about use of COBie and data 

mapping, and Lavy and Jawadekar (2014)  have three case studies which can be referred to. Thomas 

(2017, p. 17) recommends that a “manager should be appointed who is responsible for control and 

verification of the data”. This is discussed in the next section. 

6.10 The role of the information manager in quality control of information handover 

The role of ‘Information Manager’ is becoming more important in BIM projects. Davies, Wilkinson 

and McMeel (2017) noted the role should support the client in having an “oversight of the information 

requirements of the entire project”. However, Mosey et al. (2016, p. 28) noted there “remains a lack 

of clarity as to who should take on the role of BIM Information Manager and how this interfaces with 

the role of the design lead as party responsible for BIM model coordination”. 

Croft, Winfield and Lewis (2020) suggested clients should consider using a BIM protocol in their 

contracts, e.g. the new UK BIM Framework ‘Information Protocol to support BS EN ISO 19650-2 the 

delivery phase of assets’. Note: this will replace the ‘CIC BIM Protocol’ (CIC, 2018a). Parties should 

be aware that they are obliged to appoint a person to undertake and manage information. 

Responsibilities for information management should be clear for both the ‘appointing’ and the 

‘appointed’ stakeholders in a BIM project. Clause 5.1.1 of ‘ISO 19659-2’ suggests “nominating 

individuals from within the appointing party’s organization to undertake the information management 

function on behalf of the appointing party” as well as possible other arrangements (ISO, 2018d, p. 

3). An ‘Information management assignment matrix, as per Annex A (Ibid, p24) of the same standard 

should be used to clearly define responsibilities. 
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Teams can refer to Figure 6.30 from the standard which shows key steps which should be taken for 

the mobilisation of the information management process (ibid, p18).  

 

Figure 6.30: Information management process mobilisation steps (ISO, 2018d) 

 

The standard provides guidance in section 5 on the “information management process during the 

delivery phase of assets” including what appointed parties have to do during the project to undertake 

quality assurance checks" (ibid, p3). Section 5.8 specifically addresses ‘project close out’ actions 

including “which information containers will be needed as part of the asset information model” (ibid, 

p22). 

Before any exchange of information it is imperative that acceptance and approval procedures within 

the verification and validation methods is established and recorded and that the information received 

is fit for purpose (ISO, 2018b). This will involve “a mixture of manual and automated methods” (UK 

BIM Alliance, 2019, p. 21). 

There are various tools being developed which aim to check data quality automatically, e.g. LIBAL 

(LIBAL, 2020), EcoDomus (EcoDomus, 2020), BIMQ (AEC3, 2020), BIMspot (bimspot, 2020), 

Plannerly (plannerly, 2020), Onuma COBie checker (Onuma, 2020), IFC Check (IFC Check, 2020) 

and Sglr (Singular, 2020). There will always be an element of ‘human checking’ needed to verify the 

actual quality of what is provided. 

6.11 Updating and archiving BIM models and data  

Each appointed party in the delivery team must use the CDE to review and provide the most up to 

date BIM models and information (UK BIM Framework, 2020a). However, with respect to updates 

after handover some important aspects often get forgotten. 
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• Model updating: a policy should be established to determine how models are maintained over 

their life and to ensure this is viable to meet the ongoing needs of the organisation. 

 

• Archiving: it is very important that a process is in place to enable the continued availability of 

information that is archived, otherwise there is a risk that this information will be lost. 

 

Suerth (2018, p. para 12) suggested clients/FMs should think about certain questions at the start of 

a project, including, “who will be updating the Building Information Model? Will you hire staff in-

house? Will you contract out to a third party? If a piece of equipment needs to be replaced, who will 

update that data in the system?”  

Importantly, Sacks et al. (2018) noted that small works or renovation projects will generate changes 

which need to be updated in BIM models. They suggested any changes are detailed and amassed 

to allow periodic updates to the BIM models. The need to “create workflows in order to manage the 

update process continuously so that the model remains a reliable source of information” is cited by 

archidata (2020).  

The NBS offers tutorial video advice to clients whose BIM models were created using Revit on 

keeping objects up to date (NBS, 2017). BIM can be perceived similarly to CAD drawings, in the 

sense that they both need to be updated by professionals. Kerosuo et al. (2015, p. 294) noted a 

similar issue with BIM; that FMs probably will not have/ lack the “competence to update the as-built 

models or designs”. As a result, it is likely that clients/FMs will need the services of professional BIM 

modellers if they are making significant changes to the BIM model(s). 

From a legal perspective Winfield and Rock (2018) suggested contracts need to specifically cover 

the rights to use of project native models after handover, i.e. to allow clients to edit designs which 

otherwise might be protected under intellectual property rights. This is important if clients are to 

manipulate data and keep BIM models up to date.  

6.12 Legal issues 

Clients should allow adequate time to ensure any legal issues are properly discussed before detailed 

work starts on a BIM project. Udom (2012) argued this is important to avoid any “adverse legal 

consequences” and might require specialist legal advice. As BIM developed there have been several 

academic reviews of the key legal issues including; Udom (2012), Eadie, McLernon and Patton 

(2015a), who surveyed the top 100 UK construction companies, and Fan et al. (2018, p. 2100) who 

reviewed 55 journal articles. Table 6.14 shows the key issues they found.   
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Table 6.14: Key legal issues with BIM (various 2012-2018) 

  

 

‘The Winfield Rock Report’ is recommended reading for clients and FMs. It sets out the “present 

understanding of BIM legal and contractual issues among the legal community and those who 

instruct them” (2018, p. 9). It also highlighted that a “common issue appears to arise as a result of 

parties failing to set out the BIM specifications and expected deliverables and roles in sufficient (or, 

at times, any) detail at the outset”. 

A key issue from a legal perspective is confirming at the start of the project the issues of ownership 

of data/models and Intellectual Property Rights (IPR). Larson and Golden (2007) noted in the 

absence of contract terms to the contrary “the party that creates the model owns it”. Eadie, McLernon 

and Patton (2015a)  noted the position of the legal issue on ownership is difficult to determine 

because there is little case law to establish a precedent. However, obviously owners want to be able 

to use and possibly amend models in the future for renovations etc. As such, Fan et al. (2018) noted 

this is especially important to clients and FMs as the models can be utilised by employers for FM 

purposes. This applies to a project CDE and Winfield and Rock (2018, p. 33) suggested careful 

thought is given to “which party is best positioned to host the CDE and to therefore effectively act as 

gatekeeper for the design for the entire project”. They go on to observe, “the underlying contract 

needs to ensure that the parties are adequately protected, and that data contained in the CDE cannot 

be used to hold other parties to ransom at a later stage” (ibid). Fan et al. (2018, p. 2126) noted the 

need to refer to the local countries legal system as “legal issues and their solutions can vary across 

localities”. 

Winfield and Rock (2018, p. 22) suggested a way to minimise legal uncertainty is to use one of the 

standard forms of contract: “there already exists a well-established body of case law surrounding 

standard forms and their use arguably minimises the time and cost of negotiations as the terms and 
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conditions are well known to players in the market”. Figure 6.31 shows their findings regarding 

percentage of use of the common contract forms for BIM design/construction projects. 

 

Figure 6.31: Legal procurement routes used for BIM projects – Winfield and Rock (2018) 

 

They discussed two common approaches to covering the legal aspects in BIM projects as shown 

below. Their research also indicated 83.56% of respondents have used a BIM protocol (ibid, p29). 

1. Include a BIM Protocol 

2. Include the BIM specific clauses in the contract itself 

The UK BIM Framework recently published the ‘Information protocol to support BS EN ISO 19650-2 

the delivery phase of assets’ by Croft, Winfield and Lewis’ (2020). It requires an ‘Information Protocol 

Template’ to be competed (one is included) and recommends the inclusion of an “incorporation 

clause” (ibid, p6) and “appointment specific Information Particulars” (ibid). 

6.13 Upskilling people for engagement with the BIM process  

It is important to recognise BIM is not just about technology and processes but also people. Davies, 

McMeel and Wilkinson (2015, p. 116) agreed noting “technology alone does not deliver collaboration, 

and communication, conflict management, negotiation, teamwork and leadership are all required 

within a BIM project team”. Dawood and Vukovic (2015, p. 2) described BIM as being made up of 
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“four pillars: processes, technology, policy and people”. They went on to note “these are developed 

concurrently and are highly dependent on each other”. They added the ‘people pillar’ includes 

“training, competency assessment standards for both, people and organisations, leadership, 

teamwork and others” (ibid). They then made a very important point that “the people pillar cuts across 

all three other pillars, as technology, processes and policy will not operate properly unless well-

trained and developed human resource are available” (ibid). It is imperative that for BIM to succeed 

there is investment in collaboration, training and new technology, noted Kivits and Furneaux (2013).  

Therefore, if people are not equipped with the right skills and competencies we should not be 

surprised if BIM projects have poor outcomes. Wijekoon, Manewa and Ross (2018, p. 819) remind 

us that simply “demanding ‘all the information’ is not helpful” in BIM projects and clients/FMs need to 

understand how to order BIM projects and the associated information requirements. As such the 

‘people factor’ is an essential CSF to realising the benefits that most stakeholders hope to achieve 

by investing in BIM. The need for good quality training and familiarisation was highlighted in research 

by Amuda-Yusuf (2018, p. 63) who considered 28 CSF for BIM implementation. His findings ranked 

“education and training” as the third most important factor, and Mordue, Swaddle and Philp (2016, 

p. 221) observed “BIM processes can fail because end users don’t have the right level of support 

and training”.  

The best project outcomes occur when teams take the effort to integrate people, process and 

technology in a collaborative non-confrontational atmosphere that allows for good information 

exchange. Otherwise many of the potential benefits may be lost due to confusion and 

misunderstanding. Ernst (2016, p. para 8) noted the growing importance of ‘digital literacy’ and that 

new roles will also appear: 

New professions will emerge as BIM FM takes hold, including BIM FM manager (ensuring the 
validity of data for the FM, owners, and occupants), BIM FM modeller (overseeing updates to the 
digital model), and assistant to the BIM FM project owner (responsible for integrating BIM in the 
property management process and in pre-project phases). 

 

Morlhon, Pellerin and Bourgault (2014, p. 1126) highlighted that this will happen gradually and that 

we need to remember BIM is relatively new and as such the “recent introduction of BIM does not 

allow organizations to build their experience on acknowledged standards and procedures”. There 

are some examples of H2020 projects e.g. ‘BUILD UP skills to business’ (CORDIS, 2017) and 

‘BIMplement’ (CORDIS, 2017a) which have targeted the construction digital skill shortages. 

However, there has been little done to date to help upskill people from the operational phase of the 

BIM process i.e. clients, FMs and operational teams. This issue must be addressed as the whole 

premise of BIM is ‘to start with the end in mind’ - in other words with the clients who will order BIM 

projects and FMs as the people who will maintain them. Saxon, Robinson and Winfield (2018) 

suggested that clients who want to gain the most benefit from digitisation need to invest in awareness 

training, set up a BIM strategy, equip teams, set up legal instructions and a CDE to manage the BIM 
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process. They recognise that this will result in consultants’ costs being front-loaded as they create 

the digital model meaning that the cash flow for these skills needs to be brought forward. 

Taking all this into account, it would seem obvious that clients/FMs should be heavily involved. 

However, as highlighted in Chapter 6.2 the NBS reported the greatest barrier (64%) to using BIM as 

“no client demand” (NBS, 2020c, p. 24). There may be various reasons for their lack of engagement: 

Kelly et al. (2013) suggested it might be down to challenges of proving the added value for clients in 

the O&M phase; Mordue, Swaddle and Philp (2016, p. 83) suggested “BIM-wash and posturing about 

BIM competency has a negative impact on trust and relationships”. Heaton, Parlikad and Schooling 

(2019a, p. 172) suggested it may be linked to when “asset owners, maintainers and operators fail to 

address their information requirements, resulting in BIM models that generate little value for the O&M 

phase”.  

Whatever the reason, a key CSF in making BIM successful is overcoming this challenge and getting 

positive client/FM engagement at the start of the process. Ashworth et al. (2016, p. 1) suggested “the 

need for further education regarding BIM guidelines and standards. In particular, new and more 

FM/client-focussed BIM strategy documents, EIR and other templates”. Without their engagement, 

we should not be surprised they often have the perception BIM projects do not deliver against their 

needs and that the data that is delivered is often unstructured and do  not align with their business 

needs. This prevents easy transfer to and use in management systems and is bound to cause a 

negative impression. These perceptions need to be addressed if clients are to positively engage with 

BIM.  

Therefore, we can see why clients/FMs need a good overview of key BIM standards/guidance in 

order to be able to competently order BIM projects. Chapter 6.3 provides a good starting point with 

the IWFM BIM guides and guidance from the UK BIM Framework. The BIM standards themselves 

should be referred to for further detail and used for key definitions, common language terminology 

etc. Networking with other BIM practitioners is recommended to help clients/FMs understand how 

the standards/guidance are being used in practice. Another resource includes online videos and 

seminars which can be helpful, as are several books including: ‘BIM for Facility Managers’ (Teicholz 

et al., 2013), ‘The BIM Handbook: A Guide to Building Information Modeling for Owners, Designers, 

Engineers, Contractors, and Facility Managers’ (Sacks et al., 2018), and ‘Building Information 

Modeling For Dummies’ by Mordue, Swaddle and Philp (2016). 

Simpson and Carlton (2019, p. 2) from the UK BIM Alliance noted: “A fair description of current BIM 

training provision would be that it is variable”. Several professional associations are already offering 

various BIM training courses. These included: buildingSMART (buildingSMART, 2020c), BRE (BRE, 

2020), BSI (BSI, 2020a), BSRIA (BSRIA, 2020) and RICS (RICS, 2020a). In terms of further 

education there are a range of bachelor and master courses with BIM content which can be found 

online. These are often tailored around stakeholder group’s needs. Some other courses include 

modules about BIM alongside the main topic. The Chartered Institute of Building (CIOB BIM+, 2016a) 
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website provides some advice on BIM degrees. Ultimately organisations need to satisfy themselves 

that whatever training they choose it is appropriate and of high quality. 

6.14 Chapter summary 

The literature demonstrated how the BIM landscape of standards/guidance is developing extremely 

fast. It highlighted how clients/FMs stand to benefit most from BIM in terms of ROI, sustainable and 

social outcomes and  operational benefits. However, to realise the benefits, FMs need to be involved 

early to support clients set up their BIM strategy and clearly define the information requirements. 

There is a gap of understanding of the information requirements with many people overcomplicating 

them or asking for information that is not required or will never be used. Instead a ‘minimal useful’ 

approach should be adopted, and information logically structured e.g. using a classification 

approach. The client’s OIR/AIR should drive the EIR which should be cascaded to all project 

appointed parties. There is also a lack of understanding around how to structure data using  

recognised classification systems to ensure it can be easily transferred into operational management 

software at handover. We are gradually seeing more alignment between BIM and CAFM/IWMS tools, 

but until they can easily exchange information bi-directionally careful consideration needs to be given 

to planning the transfer/linking of information into FM management systems. Legal issues around 

data ownership should be discussed and finally the ‘people factor’ is essential to engage and upskill 

clients/FMs and ensure they can competently order BIM projects. 
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Chapter 7: Critical success factors and frameworks  

This Chapter discusses the background of CSF and specific examples from applications in the 

context of the ACE and FM industries. It also explores example frameworks from practice which were 

used as inspiration to develop to address the objective (e) to identify a suitable format for the ‘FM-

BIM Mobilisation Framework’ and incorporate the final list of CSF (from d) into a draft framework.  

7.1 Incorporating critical success factors into the framework 

The ultimate aim of the research was to create a ‘FM-BIM Mobilisation Framework’ to help people 

better engage with the BIM process and optimise built assets in operation.. The literature review in 

Chapters 2-6 highlighted potential CST which could be used in the interviews and the questionnaire 

to establish the CSF.  The following sections highlight possible approaches from practice examples 

and explores how these formed the basis of the proposed framework to include both UK specific and 

more generic advice for international users. 

7.2 Background to critical success factors 

Rockart (1979, p. 84) observed the “concept of the ‘success factors’ was first discussed in 

management literature” by Daniel (1961). He went on to note “a research team at MIT’s Sloan School 

of Management” came up with the term CSF and reported the “approach suggests that it is highly 

effective in helping executives to define their significant information needs” (ibid). He also suggested 

a definition of CSF: “a limited number of areas in which results, if they are satisfactory, will ensure 

successful competitive performance for the individual, department or organization” (ibid). Further 

research by Bullen and Rockart (1981) suggested that in order for a business to expand and thrive 

there are key CSF it must achieve in order to reach its goals.  Milosevic and Patanakul (2005, p. 183) 

later suggested they could be viewed as “characteristics, conditions, or variables that can have a 

significant impact on the success of the project when properly sustained, maintained, or managed”. 

Alias et al. (2014) suggested such CSF can contribute to the success or failure of a project. 

Munro and Wheeler (1980, p. 37) were some of the first researchers to investigate CSF for 

‘information requirements’. Their findings concluded: “attending to those factors critical to the 

achievement of the organization's goals results in more effective management. Senior and middle 

management's information needs for control are defined by identifying critical success factors within 

the context of corporate planning processes”. This aligns with much of the BIM literature which 

argues successful projects start by reviewing the organisation’s corporate policy and objectives.  
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Their approach suggested five major activities (ibid): 

1. Understand business unit objectives 

2. Identify CSF 

3. Identify specific performance measures  and standards 

4. Identify data required to measure performance 

5. Identify decisions and information required  

The approach above overlaps closely with many of the CSF in the BIM literature. Munro and Wheeler 

(1980, p. 34) proposed the model shown in Figure 7.1 for linking the business plan to objectives, 

CSF, measurement standards and data.  

 

 

Figure 7.1: CSF approach – Munro and Wheeler (1980) 

 

Research by Bullen and Rockart (1981, p. 12) highlighted a principle idea behind CSF which aligned 

with the intention of the ‘FM-BIM Mobilisation Framework’, i.e. to help managers focus on “their most 

limited resource (their time) on those things which really make the difference between success and 

failure”.  

Table 7.1 illustrates the ‘Ten Factor Model’, by Slevin and Pinto (1986), whereby experts considered 

which CSF would drive successful projects. 
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Table 7.1: ‘Ten Factor Model’ for successful projects - Slevin and Pinto (1986) 

 

 

Other aspects from research were also considered for the development of the PhD framework, 

including Pinto and Prescott (1988), who suggested CSF can have a different impact over various 

stages of a projects life (like the RIBA PoW stages).  

Another idea highlighted by Pinto and Prescott (1990) was that certain CSF are directly under 

individual manager’s control; however, others are environmental and therefore outside their control. 

Similarly, BIM projects have many stakeholders who need to collaborate. This means some CSF are 

in the control of other team members.  

The author’s own experience in mobilising large FM contracts led him to develop ‘mobilisation 

checklists’, which proved a simple and effective way of checking essential actions had been taken to 

maximise the success of projects. Belassi and Tukel (1996, p. 141) suggested a similar approach; 

that managers need a “compressive list” of CSF to help evaluate projects. Their research on CSF in 

construction projects found the top three were: ‘top management support’, ‘project management 

performance’ and ‘availability of resources’ (ibid, p146). They also confirmed another link between 

CSF; that “the availability of resources is directly related with top management support for the project” 

(ibid). 

Interestingly Baccarini (1999, p. 30) suggested ‘success’ has ‘hard’ and ‘soft’ dimensions. Some 

project success criteria are ‘hard’, i.e. objective, tangible and measurable, whilst others were ‘soft 

referring to “such aspects as happiness, job satisfaction, enhanced reputation, and attention to detail” 

(ibid). He also argued CSF “support the attainment of organizational goals. Goals represent the end 

points that an organization hopes to reach. Critical success factors, however, are the areas in which 

good performance is necessary to ensure attainment of those goals”. 
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Chan, Scott and Chan (2004, p. 153) observed “project success is a function of project-related 

factors, project procedures, project management actions, human-related factors and external 

environment”. Müller and Jugdev (2012, p. 762) noted that between 1990 and 2000 CSF started to 

be linked to “integrated frameworks on project success”. These approaches inspired ideas regarding 

how CSF for FMs working in BIM projects could be presented in a framework. 

7.3 Different approaches to identifying critical success factors 

In terms of how CSF can be identified Amberg, Fischl and Wiener (2005, p. 5) highlighted several 

methods as shown in Table 7.2.  

Table 7.2: Research methods - CSF identification by Amberg, Fischl and Wiener (2005) 

 

Unlike some of the approaches, focused exclusively on a quantitative approach to CSF a more 

qualitative approach was taken as it was believed in depth interviews with FM/BIM experts would 

lead to the identification of more precise CSF.  

Other examples of CSF research with a qualitative approach include Tucker, Turley and Holgate 

(2014, p. 233). They used “a thematic analysis approach” in line with guidance from Grbich (2007) 

to establish CSF for effective repairs and maintenance service for social housing in the UK. Pakrudin 

et al. (2017, p. 69) adopted a qualitative approach to investigate CSF for FM in the healthcare 

industry with a “content analysis methodology and an inductive coding technique”.  

7.4 Examples of critical success factors from practice 

Dahlan and Zainuddin (2018, p. 1) investigated CSF applying to FM in low-cost high-rise residential 

buildings. They observed, “before implementing CSFs, an FM organisation must identify the key 

areas where things must be done properly to enable the business to flourish”. Their research shown 

in Table 7.3 grouped 34 factors (bullet points) under five main CSF: ‘financial’, ‘customer’, ‘internal 

process’, ‘learning & growth’ and ‘design & construction defects’.
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They suggested the CSF be used to “provide a useful guideline and can be used as a benchmark 

for the efficiency of FM” (ibid, p5). Other CSF studies using a grouping approach include Lok, Opoku 

and Baldry (2018) who identified five main categories for 36 CSF for outsourcing strategies in local 

FM practice. Other research by Antwi-Afari et al. (2018, p. 100) explored CSF in BIM from different 

countries. They noted “some countries (e.g. USA, UK and South Korea) have developed clear CSFs 

for measuring successful BIM implementation”. They went on to note; 

each country implements a different sets of CSFs, some universal CSFs are shared between 
these countries, namely: collaboration in design, engineering, and construction stakeholders; 
earlier and accurate 3D visualisation of design; coordination and planning of construction works; 
enhancing exchange of information and knowledge management; and improved site layout 
planning and site safety (ibid). 

 

Table 7.3: CSF of FM - Dahlan and Zainuddin (2018) 
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Their work identified five key CSF; “i) collaboration in design, engineering and construction 

stakeholders, ii) earlier and accurate 3D visualisation of design, iii) coordination and planning of 

construction works, iv) enhancing exchange of information and knowledge management, and v) 

improved site layout planning and site safety”. A summary of the sources used for the identification 

of CSF is shown in Table 7.4 (ibid).  

Table 7.4: CSF literature for implementing BIM (Antwi-Afari et al., 2018) 

 

 

 

 

 

 

 

 

 

 

 

 

 

However, most of these CSF related to the AEC industry except minor aspects of (iv). In this CSF 

the observation highlighted that BIM can help to share and exchange data in an open way and 

improve collaboration among project participants.  

Other research on CSF in BIM include Olawumi and Chan (2018) who considered 30 CSF specific 

to ‘sustainability principles’ in construction projects. The top three ranked CSF were; “1) early 

involvement of project teams, 2) more training programs for cross-field specialists in BIM and 

sustainability, and 3) technical competence of project staff. Badrinath and Hsieh (2018) explored 

CSF for BIM projects in Taiwan. Their findings, some of which include specific CSF to FMs 

(operational), are shown in Table 7.5. 
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Table 7.5: Operational CSF for BIM projects in Taiwan (Badrinath & Hsieh, 2018) 

 

More recently Sinoh, Othman and Ibrahim (2020) explored CSF for ‘BIM implementation’. They 

discovered, as previous literature had suggested, the importance of early engagement of managers 

and other key stakeholders, who ultimately play an important part in the successful implementation 

of BIM within different levels of the organisation. 

The literature review revealed that although some papers discuss CSF in BIM, and more recently 

some in FM, no papers were found which focused on combining them. 

7.5 Background to frameworks 

A framework can be defined as “the ideas, information, and principles that form the structure of an 

organisation or plan” (Cambridge Dictionary, 2020), or “a set of principles, ideas etc. that you use 

when you are forming your decisions and judgments” (macmillian dictionary, 2020). As stated earlier 

in Chapter 7.1 the research aim was to combine the CSF into a ‘framework’. The design approach 

explained in Chapter 9 took an inductive approach. In line with suggestions from Imenda (2014, p. 

185) this meant the work tended more towards “the development of a conceptual framework”. Adom, 

Hussein and Adu-Agyem (2018, p. 440) observed conceptual frameworks often deliver outcomes 

“useful to practitioners in the field”. This resonated strongly with the research aim to deliver something 

for FMs to use in practice. They suggested such a framework might be based on an existing model 

“which a researcher adapts to suit his/her research purpose” (ibid). This led to the consideration of 

whether there were existing frameworks in practice, associated with BIM and FM, which could be 

used as inspiration. 
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7.6 The RIBA Plan of Work 

Probably the best-known framework used in practice which can be associated with FM and BIM is 

the ‘RIBA PoW 2020’. It is the UK framework which “organises the process of briefing, designing, 

constructing and operating building projects into eight stages and explains the stage outcomes, core 

tasks and information exchanges required at each stage” (RIBA, 2020, p. 1). However, at the start 

of the PhD the RIBA PoW (2013) version was in place. At this time there was a fundamental 

recognition that BA have a continuous cyclic life from conception to refurbishment/re-use and 

recycling, rather than the traditional linear approach.  

The recognition that how we procure BA was changing, largely driven by BIM as outlined in the ‘BIM 

Overlay to the RIBA Outline Plan of Work’ (RIBA, 2012), which highlighted the need for change. This 

resulted in the 2007 version being updated in 2013 with new cyclic numbered stages rather than 

linear letters as shown in Figure 7.2.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Sinclair and Clark (2019, p. para 1) reported the change saw the creation of two new stages (0 and 

7) at the beginning and end; “stage 0, which ensures a building project is the best means of achieving 

the client requirements, and stage 7, to acknowledge the life of a building in use until a new stage 0 

– and project – begins”. The new stages were very significant to FM and BIM as stage 0 requires the 

project to be ‘strategically appraised and defined’ before work commences, and stage 7 includes the 

requirement for POE and project reviews to ensure a continuous feedback loop for improving the 

design of future assets. 

As the research reached its conclusion the PoW was again updated in 2020. This was driven by the 

“UK Government committed to be net zero carbon by 2050” (RIBA, 2020, p. 1), and the target to 

“design and construct new projects and undertake refurbishments that do not need to be retrofitted 

Figure 7.2: Overlay showing the update of the RIBA PoW (2007 and 2013) 
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again before 2050” (ibid). Sinclair and Clark (2019, p. para 4) noted the 2012 BIM overlay document 

has been replaced by “a section looking at the increasing complexity of information requirements” 

and a “glossary of current BIM terms”.  

 

This resulted in changes to the naming and content of stages 3, 5 and 6 as illustrated in Figure 7.3. 

Note: full details of the PoW and downloads can be found on the RIBA website. 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 7.3: RIBA 2020 PoW stages (RIBA, 2020) 

 

The importance of a framework like the PoW to track information was highlighted by the Grenfell 

Tower fire report: ‘Building a safer future: independent review of building regulations and fire safety: 

final report’.  

 

The findings by Hackitt (2018) highlighted the necessity to ensure that future owners of buildings are 

passed the essential key information in order to provide safe and effective management for the rest 

of the buildings life. 

 

The NBS highlighted BIM is critical to achieve this “as a shorthand for an accurate and up-to-date 

record of building data” (NBS, 2020). The RIBA PoW 2020 framework is supported by several 

sustainability initiatives.   

 

The ‘RIBA Sustainable Outcomes Guide’ (RIBA, 2019) outlines how the framework will deliver 

sustainable outcomes which align with the UN SDG outlined in Chapter 2.1 and as shown in Figure 

7.4. 
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7.7 Other frameworks which inspired the ‘FM-BIM Mobilisation Framework’ 

Several frameworks were considered when thinking about the proposed design. One of the main 

drivers was to include a mobilisation checklist which could be reviewed at the start of a project and 

which would capture CSF across all the stages of a project. An inspiring example was the SFT 

framework ‘BIM portal’ (SFT, 2020).  

It was “developed to support the Scottish Public Sector implement BIM within the built environment” 

(ibid). It uses the RIBA PoW as a framework with specific tasks teams should address, related to 

each stage, to result in better project outcomes as shown in Figure 7.5. 

Figure 7.4: RIBA Map of UN SDG to RIBA SDG by Garry Clarke (RIBA, 2019) 
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Figure 7.5: SFT BIM portal framework (SFT, 2020) 

 

During the research ideas were explored of using the PoW stages to present CSF for FMs in the BIM 

process. However, it became obvious that many of the key decisions that have the most significant 

impact in the ‘use stage’ need to be taken right at the start of process. Consequently, a decision was 

taken not to tie CSF to specific stages. The overall conclusion was the best project outcomes would 

be delivered through earlier engagement. 

Another inspiration was the PhD framework idea developed by Aderiye (2015): the ‘Guide to Facilities 

Management – Cultural Fit Framework’. She used a checklist type approach to consider the ‘cultural 

fit’ of FM and the socialisation of external service provider employees in client organisations. An 

example of the format is shown in Figure 7.6. 
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Figure 7.6: Example: ‘Guide to FM – Cultural Fit Framework’ (Aderiye, 2015) 

Another inspiring approach was a later paper ‘Critical Success Factors for Building Information 

Modelling Implementation’ (Amuda-Yusuf, 2018) which presented a list of 28 CSF with an 

‘explanation and ‘authors’ (literature sources). An example of one CSF is shown in Figure 7.7. 

 

 

 

 

 

 

Figure 7.7: CSF structure - ‘explanation’ and ‘literature source’ (Amuda-Yusuf, 2018) 
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7.8  Chapter summary 

The literature identified a significant research gap in that there was no evidence of frameworks which 

combine CSF specific to BIM for FM. However, it did highlight that both qualitative and quantitative 

approaches can be used to establish CSF and several frameworks which were used as inspiration 

for the PhD framework: 

1. BIM portal: client actions for BIM projects aligned with RIBA PoW stages (SFT, 2020) 

2. A mobilisation tick list (using a traffic light approach) with explanations (Aderiye, 2015)  

3. A useful list of authors/sources that people could use for reference (Amuda-Yusuf, 2018)  

These examples and feedback from the ‘FM/BIM expert’ interviews enabled a structure to be 

developed for the PhD framework. The aim was to also incorporate the final list of CSF (Established 

in Chapter 14). These would be based on the CST from the literature (Chapters 2-6) and subsequent 

analysis of data from the qualitative interviews (Chapters 10/11) and quantitative questionnaire 

(Chapters 12/13). Together these provided a solid basis for the development of the unique ‘FM-BIM 

Mobilisation Framework’. The process of identifying and incorporating the CSF is explained in the 

following Chapters.  
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Chapter 8: Summary of the literature review 

The purpose of this chapter was to reflect on the literature review (objective a) and how the CST 

were identified and subsequently explored with FM/BIM experts in the interviews and with the wider 

industry in the questionnaire. It also reflects on the speed with which the topic has developed and 

the impact this had on the literature at the point of write up. 

8.1 Reflection and update of literature 

Since the PhD start in December 2014, a snowball effect was observed in terms of both the number 

of academic papers on various BIM topics, as well as significant changes made to the BIM process 

in practice i.e. standards, terminology and guidance. The result was that at times it was difficult to 

keep up to date as there seemed to be new publications almost every week. There was a concern 

that by the time of the write-up parts of the initial literature review would be largely out of date with 

what was happening in practice. This was in stark contrast to the first visit to LJMU library to 

investigate the role of FMs in preparing input for the EIR in the BIM process. At this time search 

engines returned zero hits against these key words (FM, EIR and BIM) combined.  

However, with the explosion of new BIM literature, standards and guidance, it was clear  a significant 

update would be required at the point of writing up to ensure the work would be still current at the 

point of completion. This was a valuable lesson learnt and what Pautasso (2013) referred to as “the 

nature of science”. He suggested changes in the real world often lead to the need to revisit one’s 

own reviews. Ridley (2012, p. 175) also observed “the literature review process is a continuous one 

which begins when you first start to develop an idea for your research and does not end until the final 

draft of your dissertation or thesis is complete”. This led to a decision to carry out an evaluation of 

the literature chapters as part of the final write up. Ridley added its “quite natural to revise your 

literature review in light of your own research findings” (ibid). As such it is important the readers note 

the CST described in the following sections reflect findings from the initial literature review, whereas 

Chapters 2-6 have been appropriately updated to ensure the literature and PhD work as a whole are 

current at the point of write up in 2020.  

8.2 Identification of critical success themes  

The main aim of the literature review in Chapters 2-6 was to identify CST which could then be used 

in the concurrent mixed methodology design as follows: 

• Interviews: ‘FM/BIM experts’ were interviewed with questions developed using the CST. Their 

opinions were then used to establish specific CSF to help FMs better engage with, and benefit 

from the BIM process.  
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• On-line questionnaire: developed using CST to gauge the general level of awareness of BIM 

by the ‘general FM industry’. The feedback would be used to establish wider CSF to help improve 

FM industry engagement in the BIM process. 

8.3 Initial literature review 

The initial research identified a total of 13 CST MT, and 33 CST ST.  These were broadly grouped 

into four ‘key areas’: policy, technology, processes, and people using areas from the well-known FM 

‘3P model’ (EuroFM, 2020a) and ‘FM beyond buildings: FM interfaces FM’ (McGregor and Then, 

1999). The grouping of CST into key areas is shown in Tables 8.1-8.3. 

8.4 Key area: ‘policy’  

Two MT and five ST were highlighted as shown in Table 8.1.  

 

Table 8.1: CST: key area – ‘policy’ (various) 
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8.5 Key area: ‘technology’ 

One MT and two ST were highlighted as shown in Table 8.2. 

Table 8.2: CST: key area – ‘technology’ (various) 

 

8.6 Key area: ‘processes’ 

Six MT and sixteen ST were highlighted as shown in Table 8.3. 

Table 8.3: CST: key area – ‘processes’ (various) 
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8.7 Key area: ‘people’ 

Four MT and ten ST were highlighted as shown in Table 8.4.  

 

 

 

 

 

 

 

Table 8.4: CST: key area – ‘people’ (various) 
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8.8 Research gaps in the literature  

The literature exposed many gaps which were subsequently explored in the interviews and 

questionnaire to establish the CSF in BIM projects. Some of the key gaps are summarised below: 

Policy: the UK Government has championed BIM which has driven a paradigm change in 

considering the value of BA over their whole life-cycle. The research highlighted a need for more 

focus on the OPEX phase which represents a much higher percentage of the overall costs. However,  

many projects are still driven by ways of working which focus on short term CAPEX costs. The 

research indicated BIM can contribute significantly to the Government’s 2025 construction targets 

(and wider UN SDGs). However, to achieve this, ways need to be found to better engage client/FMs 

early in the process so they understand how to competently order BIM projects. They have also been 

instrumental in developing the essential framework of BIM standards/guidance to help the parties 

involved. Significant gaps in competencies between the various stakeholders involved were also 

highlighted. D&C teams are already using BIM as part of their day job but clients and FMs have been,  

to a degree, side-lined and yet their needs represent the main reason for starting a BIM project. The 

benefits of BIM also need to be made more transparent to ensure all parties understand how it will 

contribute to cost savings, sustainability and better places for us all to live and work. 

Technology: the research highlighted a poor record of productivity in the AEC industry. In order to 

change, the whole industry must adapt to the worldwide digital revolution which has already driven 

change across many other business sectors. Traditional barriers which have often stopped early FM 
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involvement in the creative process have also resulted in a growing digital gap in terms of 

understanding the digital technologies including BIM, digital twins etc. These are radically changing 

the way clients/FMs will receive and use information and BIM models from construction projects. The 

research indicated a need for organisations to prepare themselves for the digital transformation that 

is facing us all; accentuating a general need for more awareness of, and digitalisation competency. 

Processes: the research highlighted gaps in understanding that digitalisation will significantly impact 

and change the processes used by organisations to manage their RE portfolios and the services that 

support the users. It emphasised a lack of clarity around how clearly defined information 

requirements (OIR, AIR and EIR) will support organisations’ wider corporate and AM strategies. In 

order to properly ‘start with the end in mind’, clients/FMs need to understand how they can better 

brief and instruct D&C teams to ensure they get the project outcomes they desire. BIM is now the 

chosen workflow for construction projects but the research highlighted a need to find ways to help 

the quality transfer of data and models for use in FM systems, and thus to extend its benefits into 

processes over the longer operational phase. This includes how to overcome the  challenges around 

keeping BIM models and data valid and up-to-date.   

People: Although BIM is meant to help people work more collaboratively, the research indicated the 

focus of BIM has been largely on technology and processes, and that there is also a need ensure 

people are empowered to succeed with access to adequate training and competencies. It highlighted 

that in order for people to work more collaboratively, they need to have adequate digital 

competencies. Project teams need a better understanding of how clients/FM teams will use 

information/data both strategically and operationally over the life of projects, especially to reduce 

overall waste. 

Chapter 7.4 noted a significant gap in the literature with respect to research specifically considering 

how CSF apply to both FM and BIM together.  This formed a central pillar of the research and even 

at the point of writing up in 2020 some evidence of CSF was found with respect to either topic but 

nothing combining the two. 

8.9 Chapter summary 

The literature review in Chapters 2-7 was successful in identifying CST which could be used in the 

subsequent interviews and questionnaire to establish both qualitative and quantitative CSF 

respectively. The ongoing literature review also provided a valuable ‘lesson learnt’. This came in the 

form of recognising  the importance of regularly and iteratively reviewing the literature in order to stay 

up to date; especially with respect to a very popular topic like BIM where literature, standards and 

guidance can go out of date very quickly. The benefit of this became very apparent when updating 

the sources in the final version of the ‘FM-BIM Mobilisation Framework’. As the subject area is 

evolving at a considerable pace, by revisiting the literature it was possible to improve the framework. 

This was in alignment with advice from Ridley (2012, p. 176) who observed it is only by “redrafting 
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of your literature review that you are able to fine-tune your arguments”. We need to be mindful that 

FMs need to clearly understand what CSF they need to be aware of when engaging in a BIM project. 

The literature redrafting process helped in refining argumentation and the final framework content to 

ensure that as of June 2020 it was up to date.  
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Chapter 9:  Research design and methodology 

The literature review clearly established the need for a framework for FMs engaging in BIM projects 

which combines CSF for both FM and BIM. The purpose of this chapter is to explain the overall 

research design and philosophical approach as well as to introduce several research frameworks 

which were used as inspiration.. In doing so it explains the logic of the chosen research design to 

establish the CSF and refine them into the much needed ‘FM-BIM Mobilisation Framework’.  

9.1 Research design 

A ‘convergent design’ mixed methods approach using ‘side-by-side’ narrative analysis was adopted 

to develop the framework. This approach was chosen as Creswell and Clark (2018, p. 65) 

recommend the design: “when a researcher intends to bring together the results of the quantitative 

and qualitative data analysis”. It was then validated using a two-stage process with ‘FM/BIM experts’. 

The following sections explain the philosophical approach and the steps that were taken to ensure 

the final data collection and analysis techniques and procedures were appropriate.  

9.2 Reference research frameworks 

Crotty (1998) observed that in order to develop a credible design, researchers should be able to 

explain their findings. Saunders, Lewis and Thornhill (2016, p. 12) noted a “well-thought-out and 

consistent set of assumptions will constitute a credible research philosophy, which will underpin your 

methodological choice, research strategy and data collection techniques and analysis procedures”.  

 

Creswell and Clark (2018, p. 34) suggested that “a framework is needed for thinking about how 

philosophy fits into the design of a mixed methods study”. Three reference frameworks were 

considered as follows to reflect on the philosophical approach and the research design: 

 

1. The ‘framework: worldviews, design and research methods’ (Creswell, 2014) 

2. The ‘four level research approach’ Creswell and Clark (2018) 

3. The ‘research onion’ Saunders, Thornhill and Lewis (2007) 

 

The first framework shown in Figure 9.1, suggested by (Creswell, 2014, p. 5), aims to help 

researchers “think through the various philosophical worldview assumptions and to make an 

assessment of which ones they might bring to the study. It illustrates the important “intersection of 

philosophical worldviews, research designs and research methods” (ibid) with the possible research 

approaches shown in the centre.  
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The second framework shown in Figure 9.2 was based on earlier work by Crotty (1998) and proposed 

by Creswell and Clark (2018, p. 34). It has four levels which researchers should consider when 

“developing a proposal or designing a study”. 

 

Figure 9.2: Four level research framework - Creswell and Clark (2018) 

 

They summarised the levels as follows (ibid, p35): 

1. Paradigm worldview: requires the researcher to consider their own beliefs and ‘philosophical 

assumptions’ including epistemology and ontology with respect to how they acquire knowledge 

2. Theoretical lens: the assumptions inform the adoption of a theoretical stance 

3. Methodological approach: describes the overall research design 

4. Methods of data collection: selection of appropriate methods for data collection and analysis 

 

The third framework used for reference was the ‘research onion’. First developed by Saunders, 

Thornhill and Lewis (2007), it provides a well-known framework which many researchers have used 

to explain philosophical assumptions and the underlying issues as to their decisions about how they 

Figure 9.1: Framework: worldviews, design and research methods (Creswell, 2014) 
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collect and analyse data. Figure 9.3 illustrates the version from Saunders, Lewis and Thornhill 

(2016). 

 

Figure 9.3: The research onion framework - Saunders, Lewis and Thornhill (2016)  

 

The following sections discuss each of the research onion’s layers, making reference to the previous 

two frameworks, to explain the philosophical approach and the steps taken to ensure the study’s 

research design and collection methods were appropriate.  

9.3 Philosophy and worldviews  

The first onion layer relates to the researcher’s philosophical approach. To ensure they have a 

credible design, researchers must first be aware of their own beliefs and how they shape the choices 

they make. Creswell (2014, p. 6) went further, arguing researchers should be able to “make explicit 

the larger philosophical ideas they espouse”. Begoray and Banister (2012, p. 790) noted that this 

process is often referred to as ‘reflexivity’ and requires “critical reflection of his or her own biases and 

assumptions and how these have influenced all stages of the research process”. 

As research involves the creation of new knowledge, Patton (2002, p. 92) argued philosophical 

assumptions are critical, as they involve “examining the nature of knowledge itself, how it comes into 

being and is transmitted through language”. Saunders, Lewis and Thornhill (2016, p. 89) suggested 

they can be perceived as “a system of beliefs and assumptions about the development of 

knowledge”. Creswell and Clark (2018, p. 34) highlighted their underlying importance: “inquirers 
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should be aware of assumptions they make about gaining knowledge during their study. These 

assumptions shape the processes of research and conduct of inquiry”. However, Saunders, Lewis 

and Thornhill (2016, p. 127) recommended that before discussing different research philosophies 

researchers “should be able to distinguish between them”. They need to consider and understand 

their ontological, epistemological and axiological assumptions, and suggested objectivism and 

subjectivism can be seen as two extremes. Table 9.1 shows how they illustrated the assumption 

types in relation to typical questions and the continua of objectivism and subjectivism. 

Table 9.1: Philosophical assumptions - Saunders, Lewis and Thornhill (2016)  

 

Ontology: derived from the Greek; ‘onto’ = existence/or being real, and ’logia’ = science/study 

(Löfgren, 2013, p. 2). Creswell and Clark (2018, p. 37) stated, it “refers to the nature of reality (and 

what is real)”. In simpler terms Saunders, Lewis and Thornhill (2016) suggested “your ontological 

assumptions shape the way in which you see and study your research objects”. Löfgren (2013, p. 7) 

noted the concept is used “to discuss challenging questions to build theories and models, and to 

better understand the ontological status of the world”. 

Epistemology: derived from the Greek; ‘episteme’ = knowledge/understanding and ’logia’ = 

science/study (Löfgren, 2013a, p. 2). According to Burrell and Morgan (1979, p. xii), it refers to 

assumptions about the study of knowledge: what constitutes valid and legitimate knowledge and how 
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do we obtain and “communicate it to fellow human beings”. They went on to add that it addresses 

ideas like “what forms of knowledge can be obtained, and how one can sort out what is regarded as 

‘true’ from what is to be regarded as ‘false’” (ibid). With respect to what knowledge can be considered 

legitimate, Saunders, Lewis and Thornhill (2016, p. 127) argued within the context of business and 

management there are many valid knowledge sources e.g. “numerical data to textural and visual 

data from facts to interpretations, and including narrative, stories and even fictional accounts”. 

Axiology: derived from the Greek; axios = strong/worthy (Hiles, 2012). Saunders, Lewis and 

Thornhill refer (2016, p. 128) to the “roles of values and ethics within the research process”. Herron 

(1996, p. 126) maintained axiological skills are demonstrated when researchers can “articulate a set 

of shared values as a basis for making judgements of relevance about what they are doing and how 

they are doing it”. Saunders, Lewis and Thornhill (2016, p. 128) argued that “your choice of 

philosophy is a reflection of your values”. Therefore, it is very important to have an “awareness of 

value judgments you are making in drawing conclusions from your data” (ibid). It also has an impact 

on ensuring an ethically appropriate approach to research. 

Other terms have been used to describe philosophical assumptions. Guba (1990, p. 17) suggested 

‘paradigms’ (the 1st level in the second framework). He defined these as “a basic set of beliefs that 

guide action”. Lincoln and Guba (2005) wrote extensively about the landscape of paradigms and 

social scientific inquiry. Importantly, they argued that it is probably unrealistic to expect a “single 

‘conventional’ paradigm to which all social scientists might ascribe in some common terms and with 

mutual understanding”. Instead they proposed that it is more likely multiple possibilities exist.  

Creswell and Clark (2018, p. 35) suggested the term ‘worldviews’ (shown in the first two frameworks), 

arguing they “provide a general philosophical orientation to the research”. They recommended 

researchers consider the four key worldviews shown in Table 9.2, noting that different worldviews 

can be “combined or used individually” (ibid). 

Table 9.2: Four world views used in mixed methods research – Creswell and Clark (2018) 

 

They suggested: 

• The postpositivist: leans more towards quantitative approaches, often adopting “cause-and-

effect thinking” (ibid, p36) with elements of reductionism, to select specific variables to investigate 
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and consider the continual refinement and testing of theories. They “tend to view ‘the reality’ as 

singular and independent from the researcher” (Ibid, p37).  

• The constructivist: is often associated with qualitative approaches seeking understanding from 

phenomena and participant’s subjective views with a ‘bottom-up’ approach (ibid, p36). They “tend 

to view reality as multiple and actively look for multiple perspectives from participants” (ibid, p37)   

• The transformative: tends to focus on “social justice and pursuit of human rights” (ibid). 

• The pragmatist: often leans towards the use of mixed methods combining “multiple methods of 

data collection”. They often take a pluralistic view of using “what works” and “real-world practice” 

(ibid). 

Considering the four worldviews observations were: 

• The researcher perceived the ‘postpositive’ worldview as more relevant to natural sciences. 

Creswell (2014, p. 7) noted, “postpositivists hold a deterministic philosophy, in which causes 

(probably) determine effects or outcomes”. It was felt that this area of science relies on the 

fundamental belief that “there are laws or theories that govern the world” (ibid). However, where 

people’s opinions or actions are involved these may not fit such natural laws and therefore other 

approaches might be more appropriate. 

• The researcher felt the ‘constructivist’ worldview, is more affiliated to social sciences. It is 

associated with qualitative research as highlighted in works such as; ‘Naturalistic Inquiry’, Lincoln 

and Guba (1985), and ‘The Social Construction of Reality’, Berger and Luckmann (1967). He 

was very interested in the ‘social constructivist’ view, which Saunders, Lewis and Thornhill (2016, 

p. 568) observed, tries to “make sense of subjective and socially constructed meanings 

expressed by those who partake in the research” Other worldview’s which appealed came from 

Denzin (2012); taking a ‘bottom-up approach’ which considers the participants perspectives and 

then broadens to lead to more detailed understandings; and Creswell (2014, p. 8), that its key 

aim was to rely “as much as possible on the participants views of the situation being studied”. 

This allows researchers “to make sense of (or interpret) the meanings others have about the 

world” (ibid).  

• These assumptions were important to the researcher who was interested in understanding 

phenomena and different perspectives regarding the subjective views of FM/BIM experts in 

interviews about what are the CSF in practice. This was achieved by mainly open-ended 

qualitative questions to generate meaning from data captured from participants, as suggested 

by Crotty (1998). 

• The ‘transformative’ worldview was perceived as not relevant to this particular research, as its 

focuses on the central importance of specific communities and groups of individuals who may 

not be so well represented (Mertens, 2009).  

• The researcher strongly related to the ‘pragmatist’ worldview, in which Kelemen and Rumens 

(2008) asserted that concepts need to support action in research. Saunders, Lewis and 

Thornhill’s (2016, p. 142)  observation was of interest; “if you would rather get on with research 
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that would focus on making a difference to organisational practice you may be leaning towards 

the philosophy of pragmatism”. This aligned with  the aim to develop a framework providing direct 

and practical benefits from the research to practitioners. Another aspect of this approach 

observed by Creswell and Clark (2018, p. 37) is that in general pragmatists are more interested 

in “the consequences of research, on the primary importance of the question asked rather than 

the methods used”. This aligned with the researcher’s  view that the most appropriate method 

should be used, and as Tashakkori and Teddlie (2003) noted, that the pragmatic worldview is 

typically associated with mixed methods. 

In summary; the researcher’s philosophical approach is that his ontology views lean more towards 

the belief that there is ‘no objective reality’ and his epistemological views lean towards the 

‘subjectivist’, ‘constructivist’ and ‘pragmatist’ approaches. 

9.4 Research approach 

The second layer of the research onion considers the theoretical lens (shown in the 2nd framework) 

and whether an abductive, deductive or inductive approach is taken. The following section gives an 

overview of each term and the reasoning behind the adopted choice:  

 

• Abduction:  Saunders, Lewis and Thornhill (2016, p. 145) suggested the approach is 

appropriate where “you are collecting data to explore a phenomenon, identify themes and explain 

patterns, to generate a new or modify and existing theory which you subsequently test through 

additional data collection”. 

• Deduction: The approach commonly “starts with a theory, often developed from your reading of 

the academic literature” (ibid). Used in quantitative studies it usually has “the objective of testing 

or verifying a theory rather than developing it” (Creswell, 2014, p. 59). He suggested a typical 

approach as per Figure 9.4. 

 

Figure 9.4: Typical deductive approach (Creswell, 2014) 
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• Induction: Saunders, Lewis and Thornhill (2016, p. 145) suggested the approach is appropriate 

where “your research starts by collecting data to explore a phenomenon and you generate or 

build theory (often in the form of a conceptual framework)”. The approach shown in Figure 9.5 

typically “begins by gathering detailed information from participants and then forms this 

information into categories or themes” (Creswell, 2014, p. 65). 

 

Figure 9.5: Typical inductive approach (Creswell, 2014) 

 

Overall an inductive approach was favoured. This relates to the topic and the researcher’s belief that 

when one is observing a unique phenomenon (people’s opinions and actions) that a more open, 

inductive and qualitative approach would lead to richer knowledge about what was being studied 

(defining the CSF for the framework). However, for the general views of the FM industry he 

recognised a more deductive approach with a survey would be needed. 

9.5 Methodological choice 

David and Sutton (2011) stated the third layer of the research onion considers the methodological 

approach which should be selected to best suit a particular study. Saunders, Lewis and Thornhill 

(2016) suggested it needs to take account of the researcher’s own philosophical approach, the theory 

development and research questions. The three main approaches are summarised at a very broad 

level by Creswell (2014, p. 4): 

• Qualitative: “approach for exploring and understanding the meaning individuals or groups 

ascribe to a social or human problem” 

• Quantitative: ”approach for testing objective theories by examining the relationship among 

variables” 
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• Mixed methods: ”approach to inquiry involving collecting both quantitative and qualitative data, 

integrating the two forms of data”  

Note: Further details of each methodological approach and their appropriate use are provided in the 

relevant chapters. 

Figure 9.6 from Curry and Nunez-Smith (2017, p. 4) illustrates some of the key differences between 

qualitative and quantitative approaches, highlighting typical examples of the goal, setting, sampling, 

data collection/analysis and products for the different approaches. Saunders, Lewis and Thornhill 

(2016, p. 165) stated that it demonstrates that qualitative and quantitative approaches “may be 

viewed as two ends of a continuum”. The mixed method lies somewhere in the middle and uses 

elements of both approaches. Note: the design can lean more towards one approach or the other 

depending on the chosen research design.  

 

 

 

 

 

 

 

 

 

 

 

 

 

It was decided to use a mixed method approach. This related to views expressed by Creswell and 

Clark (2018, p. 13) when they observed that “by combining the approaches, researchers gain new 

knowledge that is more than just the sum of the parts”. They “recommend three core mixed methods 

designs” shown in Figure 9.7 which researchers might consider. 

Figure 9.6: Characteristics of different research types – Curry and Nunez-Smith (2017) 
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Figure 9.7: Three core mixed method designs – Creswell and Clark (2018, p. 66) 

 

The three designs were summarised as follows (ibid, p65): 

• Convergent design: quantitative and qualitative data collection/analysis are carried out 

concurrently “so they can be compared or combined”. The aim is “to provide a more complete 

understanding of a research problem” (ibid). In the design the two databases are combined and 

then compared to see if the findings ‘converge’ or ‘diverge’. 

• Explanatory sequential design: has two distinct sequential phases, starting with quantitative 

data collection/analysis, then followed by qualitative collection/analysis which is used to expand 

on findings from the first phase. 

• Exploratory sequential design: uses sequential timing, but usually uses qualitative data 

collection/analysis in the first phase. This is followed by “a development phase by designing a 

quantitative feature based on the qualitative results” (ibid). There is then a third phase in which 

the researcher “quantitatively tests the new feature” (ibid). 

The ‘convergent design’ was deemed as the most appropriate. The research design intent is “to 

obtain different but complementary data on the same topic” (Morse, 1991). It is a well-known mixed 

method approach discussed and established in the early 1970s (Jick, 1979). The design was referred 

to as ‘simultaneous triangulation’ (Morse, 1991) or ‘parallel study’ by Tashakkori and Teddlie (1988). 

Creswell and Clark (2018, p. 68) observed that it was “conceptualised as a ‘triangulation design’ in 

which different methods were used to obtain triangulated (quantitative and qualitative) results about 

a single topic”. It was also decided to use ‘narrative text’ to bring together and compare qualitative 
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text from both the interviews and the questionnaire using a “joint display table”, as recommended by 

Creswell (2014, p. 71). This is explained in detail in Chapter 14. 

9.6 Research strategy 

The fourth layer of the research onion concerns selecting “a type of study” from the qualitative, 

quantitative or mixed methods (Creswell, 2014, p. 4), or as Denzin and Lincoln (2011) called them 

‘strategies of inquiry’. Saunders, Lewis and Thornhill (2016, p. 177) defined the research strategy as 

“a plan of action of how the researcher will go about answering her or his research question”.  A wide 

range of possible strategies have evolved over time. Table 9.3 shows some key stratagems 

discussed by Saunders, Lewis and Thornhill (2016) for a better understanding of the various 

approaches. 

 

Table 9.3: Alternative research strategies (various authors) 

 

 

‘Surveys’ were favoured for the deductive quantitative elements of the research, and ‘grounded’ and 

‘action research’ with respect to the inductive qualitative approaches. The researcher also felt ‘case 
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studies’ could provide interesting results regarding how FMs use BIM in practice. However, there 

were no suitable case studies available at the time. 

9.7 Time horizon 

Research can either be ‘cross-sectional’ i.e. done “at one point in time” (Wood, 2015) or longitudinal 

when you want to “observe changes over a long period of time” (ibid). As already discussed, the 

three main mixed methods have different approaches with respect to the time horizon and sequence 

of research. Table 9.4 from Creswell (2009) provides some guidance on aspects to consider for each 

approach. 

Table 9.4: Considerations for mixed method designs (Creswell, 2009) 

 

The chosen concurrent convergent design involves data collection/analysis in a ‘concurrent’ way i.e. 

as Wisom and Creswell (2013, p. 2) observed: “at roughly the same time; assessing information 

using parallel constructs for both types of data”. The researcher related to Saunders, Lewis and 

Thornhill (2016, p. 170) who suggested that data collection/analysis in a concurrent ‘single phase’ 

has the benefit that it allows “both sets of data to be interpreted together to provide a richer and more 

comprehensive response to the research question”. This approach was favoured as it was important 

to consider at the start, with equal weighting, CSF both from an expert and the general FM industry 

perspective.  

9.8 Techniques and procedures 

For the design, the individual qualitative/quantitative techniques and approaches are explained in 

detail in the following chapters. A brief summary is given below: 

• Interviews: with BIM/FM experts – qualitative semi-structured interviews were used as they 

would provide rich data regarding the CSF. The aim was to achieve this using open “emerging 

questions and procedures” (Creswell, 2014, p. 4). The advantage of interviews is that they would 

allow open discussion to help really identify the issues from practice. Thematic coding analysis 

was used to establish the CSF following procedures recommended by Saldaña (2016) . 

• Questionnaire: of the general FM industry - to benchmark the level of awareness of BIM, a 

quantitative approach was deemed appropriate to explore what FMs across the industry knew 

about BIM. This used both descriptive and inferential statistics to determine if there were any 
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significant “relationships between variables” e.g., levels of knowledge of BIM and confidence in 

BIM projects. 

In the final stage of the convergent design the CSF, established from the separate qualitative and 

quantitative analysis, were analysed using the “side-by-side comparison” using qualitative “narrative 

discussion” as recommended by Wisom and Creswell (2013, p. 2). By qualitatively merging the 

findings the researcher could then determine whether various CSF “tended to converge or diverge” 

as defined by Creswell and Clark (2018, p. 65). This formed the basis to establish a final list of CSF 

for the framework. 

• Focus group: with ‘BIM/FM experts’ - a qualitative approach allowed detailed discussion to get 

feedback to validate the CSF and framework before the final version was completed. 

9.9 Validity strategies to ensure reliability and void bias 

To ensure validity Creswell (2014, p. 201) suggested “the researcher actively incorporates validity 

strategies”. The advice of Barbour (2009, pp. 27-31) was used as a reference when considering 

quality issues around validity, reliability and bias. He reminds us to consider three important areas: 

• Truth is relative: what is the truth to one person may not be to another. We each have our own 

perception of the truth. This can have profound impacts on views expressed, for example in 

interviews. 

• There are multiple realities: people use different reference criteria depending on their 

involvement in the reality. Hence the context of the research is crucial to get a full understanding. 

• Views are not static: people often change their view with time and circumstances. This means 

that researchers may be faced with changing opinions and views during the research process. 

Validity and reliability are very important in qualitative research. Guba and Lincoln (1994) noted four 

criteria which should be taken into account in the research design: 

• Credibility: equivalent to validity in quantitative research and shows whether the results of the 

research are credible and is judged by the similarities between the results from the interview 

participants. 

• Transferability: extent to which the results can be used or generalised in other frameworks or 

backgrounds. 

• Dependability: similar to reliability in quantitative research and shows the same results can be 

acquired if we study the same thing repeatedly i.e. stability. 

• Confirmability: shows the objectivity of the results. 

Creswell (2014, p. 201) argued that validity strategies can be strengthened by “the use of multiple 

approaches”. He went on to note eight different approaches which can be used; triangulation, 

member checking, use of thick rich description, clarifying the bias,  presenting possible negative 
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information that runs counter to the themes, spending prolonged time in the field, using peer 

debriefing, and use of an external auditor.  

Several of the approaches recommended by Creswell (2014), and Creswell and Clark (2018) were 

used. The techniques selected and notes about how these were incorporated are shown in Table 

9.5. 

Table 9.5: Validity strategies to improve validity, reliability and bias (self-study) 

 

9.10 Ethical considerations 

Saunders, Lewis and Thornhill (2016, p. 184) noted that researchers must “ensure that the way you 

design your research is both methodologically sound and morally defensible to all those who are 

involved”. Creswell (2014, p. 95) argued that all researchers should use the “code of ethics” from 

their research institute. As such all aspects of the research were planned in line with the established 

ethical guidelines of Liverpool John Moores University (LJMU, 2020). Each step of the research was 

developed in discussion with the PhD supervisor and through formal ethical approval from the 

University’s ethics committee.  
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During the research all participants were fully advised of the aim of the research, and the process 

and risks involved, using appropriate means. Informed consent was sought and received from all 

interview/focus group participants ahead of discussions in person. This was done by using the 

relevant ‘information sheets’ and ‘consent forms’ as listed in the appendices. Details of additional 

ethical considerations are included in the relevant qualitative and quantitative chapters. 

9.11 Chapter summary  

The philosophical views and the approach to the design have been explained illustrating how the 

decision to combine both qualitative and quantitative methods was reached. The mixed method 

approach was deemed most appropriate to ensure “a more complete understanding of a problem”. 

In this case the problem being the main research question: What are the CSF in terms of relevant 

knowledge, skills and competences, which will empower FMs to fully engage with the BIM process 

and ensure that built assets can be optimised in operation? The literature review (Chapters 2-6) and 

Chapter 7 (CSF/Frameworks) provided the basis to bring together CSF for FMs regarding BIM into 

one framework. The mixed method ‘convergent design’ recommended by Creswell and Clark (2018, 

p. 65) with side-by-side narrative text  provided an appropriate way of bringing together 

qualitative/qualitative CSF. This would help answer the secondary questions and lay the groundwork 

for the development of the ‘FM-BIM Mobilisation Framework’. The following chapters explain how the 

research design was implemented and the associated data collection/analysis methods in detail. 
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Chapter 10: Qualitative methodology and approach 

This chapter describes the logic for the use of the qualitative interviews with ‘FM/BIM experts’. The 

principle aim was to better understand their view of how BIM impacts on FM and to establish CSF 

from practice which could help other FMs engage in the BIM process. It addresses the objective (c) 

to specifically establish critical qualitative CSF in the BIM process. 

10.1 Nature and logic of the selected approach 

A key reason for using a qualitative approach was highlighted by Kumar (2010, p. 104) who described 

the focus of qualitative research as “to understand, explain, explore, discover and clarify situations, 

feelings, perceptions, attitudes, values, beliefs and experiences of a group of people”. Another 

reason was described by Saunders, Lewis and Thornhill (2016, p. 568)  who observed “qualitative 

data are likely to be characterised by their richness and fullness” and stated interviews provide “an 

opportunity to explore a subject in as real a manner as is possible”. However, they also noted: 

in qualitative research, meanings are principally derived from words and images, not numbers. 
Since words and images may have multiple meanings as well as unclear meanings. It is 
necessary to explore and clarify these with great care. This indicates the quality of qualitative 
research depends on the interaction between data collection and data analysis to allow meanings 
to be explored and cleared (ibid, p.567). 

 

They went on to describe the qualitative research process as similar to “completing a jigsaw puzzle 

in which the pieces represent data”. Their analogy suggested one can think of the relationships 

between pieces of data in a similar way as jigsaw pieces. Like the jigsaw, when one carries out 

research, it brings together the pieces and slowly a picture emerges which we naturally try to 

interpret, i.e. what the data is telling us. However, when building a jigsaw, one usually has a picture 

to start the process. Whereas, with research it’s like having no picture at the start and letting one 

form as we put the pieces together. This process involves categorising and organising the pieces in 

ways that help us fit them together and build a picture. In a similar way the research intended to 

identify the CSF in the wider BIM process would help FMs understand the bigger picture when 

working in BIM projects. 

Patton (1990) observed that the analytical approach for each research project should be distinctive 

to reflect the uniqueness of the research conditions. Frechtling and Sharp (1997, pp. 4-3) observed 

such a qualitative approach often produces large amounts of data which “has to be organised and 

somehow meaningfully reduced or reconfigured”. Creswell (2014, p. 183) observed this requires 

“using specific protocols for recording data, analysing the information through multiple steps of 

analysis, and mentoring approaches for documenting the accuracy - or validity - of the data 

collected.” 
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10.2 Interview design 

As discussed in Chapter 9, interviews were seen as appropriate for collecting CSF from ‘FM/BIM 

experts’. This was in line with Qu and Dumay (2011, p. 238) who noted “the research interview, one 

of the most important qualitative data collection methods, has been widely used in conducting field 

studies and ethnographic research”. Saunders, Lewis and Thornhill (2016, p. 388) described the 

essential purpose of interviews as “about asking purposeful questions and carefully listening to the 

answers to be able to explore these further”. However, on the webpage ‘General Guidelines for 

Conducting Interviews’ McNarma (2014), suggested “before you start to design your interview 

questions and process, clearly articulate to yourself what problem or need is to be addressed using 

the information to be gathered by the interviews. This helps you keep clear focus on the intent of 

each question”. Turner (2010, p. 754) suggested researchers consider key steps to take when 

planning interviews. These “provide the researcher with the tools needed to conduct a well-

constructed, professional interview with their participants”. A  self-study was carried out of various 

authors to define eight steps to follow as illustrated in Table 10.1. 

 

Table 10.1: Preparation steps for interviews (self-study - various authors) 

 

 

The following sections explain how each step was implemented in more detail. 
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10.2.1 Preparation 

This involved preparing the overview already highlighted in Table 10.1 using eight recommendations 

from McNarma (2014). These are covered in the following sections. 

10.2.2 Selecting interviewees 

The aim was to target ‘FM/BIM experts’ who would be able to review the CST from literature, reflect 

on these and perhaps other factors with their practical experience perspective, to provide feedback 

and help establish the CSF for FM engagement to achieve the best outcomes in BIM projects. A 

sampling procedure based on the advice of Saunders, Lewis and Thornhill (2016, p. 275) was 

established to select appropriate interviewees; i.e. the sample should be “related to the population 

highlighted in the research questions and objectives”. This involved reducing the focus from an 

overall ‘population’ to a ‘sample’ within a ‘target population’ as illustrated in Figure 10.1. 

 

Figure 10.1: Defining a sample within a population (Saunders, Lewis and Thornhill, 2016) 

 

An objective was to reduce interviewer/interviewee ‘response bias’ in line with the advice of Easterby-

Smith et al. (2015, p. 221) who suggested using a ‘sampling frame’. This should help achieve a low 

bias meaning “that conclusions from a specific sample can reasonably be applied to a larger 

population, and high precision means that the margin of error in the claims that are made will be low” 

(ibid, p.224).  

The research required representation from various stakeholders in the BIM process. As such, the 

wider ‘population’ was defined as professionals from the wider AEC/FM industries. The ‘target 

population’ was the experts who had experience of working on BIM projects. To narrow the selections 

further the final ‘sample’ of selected interviewees would target experts with relevant experience and 

know-how based on a series of defined criteria as shown in Table 10.2. 
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Table 10.2: Interviewee selection criteria 

 

Based on discussions with the researcher’s supervisor and taking into consideration similar studies 

a sample size was set of 15-20 FM/BIM experts to provide good generalisation within the limitations 

of the sample size. The researcher then used his extensive network of contacts to select appropriate 

interviewees. In some cases advice was also taken from the BIFM regarding appropriate experts. 

Each person was then approached in person to ask if they were interested to partake in the research. 

All those approached agreed and were then sent the more formal paperwork as outlined in Section 

10.2.6. Table 10.3 shows the stakeholder groups who were considered during the selection process.  

 Table 10.3: Interviewee selection criteria 
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The criteria were used to help improve the credibility/reliability. Ensuring candidates had relevant 

work experience, in terms of FM/BIM across the stages of the RIBA PoW, allowed a link to be created 

between theory and practice. Their expert knowledge was key to establishing the CSF in the BIM 

process. Membership of professional institutions who were helping establish/develop BIM best 

practice guidance was also seen as important.  

Based on the selection criteria, 19 interviewees were interviewed between 8.5.17 and 17.6.17. The 

final interviewee representation made up from the relevant stakeholder groups is shown in Table 

10.4 Note: names are anonymised for confidentiality. 
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 Table 10.4: Profile list of FM/BIM experts 

 

 

10.2.3 Deciding on interview type 

When selecting the appropriate interview type the advice of Saunders, Lewis and Thornhill (2016) 

as well as Young, Bell and Fristad (2016) was followed. This involved deciding on whether to use: 

• Structured interviews 

• Semi-structured interviews 

• Unstructured or in-depth interviews  
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Figure 10.2 based on their observations, highlights different aspects of each interview type.   

 

Figure 10.2: Different interview procedures (self-study based on various authors) 

 

The ‘semi-structured’ approach was deemed most appropriate as this aligned with the aim of 

presenting semi-structured ideas (based on CST established from literature) and asking interviewees 

their opinions. Saunders, Lewis and Thornhill (2016, p. 394) argued this approach was appropriate 

where the study “includes an exploratory element”, and where the researcher wants to “probe 

answers, where you want your interviewees to explain, or build on, their responses”. This was the 

case for establishing what might constitute the CSF through discussion and follow up probing 

questions. 

10.2.4 Constructing questions  

In order to compare the theory from the literature with the experts practice perspective, a series of 

questions were developed which focused on the CST themes identified (Chapters 8.4-8.7 - policy, 

technology, processes, people). Themes around standards/guidance and mobilisation in BIM 

projects were also represented in the questions. The advice of Saunders, Lewis and Thornhill (2016, 

p. 408) was followed to ensure an appropriate balance of question types, including; open, probing, 

specific and closed. Most of the questions were open in nature with follow up probing questions to 

get the interviewees to describe their experience as richly as possible.  

The questions were grouped in the ‘interview protocol’ as shown in Table 10.5. 
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Table 10.5: Question logic for interviews 

 

10.2.5 Pilot testing 

Two stages were involved; firstly, early in the research a ‘BIM and FM Research & Practice 

Workshop’ was organised which was held on 1.6.15 as a side event at the ‘EuroFM 2015 

Conference’. A group of 20 researchers, FM practitioners and construction professionals came 

together from the UK, Switzerland, Germany, Denmark, Norway, Netherlands and the US to discuss 

how BIM was impacting on FM. The aim was to have a broad discussion and get an early feel for 

developing themes that could be discussed in the planned interviews with FM/BIM experts and the 

concurrent quantitative questionnaire. The write up of the pilot workshop can be found in Appendix 

E.  

Secondly; several pilot interviews were held with colleagues from IFM to test the proposed questions 

and ensure they were clear. This allowed the questions to be fine-tuned based on their feedback 

before the actual interviews. 

10.2.6 Interview protocol, information sheets and consent forms 

Creswell (2014, p. 194) suggested researchers should “plan to develop and use an interview protocol 

for asking questions and recording answers during a qualitative interview”. However, a first step to 

ensure compliance with LJMU ethical guidelines was to produce a pack of information to send to 

potential interviewees before an interview to ensure they were fully informed of the research aim and 

gave consent to be involved. This was then combined with the interview protocol. The list of 

documents included: 
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• Interview participant email: to invite possible participants to take part (Appendix F) 

• Interview participant information sheet: giving a full overview of the research (Appendix G) 

• Interview consent form: to record willingness to participate in the research (Appendix H) 

• Interview Protocol: the detailed list of questions for the interview (Appendix I) 

The interview protocol and associated documents were used to help manage the interviews. It 

included all the questions and an ‘introduction and scene setting’ section to: 

• Confirm the interview format and briefly explain the research aim 

• Explain the expected benefits to academia and FMs in practice 

• Confirm permission to record the interview and that the data would remain confidential 

Each potential interviewee was contacted initially by phone to gauge if they would be interested to 

participate. For those who were; a formal email invitation was sent together with the information sheet 

and consent form. The interviewees were then given several weeks to review the information before 

checking if they were happy to proceed by returning the signed consent form. 

10.2.7 Carrying out and recording the interviews 

The advice of Saunders, Lewis and Thornhill (2016) was followed regarding the logistics planning for 

interviews. As there was a lot of content to cover, each interview was planned in two stages: a first 

1.5-hour slot, with a follow-up slot if required. In line with advice from Sullivan (2012, p. 59) the online 

Zoom tool (2019) was deemed appropriate for interviews, to keep cost to a minimum, and due to the 

researcher being based in Switzerland. Test sessions were offered to those unfamiliar with the tool. 

A link was sent out in advance of the interview date and people were asked to find a quiet place 

away from disturbances. For each interview a few minutes were planned at the start to go over the 

process and ensure the interviewees were comfortable. Permission was then confirmed for recording 

and the interview protocol used to guide the interviewee through each question. 

Note: An online folder for each interviewee was set up to store soft copies of all the relevant interview 

information: 

• Invitation to participate in the interview (recording date and time) 

• Information and consent forms  

• Interview recordings (mp4 files) 

• Final interview transcripts 

Note: a similar process was set up for the focus group. 

10.2.8 Transcribing interviews 

The interviews were transcribed using the services of a touch typist. A secure online folder was set 

up to share the interview recordings immediately after completion. As the proposed analysis would 



The evolution of FM in the BIM process:  
An opportunity to use CSF for optimising built assets  

Page 228 of 523 

not focus on speech mannerisms the advice of Rubin and Rubin (2012) was followed omitting specific 

pronunciation, frequent repetition, pauses and grammatical errors. After each transcription was 

completed a ‘data cleaning’ check was carried out whilst the content was still fresh in the mind as 

recommended by Saunders, Lewis and Thornhill (2016, p. 572). Transcription file names and content 

were anonymised for confidentiality. A sample transcript can be found in Appendix J. 

10.3 Coding method of interviews 

Thematic coding analysis was chosen for the interviews. Braun and Clarke (2006) observed it as a 

systematic, flexible and accessible approach for qualitative analysis. Gläser and Laudel (2013) 

argued that “qualitative content analysis requires a precise research question from which a clear 

understanding of the data we need from our texts can be derived prior to the analysis”. It was deemed 

appropriate in line with advice from Saunders, Lewis and Thornhill (2016, p. 579) who noted its 

essential purpose “to search for themes, or patterns, that occur across a data set”. 

Grbich (2013) described how the process uses ‘codes’ which can be single words or short phrases 

to allow the reduction of data into meaningful groups. According to Saunders, Lewis and Thornhill 

(2016, p. 580) the coded extracts of data or ‘units of data’ can range from a few words to whole 

paragraphs. These are used to help analysis of the data in relation to the research questions and 

objectives. Maguire and Delahunt (2017) argued thematic analysis done well is much more than just 

a summary of the data; it interprets and makes sense of it. Clarke and Braun (2013) noted it is a 

method rather than a methodology, and as such not confined to one philosophical position. 

Saunders, Lewis and Thornhill (2016, p. 579) suggested this allows it to be used as a standalone 

technique “irrespective of whether you are adopting an objectivist or subjectivist position” or “a 

deductive or inductive approach” (ibid). Braun and Clarke (2006, p. 77) noted it is “important to be 

clear about the theoretical approach” and suggested two avenues:  

1. A ‘top-down’ or theoretical thematic analysis driven by the specific research questions and/or the 

analyst’s focus 

2. A ‘bottom-up’ or inductive one that is more driven by the data itself.  

It was decided the appropriate approach was an inductive, exploratory and bottom-up one. Braun 

and Clarke (2006, p. 77) suggested using the “experiences, meanings and the reality of participants”, 

with the aim of “deriving themes based on what interviewees actually said” (ibid). Saunders, Lewis 

and Thornhill (2016) were referred to, who noted the importance of considering how the codes are 

derived. Figure 10.3 highlights their suggestions as to possible approaches. 
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Figure 10.3: Sources/types of thematic codes - Saunders, Lewis and Thornhill (2016) 

 

Based on the research objectives it was decided the most appropriate sources of codes were ‘data’ 

driven by the researcher. ‘In Vivo’ coding was considered but the aim was not to specifically use the 

exact words of participants, but rather the wider CSFs meaning (derived by the researcher).  

10.3.1 Selection of coding methods 

Saldaña (2016, p. 69) observed with respect to selecting the appropriate method(s) that researchers 

should consider which methods are most appropriate. He added “depending on the nature of your 

study, you may find that one coding method alone will suffice, or that two or more are needed to 

capture the complex processes or phenomena in your data”. However, he cautions against 

“muddying the analytic waters, by employing too many methods for one study” (ibid).   

The researcher agreed with the stance taken by Saldaña of ‘pragmatic eclecticism’ (ibid). He 

suggested the researcher remains “open during the initial data collection and review before 

determining which coding method(s) – if any – will be most appropriate and most likely to yield a 

substantive analysis” (ibid, p.70). Saunders, Lewis and Thornhill (2016) noted there are many coding 

techniques that could be used and highlighted eight to consider: 

1. Thematic analysis 

2. Template analysis 

3. Explanation building and testing 

4. Grounded theory 

5. Narrative analysis 

6. Discourse analysis 

7. Content analysis 

8. Data display and analysis 

Based on several recommendations, it was decided to use the book by Saldaña (2016) ‘The coding 

manual for qualitative researchers’ as a principle guide for the detailed coding work. His work 
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highlighted even more: 32 techniques in total. He categorised them into 26 ‘first cycle’ and 6 ‘second 

cycle’ methods. The “first cycle methods are those processes that happen during the initial coding of 

data” (ibid, p.68) and are used as a first stage to sort the data. The ‘second cycle’ methods go deeper 

and “require analytical skills as classifying, prioritising, integrating, synthesizing, abstracting, 

conceptualizing, and theory building” (ibid, p.69). These are used to further refine the analysis of the 

data. The 32 codes are shown in Table 10.6 (ibid, p.68). Note: one additional method ‘eclectic coding’ 

is described as a hybrid method between first and second cycle. As part of the research design each 

one was reviewed to see which would be best suited for the research. 

Table 10.6: First and second cycle coding methods (Saldaña, 2016) 

 

When reviewing which method(s) were appropriate the advice laid out in the book was followed. This 

included reviewing the following issues: 

• Level of detail of coding: ‘line-by-line In Vivo’ coding was deemed not appropriate, as the main 

aim was to establish ‘MT’ (topics) and ‘ST’ (within the topics) to help identify CSF for FM 

involvement in the BIM process, rather than specifically considering the language used. 

• Selection of coding methods: Saldaña suggests avoiding “descriptive statistics’ as a default 

method” (ibid, p.76). He noted this tends to produce a long list of topics and subtopics, but 
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generally does not offer analytical insights about the perspective of the participants. This was 

especially relevant when the aim was to benefit from the FM/BIM expert’s experiences. Other 

coding methods were considered to extract more from the analysis. 

• Code Proliferation: avoid creating more codes than needed making analysis impractical. 

Searching for ‘commonality’ within the data was fundamental to avoiding proliferation. Initial 

themes were developed during the ‘first cycle’ coding. A ‘second cycle’ coding process then 

identified the specific key MT and ST to help establish relevant CSF.  

• Alignment of coding with research aims and questions: the nature of the research 

question(s) influenced the researcher’s coding choice(s). As such, each of the 26 ‘first cycle’ 

methods were reviewed to check their appropriateness and alignment with the research 

objectives.  

• Code organisation and subsuming codes: an open mind was kept during the coding process 

towards “subsuming codes into broader codes or categories” (ibid, p.79) to streamline the 

process and avoid proliferation. This included a ‘clean up’ and ‘recoding’ approach from the start, 

using the first few transcriptions as pilot tests as the process was gradually refined.  

• Code only the most essential parts of your data corpus: this principle was adopted to help 

focus on analysing text portions deemed relevant to the study. 

The following coding methods as described by Saldaña (2016) were deemed appropriate: 

First cycle 

• Descriptive coding: was used to organise and manage the data and help code basic descriptive 

information about the interviewees. This included information such as; age, gender, stakeholder 

status, industry sectors etc. this data would then be available to provide context for the further 

analysis of data (ibid, p.292). 

• Structural/Theming: the coding looks for codes/themes applied to specific phrases/segments 

of data to “code and categorise the data corpus” (ibid, p.297). “Similarly-coded segments are 

then collected together for more detailed coding and analysis” (ibid). This approach is especially 

recommended for “semi-structured data-gathering protocols” (ibid) where the aim is to “gather 

topics lists or indexes of major categories or themes” (ibid).  

Second cycle 

• Pattern coding: organises the corpus into sets, themes, or constructs to develop major themes 

from the data. In this case the final list of qualitative CSF from the practice FM/BIM expert 

perspective. 

10.3.2 Coding procedure 

Strauss (1987, p. 27) argued “any researcher who wishes to become proficient at doing qualitative 

analysis must learn to code well”. The success of the research depends largely on the excellence of 
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the coding (Charmaz, 2001). Rubin and Rubin (2012, p. 238) noted there is a critical link between 

data collection and the explanation of meaning; coding is “the process of grouping interviewees' 

responses into categories that bring together the similar ideas, concepts, at themes you have 

discovered, or steps or stages in a process”. According to Saunders, Lewis and Thornhill (2016, p. 

580) the process is “concurrent and recursive” and Saldaña (2016, p. 68) observed “data is not 

coded, they’re recoded”. He argued this is done in a cyclic nature by progressive “refinement of the 

codes in a study as stages, levels or feedback loops” (ibid).  

Clarke and Braun (2013) argued the importance of having clear guidance on the practical aspects of 

how to do qualitative research; and Nowell et al. (2017) observed that having a clear process is very 

important to ensure credibility of the research. Maguire and Delahunt (2017, p. 3353) suggested 

following the framework of phases recommended by Braun and Clarke (2006), and applying it in a 

systematic manner, as “it is arguably the most influential approach, in the social sciences at least, 

probably because it offers such a clear and usable framework for doing thematic analysis”. As such 

the six steps of the framework shown in Table 10.7 were used to guide and structure the main coding 

process. 

Table 10.7: Six key phases in thematic analysis (Braun and Clarke, 2006)   

 

10.3.3 Familiarising yourself with your data  

Maguire and Delahunt (2017) suggested researchers should become familiar with the entire data 

corpus (i.e. all interviews and any other data being used) before progressing with coding. As such, 

familiarisation with the interview data was seen as critical. This was achieved in three stages:  

• Firstly, during the transcription process itself 

• Secondly, by revisiting each transcript in a ‘data cleaning’ process to re-read the content and 

correct any transcription errors 

• Thirdly, by re-reading to decide any final edits before analysis commenced 
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As part of the ongoing familiarisation process ‘self-memos’ about key thoughts and ideas were 

recorded directly in NVivo. 

10.3.4 Generating initial codes  

The purpose of coding is to reduce the large sections of data in interview answers into small portions 

with clear meaning.  

NVivo was selected as the Computer Aided Qualitative Data Analysis Software (CAQDAS) to carry 

out the thematic analysis and coding. The software, stated Bazeley and Johnson (2013), is a powerful 

tool that can be used to manage data and ideas, run queries and generate reports. Whole transcripts 

can be imported and stored for review and analysis. The transcripts can be viewed at any time in 

their original context and are coded into ‘nodes’.  Relevant sections of text can be highlighted and 

copied into the nodes, maintaining a record of the original source and location. They are like a filing 

system which can be organised and named in a hierarchical way to reflect codes or themes in terms 

of ideas. Bazeley and Johnson (2013) noted the nodes can be renamed, reorganised, merged or 

grouped at any time in the analysis. 

Clarke and Braun (2013) observed a common mistake is using the main interview questions as the 

codes and themes. Maguire and Delahunt (2017) argued that this constitutes summarising and 

organising the data, rather than analysing it. Consequently, before the transcriptions were 

undertaken the ‘import-formatting’ capabilities of NVivo were checked to ensure relevant formats and 

colours used in the initial transcripts would be successfully replicated. Each interview was imported 

into NVivo and the first cycle coding techniques of ‘descriptive coding’, and then ‘structural/theming 

coding’, were applied. These identified relevant segments of text that suggested interesting ideas or 

possible themes. The inductive approach taken meant using ‘open-coding’, i.e. no pre-set codes 

were used, or presumptions were made about relationships or connections.  

As the process developed notes were taken and ideas for developing the nodes iteratively for further 

themes. The initial data from all the interviews was coded using codes and sub-codes. These were 

then grouped together into categories and sub-categories.  

As the analysis developed the categories where gradually compared and then consolidated into more 

general main themes. This idea was described by Saldaña in his book (2016, p. 14) and is shown in 

Figure 10.4. 
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Figure 10.4: Codes-to-category-themes theory model (Saldaña, 2016) 

10.3.5 Reviewing themes  

Saunders, Lewis and Thornhill (2016, p. 584) noted “the search for themes fully begins when you 

have coded all your data set and is a distinct stage”.  At this point the aim is to search for patterns 

(hence the second cycle pattern coding).  

The advice of Maguire and Delahunt (2017) and Braun and Clarke (2006) was followed, and the 

following points deliberated when developing themes, and considering whether they worked in the 

context of the entire data set: 

• Do the themes make sense? 

• Does the data support the themes? 

• Am I trying to fit too much into a theme? 

• If themes overlap, are they really separate themes? 

• Are there themes within themes (subthemes)? 

• Are there other themes within the data? 

They noted that themes can be ‘semantic’ i.e. “based on the explicit or surface meanings of the data” 

(ibid, p.84); or latent i.e. “based on identifying or examining the underlying ideas, assumptions, and 
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conceptualisations – and ideologies - that are theorised as shaping or informing the semantic content 

of the data “ (ibid).  

Occurrence (and non-occurrence) were used to identify major themes, and where appropriate, were 

then divided into sub-themes. During the overall process some themes were merged with others, or 

deleted as the analysis progressed. As recommended by Saunders, Lewis and Thornhill (2016, p. 

584) this had the “effect of reducing and rearranging your data into a more manageable and 

comprehensible form”. This aligned with the aim: to examine and organise the codes into the broader 

themes that constituted the qualitative CSF. 

10.3.6 Defining and naming themes  

In the final step the themes were further ‘refined and renamed’ as the researcher sought to 

understand what each theme was revealing, as well as the relationships between MT and ST. The 

key aim here was to “identify the ‘essence’ of what each theme is about” Braun and Clark  (2006, p. 

92) commented. This then allowed the development of what would form the basis of the final list of 

qualitative CSF MT and ST. 

10.3.7 Producing the report  

As part of the analysis a series of thematic maps were developed to represent the hierarchy and 

relationships between the CSF MT and ST.  

10.4 Chapter summary 

The logic for the chosen qualitative approach and subsequent interview design has been clearly 

explained. The adopted procedure resulted in 19 qualitative semi-structured interviews from a wide 

range of ‘FM/BIM experts’ with knowledge across every stage of the RIBA PoW. Their experience 

and know-how were probed to provide an extremely rich data set with over 110,000 words of 

transcribed text. The data set was subsequently iteratively coded using thematic analysis in NVivo. 

This allowed the fulfilment of research objective (c) to establish qualitative CSF from ‘FM and BIM 

experts’ to understand their view of how BIM is impacting on FM and what would help FMs best 

engage in the BIM process (using semi-structured interviews). Input will be mainly based on the UK 

but may include international experts.. This step in the concurrent convergent design provided a clear 

link between the theory and practice, by comparing the CST from the literature (Chapters 8.4-8.7), 

with the views of the ‘FM/BIM experts’ and their direct experience of how BIM is impacting on FM in 

practice. The review process to rename and reorganise the themes resulted in a series of thematic 

maps which are presented in Chapter 11. 
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Chapter 11: Qualitative analysis and findings 

This chapter presents the findings from the analysis of the interviews with ‘FM/BIM experts’, which 

used NVivo and thematic analysis to achieve research objective (c) defined in Chapter 1:  

To establish qualitative CSF from ‘FM and BIM experts’ to understand their view of how BIM is 

impacting on FM and what would help FMs best engage in the BIM process (using semi-structured 

interviews). Input will be mainly based on the UK but may include international experts. 

11.1 Analysis of the FM/BIM experts’ interviews 

An overview is provided of the interviewee profiles and how NVivo was used to develop the CSF MT 

and associated ST. The identified themes are presented using a series of bubble diagrams and then 

discussed in detail using quotes from interviewees.  

A summary list of the qualitative CSF is presented at the end of the chapter. These were 

subsequently used in the CSF merging process (Chapter 14) to produce a final CSF list for the ‘FM-

BIM Mobilisation Framework’.  

11.2 NVivo thematic analysis 

The interview transcripts were uploaded in NVivo and thematic analysis applied to identify key 

MT/ST. This was done by coding passages of text and then developing emerging themes. 

Background data about gender, job function, experience, etc. was also collected.  

The analysis identified interesting topics which were coded as ‘free nodes’ at a low level. These were 

then gradually and iteratively organised and grouped using a hierarchical ‘tree node’ system.   

Figure 11.1 shows a screenshot from NVivo illustrating the coding. Nodes A and B include 

interviewees background data. Node C includes the final identified high-level MT. The figure shows 

MT1 expanded with its (mid-level) ST. Beneath these are the low-level ‘free nodes’.  
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11.3 Qualitative CSF themes  

The CSF are presented as a series of thematic maps. Each MT was highlighted in blue e.g. 

CSF_QUAL_MT1 (the first qualitative MT). Associated ST are shown in green using similar notation 

e.g. ST_QUAL-T1.1 (qualitative ST1.1 under MT1). The number of passages of text from NVivo 

appear in brackets to illustrate the thematic analysis profile.  

Narrative text is then used to highlight themes for each ST using interviewee quotes. These appear 

in “italic quotation marks” referencing the interviewee quoted e.g. (I-1). Topics deemed 

interesting/important appear in bold. These would then be used to compare key issues also from the 

quantitative CSF using the ‘side-by-side’ narrative comparison and where appropriate included in the 

‘FM-BIM Framework’. 

 

Figure 11.1: NVivo ‘tree node’ system used in thematic analysis 
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11.3.1 CSF_QUAL_MT1: Government policy impact on the FM industry 

240 passages of text were divided into three ST as illustrated in Figure 11.2.   

 

Figure 11.2: CSF_QUAL_MT1: Government policy and its impact on the FM industry 

 

ST_QUAL_T1.1-Realising value over the WLC of built assets 

(I-7) noted the need for a WLC cradle-to-cradle approach: “designing sustainable equipment and 

items that can then be reused and reworked.” Achieving best value was raised by (I-15): “we should 

be advising clients that focusing on short term costs, is not the best measure by which long-term 

value is determined.” (I-17) suggested BIM can improve procurement: “FMs could use BIM to 

improve their tendering strategy and drive down WLC for clients.” (I-16) discussed quality/life-

longevity: “in a 25-30-year PFI, replacing floor coverings causes significant inconvenience and 

disruption.  A cheaper product with a 10-year life may be replaced twice, whilst a more expensive 

15-year life once”. (I-6) noted feedback loops can help: “if designers know about typical everyday 

maintenance problems, we can change the design to avoid long-term problems.” (I-6) discussed 

conflicts between CAPEX and OPEX budgets: “clients are often driven by CAPEX budgets”. (I-19) 

discussed value engineering: “It’s an uncomfortable truth that value engineering is mainly about 

reducing the CAPEX expenditure, with little real consideration of the downstream impact on WLC. (I-

1) suggested ‘Soft Landings’ will help “improve usability, sustainability, etc. as it drives BIM projects 

to be aligned with and follow the FM process”. (I-17) suggested ‘BS-8536’ was “key guidance for 

getting FM input at the right time”. Performance targets were highlighted by (I-13) “upfront 

performance targets should be set and systematically assessed to ensure they are met”.  
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ST_QUAL_T1.2-Impact of government policy on the FM industry 

(I-18) noted “government vision and policy mandating people to use BIM has been fundamental in 

galvanising BIM’s success in the UK”. (I-12) discussed government construction strategy targets: 

“their ‘Construction 2025’ and the ‘Construction Strategy’ set clear and challenging targets”. (I-2) 

suggested more FM-BIM leadership was needed: “more publicised examples of successful BIM 

best practice will help contribute towards the Government’s strategic targets.” (I-4) believed FMs 

should help clients drive change and “push FM contractors and their own teams to look at BIM”. (I-

5) observed “we’re already seeing client requirements for BIM models, their use and handover to the 

FM teams”. (I-17) discussed FM incentivisation: “they’ve provided an opportunity for early FM 

involvement and to get the right data in the right format.” However, (I-2) felt “it will take a decade until 

FM fully grasp the potential of BIM, then it will be the norm”. (I-3) discussed the digitalisation of 

Britain’s assets and BIM Levels 3+: “if BIM Level 2 was about capital cost and making the best of 

current mechanisms, the next levels will include OPEX and probably carbon sustainability and the 

circular economy.” (I-12) suggested “the next logical step is using cloud technologies, big data and 

other emerging technologies”. (I-6) believed this will lead to smart cities: “BIM is the start of smart 

cities in which FMs will have a massive role to play.” (I-3) agreed but cautioned “the technology is 

some way off everyday implementation yet”. The need for young people in FM was raised by (I-14): 

“digital technology is a powerful way of attracting young people to join our industry.”  

 

ST_QUAL_T1.3-FM industry readiness for BIM 

 

(I-7) believed “most FMs don’t really understand what BIM is”. (I-2) agreed “the FM industry is not 

prepared. It does not really understand how BIM benefits FM”. However, others like (I-14) were more 

confident: “FMs are already focused on cost, sustainability, diversity, etc., it’s part of our day job. 

Most people would be confident with implementing ‘Soft Landings’.” (I-18) highlighted the key was 

FM industry education regarding BIM: “A massive education exercise is required within the FM 

industry to explain BIM.” (I-7) observed “using mobile technology and linking the data sets together 

will be transformational in the terms of the profitability of organisations”. (I-7) observed “Although 

FMs have valuable knowledge about processes and WLC, in other areas such as adopting BIM 

standards and grasping the process there’s lots of work to do”.  (I-11) noted the importance of 

understanding BIM is not just about software: “many people think Revit is BIM. They need to 

understand it’s not just about the software but the overall process.” (I-4) highlighted the need for FMs 

to engage clients: “to contribute, FMs should be to be informed so they can help their clients”. (I-9) 

believed evidence of the benefits of BIM was important: “to encourage clients to join the BIM 

journey, we need to provide hard evidence.”  
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11.3.2 CSF_QUAL_MT2: Barriers and challenges to the adoption and use of BIM  

221 passages of text made up one main ST, broken down into 22 SST.  

ST_QUAL_T2.1-Key barriers and challenges to the adoption and use of BIM  

Table 11.1 shows the ‘key barriers/challenges’ ranked to help visualise which have more impact.  

Table 11.1: ST_QUAL_T2.1: Ranked barriers/challenges to the adoption of BIM 

 

The top five ranked barriers/challenges were: 

1) SST_QUAL_T2.1.1-Lack of digital and BIM skills, experience and training (36) 

 

(I-7) observed “education about BIM is the key barrier to be addressed”. (I-14) noted the need for 

upskilling people: “people need to feel more secure about using digital technology. We shouldn’t 

underestimate how important the people factor and having skills is.” (I-16) discussed BIM knowledge 

and skills: “I think they are like the Ten Commandments; you need to know to what to do, but also 

how to do it.” (I-10) discussed age profiles: “some of the older generation struggle with the 

technology. BIM is a good way to connect generations.” (I-18) noted adequate resources (money 

and time) were essential: “it’s like learning to drive, initially it’s quite expensive and time consuming; 

but once you’ve learnt it, it opens up a host of possibilities.” 

 

2) SST_QUAL_T2.1.2-Lack of FM industry readiness and willingness to engage in BIM (25) 

 

(I-1) observed: “the lack of understanding of the benefits of BIM to FM and clients, has hampered  

engagement.” (I-5) believed early FM involvement was critical: “in the past getting was a challenge. 
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Early FM involvement is very important for success.” (I-6) agreed involving people was important: 

“it’s about behaviour, attitude, motivation, and trying to change ways of thinking.” 

 

3) SST_QUAL_T2.1.3-Cost of implementing BIM and achieving a ROI from BIM adoption (19) 

 

(I-10) highlighted the importance of transparency of benefits: “I struggle to see where some of the 

projected savings will come from.” (I-12) believed ROI of BIM was critical: “with FM it’s about 

demonstrating ROI and quality of what you deliver, BIM is no different.” (I-1) believed investment in 

BIM as critical to success: “a barrier often put forward is cost, which is a fallacy; there are no real 

additional costs specific to FM. BIM or not.” (I-11) discussed complexity: “for single buildings it’s 

harder to prove the cost benefits than for multi-building sites as the cost per building is lower.” (I-11) 

noted “people perceive BIM as expensive because someone has to pay to update models. However, 

it’s no different from projects without BIM”. 

 

4) SST_QUAL_T2.1.4-Articulating the value benefit of BIM to FM (14) and T2.1.5-False 

perceptions and expectations about what BIM can and should deliver (14) 

 

(I-15) saw the inability to articulate value proposition “as the number one reason BIM will fail”.       

(I-7) suggested “we need to articulate the benefits of BIM and its value proposition to help convince 

clients to invest in BIM”. (I-11) proposed people link benefits to organisation’s needs: “the 

challenge is understanding the vision, goals and business strategy before delivering what clients 

need.” (I-5) saw over-selling BIM as “having negative results as people’s expectations are set so 

high”. (I-15) added “some people sell the idea you can somehow buy Level 2 BIM, but you can’t buy 

one holistic end-to-end solution”. (I-7) suggested problems stem from people perceiving BIM as just 

software: “we need to dispose of that idea, it’s about the information and quality of data.” 

 

5) SST_QUAL_T2.1.6-Pessimism about BIM and what it can deliver (9) and T2.1.7-Quality and 

accessibility of data vs. quantity of data (9)  

 

(I-8) discussed realistic expectations: “some people doubt the potential of BIM.” (I-7) agreed 

“potential barriers and pessimism exist, and need to be taken seriously, especially to convince people 

BIM is worth adopting”. (I-19) believed poor data quality “at handover s still a key issue”, and 

discussed quality vs quantity: “what’s important is quality not quantity of data, especially with 

respect to what goes into BIM models.” (I-16) discussed data relevance:  “when construction teams 

ask FMs what they want and they say everything, that does not help, Data should be relevant, well-

structured and useful for FM management systems.” (I-5) noted “where people say models are not 

in formats that they can use, or don’t contain the right information at handover, it’s usually because 

no one took the time to find out what was needed at handover”.   
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For the remaining barriers/concerns some interesting observations were:  

SST_QUAL_T2.1.8-BIM is perceived as complex and only beneficial for larger projects 

(I-13) discussed added complexity: “people blow BIM out of proportion, making it more complicated 

and scarier than it is. We survived without BIM for many years. People need to understand it’s just a 

new approach.”  

SST_QUAL_T2.1.9-Lack of FM-industry leadership and ability to convince clients to use BIM 

(I-2) discussed FM-industry leadership as “key to overcoming barriers and helping FMs understand 

BIM”. (I-19) highlighted the contradiction that “clients need to drive the process, but they often ask 

for a BIM building with no understanding of what that means”. 

SST_QUAL_T2.1.10-Software driving solutions rather than using it to directly meet clients’ 

needs 

(I-12) discussed the IT landscape: “decisions about IT are critical to the success of data exchange 

in projects." (I-19) saw openBIM as important: “people should adopt an openBIM approach and 

consider how BIM software interfaces with or feeds data into FM software.” 

SST_QUAL_T2.1.11-Lack of case studies evidencing the benefits of BIM to FM 

(I-4) believed documented evidence “of improved performance and ROI is critical as clients 

sometimes need a leap of faith to invest in BIM”. (I-13) observed “More case studies are needed to 

promote BIM based on evidence”. (I-7) believed “when FMs can prove we get really good quality 

data from the BIM process to optimise operations the argument will be over”. 

SST_QUAL_T2.1.12-CAPEX vs OPEX budgets and not seeing the bigger WLC picture 

(I-7) noted the importance to WLC of CAPEX/OPEX decisions: “decisions usually are ‘value-

engineered’ in favour of CAPEX savings without any real thought for the much larger OPEX costs.” 

(I-4) believed “CAPEX/OPEX teams need more communication, otherwise it’s a recipe for disaster”. 

(I-2) suggested “the future operating costs should define decisions in CAPEX planning.”  

SST_QUAL_T2.1.13-Legal and contractual issues 

(I-5) discussed legal implications of BIM suggesting “it must be clear contractually at what point a 

party hands over responsibility for models and data, as they can then say it’s no longer my 

responsibility, it’s FMs”. 

SST_QUAL_T2.1.14-Silo mentality and lack of early engagement of FM 

(I-14) discussed silo-mentality working-approach: “stakeholders need to talk the same language 

as terminology can be” (I-14) suggested “adversarial behaviour needs to be removed”.  
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SST_QUAL_T2.1.15-Security, risk and insurance associated with BIM information 

(I-6) noted the importance of digital security: “it’s a ticking time bomb, people are lax in the 

construction industry about digital security.” (I-8) agreed believing “’PAS 1192-5’ and BIM online 

access will become a bigger security issue in the future”.  

SST_QUAL_T2.1.16-Too many acronyms cause confusion for people 

(I-15) believed BIM terminology and acronyms can be alienating and suggested “all stakeholders 

should use language that others can understand”. 

SST_QUAL_T2.1.17-Perceived complexity prevents more use of BIM standards in practice 

(I-5) observed complexity as an issue: “a ‘keep-it-simple’ approach is needed where people know 

what they need to do.” (I-15) suggested “BIM standards can be quite complicated”. However,  (I-7) 

observed “often people overuse standards, they’re not used in the spirit with which they were 

intended”. 

SST_QUAL_T2.1.18-Concerns about using BIM for existing RE as well as new builds 

(I-1) discussed BIM and data capture for existing buildings: “in real-life we need to remember 

most RE already exists; we need to address how we deal with retro-BIM for existing buildings.” 

SST_QUAL_T2.1.19-Confusion between CAFM and BIM 

(I-14) discussed the link between BIM, CAFM and FM management systems: “sometimes there 

is confusion. Some people don’t understand that BIM models and data are a static data repository, 

whilst CAFM is the operational process tool FMs use”. 

SST_QUAL_T2.1.20-Lack of standardisation and classification to structure information 

properly 

(I-19) discussed classification systems: “often structuring information and data is not discussed in 

projects and then people are surprised at handover when they can’t find things”. 

SST_QUAL_T2.1.21-Involvement of FM in BIM process by other stakeholders 

(I-19) saw stakeholder engagement of FM as an issue: “many BIM training schemes don’t include 

FM-operations, so it’s not surprising we are rarely invited to be involved by other stakeholders.” 

SST_QUAL_T2.1.22-Short term FM and maintenance contracts hinder full engagement with 

BIM 

(I-16) saw supplier contracts and data ownership as an issue: “a building’s life span maybe 50 

years; whilst most FM-contracts are outsourced every 3-5 years. FM suppliers may change several 
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times over a building’s life. (I-16) suggested “data ownership and obligations to maintain must be 

clear, or client is open to significant risk”. 

11.3.3 CSF-QUAL_MT3: Benefits of BIM to FM  

380 passages of text were divided into two ST as shown in Figure 11.3. 

 

Figure 11.3: CSF_QUAL_MT3: Benefits of BIM to FM 

 

ST_QUAL_T3.1_Transparency of benefits: this ST had five SST as shown below:  

SST_QUAL_T3.1.1-Need for case studies, websites and lessons learnt for reference (24) 

(I-2) discussed evidence of BIM benefits: “we need case studies and literature evidence to show 

the benefits helpful to FM.” (I-7) saw BIM buy-in as critical: “it’s difficult to convince people to engage 

with and pay for BIM upfront without solid reference examples”. (I-9) saw case studies and 

standardisation as important: “examples to help FM better price models would be a big benefit for 

FM.” (I-12) added “We need to improve our OIRs, AIRs, EIRs etc. to avoid repeating the same 

mistakes.” (I-8) suggested more guidance and ROI tools were “needed to help people estimate 

ROI.”  

SST_QUAL_T3.1.2-Need to make benefits transparent and clear (17) 

(I-1) discussed transparency and credibility: “needs must be described in FM language”. (I-15) 

observed “BIM should be in a transparent and believable. Making promises which don’t materialise 

won’t sell BIM to potential users”. (I-17) added “some benefits are overhyped, without evidence 

showing they exist.” (I-19) agreed stating “benefits must be credible as well as transparent”. Good 

BIM books might improve transparency: (I-3) suggested “Eastman’s ‘BIM handbook’, and Richard 

Saxon’s, ‘BIM for Construction Clients’ to understand benefits from the client’s point of view”. (I-8) 

discussed benchmarks and ROI: “industry needs good BIM benchmarks, and evidence about ROI.”  
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SST_QUAL_T3.1.3-Need to think about BIM from a WLC perspective in order to realise the full 

potential of BIM (9) 

(I-9) discussed the link between WLC and OPEX costs: “CAPEX savings focus on short term 

savings but considering OPEX savings will deliver the most benefit over the long term. As BIM 

develops the OPEX focus will become much more important.” (I-3) saw ROI over the long-term as 

critical: “delivering 10-20% savings aren’t possible just by tweaking things in design, it needs long-

term thinking.” 

SST_QUAL_T3.1.4-Need for the benefits of BIM to be measurable (6) 

(I-13) discussed measuring benefits: “We need to find ways to measure the benefits to win the WLC 

arguments.” (I-19) gave an example: “our Hong Kong ‘MTR case study’ modelled stations and track 

and linked data to FM systems. The improved integration saved time finding information and 

highlighted possibilities to increase workloads or employ less people.  With a half-hour/per work-

order saving, with 60,000 orders/month there was the potential to save 30,000 hrs through better 

information retrieval.” 

SST_QUAL_T3.1.5-Time needed to be able to realise the benefits (9) 

(I-14) noted operational benefits need time to be realised: “benefits in operation are often not 

instantaneous but generated over time.” (I-17) agreed: “we have a few years before the real benefits 

of BIM are realised from an FM perspective, then cost savings will be realised downstream.”  

ST_QUAL_T3.2-Key benefits of BIM to FM 

17 SST (one per ‘key benefit of BIM to FM’) are shown in Table 11.2. They were ranked to help 

visualise importance.  

Table 11.2: ST_QUAL_T3.2: Key benefits of BIM to FM (ranked by frequency) 
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The top five ranked ‘benefits of BIM to FM’ were: 

1) SST_QUAL_T3.2.1-Access to accurate quality information in one place (54) 

(I-7) noted BIM provides accurate information: “it gives you the richest picture of your asset that 

you’re likely to get.” (I-9) suggested “BIM helps people visualise what assets they need to maintain, 

all from one place; where are they; how many; and how they can be maintained”. (I-19) added “BIM 

will help with quality and the time transferring data into CAFM”. (I-9) discussed asset replacement: 

“BIM provides you with accurate service life and replacement costs for replacement”. (I-15) discussed 

tenders: “most tenders add additional cost against unknown risk due to poor information. Having to 

resurvey buildings and reprice should be a thing of the past.”  

 

2) SST_QUAL_T3.2.2-Improved efficiency, maintainability, optimisation and ability reducing 

time to carry out tasks (36), and T3.2.3-Improved strategic planning to ensure better 

usability of assets and availability of information (36) 

(I-4) believed time/cost savings were key: “BIM allows things to be found quicker, improves 

response times and lower costs.” (I-9) noted “early discussion before designs are finished will ensure 

final decisions avoid creating long-term expensive operational costs”. (I-6) believed linking BIM to 

mobile devices as critical in the future: “it will empower people to assess task requirements e.g. 

special access equipment or spares before they travel, avoiding travel; it’s a huge benefit”. (I-8) 

discussed strategic asset management: “BIM empowers the digitisation of an organisation’s AM 
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strategy. This will lead to better strategic asset planning and improvements around how assets are 

managed.” (I-8) discussed improving cost planning and business intelligence: “BIM will provide 

FMs with critical business intelligence.”  (I-9) added “people can visualise how to manage the assets 

before they are created”. (I-15) discussed BIM as digital twins “they will be used to compare 

scenarios, planning events and building diagnostics without the cost risks of doing it for real.” (I-18) 

saw future flexibility as important: “BIM will help planning future flexibility into buildings.” 

3) SST_QUAL_T3.2.4-Improved visualisation for FM operations and communication with 

user groups (34) 

(I-6) discussed visualisation: “BIM viewing tools provide a huge benefit to FM; what’s behind ceilings 

and information and operation manuals etc.” (I-7) saw easier fault analysis/reporting as important: 

“people can access models on tablets and easily photograph and send faults to CAFM systems as 

they find them”. (I-9) added: “operations teams can use models to understand if they need special 

access equipment.” (I-11) believed models improve communication: “most people can’t read a 2D 

plan, but a 3D model empowers good visualisation for most people.” (I-14) discussed business 

opportunities: “increasingly people are using visualisation tools like AR, VR and MR for business 

opportunities like remote working.” 

4) SST_QUAL_T3.2.5-Providing a ROI and better ability to predict maintenance costs and 

analysis (27) 

(I-1) suggested a big prediction advantage: “full access to technical details enables accurate pricing 

of FM maintenance.” (I-8) added “FMs can mine rich data sets to get real business intelligence”. 

5) SST_QUAL_T3.2.6-Improving sustainability, energy monitoring and WLC (23)  

(I-3) discussed WLC and sustainability: “FMs will save money by using BIM models with the project 

teams to review designs and think ahead to what will make the building function better”. (I-4) added: 

“BIM will help WLC planning which has to be good for sustainability.” 

For the remaining ‘benefits of BIM to FM’ some interesting observations were:  

SST_QUAL_T3.2.7-Improved collaboration between stakeholders in designing, building and 

managing built assets 

(I-5) suggested BIM will improve decision-making: “empowering intelligent discussion between 

stakeholders by using digital twins”. (I-3) believed “well-coordinated 3D models help us review and 

discuss issues quickly”. (I-10) suggested “it’s FMs opportunity to become a professional stakeholder 

in the construction process”. 
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SST_QUAL_T3.2.8-BIM helps facility managers improve health, safety and risk management 

(I-3) discussed health and safety: “access to better information will enable safer planning.” (I-15) 

observed: “BIM models empower safer maintenance. If BIM could help provide data needed to 

understand what went wrong in events like the Grenfell Tower, then indirectly that would be a big 

benefit to society.” 

SST_QUAL_T3.2.9-BIM brings new possibilities for innovation, services and improving added 

value for FM to organisations 

(I-5) believed BIM will help innovation; “like automated checking processes to make construction 

and handover more efficient.” (I-9) discussed commercial models: “people will innovate around their 

commercial models and find new ways to benefit from BIM.” (I-14) observed: “people are using 

AR/VR/MR applications with BIM for remote maintenance and other business opportunities.” 

SST_QUAL_T3.2.10-Improving procurement, tendering and commercial models for FM 

(I-17) believed BIM will improve procurement: “BIM can be used to proactively tender, even before 

a building is completed.” (I-10) agreed suggesting tenders with WLC solutions “will be empowered 

by BIM so procurement is not based just on the cheapest CAPEX cost”. 

SST_QUAL_T3.2.11-Improved handover from construction to operation, ability to monitor and 

POE 

(I-9) discussed handover: “BIM will improve quicker and more accurate handover.” (I-15) noted the 

impact on POE: “BIM will be used to validate if buildings are performing as designed and provide 

avenues to go back to the contractor if there are discrepancies.” 

SST_QUAL_T3.2.12-Improving data transfer and reducing costs to populate CAFM and FM 

management systems 

(I-9) discussed CAFM/FM-management systems: “BIM is a golden opportunity to get what FMs 

need in their CAFM”. (I-17) added: “BIM can save clients a huge amount of time and money to 

transfer into their CAFM system.”  

SST_QUAL_T3.2.13-Avoiding abortive, disruptive or wasteful work 

(I-5) discussed variations: “we should achieve near zero variations at handover, reducing FM 

wasted time and money chasing up snags.” (I-7) added: “a great benefit is taking models to site on 

a tablet to enable locating objects.” 

SST_QUAL_T3.2.14-Improving the benchmarking and marketing of real estate 

(I-17) discussed benchmarking: “standardised data from BIM will help enable comparisons and 

performance benchmarks of assets.” 
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SST_QUAL_T3.2.15-BIM forms a basis for better integration with other technology e.g. 

sensors, BMS, CAFM etc. 

(I-1) discussed integration of technology: “in the near future BIM models will merge or link directly 

with CAFM and BMS systems. Companies like EcoDomus are already on this path.”  (I-7) added: 

sensors “connected to equipment can now be visualised in BIM models enabling direct monitoring 

of assets, new innovative services etc.” 

SST_QUAL_T3.2.16-Improve information about existing buildings and assets with retro-BIM 

processes 

(I-11) discussed existing assets/buildings: “we created retro-BIM models at the Sydney Opera 

House. There are many advantages to retro-BIM, but you must be clear about objectives; what is 

and is not modelled. We also linked data together with the 3D-model.” 

SST_QUAL_T3.2.17-Better ability to carry out quality checks and monitoring of as built vs. 

what was planned 

(I-7) discussed quality checks: “FMs can carry out quality checks if they have received the data 

specified in their EIR. COBie exports and a simple checking mechanism can do that in the software. 

However, people still need to check the actual quality of what’s being handed over.” 

11.3.4 CSF-QUAL_MT4: Digitalisation and technology  

206 passages of text were divided into seven ST as shown in Figure 11.4. 

 

 

 

 

 

 

 

 

 

Figure 11.4: CSF_QUAL_MT4: Digitalisation and technology 
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ST_QUAL_T4.1-Understanding digital trends and their interconnection 

(I-1) discussed digital trends: “FMs should have a general understanding of the digital trends 

impacting their industry.” (I-14) highlighted smart buildings: “there will be a digital explosion over 

the next 2-4 years around data sensors and smart buildings.” (I-3) believed: “big data and the IoT 

are very useful and important, but BIM itself isn’t big data. It is however the big model on which other 

data hangs.” (I-15) discussed BIM as an ecosystem: “BIM is part of the ‘prop-tech’ ecosystem” and 

(I-2) observed “IoT is just the technology side, we shouldn’t forget the process and people”. (I-15) 

saw PropTech as “the next massive trend. RICS are pushing it on their website as part of their 2020 

Vision.” 

ST_QUAL_T4.2-Using technology to improve collaboration and access to data 

(I-6) noted: “the whole building process from creation to handover and onwards needs digitising.” (I-

8) discussed usability: “digital technology needs to be easy for people to access, use and share.” 

(I-17) discussed operability: “it’s so important but like with a car, you don’t want to worry about 

what’s under the bonnet, you just want to get from A to B.” (I-12) discussed online collaboration 

tools: “today there’s so many free software tools to help the collaboration process”. (I-12) mentioned 

accessing data: “The EIR should suggest address how e.g. BIM viewers”. (I-14) noted: “on site our 

team are using BIM 360 field, with iPads and QR codes which work very effectively.” (I-16) discussed 

‘room data’ tools such as dRofus: “it can be used to provide RDS from the start of a BIM project 

helping to track assets through the BIM process.” 

ST_QUAL_T4.3-Linking external databases to BIM models 

(I-2) discussed linking databases with BIM models: “you don’t have to include everything. 

Information such as the installation dates, warranty information etc., could be held in external 

databases and hook into native software.” (I-15) highlighted considering which FM systems should 

be linked to BIM models: “CAFM, BMS, fire alarms, access controls and finance systems; BIM and 

digitalisation will help linking these systems.” (I-1) believed CAFM providers need to “improve links 

between CAFM and BIM, with bi-directional exchange of data between systems”. (I-7) added: 

“EcoDomus is providing leading-edge approaches to information integration, allowing linking of 

different systems.” (I-17) believed IFC and BIM servers are the future: “you can have data effectively 

joined up and looked at in just one place.” 
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ST_QUAL_T4.4-IT systems, security, CDE and BIM related processes 

(I-10) discussed BIM/IT security risks: “the security risks need to be assessed and addressed in 

line with ‘PAS1192-5’.” (I-8) noted the importance of setting up the CDE: “it’s critical at the start of a 

project to think about the CDE functional requirements and how the security of data will be managed 

and controlled.” (I-15) suggested “the EIR should layout the CDE process”. (I-19) suggested 

organisations need BIM processes “to receive and store asset and geometric information safely and 

update it. They should be simple but effective, focusing on key issues e.g. what CDE will be used? 

Is there a BIM protocol, who is setting up the OIR, AIR and EIR etc.”.  

ST_QUAL_T4.5-Exchange formats (IFC/COBie), classification and data structure 

(I-15) noted the importance of classification systems: “project members must use the same 

approach to structure data to ensure easy exchange and transfer into FM systems.” (I-17) noted 

“Uniclass is the UK’s chosen system”. (I-4) suggested: data exchange formats need to be “defined 

early to facilitate the interoperability and transfer of data between systems, making the process easier 

and giving people confidence in the process.” (I-8) discussed openBIM: “IFC, openBIM and COBie 

help share models between software packages and import data into CAFM.” (I-17) debated data 

mapping: “COBie and a 'field-mapping exercise' can get the right data in the right place in CAFM.”    

(I-18) discussed Product Data Templates (PDT): “in the future the ‘FM property-sets’ will already 

be defined in templates for products and systems.” 

ST_QUAL_T4.6-BIM viewer tools and mobile technology 

(I-1) noted BIM viewers “are needed as FMs can’t open and use BIM software”. (I-10) agreed: “FMs 

need model visibility and access to the data.” (I-4) noted: “they need just basic training, but it’s 

important all users are trained.” (I-6) observed: “viewers let you hide elements, create saved views 

and walk around the model”. (I-15) discussed accessing BIM models on mobile devices: 

“operations staff need to visualise plans, 3D models and data in the field. A user-friendly solution is 

critical to success. We adopted ‘Autodesk 360 field”. 

 ST_QUAL_T4.7: Web-tools, social media and conferences for knowledge and networking 

(I-6) recommended online BIM communities: “social media, LinkedIn and Twitter are all useful tools. 

People wanting to keep themselves updated should consider joining conversations. I use the ‘UK 

#BIMcommunity and #theUKBIMcrew’”. 
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11.3.5 CSF_QUAL_MT5: Strategic management and use of information  

359 passages of text were divided into 4 sub-themes as displayed in Figure 11.5. 

 

 

 

 

 

 

 

 

 

 

 

Figure 11.5: CSF_QUAL_MT5: Strategic management and use of information 

 

ST_QUAL_T5.1-Importance of linking AM and BIM strategies and having good OIR and AIR 

 

(I-4) discussed taking time to define OIR/AIR: (I-11) suggested: “they should reflect the 

organisation’s corporate goals”. (I-5) continued: “they should be specific to organisations helping to 

cascade board policy into FM and AM strategy.” (I-11) suggested key BIM documents are 

written/owned by clients/FM-teams: “the worst people to write OIRs and AIRs are external 

consultants who don’t understand the internal running of the organisation”. (I-19) believed “the MoJ 

examples are the best so far”. (I-13) noted the important link with business strategy and risk 

management: “FMs need to review organisations’ strategic business objectives and translate these 

into opportunities for providing data and intelligence.”  

   

ST_QUAL_T5.2- Defining information needed and responsibilities from CAPEX to OPEX 

(I-16) suggested a minimum useful approach: “it’s a really good philosophy.” (I-9) added: “avoid 

things that create cost or lock you into unnecessary costs. Instead aim to minimise long term costs.” 

(I-1) discussed OPEX thinking: “knowing your operational budget helps understand the impact of 

CAPEX decisions on the OPEX phase.” (I-15) suggested reducing attributes in BIM models: “they 

should be minimal and clearly articulated in the EIR”. (I-17) recommended ‘SFG20’: “as a possible 

frame of reference”. (I-16) believed: “FMs need to distinguish what alphanumeric data needs to go 
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into the BIM model vs what will come over as separate PDFs, such as building user guide, drawings, 

RDS, O&M manual and H&S file etc.” (I-19) suggested using “W-questions i.e. “What assets are 

managed and matter? What level of information do you need? Who is responsible for supplying data 

and managing the model/data? Where is it managed and stored? Who owns it, Where/how do you 

find data? If we can answer those questions, we are already on the path to success”. (I-15) suggested 

“using CAFM and maintenance suppliers to help configure the list of what to collect for FM systems”. 

(I-9) highlighted critical systems: “they must be considered, together with the data required to 

manage them.” (I-17) highlighted contractual responsibilities: “it must be clear who is responsible 

for what.” (I-2) recommended ‘example information schedules’ “from MoJ and the UK BIM 

Alliance” and (I-7) discussed LOD/LOI: “FMs need to consider the required LOD and LOI at an 

element level.” 

ST_QUAL_T5.3-Critical success issues for a good EIR in the BIM process 

(I-3) discussed cascading information: “the OIR must highlight the information needed to run the 

business and AIR, the asset information needed to support operations. Good EIRs cascade these in 

a lean way.” (I-14) highlighted clarity and simplicity: “avoid a ‘copy-paste’ approach and adapt EIRs 

for each project.” (I-6) added: “EIRs should be proportionate”. (I-4) warned: “asking for ‘everything’ 

only increases costs and produces information you don’t really need”. (I-16) suggested the end 

repository “must be identified early for BIM data”. (I-2) suggested FM knowledge “should guide the 

development of OIRs, AIRs, and EIRs.” (I-5) insisted roles and responsibilities “need to be clearly 

defined”. (I-16) added: “the EIR should be a document for discussion.” (I-4) discussed quality 

checking: “the contractors BEP and delivered data and models should be quality checked to see 

they are as defined in the EIR.” (I-16) recommended an EIR template to: “help FMs get a head start; 

the BIFM EIR template helps provide clarity”. 

ST_QUAL_T5.4-Maintaining BIM models and the quality of data and information after 

handover 

(I-15) discussed change control process: “a process is required to periodically update the model 

and ensure reliability.” (I-7) believed professional BIM services maybe required: “as FMs are not 

modelling experts, usually updating will be outsourced to professional architects.” (I-9) warned: 

“changes should only be made by qualified experts, otherwise models will quickly be out of data or 

unreliable.” (I-16) discussed model ownership and update responsibility: “clients need to clarify 

who owns and controls their models and who pays for updates.” (I-12) suggested the EIR covers 

“ownership and updating as part of the contract”. (I-10) discussed validation: “as-built models and 

data should be validated before handover possibly using software like Solibri for detailed model 

checking.” (I-6) noted: “simple checks initiated against required data fields tell you if something is 

missing. However, a human should be involved to validate the content-quality of what’s handed over.” 

(I-9) suggested COBie drops: “to get a high level of certainty about data handed over.” 
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11.3.6 CSF_QUAL_MT6: People in the BIM process and improving collaboration  

273 passages of text were divided into five ST as shown in Figure 11.6. 

 

Figure 11.6: CSF_QUAL_MT6: People in the BIM process and improving collaboration 

 

ST_QUAL_T6.1-Perception of FM by other stakeholders 

(I-7) discussed FM professionalisation: (I-1) added: “FM organisations need to raise the bar with 

respect to the professionalisation of FM especially when engaging in construction and BIM projects.” 

(I-13) observed: “if FMs do their job well they save a lot of money over the whole-life of an asset, but 

they need to be perceived that way in order to confirm the value FM adds.” (I-4) discussed 

communication: “many FMs and clients have no construction or design process experience” and  

(I-13): “stakeholders must speak the same language so they can ask each other relevant questions.”  

ST_QUAL_T6.2-Improved collaboration between stakeholders in the BIM process 

(I-10) discussed collaboration: “BIM forces people to collaborate.” (I-1) believed: “working with ‘one 

version of the truth’ results in better teamwork”. (I-9) saw empowering people as “vitally important 

in the BIM process”. (I-18) added “people should feel confident in their roles, it leads to much more 

success”. (I-19) discussed design briefing using BS 8536: “it supports the design briefing process.”   

ST_QUAL_T6.3-Early engagement of FM in the BIM process 

(I-2) discussed organisations vision and mission: “the FM role is key, as they can translate these 

into BM speak.” (I-7) suggested ‘Soft Landings’ “is a good grounding for early FM engagement” and 

(I-4) added: “FM teams have lots of experience to help define the BIM strategy at the beginning.” (I-
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16) saw assisting design-teams as important: “FM can gather relevant data to support BIM teams,” 

and (I-14) suggested: “inviting FMs to walk through 3D models to help identify potential problems”. 

ST_QUAL_T6.4-The social aspects of BIM supporting people and society 

(I-12) discussed the associated social impact: “it has the potential to be transformational to people 

in society.” (I-9) observed “ultimately it’s people who benefit from built-assets, they underpin our 

social fabric.” (I-15) believed: “When the benefit is four schools for the price of five, then we will have 

reached the social level. (I-6) discussed BIM as a research backdrop: “it provides a digital backdrop 

for researchers.”  

ST_QUAL_T6.5-People in the BIM process 

(I-8) discussed motivating people: “the ‘people success factor’ is when everyone understands what 

the value proposition is and what we are trying to achieve.” (I-10) believed: “enthusiasm to deliver 

BIM is a vital human factor”, and (I-14) suggested: “the most important CSF is changing people’s 

behaviour to want to engage.” 

11.3.7 CSF_QUAL_MT7: Role of FM in the BIM process 

299 passages of text were divided into ten ST as shown in Figure 11.7. 

 

Figure 11.7: CSF_QUAL_MT7: Role of FM in the BIM process 
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ST_QUAL_T7.1-Leadership and engaging and advising clients about BIM 

 (I-15) suggested: “FMs need to help client articulate their needs for other stakeholders. This will help 

achieve the benefits BIM can bring to the organisation.” (I-14) discussed articulating the 

ROI/benefits: “FMs should advise on measuring improvements and benefits of BIM to indicate the 

ROI value”. (I-4) discussed managing client information: “sometimes those assets are worth 

millions of pounds.” (I-12) highlighted BIM champions: “they’re needed both at mid and senior-level 

to drive BIM through the business. Without them it’s a struggle.” Also, senior buy-in suggesting: 

“many operational people are frustrated at the BIM passion at a lower level, but where it’s not being 

treated seriously by senior-levels.” 

ST_QUAL_T7.2-Developing AM strategy (OIR, AIR, EIR) and identifying data requirements 

(I-9) discussed information strategy: “without a good AM strategy based on solid OIR and AIR, it’s 

likely BIM will deliver you a failure.” (I-8) suggested: “if clients need to procure their OIR and AIR 

from a consultant, there is something fundamentally wrong with their strategy” (I-15) discussed 

relevant data: (I-9) added: “asking for ‘everything’ is unrealistic and wasteful. It’s like asking for a 

library when you just need a book. The chance of getting to grips with all that information is just not 

realistic”. (I-15) highlighted templates: “to help capture critical asset information based on your OIR.” 

ST_QUAL_T7.3-Defining data structure (IFC/COBie etc.) and CAFM systems 

 (I-11) discussed standards for structuring data: “project teams should ensure consistent use of 

BIM standards, classification systems, numbering and naming disciplines; to ensure everyone is 

structuring data in the same way.” (I-12) highlighted IFC/COBie: “FMs need to understand the 

structure of COBie as they will often get data via COBie drops.” (I-12) mentions workshops with 

operational/FM teams: “they’re a good idea to discuss what useful information can be extracted 

from BIM models using the COBie data-schema.” (I-10) suggested an awareness of Uniclass: “it’s 

the preferred UK government classification system for structuring data.” (I-10) recommended the 

NBS-Digital-Toolkit: “assets can be linked with levels of information and detail required”.  

ST_QUAL_T7.4-OPEX budget and WLC planning 

(I-8) believed “a huge challenge is organisations having CAPEX and OPEX departments which don’t 

communicate.” (I-2) recommended BIM to improve WLC: “models can capture information about 

numbers of components, life periods etc. which can be used to calculate life costs.” (I-7) agreed “BIM 

can capture critical sustainability, energy and WLC information data.” 
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ST_QUAL_T7.5-BIM knowledge and guiding clients through the BIM process 

(I-15) noted: “people shouldn’t assume clients understand BIM, it’s FMs job to guide them.” (I-12) 

discussed writing BIM documents: “it’s important the team have competent FMs who can clearly 

define and articulate their client’s needs.” (I-13) believed using FM knowledge, “can help project 

teams understand the information needs and what should be prioritised”. (I-17) highlighted FM, BIM 

and people skills: “good BIM, FM and people skills are essential to assist clients in defining their 

needs.” 

ST_QUAL_T7.6-Helping and providing D&C teams with asset and FM information needs 

(I-4) discussed demands on assets: “FMs need to communicate what’s operational day-to-day and 

what’s critical at an early stage.” (I-10) mentioned reviewing design team inputs: “suggesting how 

to reduce service costs for equipment located in awkward locations, like the top of an atrium.” (I-4) 

noted: “designers need to know what information FMs currently use, to run, maintain and optimise 

assets in operation.” (I-16) discussed understanding users’ needs: (I-8) added: “the design team 

need good information like occupancy level data, performance requirements etc. to help better 

decision making.” 

ST_QUAL_T7.7-Giving feedback to D&C teams on designs to improve operational & WLC 

decisions 

(I-11) discussed a WLC approach: “people who design and construct buildings usually don’t operate 

them. Without a WLC focus designs often introduce cheaper solutions that create increased long-

term operating costs.” (I-16) agreed quoting ‘ISO1586-5’: “it states 80% of assets’ costs over their 

life are fixed in the first 20% of design, so more focus is needed on long-term solutions that deliver 

best value over assets whole-life.” (I-2) highlighted energy efficient solutions: “buildings often use 

more energy than predicted; due to poor design or people changing the building.”  

ST_QUAL_T7.8-Handover planning, ‘Soft Landings’ and lessons learnt 

(I-16) discussed early planning for handover: “the earlier ‘Soft Landings’ outcomes are considered, 

the more chance we have of a successful project.” (I-4) highlighted defining model and information 

formats: “Clarity is needed around required formats i.e. native, IFC etc.” (I-4) suggested: “the quality 

control process should compare actual data handed over against expected.” (I-8) discussed lessons 

learnt: “it’s important to know what worked, or didn’t, on previous projects.” (I-19) discussed 

experience in BIM projects: “a key success factor is employing people with both BIM experience 

and an FM understanding.” (I-7) using BIM to improve handover: “People can use models for 

training and commissioning can be videoed and made available via the BIM.”  
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ST_QUAL_T7. 9-Identifying client needs and using FM knowledge to help improve the BIM 

process:  

(I-4) discussed setting project/performance outcomes: “clients and FMs need to clearly define 

expected outcomes in line with ‘BS8536’ at the start of BIM projects.” (I-2) saw providing data as 

critical: “providing operational data will help the design teams make better informed decisions.” (I-15) 

discussed workplace productivity targets: “BIM should support workplace effectiveness and 

productivity.” (I-19) discussed best value solutions: “It’s important to include operational expertise 

in any value-engineering decisions.” 

ST_QUAL_T7.10-Validating data and keeping BIM models and data up to date 

(I-6) discussed the client information manager role: “someone on the client side must be involved 

in checking the handover quality.” (I-18) discussed the BIM project responsibility matrix: “it needs 

to be crystal clear who is responsible for what.”; (I-8) mentioned project data drops: “people still 

need to be involved to check quality during the BIM process.” (I-16) mentioned updating BIM 

models/data: “clients need to agree how models and data will be recorded, maintained and kept up 

to date. (I-9) suggested: “clients need to consider their training process for keeping the model up to 

date.” (I-16) discussed data for future projects: “how do we keep data valid from old projects to 

start new ones? People are still figuring out what that mechanism is.”   

11.3.8 CSF_QUAL_MT8: Key standards and guidance for FM 

194 passages of text were included in one key ST:  

ST_QUAL_T8.1-Key standards/guidance perceived as useful to FM (ranked by frequency) 

The passages were split across 21 standards/guidance, shown as individual STT in Table 11.3. They 

were ranked to show which documents were perceived as most useful to FM.  

The top five were: 

1. ‘BS 8536-1&2’ and ‘Soft Landings’  

2. ‘PAS 1192-3’  

3. ‘PAS 1192-2’  

4. ‘ISO 55000’  

5. BIFM (IWFM) guides 

Reflecting on international and local BIM standards (I-11) noted: “every country is developing their 

own BIM standards and guidance to suit local markets.” (I-12) added: “what would help FMs is more 

succinct FM orientated summaries of BIM documents.” 
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Table 11.3: ST_QUAL_T8.1: Key standards/guidance most useful to FM (ranked) 

 

 

The following points address general observations about the key standards/guidance 

Industry standards/guidance directed at FM: (I-1) noted, “people wanting to improve their  

competency with respect to BIM should start with ‘BS 8536’, because it’s written for FMs”. (I-13) 

agreed: “FMs should be aware of; ‘PAS1192-3’ and ‘BS 8536’ as a minimum as they are key.” (I-19) 

felt: “’Soft Landings’ is an important piece of the jigsaw that gets forgotten. It should be used together 

with ‘BS 8536’.” (I-11) highlighted the importance of ‘ISO 55000’: “it’s a good basis for asset 

management and guideline to understand the full life-cycle of the asset”. (I-6) suggested the “BIFM 

(now IWFM) BIM guidance documents: “they are a must read for FMs involved in BIM.” 
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11.3.9 CSF_QUAL_MT9: Training and competence 

679 passages of text were divided into eight ST as shown in Figure 11.8. 

 

Figure 11.8: CSF_QUAL_MT9: Training and competence 

 

ST_QUAL_T9.1-Knowledge of BIM standards and guidance 

(I-14) highlighted the IWFM BIM guidance documents: “they help FMs understand BIM from an FM 

perspective.” (I-18) discussed asset management strategy: “FMs should know ‘ISO 55000’, 

especially where a strategy needs developing.” Regarding familiarisation with BIM standards, 

views varied. (I-16) believed: “FMs need a working knowledge without having to be experts” and (I-

11): “as a minimum you need an overview of what each one contains.” 

ST_QUAL_T9.2-Use of standards and guidance in practice 

(I-4) believed adopting standardisation “will deliver significant benefits in BIM and ongoing asset 

management”. (I-8) debated BIM standards in practice: “they are used, but often not used as a 

cohesive suite.”  (I-19) believed: “people are making it too complex; our focus should be on input and 

output deliverables.” (I-9) recommended websites for BIM standards: “use government websites. 

The SFT’s website helps people understand their inputs at different RIBA stages.”  
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ST_QUAL_T9.3-Existing BIM guidance 

(I-8) suggested useful example EIRs: “the NHS and MoJ had good quality early EIR examples.”       

(I-5) discussed FM orientated EIRs: “the BIM Task Group’s EIR and others were not so client 

focused.” (I-18) observed: “Good examples I have seen are the BIFM and the BIM Academy ones.” 

(I-3) believed “bad quality EIRs from consultants vary from damaging through to pointless”.  (I-19) 

felt clear and unambiguous guidance was needed: “EIRs can’t be fluffy, they need to clearly tell 

the supply chain what is needed.” Other BIM guidance discussed included, (I-12): “the ‘NBS’s BIM 

Toolkit’, (I-18): “the ‘NRM3 Digital Life-Cycle Toolkit’ from Faithful+Gould”; and (I-11): “the US 

‘NBIMS’ guidance’. (I-15) recommended certain BIM books: "the ‘BIM for Dummies’, the ‘BIM 

Handbook’ and ‘BIM for Facility Managers’ sponsored by IFMA are worth a read.”  

ST_QUAL_T9.4-Gaps in BIM guidance for FMs 

(I-19) felt practice-orientated BIM guidance was necessary: “what’s missing is pragmatic advice 

around how FMs and clients can really utilise BIM in practice.” (I-4) mentioned OIR and AIR 

guidance: “FMs would benefit from templates or good guidance.” (I-18) highlighted the need for 

BIM-2-CAFM guidance: “to enable the movement of information from one to the other.” (I-10) 

discussed Level of Information Need (LOIN): “we need clearer guidance around LOIN” (I-15) 

discussed data analytics: “FMs need to think about the future and analysing data to make informed 

decisions.” 

ST_QUAL_T9.5-Knowledge gap between construction and FM professionals 

(I-9) observed: “the knowledge gap between construction and FM is made worse by the speed of 

technological change”. However, (I-2) believed: “the gap is decreasing as FMs start engaging more.” 

(I-9) felt technology skills (I-1) noted “there’s little guidance about transferring data i.e. BIM-2-

CAFM”. (I-6) discussed practical experience: “BIM familiarisation comes down to practical 

experience.” (I-18) highlighted client and FM support and engagement: “clients are not taking 

enough responsibility in the procurement of BIM and involving their FM team.” 

ST_QUAL_T9.6-Training and competency 

(I-17) noted a need for FM-BIM training: “I don’t see enough FM people with adequate BIM 

competency skills.” (I-10) discussed BIM training courses: “educational bodies should embed 

qualifications at university, college, secondary school and even earlier.” (I-12) added: “good case 

studies are also critical to BIM adoption. (I-4) noted “training is needed to help people understand 

how BIM might work with linked databases, mobile devices etc.” (I-7) agreed: “FMs need to 

understand what can and can’t be done and who will keep models up-to-date. (I-5) argued a budget 

for training was important: “adequate funds are needed in project budgets to cover training for 

operational teams.”  (I-10) discussed time for training: “FMs will probably do BIM alongside their 

day job.” (I-18) suggested a step-by-step approach: “we should approach training like the BIM 

wedge, learn to walk before you try to run.” 
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(I-3) discussed case studies/FM use cases: “people learn by example,” and (I-13): “they should 

show BIMs practical value on the asset owning organisation.” (I-18) highlighted networking as 

useful: “talk to others to find out what their experiences are; what they would or wouldn’t do again.” 

(I-14) suggested CPD events: “for networking and seeing worked examples.” (I-16) discussed 

software and mobile devices: “FMs need to have a basic overview of what can be achieved with 

BIM software. Viewing tools like Solibri, Tekla's, Autodesk’s A360, etc.” 

(I-2) recommended BIM training videos: “we now ask for videos where client BIM demonstration 

are recorded.” (I-8) suggested mobilisation checklists: “people may read standards but in terms of 

mobilisation thereafter you want a checklist.” (I-11) felt handover training was critical: “FMs need 

good handover training so that they are well prepared.” (I-6) felt the Information Manager role was 

important: “this new role has emerged both on the construction and client sides.” (I-12) believed the 

people element was important: “you need willing, experience, trained and engaged people to make 

it work, like any project.” (I-18) noted age is a concern to some but felt: “being successful with BIM 

is a state of mind, it’s not about age.” 

ST_QUAL_T9.7-BIFM (IWFM) guides on BIM for FM 

(I-2) highlighted the ‘EIR Template and Guidance’: “I trialled the final version, it’s a great document.” 

(I-16) discussed the ‘Operational Readiness Guide’ and ‘The Role of FM in BIM Projects’: “we 

use them with ‘Soft Landings’. The guides include a list of useful reference documents.” However (I-

18) noted lack of exposure: “I wasn’t aware of the guidance. Maybe they are not being marketed to 

clients.” (I-16) added: “clients need to use them with their supply chain.”  

ST_QUAL_T9.8-CSF for new BIM guidance 

(I-18) observed: “to be useful, guidance must be able to be utilised straight away.” (I-19) felt practical 

tools were needed “to allow people to get on with the job”. (I-1) discussed essential reading: “an 

overview of essential BIM reading for FMs, with links would be very helpful.” (I-19) highlighted 

reference frameworks: “like the ‘RIBA PoW’ that everyone else in industry is using and can 

understand.” (I-1) discussed online learning: “many people use YouTube to research subjects.” 
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11.3.10 CSF_QUAL_MT10: Data and information transfer in the BIM process 

427 passages of text were divided into four ST as shown in Figure 11.9. 

 

 

 

 

 

 

 

 

 

 

 

 

 

ST_QUAL_T10.1-Knowledge and transfer of quality data 

(I-11) noted information/data transfer will include: “a rich set of 3D models, PDF documents and 

alphanumeric data”. (I-8) suggested for planning keeping the end in mind: “start by identifying what 

target systems need data, then work back on how to get it there.” (I-9) discussed quality checks: 

“COBie can help validate the required data is transferred.” (I-6) mentioned linking documents: 

“PDFs; like O&M manuals can be accessed by clicking on objects in the model.” (I-19) raised 

ongoing management: “the top five issues are: 1) which assets matter?, 2) what level of information 

is needed?, 3) how do you find it?, 4) where is it stored?, and 5) what are the critical elements?”  

ST_QUAL_T10.2-Transfer of data into CAFM and FM management systems 

 (I-4) discussed target FM systems: “FMs should establish the proposed systems and if they are 

IFC compatible. CAFM supplier know-how can help here.” (I-8) mentioned a ‘minimal useful’ 

approach: “people need to ask; why do I need this data, and will it benefit FM in operation?” (I-16) 

suggested: “the plan should be to have the data in the CAFM from day one of operation.” (I-9) 

discussed time/cost savings: “at the MoJ, a 16-month process was reduced down to 6-weeks.” (I-

6) felt workshops with FM teams were important: “We go through the COBie-structure sliming it 

down to what clients really need. Keeping it simple saves time and money during data collection.”  

 

Figure 11.9: CSF_QUAL_MT10: Data and information transfer in the BIM process 
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ST_QUAL_T10.3-Standardised data transfer using Cobie and IFC 

(I-15) discussed classification: “fundamental to BIM-2-CAFM data transfer are taxonomy 

classification systems and IFC.” (I-2) highlighted data mapping: “middleware software may be 

needed to move data from the CAFM supplier”. (I-19) mentioned IFC compatibility: “many CAFM 

systems can’t import IFCs, so this needs checking.” (I-11) mentioned COBie-Lite: “you don’t need 

all the information possible in COBie, we shortened it down to about 30 fields, which was still too 

much.” (I-5) added linked databases, were important: “data can be linked from other databases.”     

(I-11) discussed required FM attributes: “The EIR should specify the required level of detail within 

COBie, we aim for about 30 key attributes for FM.” 

ST_QUAL_T10.4-Improving data handover processes and future possibilities 

(I-16) suggested a ‘BIM-2-CAFM guide’ was needed: “there’s no standard for receiving data from 

BIM models.” (I-2) discussed bi-directional data transfer: “currently it’s mostly one-way; it should 

be bi-directional.” (I-6) felt OpenBIM was critical: “to empowering the exchange of data between 

different software.”  (I-4) discussed BIM servers: “industry should move to an IFC approach with BIM 

servers.” (I-15) suggested early supplier engagement: “they can help you get the data you need 

and should be encouraged to join the team effort to produce the data we need at the end.” 

11.4 Qualitative CSF (MT/ST) identified from BIM/FM experts 

In total 3380 passages of text were identified and used in the qualitative analysis. Table 11.4 shows 

the final list of qualitative CSF. This comprised of 10 MT and 45 ST identified from the qualitative 

NVivo analysis of the interviews with FM/BIM experts.  

Table 11.4: Summary-list of identified qualitative CSF MT and ST 
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11.5 Chapter summary 

The qualitative thematic analysis of the interviews with ‘FM/BIM experts’ resulted in the identification 

of the qualitative CSF comprising 10 MT and 45 associated ST. These were then used in the 

convergent design ‘merging process’ using ‘side-by-side narrative text to bring qualitative and 

quantitative CSF together as explained in Chapter 14.   
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Chapter 12: Quantitative methodology and approach  

This chapter describes the approach used to address research objective (b) from Chapter 1: to 

establish quantitative CSF based on a ‘general FM industry’ awareness of BIM considering benefits 

and barriers to FM involvement in the BIM process (using an online questionnaire). This will include 

inputs from the UK and other countries. 

12.1 Nature and logic to the selected approach 

The chapter outlines the quantitative element of the ‘convergent design’ approach which used the 

‘FM Awareness of BIM’ questionnaire to analyse the general view of FM industry professionals and 

their levels of awareness of BIM. The aim was to establish quantitative CSF from the industry 

perspective which could help other FMs involved in the BIM process.  

With respect to quantitative research, Yilmaz (2013, p. 1) suggested it “can be defined as research 

that explains phenomena according to numerical data which are analysed by means of 

mathematically-based methods, especially statistics”. Saunders, Lewis and Thornhill (2016, p. 166) 

noted that it “examines relationships between variables, which are measured numerically and 

analysed using a range of statistical and graphical techniques”. The techniques include “true 

experiments and the less rigorous experiments called quasi-experiments” (Creswell, 2014, p. 12).  

Normally a quantitative approach is associated with a deductive approach and positivist philosophy. 

However, Saunders, Lewis and Thornhill (2016, p. 166) argued an interpretivist philosophy could fit 

where the research uses “data based on opinions, sometimes referred to as ‘qualitative’ numbers”. 

They added, it can “incorporate an inductive approach, where data are used to develop theory” (ibid). 

This aligned with the researcher’s pragmatist philosophical approach using mixed methods. The aim 

was to include some statistical analysis, but also descriptive qualitative feedback against specific 

questions, which would be important to help explain some of what the numbers revealed. 

Creswell (2014) noted that quantitative designs have developed in recent years to become very 

elaborate, but recommended novice researchers consider two designs; ‘surveys and ‘experiments’. 

He defined these as follows (ibid, p.13): 

• Surveys: provide “numeric description of trends, attitudes, or opinions of a population by studying 

a sample of that population”. 

• Experiments: “seeks to determine if a specific treatment influences an outcome … by providing 

specific treatment to one group and withholding it from another and then determining how both 

groups scored on an outcome” 

Regarding terminology, deVause (2002) observed the terms ‘survey’ and ‘questionnaire’ can both be 

used in research, and involve techniques of data collection in which people are asked to respond to 

similar questions in a predetermined order.  
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Note: for the purpose of clarity, the term ‘questionnaire’ is used in this work.  

As the research aim was to gather general information about levels of awareness about BIM from 

the ‘general FM industry’, a questionnaire approach was deemed more appropriate. This aligned with 

Saunders, Lewis and Thornhill (2009, p. 361) who observed “the questionnaire is one of the most 

widely used data collection techniques within the survey strategy”. They added it “provides an 

efficient way of collecting responses from a large sample prior to quantitative analysis” (ibid). Fowler 

(2013) suggested the main objective is to collect data that can be used to provide numerical 

descriptions, and conduct statistical analysis about certain aspects of the study population. Creswell 

(2014, p. 157) agreed, noting researchers can “generalise from a sample to a population so that 

inferences can be made about some characteristic, attitude or behaviour of this population”. As such, 

the approach would support the research aim to establish quantitative CSF from the target population 

(FM industry) and allow the collection of data to test hypotheses to establish if there were any 

significant relationships. The next step was to consider the design. 

12.2 Questionnaire design 

The book ‘Conducting Online Surveys’ by Sue and Ritter (2012) was used as a general guide for 

designing the questionnaire. They observed that when considering the design, the “research 

objectives guide questionnaire format; questionnaire format determines the types of questions that 

may be used; the types of questions used determine data analysis; data analysis reflects research 

objectives; and all this is bound by time, budget, and ethical considerations” (ibid, p.15). The eight-

step process they suggested and shown in Figure 12.1 was used to ensure a rigorous design. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 12.1: Design of questionnaire (Sue and Ritter, 2102) 
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Advice was followed from Fowler (2013), who argued a good design requires a good combination of 

sampling, designing questions and data collection. Saunders, Lewis and Thornhill (2016, p. 449) 

added, “the internal validity and reliability of the data you collect and the response rate you achieve 

depend, to a large extent, on the design of your questions, the structure of your questionnaire and 

the rigour of your pilot testing”. 

12.2.1 Defining the questionnaire aims and objectives  

The ‘FM Awareness of BIM’ questionnaire was a cross-sectional approach (i.e. at a fixed point in 

time) to collect a wide range of views from ‘general FM industry’ professionals about their awareness 

of BIM. The objective was to gather data to enable both ‘descriptive’ and ‘inferential’ statistical 

analysis, to generalise and draw inferences from the population, to help identify a series of 

quantitative CSF.  

The researcher was interested in establishing whether having specific BIM training and/or experience 

would increase people’s confidence levels to engage with BIM. The hypothesis shown in Table 12.1 

were derived to ascertain whether there were any statistically significant relationships between the 

data.  The testing is explained further in Chapter 12.2.7. 

Table 12.1: Hypotheses tested using the questionnaire (self-study) 

 

 

12.2.2 Defining the population and sampling frame 

Sue and Ritter (2012, p. 2) noted the critical importance of sampling in relation to the research 

objectives. They suggested “a good sample is representative of the population from which it is 

drawn”. The ‘target population’ for the research were FM professionals from the ‘general FM 

industry’. However, as Field (2009, p. 34) noted “scientists rarely, if ever have access to every 
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member of a population”. Saunders, Lewis and Thornhill (2009, p. 214) suggested researchers use 

a “representative sample” as a ‘census’, i.e. collecting data from every member of the population is 

usually not feasible. Creswell (2014) described this as ‘clustering’. This is where organisations are 

identified who have access to people within the main population. Sampling then takes place “within 

those clusters” (ibid, p.158).  

It was decided the most logical approach to accessing a ‘representative sample’ of the general FM 

industry was to approach an appropriate professional organisation whom could be deemed as best 

representing the targeted sample. The BIFM (since rebranded as IWFM) was chosen as they were 

the main professional body promoting FM in the UK and their members met the ‘eligibility criteria’ as 

a good representation of the general FM industry.  

Other organisations like RICS and BICS were also considered but it was decided to approach BIFM 

as they had higher number of FM specific professional members whereas the other organisations 

focus was often in other disciplines or specific in the case of BICS to one focused sector. The BIFM 

research department was contacted, and they agreed to make the questionnaire available to their 

members (UK and worldwide) via their IT/BIM blog. The sampling process is represented in Figure 

12.2. 

 

 

 

Figure 12.2: Sampling process for questionnaire (self-study) 
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The precise sample size or response rate could not be calculated as it was impossible to clearly state 

how many members actually accessed the blog. However, the BIFM research team estimated 

approximately 15-20% of their 14,000 members (at the time) would receive the blog, equating to a 

potential sample size of approximately 2,100-2,800 (a figure of 17.5% or 2,450 was estimated as the 

representative sample). As an estimation, the response rate would not accurately determine the 

views of the total population (including non-participation).  

Instead, the advice of Sue and Ritter (2012) was to achieve this by gauging the ‘margin of error’ and 

‘level of confidence’ using a 95% confidence level. In terms of appropriate sample size, Stutley (2003, 

p. 117) recommended “a sample of just 30 items is often adequate” and suggested this will usually 

result in a sampling distribution for the mean that is very close to ‘normal distribution’, i.e. “in which 

the data can be plotted as a bell-shaped curve”. As BIM was relatively new at the time, it was 

expected there would be some dropouts (incomplete responses). After discussion with his 

supervisor, a target response rate of 8-10% was set. This equated to a sample size of around 196-

245. The final figure of fully completed responses was very close to this at 254, around 10.36%.  

12.2.3 Designing the data collection strategy 

Saunders, Lewis and Thornhill (2009, p. 440) noted data collection for questionnaires/surveys can 

utilise several approaches as shown in Figure 12.3. 

   

 

 

Figure 12.3: Types of questionnaire (Saunders et al., 2016) 

 

Sue and Ritter (2012) recommended identifying the most appropriate design, and to consider 

appropriate factors which might have an influence. To do this the Table 12.2 was drawn up (based 

on various researchers’ observations) to justify how the questionnaire would be used. 
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Table 12.2: Design of online questionnaire (self-study using various authors) 

 

In line with the intention to use the BIFM IT/BIM blog a ‘self-completed online web questionnaire’ 

design was the most appropriate approach. This would address the objective of capturing a good 

cross-sectional snapshot of awareness of BIM in the FM industry in line with recommendations from 

Thomas (2013). This was appropriate as the researcher was based in Switzerland. Saunders, Lewis 

and Thornhill (2009) and Nair and Adams (2009) argued such a design is easy and cheap to 

administer at low cost; can run over a relatively short time frame; and is an efficient when the aim is 

to collect data from a specifically targeted cluster group who may be geographically dispersed.  

12.2.4 Development of questions and pilot test 

Saunders, Lewis and Thornhill (2009, p. 361) advised researchers should “collect the precise data 

that you require to answer your research question(s)”. This approach was taken to determine which 

questions would provide the best data. Developing clear and relevant questions was seen as 

essential, especially with the cross-sectional design giving only one chance to collect data.  

The primary aim was to assess and benchmark the level of awareness of BIM by the ‘general FM 

industry’, so questions were developed using the CST established during the literature review 

(Chapters 8.4-8.7). It was deemed important to include questions assessing; the awareness and 

knowledge of key BIM standards/guidance which were fundamental to BIM projects; and the industry 

perception of the benefits and challenges of BIM.  
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Previous surveys relevant to the topic were considered, including: 

• ‘BIFM4FM Overview of Survey Results’ (BIM4FM, 2013)  

• ‘Annual National BIM Report’ (NBS, 2014), (NBS, 2015)  

• ‘Common Knowledge in BIM for Facility Maintenance’ by Liu and Issa (2015).  

However, the CSF which were central to answering the research questions were not addressed or 

mentioned. This highlighted a gap in the literature and it was decided a new and more detailed set 

of questions were needed.  

To help improve the design a ‘pilot-test questionnaire’ was conducted early in the process with a 

small target group (n=52) from IFMA-Switzerland in March/April 2015. This enabled  several 

proposed formats for questions to be trialled and the results used to help inform the development of 

the PhD questionnaire. The write up of the pilot test by Ashworth and Bryde (2015) can be found in 

Appendix C.  

To develop and refine the questions Wilson’s (2012) five-step process shown in Figure 12.3 was 

followed. 

    

Figure 12.4: Process steps - questionnaire question development (Wilson, 2012) 

 

In line with each step, the following actions were taken: 

Step-1: The ‘question topics’ were developed based on the literature CST, and lessons learnt from 

the 2015 pilot-test questionnaire were used to draft a final list of questions.  

Step-2: The ‘wording/coding/format’ was then refined following advice from Sue and Ritter (2012). 

This involved using various question formats including; ‘open’, ‘closed’ and ‘dichotomous questions’ 

(presenting two possible response options e.g.  yes/no, male/female, etc.). Other formats included 
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‘multiple-choice, ranked and rated scale’ questions (unipolar/bipolar). Saunders, Lewis and Thornhill 

(2009, p. 378) suggested checking ‘validity’ and reducing ‘social desirability-bias’. This required 

formatting questions to make it socially acceptable for respondents to say they were unfamiliar with 

certain topics. They also recommended “Likert-style rating scales in which the respondent is asked 

how strongly she or he agrees or disagrees with a statement”. These used ‘construct-specific 

questions’ in line with Dillman (2007) who suggested these would help reduce ‘acquiescence 

response bias’ i.e. a tendency to agree regardless of content. ‘Demographic’ questions were included 

to collect background information about respondents such as age, gender etc. for descriptive 

statistics.  

 

Thinking ahead to the analysis phase, the type of data, or “scale of measurement” for the questions 

was considered as suggested by Saunders, Lewis and Thornhill (2009, p. 416). This helped ensure 

the right type of data was captured to allow the analysis intentions of the design and to test 

hypotheses. The following data types were considered when designing the questions: 

 

• Descriptive/nominal:  not associated with any numerical values or ordered in any way (numbers 

can be associated with response options but are arbitrary and have no inherent meaning). 

• Ranked/ordinal data: which can be ranked with a reason behind the ranking. These can be 

ranked using a number system but the distances between the attributes are not equal. 

• Interval data: with interpretable relative position or distance between values e.g. age or height. 

 

Step-3: The question sequence/layout/appearance was finalised, to ensure a logical flow from start-

to-finish. The layout was finalised using appropriate buttons, visual cues, logos etc. Questions were 

then coded into the ‘SnapSurvey’ tool (SnapSurveys, 2018) which allowed for the chosen question 

styles. It also provided a hyperlink to access the questionnaire. On doing so the respondent was 

guided through the various question screens by using prompts in the software. At the final screen a 

submit button was used to complete the process. 

 

Step-4: Thomas (2013, p. 215) suggested “one should always pilot a draft questionnaire on a small 

group of people who can give you feedback”. Bell (2005, p. 147) agreed noting “without a trial run 

you have no way to know whether your questionnaire will succeed”. Sue and Ritter (2012) 

recommend trying to use people who are representative of the final intended population. As such, a 

small group of eight members of ‘BIFM Operational Readiness Working Group’ and three research 

colleagues from the IFM research institute were chosen to make up a small group of ‘peer-feedback 

reviewers’. The researcher’s personal contact with the group ensured he got direct feedback. Their 

expertise was seen as representative of the general FM industry. Their feedback helped confirm the 

‘face validity’ as recommended by Saunders, Lewis and Thornhill (2009, p. 394). They added, this 

helps “establish whether the questionnaire appears to make sense”, and to “refine the questionnaire 

so that the respondents will have no problems in answering the questions and there will be no 
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problems in recording the data” (ibid). The feedback led to some minor improvements in wording and 

helped refine the appearance, cognition and establish time for completion (5-10 minutes).  

Step-5: After the final amendments were made, SnapSurvey generated a link to directing people to 

the questionnaire.  

 

Note: The final format of the questionnaire is shown in Appendix L. 

12.2.5 Questionnaire administration and ethics  

All aspects of administering the questionnaire were controlled via the SnapSurvey software (2018). 

There were several other tools e.g. SurveyMonkey and KwikSurveys which were considered, but 

SnapSurvey was selected as it was the preferred survey tool of BIFM. These tools can provide 

outputs which are formatted for use in other analysis software.  

The hyperlink to the questionnaire was posted in the BIFM IT/BIM blog on 31st January 2017 to 

disseminate it to their members and it was live for 6 weeks until 15th March 2017. SnapSurvey 

automatically kept a track of the collected data in a central database. Note: this ensured anonymity 

of the data as responses were automatically coded using predefined codes. On closure of the 

questionnaire, an Excel data sheet for data analysis was produced. 

LJMU’s ethical guidelines were implemented, and the advice of Sue and Ritter (2012) followed 

regarding the following important aspects: 

1. Informed consent: a specific introductory text was included to advise possible respondents of 

the overall purpose of the questionnaire, as recommended by Dillman (2007), and Creswell 

(2014). This described how data would be used, and that completion was voluntary, to enable 

people to freely decide whether they wished to complete the questionnaire. 

2. Ensuring respondent confidentiality/anonymity: the questionnaire was configured in 

SnapSurvey to ensure all data would be kept confidential and aggregated so there was no way 

of revealing anyone’s identity. 

3. Ethical interpretation of results: the SnapSurvey software ensured an unbiased way of 

collecting results with automatic data coding of responses based on pre-determined codes. This 

minimised any bias from the researcher. 

12.2.6 Management and validation of questionnaire data 

The first step of the data validation process was to conduct an initial review and data cleaning 

exercise on the excel spreadsheet from SnapSurvey. All fields were checked to see if they were 

completed with valid data entries. Those that were not fully or correctly completed were omitted.  

The data was then imported into the well-established ‘Statistical Package for Social Sciences’ 

(SPSS) which was used for the data analysis (IBM, 2015). A further step to ensure clarity and validity 
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of the data for the analytical stage was to ‘recode’ the data in SPSS. This involved manually checking 

the coding labels to ensure the data was valid for all questions and associated variables. Some of 

the variables were recoded, where necessary, to ensure the accuracy of the categorical data 

analysis, where selected variables were tested against each other to see if there were any significant 

relationship between the two variables. 

12.2.7 Statistical analysis of data  

The aim of the data analysis was to carry out ‘descriptive’ and ‘inferential’ statistical analysis to 

support answering the research questions and objectives. These could be used as follows:  

Descriptive statistics: Field (2009) noted they provide a good way of getting an instant picture of 

the distribution of your data. Landers (2013) added they allow researchers to describe, illustrate and 

explain the data by organising and summarising it in a way to establish whether there are significant 

patterns in the responses of people from the given sample. Examples include; graphical displays 

showing distribution of data; central tendency (mean, median, mode); measures of spread (range 

and validity of data such as standard deviation); and measures of location. 

Inferential statistics: Saunders, Lewis and Thornhill (2016, p. 280) noted they “allow you to 

calculate how probable it is that your result, given your sample size , could have been obtained by 

chance”. Field (2009) observed they can be used to investigate whether there are significant patterns 

in the data sample and find out if these are statistically significant in terms of being representative 

for the population from which they were drawn. SPSS was used to test the hypotheses and 

investigate any statistically interesting relationships in the data. Kerr, Howard and Kozub (2002) 

noted inferential statistics can indicate if patterns described in the data sample are likely to apply 

across the population from which it was drawn. Field (2009, p. 49) noted statistical analysis can “tell 

us whether the alternative hypothesis is likely to be true” and help to “confirm or reject our predictions” 

(ibid).  

Tests for normality: before analysis of the relationships could start, standard statistical tests were 

carried out to check if the data was normally distributed or not. The outcome helped determine 

whether to use ‘parametric’ or ‘non-parametric’ testing for further analysis. Saunders, Lewis and 

Thornhill (2016, p. 533) noted several standard statistical tests require that the ‘dependant variable’ 

is normally distributed for ‘each category of the independent variable’. Where the data was shown to 

be normally distributed (resulting in the classic bell-shaped curve) then parametric tests could be 

used; if not, non-parametric tests would need to be used. Therefore, it was necessary to consider 

the ‘dependant’ and ‘independent variables’ described by Field (2009) as: 

• ‘Dependant variables’: depend on other variables (e.g. someone’s weight may change with 

their height) 

• ‘Independent variables’: do not change depending on other factors (e.g. someone’s sex is not 

dependant on their weight or height)   
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SPSS was used to determine if the data had a normal distribution. However, a perfect normally 

distributed bell-curve was not expected, as it was quite normal to have small deviations. This was 

deemed acceptable as long as these were within the acceptable limits (shown by the tests).  

Common statistical practice, as noted by (Fisher, 1990), is that an acceptable level of significance is 

p <0.05, where p means probability. Field (2009) noted standard tests can be used to check for 

normality including: 

• Shapiro-Wilk and Kolmogorov-Smirnov: p-value should be above 0.05 according to Shapiro 

and Wilk (1965) 

• Skewness and Kurtosis: z-values should be between -1.96 and +1.96 according to Doane and 

Seward (2011) 

• Visual tests: histograms, Q-Q plots and boxplots can be used as visual indicators according to 

Cramer and Howitt (2004) 

For the ‘one sample Shapiro-Wilk’ and ‘Kolmogorov-Smirnov’ tests, where the significance produced 

a ‘p value’ between 0.01 and 0.05, this indicated the distribution of the sample was not significantly 

different from a normal distribution. Consequently, parametric tests could be used to understand the 

differences between variables in the data. However, where the test was significant (i.e. p<0.05) then 

the distribution of the sample was shown to be significantly different from a normal distribution and 

non-parametric tests had to be used. 

A test of normality indicated in all but one case that the data is significantly divergent and therefore 

is not normally distributed P<0.05.  

12.2.8 Describe the results 

The findings from the descriptive and inferential analysis are described in Chapter 13. 

12.3 Chapter summary 

The logic for the chosen qualitative approach, and the use of SPSS to produce the descriptive and 

inferential statistics with data collected from the FM Awareness of BIM’ questionnaire, has been 

clearly explained. The questionnaire produced 254 competed responses from the ‘general FM 

industry’. This allowed the fulfilment of research objective (b) and to establish a series of themes 

(MT/ST) which would form the basis for the quantitative CSF.  

This step in the concurrent convergent design enabled benchmarking of levels of awareness from 

industry. The findings allowed a comparison to be made and to consider links between the theory 

(CST from the literature, Chapters 8.4-8.7) and practice. The data also facilitated testing of the 

hypothesis discussed in Chapter 12.2.1. The detailed findings from the descriptive and inferential 

statistics are presented in Chapter 13.  
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Chapter 13: Quantitative analysis and findings 

This chapter presents the findings from the analysis of the ‘FM Awareness of BIM’ questionnaire, 

which used descriptive and inferential statistics to achieve the research objective (b) to establish 

quantitative CSF based on a ‘general FM industry’ awareness of BIM considering benefits and 

barriers to FM involvement in the BIM process. This will include inputs from the UK and other 

countries.  

13.1 Comparing literature findings with general FM industry views 

 In order to carry out the quantitative analysis ‘descriptive’ statistics were used to describe the 

respondent’s profiles and the ten quantitative CSF identified. Note: the ‘convergent design’ approach 

required that the quantitative findings were described using ‘narrative text’ (combining descriptive 

statistics and ‘additional comments’ from respondents). A ‘side-by-side’ comparison analysis then 

compared CSF with a merging process as described in Chapter 14. Inferential statistics were used 

to investigate the hypothesis described in Chapter 12.2.1 and findings presented in Chapter 13.3 . A 

summary list of the quantitative CSF is presented at the end of the chapter.  

Note: The ‘FM Awareness of BIM’ report published with BIFM is included in Appendix M. 

13.1.1 Respondent’s profiles 

The questionnaire delivered 254 responses. Respondent’s profiles are described below: 

Gender profile: 22.4% female and 72.4% male (5.2% did not respond).  

Age profile: was fairly evenly balanced as shown in Figure 13.1. 

 

Figure 13.1: Respondents’ profile – age 
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Academic profile: the most prevalent qualification was a Masters (42.1%) as shown in Figure 13.2.  

 

 

 

 

 

 

Figure 13.2: Respondents’ profile – academic qualifications 

 

Organisation size: there was representation from all sizes (no employees): 1-9 (16.1%), 10-49 (8%), 

50-99 (7%), 100-249 (9%), 250-499 (6%), 500-999 (7%), 1,000-4,999 (23.2%) and 5,000+ (23.6%).  

Industry sectors: the highest response was from the ‘property sector (including RE)’ and ‘education 

sector’ (both 27.2%). Then ‘engineering, construction and manufacturing’ (23.2%), and ‘management 

consultancy’ (18.1%).  

Stakeholder/industry groups: FM-in-house (31.1%) and FM-consultants (19.7) made up the 

majority. However, ‘others’ (19.7%) were significant including; ‘academics, researchers, BIM 

consultants/managers and FM students/multi-disciplinary consultants’ as shown in Figure 13.3. 

 

 

 

 

 

 

 

 

 

 

Figure 13.3: Respondents profile – stakeholder participation 
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Geographic distribution; 127 (46.1%) of respondents were UK based: 16.1% operated UK wide, 7.9% 

in London, 6.3% South East, 3.5% South West, 3% Scotland and 9.2% across the rest of the UK. The 

remaining 53.9% of respondents came from 28 other countries as indicated in Figure 13.4. 

 

Figure 13.4: Respondents profile – geographical distribution 

13.2 Quantitative CSF findings  

The follow sections list the quantitative CSF identified from the analysis. Note: the following notations 

were used: CSF_QUAN_MT1 (QUAN=quantitative, MT1=Main-Theme 1). ST_QUAN_T1.1 refers to 

the first ST of MT1. Occasionally SST were used e.g. SST_QUAN_T5.1.1 described the first benefit 

under ST5.1. 

Note: bold text was used to highlight specific topics of interest for the ‘narrative text analysis’ using 

the side-by-side convergent design and also for the development of the ‘FM-BIM Mobilisation 

Framework’. 

13.2.1 CSF_QUAN_MT1: General awareness of BIM and impact on FM  

This MT highlighted general awareness levels of BIM: 

 

ST_QUAN_T1.1-Awareness of existence of BIM: 91.7% had “heard of BIM before completing the 

questionnaire”, whilst 6.7% said “no”, and 1.6% “didn’t know” as shown in Figure 13.5.  This indicated 

the majority were familiar with the existence of BIM.  
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Figure 13.5: CSF_QUAN_T1.1 Respondents - general awareness of BIM 

 

ST_QUAN_T1.2-Impact of BIM on FM industry: 74.0% believed “BIM will have a significant impact 

on the FM industry”, whilst 19.7% said “no” and 6.3% were “unsure” as shown in Figure 13.6. This 

indicated the majority believed BIM will have a significant impact. 

 

 

 

 

 

 

Figure 13.6: SF_QUAN_T1.2 Respondents – impact of BIM on FM 

 

ST_QUAN_T1.3-BIM supporting FM: 83.5% believed “BIM will help support the delivery of Facilities 

Management”, whilst 12.6% were “unsure”, and 3.9% said “no” as shown in Figure 13.7. This 

indicated the majority perceived BIM as supporting FM. 

 

 

 

 

 

 

 

 

Figure 13.7: SF_QUAN_T1.3 Respondents - perception of BIM supporting FM 
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ST_QUAN_T1.4-Timescales for BIM to impact on FM: 29.5% believed “BIM is already having an 

impact”, 23.2% believed in “1-2 years”, 31.1% in “3-5 years” and 16.1% in “more than 5 years” as 

shown in Figure 13.8. This indicated that the impact of BIM on FM will mature over the next 5 years. 

 

Figure 13.8: SF_QUAN_T1.4 Respondents - perception timescale for BIM impact on FM 

 

13.2.2 CSF_QUAN_MT2: General perception/understanding of BIM by FM industry  

This MT highlighted respondents’ perception/understanding of key issues regarding BIM shown in 

Figure 13.9. 

 

 

Figure 13.9: SF_QUAN_MT2 Respondents - perception general impact of BIM on FM 
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ST_QUAN_T2.1-FM industry understanding of BIM: 72.0% believed “the FM industry is not clear 

what BIM is”; indicating more clarity is required about ‘what BIM is and is not’ (17.3% strongly agree, 

54.7% agree).  

ST_QUAN_T2.2-BIM improving collaboration: 88.2% perceived BIM as “an increased 

collaboration process and not just software models”; indicating a strong potential of BIM to improve 

collaboration between stakeholders (52.0% strongly agree, 36.2% agree). Respondents noted:  

“The BIM process should help overcome traditional barriers, improve the tender process and 

encourage more involvement and cooperation between the various stakeholders in the whole-life 

process”. Another added: “it will improve collaboration and efficiency by everyone talking the same 

language”. 

ST_QUAN_T2.3-FM familiarisation with the RIBA process: 50.4% were “neutral” when asked “do 

FMs have a good understanding of the RIAB 2013 Plan of Work and its stages?” 37.8% disagreed; 

indicating that more familiarisation could help engagement/involvement in BIM projects (5.5% 

strongly disagree, 32.3% disagree).  

ST_QUAN_T2.4-BIM for existing buildings: 72.0% disagreed that “BIM is only for new-builds” 

indicating there was a majority perception BIM could be used for new-build and existing buildings 

(30.7% strongly disagree, 41.3% disagree).  

ST_QUAN_T2.5-BIM adding value to FM: 83.9% agreed “BIM has the potential to deliver significant 

added value to FM”; indicating the majority perceived BIM as potentially adding value to FM; (46.9% 

strongly agree, 37.0% agree).  

ST_QUAN_T2.6-FM industry readiness for BIM: 67.7% disagreed the “FM industry is well 

prepared to deal with BIM projects”; indicating more needs to be done to ensure early FM and client 

engagement (13.4% strongly disagree, 54.3% disagree). Respondents added; “There is often a lack 

of a transparent understanding from clients/owners as to why they should invest in BIM and involve 

FM during early project stages. Education for all clients on how BIM can help them, is a must”. 

ST_QUAN_T2.7-BIM improving data transfer: 84.3% agreed “BIM should help improve data 

transfer into CAFM systems”; indicating a majority perception BIM might help improve data transfer 

from construction to operation (39.4% strongly agree, 44.9% agree).  

ST_QUAN_T2.8-Early involvement of FM: 81.5% agreed “BIM encourages early FM involvement 

in the design phase of projects to ensure the end users’ needs are represented and give advice 

about life-cycle costing”; indicating BIM could help early FM engagement in the construction process 

(39.8% strongly disagree, 41.7% disagree). Respondents added; “The integration of the operational 

and maintenance stakeholders early in the design phase will push maintainability and cost reduction 

in O&M”.  
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ST_QUAN_T2.9-BIM as a competitive advantage: 80.0% agreed BIM may “offer companies that 

adopt and use it, an advantage over those that do not”; indicating a perception companies using BIM 

could possibly gain a competitive advantage (34.3% strongly agree, 45.7% agree).  

ST_QUAN_T2.10-Need for BIM familiarisation: 91.3% agreed “FM professionals would benefit 

from more familiarisation with BIM to be able to define the outputs in the BIM process”; indicating 

respondents felt more training/familiarisation might help improve engagement from FMs (49.2% 

strongly agree, 42.1% agree). 

13.2.3 CSF_QUAN_MT3: FMs experience of preparing/using key BIM documentation  

This MT explored respondents experience and confidence of preparing/using key BIM documents 

fundamental to successful BIM projects. 

 

ST_QUAN_T3.1-Experience of a BIM project: 39.8% of respondents had “some experience of 

being involved in a BIM project”, whilst the majority (52%) had “no experience”, and 8.3% did not 

answer. This indicated FM engagement is still in its infancy. 

ST_QUAN_T3.2-General experience of key BIM documents: more than 60%, either “knew of, but 

had not implemented/written”, or had “no experience” of key BIM documents (e.g. OIR, AIR, EIR 

etc.); indicating writing/implementing such documents might be a challenge for many respondents.  

 

ST_QUAN_T3.3-Experience of writing BIM documents: experience levels of “writing and 

implementing” key BIM documents were generally low; EIR (20.1%), AIR (18.9%), BIM strategy 

(17.3%), OIR (15.0%), and BEP (12.6%) and AMS (12.2%). Their detailed responses are shown in 

Figure 13.10. The low percentage (12.2%) for the AMS was of concern (as the fundamental basis 

for the start of the BIM process). This might be due to BIM being relatively new to FM at the time, but 

also could indicate FMs require more BIM training/familiarisation to ensure they are equipped to 

write/implement key documents.  
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ST_QUAN_T3.4-Confidence levels - reviewing/writing BIM documents; 40.9% felt “very or fairly” 

confident when asked “based on your current knowledge/experience of BIM how confident would 

you feel about engaging in a BIM project and taking on roles such as reviewing/writing the OIR, AIR, 

EIR etc.?” (very =16.9% and fairly = 24.0%). 27.6% answered “neutral” but 31.5% were “not so 

confident” or “not at all confident” (18.5% and 13.0%). This indicated more familiarisation/training 

might help respondent’s confidence levels. Figure 13.11 shows their detailed responses. 

 

 

 

 

 

 

 

 

 

Figure 13.11: SF_QUAN_T3.4 Respondents – confidence levels with BIM documents 

 

13.2.4 CSF_QUAN_MT4: AMS and BIM in respondents’ organisations  

This MT highlighted respondent’s perception about BIM in the organisations to which they belong. 

Respondents gave feedback regarding key BIM documents including; AMS, BIM strategy, BIM 

processes, OIR, AIR, EIR, BEP. 

Figure 13.10: SF_QUAN_T3.3 Respondents - experience of key BIM documents 
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ST_QUAN_T4.1-Lack of key BIM documents in respondent’s organisation: BIM documents 

were often “not in place” (25.2%-29.5%). 17.7%-25.2% indicated they “did not know” and some 

indicated “no requirement” (15.4%-19.7%). The generally low figures might reflect 

respondents/organisations having none/limited involvement in BIM projects and/or a lack of clear 

awareness of the BIM process.  This indicated a need for organisations to introduce BIM into their 

processes. 

 

ST_QUAN_T4.2-Lack of organisation AMS: 25.2% indicated an AMS (e.g. ‘ISO 55000’) was “not 

in place”, and 22.4% “didn’t know”. Where an AMS was in place; 11.0% noted it was “implemented 

but not well used”. A further 12.2% indicated their organisations were “considering implementing” an 

AMS. This indicated a general lack of an AMS which was of concern as assets are often the second 

biggest expense after personnel. Respondents added; “BIM will help companies validate, verify and 

comply with client’s services and asset strategy”. 

 

ST_QUAN_T4.3-BIM documents in place and being used: 8.7-16.1% indicated documents were 

“in place and are well used”; suggesting organisations might need to do more to ensure BIM 

documents are integrated into their processes. The ranking of the most implemented documents 

was: 

• 1st AIR 

• 2nd EIR 

• 3rd BIM processes 

• 4th AMS 

• 5th BIM strategy 

• 6th BEP 

• 7th OIR 

It was interesting that the AIR came top and OIR bottom; as the OIR should be the document that 

leads the AIR. Figure 13.12 shows their detailed responses. This indicated a possible disconnection 

between operation strategy and thinking about assets. 

 

 



The evolution of FM in the BIM process:  
An opportunity to use CSF for optimising built assets  

Page 286 of 523 

 

 

13.2.5 CSF_QUAN_MT5: Benefits of BIM to FM  

This MT highlighted respondent’s perception of the benefits of BIM to FM.  

ST_QUAN_T5.1-Key benefits of BIM to FM (high to low): Respondents indicated levels of 

agreement with nine benefits identified from the literature using a five-point Likert scale. Their 

responses are shown in Figure 13.13. 

 

 

 Figure 13.13: SF_QUAN_T5.1 Respondents’ perception - benefits of BIM to FM 

 

Figure 13.12: SF_QUAN_T4.3 Use of BIM documents in respondents’ organisations 
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To be able to compare the quantitative and qualitative CSF the benefits were ranked using a 

weighted average approach (strongly agree = 5, agree = 4, neutral = 3, disagree = 2 and strongly 

disagree = 1). The ranked benefits are shown in Table 13.1. 

Table 13.1: ST_QUAN_T5.1: Benefits of BIM to FM (ranked high to low) 

 

 

The top five ranked SST quantitative benefits of BIM to FM were: 

SST_QUAN_T5.1.1-Visualisation of buildings/assets for customers, H&S and maintenance 

issues ranked 1st (weighted-score 4.303). 44.9% “strongly agree” BIM can help “visualisation of the 

virtual asset for customers with respect to maintenance, health and safety etc.” Respondents noted; 

“visualisation could help health and safety tasks”. 

SST_QUAN_T5.1.2-Data transfer from construction into CAFM and other software tools for 

operation ranked 2nd (weighted-score 4.247). Respondents noted; “BIM will help ensure more 

complete transfer of O&M information into CAFM”. 

SST_QUAN_T5.1.3-Cost management/transparency (whole-life, maintenance and asset 

replacement) ranked 3rd (weighted-score 4.239). Respondents noted; “clients, FM professionals and 

investors should be able to make better-informed business and investment decisions before they 

invest in or build assets by using the data and information in a virtual context which reduces risk”. 

SST_QUAN_T5.1.4-Strategic decision making about asset maintenance and management 

ranked 4th, (weighted-score 4.232). Respondents noted; “asset and risk-based maintenance will be 

improved due to the level of confidence of data”. They added” BIM can improve asset management 

strategy with respect to improved data for CAFM and other FM systems”. 

SST_QUAN_T5.1.5-Operational efficiency (in terms of cost/time) ranked 5th, (weighted-score 

4.160). Respondents noted; “BIM will empower more strategic decision making”. 

For the remaining quantitative benefits interesting observations were:  
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SST_QUAN_T5.1.6-Simulation capability e.g. energy, fire evacuations etc.: respondents 

noted; “BIM can help with simulations for fire evacuations, logistics etc.”  

SST_QUAN_T5.1.7-Space and move planning capability: respondents noted; “BIM will help 

FMs leasing, sub-tenant management and utilisation of space”.  

SST_QUAN_T5.1.8-Sustainability, energy use/carbon emissions: respondents noted; “BIM will 

enable improved cradle-to-cradle strategies and projects will be better able to forward plan the 

dismantling of buildings or building parts with less waste and more possibilities to re-use 

components”. They added “’Soft Landings’ needs to be integral to this process to ensure life-cycle 

of assets is optimised and to minimise energy usage reducing the carbon footprint”. 

SST_QUAN_T5.1.9-Insurance costs for buildings due to availability/accuracy of information: 

respondents noted; “insurance costs could drop due to good information about assets, but I am not 

sure”. 

13.2.6  CSF_QUAN_MT6: Possible barriers/concerns to adoption and use of BIM 

This MT highlighted respondent’s perception regarding barriers/concerns to BIM adoption and use.  

ST_QUAN_T6.1-Key concerns/barriers to adoption and use of BIM (high to low): Respondents 

indicated levels of agreement with 10 barriers identified from the literature using a five-point Likert 

scale. Their responses are shown in Figure 13.14. 

 

 

 

 

 

 

 

 

 

 

 

Figure 13.14: SF_QUAN_T6.1 Respondents’ perception - barriers to BIM adoption/use 
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In order to compare these with findings from the qualitative CSF the 10 quantitative answers above 

were ranked using a weighted average approach (strongly agree = 5, agree = 4, neutral = 3, disagree 

= 2 and strongly disagree = 1). The ranked barriers are shown in Table 13.2. 

Table 13.2: ST_QUAN_T6.1: Barriers to BIM use/adoption (ranked high to low) 

 

The top five ranked SST quantitative barriers to BIM use/adoption were: 

SST_QUAN_T6.1.1-CAFM/software suppliers should work on bi-directional transfer of data 

between the BIM and CAFM: ranked 1st (weighted-score 4.005). Respondents noted; “they should 

demonstrate how data can be bi-directional between the systems. They added “If data-transfer is 

one-way (BIM-2-CAFM), rather than bi-directional, models will be left to go out of date”.  

SST_QUAN_T6.1.2-BIM training and how FMs will access data in 3D models at handover: 

ranked 2nd, (weighted-score 3.906). Respondents noted; the importance of keeping BIM models 

up-to-date “unless properly managed the BIM models have limited use in operations, the data must 

be used and maintained”.  

SST_QUAN_T6.1.3-Lack of/cost of training: ranked 3rd, (weighted-score 3.838). Respondents 

noted adequate resources were key; “the biggest roadblock is lack of appropriate tools and 

software for FM”. Another observed; “allocating FMs to BIM projects may require a considerable 

time away from daily operations. Not all organisations can dedicate that time concentrated for a year 

or a few months”. 

SST_QUAN_T6.1.4-Ability of FM to write/specify the OIR, AIR and EIR documents for a client: 

ranked 4th, (weighted-score 3.661). Respondents noted; proper use of the BIM process as 

important; “FMs need to play a pivotal role and be on board with BIM.” Another noted “there needs 

to be a cultural change to understand what data is important and provides value and then a culture 

of keeping it valid and current”. 
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SST_QUAN_T6.1.5-Management/collection of data in the BIM process: ranked 5th, (weighted-

score 3.646). Respondents discussed improved decision making; “clients, FM professionals and 

investors should be able to make better-informed business and investment decisions”. 

Other comments from respondents highlighted: 

SST_QUAN_T6.1.6-I feel I need more knowledge about BIM before being involved in a BIM 

project: engagement was essential; “FMs need to play a pivotal role” and “be on board with BIM”. 

SST_QUAN_T6.1.7-The cost of adopting/implementing BIM: ROI-of-BIM was essential; “unless 

BIM management becomes a budget line in client’s annual costs then BIM will not provide value in 

the operational phase”. Another noted “organisations need to employ people to keep the information 

up to date”. 

SST_QUAN_T6.1.8-Using COBie for transfer of data into CAFM/other systems:  understanding 

IFC/COBie was important; “FMs will need know how to plan, manage and capture data in the BIM 

process including using COBie”. Others highlighted, “CAFM developers need to work now to not only 

accept COBie style data but also integration with IFC”. 

SST_QUAN_T6.1.9-Organisational readiness to engage in BIM projects: in additional comments 

respondents observed: “Clients need to invest in BIM models for them to be of value. How many 

O&M’s and record drawings are out of date within years of a building being occupied?” Another 

noted: “I am concerned that only the larger practices will be able to afford the staff to work in the BIM 

format”.   

SST_QUAN_T6.1.10-The impact of BIM from a legal perspective: legal implications of BIM 

were noted: “FMs need to be ready with BIM from a legal perspective”. 

13.2.7 CSF_QUAN_MT7: Knowledge of UK BIM standards/guidance:  

This MT highlighted respondent’s knowledge of key UK BIM standards/guidance documents.  

 

ST_QUAN_T7.1-Knowledge of key BIM standards/guidance (ranked): Respondents indicated 

their level their knowledge of 12 important UK BIM standards using a five-point Likert scale. Their 

responses are shown in Figure 13.15. 
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In order to compare these with findings from the qualitative CSF the quantitative answers above were 

ranked using a weighted average approach (Know and use in practice = 5, know well but don’t / are 

not used in practice = 4, have a basic overview but don’t use in practice = 3, Heard of but have not 

read = 2 and not aware of = 1).). The Knowledge of UK BIM standards/guidance are shown in 

Table 13.3. 

Figure 13.15: SF_QUAN_MT7 Respondents - knowledge of BIM standards 

standards/guidance 
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Table 13.3: ST_QUAN_T7.1: Knowledge of UK BIM standards/guidance (ranked high to low) 

 

 

Other interesting observations were : 

ST_QUAN_T7.2-Lack of familiarisation with UK standards: many respondents were “not aware” 

of the standards (ranging between 28.0% for ‘ISO-15686’ and 52.7%  for the ‘CIC protocol’). Some 

“had heard of them but not read them” (16.1% for RIBA PoW and 24%.7% for ‘ISO 55000’). The 

findings were lower than expected. However, the findings could be skewed if international 

respondents were not familiar with UK standards. 

ST_QUAN_T7.3-AM, Planning and LCC standards (Non-BIM specific): the top three ranked 

standards were general management standards: 1st ‘ISO-55000’ (2.679), 2nd RIBA PoW (2.621), 

and 3rd ‘ISO-15686’ (2.571). This might be due to the range of stakeholders and the fact that BIM 

was relatively new to the FM industry at the time of the survey. Respondents added: “the 

standardized BIM approach stakeholders to plan for whole-life modelling and lifecycle 

replacement. This can then be effectively integrated in to CAFM for future risk planning”. 

ST_QUAN_T7.4-BIM standards with respect to specific BIM standards/guidance: for BIM 

specific standards the top three ranked were: 1st ‘PAS-1192-3’ (2.321), ‘PAS-1192-2’ (2.317) and 

‘BS-8536-1’ (2.195). Both ‘PAS1192-3/PAS1192-2’ had similar scores, indicating a balance of 

familiarisation from both the operation/construction perspectives. For FM specific BIM standards; 
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it was surprising ‘BS-8536’ (Parts 1/2) did not score higher, as key documents guiding FM 

professionals in the BIM process. This indicated they need to be better promoted. 

ST_QUAN_T7.5-BIFM (IWFM) BIM guidance documents: Respondents noted the BIFM BIM 

guides were “a  good starting point for FM professionals interested in knowing more about the BIM 

process”. 

ST_QUAN_T7.6-Other useful BIM guidance documents: people indicated as useful to FMs 

included: 

• Government and BSRIA Soft Landings Policy 

• GSA BIM requirements 

• COBIM 2012 

• Penn State BIM Execution Plan 

• National BIM standard version 3 (National Institute of Building Science) 

• NBS BIM Toolkit (digital Plan of Work and Uniclass 2015) 

• CIBSE life cycles, PDTs 

• RICS suite of information and their BICS service. 

13.2.8 CSF_QUAN_MT8: BIM supporting the UK Government construction strategy  

This MT highlighted respondents’ perception of how BIM was supporting the Government’s 

Construction Strategy and 2025 strategic targets: 

ST_QUAN_T8.1-BIM helping meet government 2025 strategic targets; Respondents indicated 

levels of agreement using a four-point Likert scale as to whether BIM would help the UK government 

meet construction strategy targets. Their responses are shown in Figure 13.16. 

 

 

 

 

 

 

 

 

Figure 13.16: SF_QUAN_T8.1 Respondents – BIM supporting construction strategy targets 
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Respondents were generally positive about BIM supporting government construction strategy 

targets. A very small percentage indicated “BIM will hinder” them. However, more than a quarter 

answered they “didn’t know”; indicating some people were unsure. The figures below indicated 

people were more confident about the first three targets but not so confident about the fourth:  

• First : 66.1% believed “BIM will help”, whilst 5.5% believed it “won’t make a difference”.   

• Second: 54.3% believed “BIM will help”, whilst 13.0% believed it “won’t make a difference”.  

• Third: 40.2% believed “BIM will help”, whilst 24.8% believed it “won’t make a difference”.  

• Fourth: 20.9% agreed “BIM will help”, 33.1% believed it “won’t make a difference” and almost 

half (45.3%) responded they “don’t know”.  

 

ST_QUAN_T8.2-Awareness of the UK BIM mandate: 53.5% of respondents were “aware” of the 

UK Government mandate to adopt and use BIM Level 2. This figure was lower than expected. 

This might be due to international respondents (less familiar with BIM in the UK). 

ST_QUAN_T8.3-Awareness of maturity levels of BIM: 40.9% were “not aware of the different 

levels of BIM” and 12.6% “don’t know” as shown in Figure 13.17; indicating a general lack of 

understanding about BIM maturity levels. 

 

Figure 13.17: SF_QUAN_T8.3 Respondents – awareness of different maturity levels of BIM 

Respondent’s answers may have been due to confusion between ‘BIM maturity levels’ and 

dimensions of BIM; i.e. 4D=time/project information, 5D=cost data and 6D=FM. 

ST_QUAN_T8.4-Awareness of BIM Level 3 strategy: 48% indicated they were “not aware of” of 

the Government’s strategy. However, 13.8% indicated they “know it well”, and 15% had “heard of 

and briefly read it”. A further 23.2% had “heard of but not yet read it”. Figure 13.18 shows the full 

range of responses. 
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Figure 13.18: SF_QUAN_T8.4 Respondents – awareness of government BIM-level 3 strategy 

ST_QUAN_T8.5-Awareness of government sponsored BIM websites; had a lower visibility rating 

than expected. All three had less than 48% visibility ratings as shown in Figure 13.19.  

 

Figure 13.19: SF_QUAN_T8.5 Respondents – awareness of government BIM websites 

They were ranked in terms of ‘access/having heard off them’, using an average weighting approach: 

• 1st - BIM Task Group (34.2% accessed) 

• 2nd - BIM Level 2 (28% accessed) 

• 3rd - Digital Built Brittan (24% accessed)  

13.2.9 CSF_QUAN_MT9: BIM training within respondent’s organisations  

This MT highlighted respondents’ perception regarding BIM training within their organisations.  

ST_QUAN_T9.1-BIM training within respondent’s organisations: Respondents indicate how 

their organisations are addressing BIM training using a five-point Likert scale. Their responses are 

shown in Figure 13.20. 
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ST_QUAN_T9.2-Organisation BIM training plans in place for staff: 46.4% disagreed their 

organisation had “a clear understanding about BIM training and a plan in place for staff training” 

(29.5% disagree and 16.9% strongly disagree), whilst 22.0% agreed (12.6% agree and 9.4% strongly 

agree). This indicated more BIM training is required. Respondents added “it would be helpful to have 

specific BIM training courses delivered by professional associations”.  

ST_QUAN_T9.3-Organisation resources/funding for BIM training: 39.0% disagreed their 

“organisation has adequate resources/funding available for BIM training” (26.0% disagree and 13.0% 

strongly disagree), whilst 22.8% agreed (15.7% agree and 7.1% strongly agree). This indicated 

organisations need to allocate resource/funding to prepare their staff for BIM projects. Some 

respondents added; “allocating FMs to BIM projects may require a considerable time away from 

daily operations”. 

ST_QUAN_T9.4-Organisation in-house BIM expertise used to conduct in-house training: 

42.5.0% disagreed their “organisation already has in-house BIM expertise which is being used to 

conduct in-house training” (24.4% disagree and 18.1% strongly disagree), whilst 26.7% agreed 

(16.1% agree and 10.6% strongly agree). This indicated organisations could improve training by 

having in-house BIM champions. Respondents noted it was useful having “internal company 

seminars and workshops addressing staff awareness of BIM”. 

ST_QUAN_T9.5-Organisation plans in place to actively evaluate BIM training: 43.3% disagreed 

that their organisation had “plans in place to actively evaluate its BIM training” (27.6% disagree and 

15.7% strongly disagree), whilst 19.70% agreed (13.4% agree and 6.3% strongly agree). This 

indicated organisations could do more to evaluate BIM training. 

Figure 13.20: SF_QUAN_T9.1 – BIM training within respondent’s organisations 
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ST_QUAN_T9.6-Employee benefit from BIM certification or further BIM training: 57.9% agreed 

“our employees would benefit from BIM certification or further BIM training courses” (40.6% agree 

and 17.3% strongly agree), whilst 28.3% were “neutral” and 13.8% disagreed (disagree and strongly 

agree). This indicated there might be some benefit to providing certificate BIM training courses. 

Respondents noted; “BIM will help the overall education of those responsible for FM for their 

clients”. 

ST_QUAN_T9.7-Level of BIM training, education and support in organisations: only 31.1% of 

respondents had attended any BIM training, whilst 68.9% had none. Respondents rated the “level of 

BIM training and support in their organisation” using a 5-point Likert scale. 10.2% rated their 

organisations training as “very good”, 12.6% “good but could be improved”, 23.2% “minimal”, 32.7% 

“none”, 6.7% “not necessary”, and 14.2% said they “don’t know”. The respondents added “BIM can 

help to emphasise that FM is a management discipline”. This indicated further BIM training could 

be beneficial. 

ST_QUAN_T9.8-Sources and types of training and education: Respondents noted sources 

for training included; 

• “Webinars from BIFM and other professional organisations” 

• “Online courses”  

• “BIM courses delivered as part of a further education programme (university etc.)” 

 

The types of course included: 

• “BIM familiarisation” 

• “BIM manager courses” 

• “University BIM courses” 

• “BSI courses” 

• “Accredited professional BIM training (e.g. BRE courses)” 

• “CPD and distance learning” 

• “BIM specific software training” 

13.2.10 CSF_QUAN_MT10: Digitalisation, technology and data/information transfer  

This MT highlighted respondents’ perception regarding digitalisation, technology and how 

data/information transfer might be improved in the BIM process. Respondent’s comments are shown 

below: 

ST_QUAN_T10.1-Impact of digitalisation and technology on FM: Respondents noted; 

“Automation and digitisation will have a big impact on how FM is delivered”. Another added; “FMs 

seldom need 3D BIM. It’s important BIM does not complicate things and supports their daily work 

and accessing information using a relevant user interface”. A further commented: “The BIM process 

(if planned properly) should help FMs ensure better handover of data and their CAFM tools are well 
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populated with relevant and useful data”. The comments indicated there is a perception BIM can help 

FM operations, but also a danger it might complicate things. 

ST_QUAN_T10.2-Using BIM to help visualise and market buildings and services: Respondents 

noted: “BIM provides platform for marketing buildings and space to potential clients”. Another 

added:  “the information and model can help plan way-finding systems and how buildings could be 

visualised and marketed. BIM will link with sensors and other technologies”. This indicated the 

marketing of property (including retro-BIM models) had potential for development. 

ST_QUAN_T10.3-Using BIM with VR,AR and MR: Respondents noted: “Using BIM together with 

virtual reality, augmented reality and mixed reality (will help FM professionals plan and run 

scenarios. This could include training, maintenance and planning for emergencies”. Another added; 

“VR/AR allow remote maintenance, cutting down on numbers of FM staff”. This indicated 

visualisation of BIM models using VR/AR and for remote working had potential for development. 

ST_QUAN_T10.4-Maintaining BIM models: Some feedback highlighted “concerns around the cost 

and complexity of ongoing maintenance of BIM models and their associated data”. This indicated 

more thought is needed to consider how BIM models/data are kept updated. 

ST_QUAN_T10.5-Software tools to help optimise the use of BIM for FM: Respondents noted; 

“the biggest roadblock is lack of appropriate tools (software) for FM”. Others added “CAFM needs 

to be integrated in the”. Another added: “BIM is a not the lead tool for the control for the built 

environment – CAFM and other tools are currently used there. This indicated respondents felt there 

was significant scope for development and integration of BIM and FM software. 

13.3 Inferential statistical analyses and hypotheses 

This section presents the inferential statistical analysis findings and the results of testing the 

hypotheses from Chapter 12.2.1. 

13.3.1 Test of normality and use of statistical tests 

Saunders, Lewis and Thornhill (2016, p. 535) recommended using the Kolmogorov-Smirnov and 

Shapiro-Wilk tests for normal distribution. The results shown in Table 13.4 indicated in all but one 

case that the data is significantly divergent and therefore not normally distributed P<0.05. The 

exception was the measure for agreement with barriers of BIM p=.07. 
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Table 13.4: Tests for normality on questionnaire data 

 

Q-Q plots were also used to visually check if the data was normally distributed in line with advice 

from Field (2009, p. 135). He noted where data is normally distributed “you’ll get a lovely straight 

diagonal line” (p, 135). However, the plots indicated some variance from the straight line. As Field 

(2009, p. 540) noted where this is the case “we have to use special kinds of statistical procedures 

known as ‘non-parametric’ tests”. The following tests were used: 

Mann-Whitney U: recommended by Cronk (2018, p. 106) to ascertain “whether or not two 

independent samples are from the same distribution”. It is generally seen as the equivalent of the 

‘independent t’ test but is acknowledged as less accurate. However, Field (2009) recommended it 

as the best option, especially where the sample size is larger. This was deemed appropriate for the 

research where n=254. The test analyses rankings of the data and calculates differences between 

variables by ranking the range of answers provided in each variable, ignoring the group to which a 

person belonged. As such the data for the two samples must therefore be ordinal (Cronk, 2018, p. 

106). 

Pearson’s Chi-squared: Saunders, Lewis and Thornhill (2016, p. 538) noted the test “enables you 

to find out how likely it is that two variables are independent”. Field (2009, p. 688) recommended it 

“where you want to see whether there’s a relationship between two categorical variables’. 

ANOVA (one-way) Test: Field (2009, p. 348) noted is used to “analyse situations in which we want 

to compare more than two conditions”. Saunders, Lewis and Thornhill (2016, p. 544) noted ANOVA 

“analyses the spread of data values, within and between groups of data by comparing means. The 

F ratio or F statistic represents these differences”. They added “if the likelihood of any difference 

between groups occurring by chance alone is low, this will be represented by a large F ratio with a 

probability of less than 0.05. This is termed statistically significant” (ibid).  
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13.3.2 Impact of BIM training  

Mann-Whitney U tests were used to investigate the hypothesis ‘H0: People who have had some BIM 

training have higher levels of confidence and higher levels of belief that; ‘BIM can support FM 

delivery’ and have a ‘significant impact on the FM industry’. They would also be more likely to agree 

with the ‘benefits of BIM to FM’ and disagree with ‘the barriers to BIM adoption/use’. The findings 

shown in Table 13.5 indicated for most variables this was the case, although there was no difference 

with respect to the ‘barriers of BIM adoption and use’. 

Table 13.5: Tests for difference between respondents who had some BIM training vs. none 

 

13.3.3 Impact of BIM experience  

Mann-Whitney U tests were used to investigate the hypothesis ‘H1: People who have some BIM 

experience have higher ‘levels of confidence to engage in a BIM project’; higher ‘levels of knowledge 

of BIM standards/guidance’ and higher levels of belief that ‘BIM can support FM delivery’ and have 

a ‘significant impact on the FM industry’. They would also be more likely to agree with the ‘benefits 

of BIM to FM’ and disagree with ‘the barriers to BIM adoption/use’. The findings shown in Table 13.6 

indicated for most variables this was the case although there was no difference with respect to the 

‘barriers of BIM adoption and use’. 
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Table 13.6: Tests for difference between respondents who had some BIM experience vs. none 

 

13.3.4 General awareness of building information modelling in the UK and abroad  

Mann-Whitney U tests were used to investigate the hypothesis ‘H2: People based in the UK will be 

‘more familiar with UK ‘BIM standards/guidance’, ‘the Government’s targets with respect to BIM’, ‘the 

BIM Level 3 strategy’ and ‘BIM websites’’. The findings shown in Table 13.7 indicated for most 

variables this was the case although there was no difference in perception that ‘BIM will support the 

Government’s 2025 targets’. 
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Table 13.7: Tests for difference in general awareness of BIM: UK vs. non-UK respondents 

 

Note: A Chi squared test was used for number 2 as two categorical variables were involved (as 

opposed to the others where one categorical and one dependant variable were involved and hence 

the Mann Whitney U was appropriate). 

13.3.5 Relationships between multiple variables  

ANOVA tests were used to investigate the hypothesis: ‘H3: Respondent’s beliefs that ‘BIM will help 

support FM delivery’, ‘BIM will have an impact on the FM industry’; and would have an impact on 

their ‘level of agreement of possible benefits of BIM to FM’. The findings shown in Table 13.8 

indicated both beliefs have an impact on the respondent’s agreement with levels of the possible 

benefits of BIM to FM. 

Table 13.8: Tests for relationships between BIM beliefs and benefits of BIM to FM 

 

A simple linear regression was used to investigate the hypothesis: ‘H4: ‘Where respondents have 

some ‘experience of using/preparing BIM documents’ this will have an impact on their ‘confidence 

levels engaging in BIM projects’. The findings shown in Table 13.9 indicated a significant relationship. 
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Table 13.9: Tests for relationships - experience of BIM documents/confidence levels 

 

A multiple regression was also calculated to predict the confidence of engaging in a BIM project 

based on several predicators. This investigated the hypothesis: ‘H5: Respondents’ ‘confidence of 

engaging in a BIM project’ is influenced by; ‘experience of preparing and using BIM documents’, 

‘barriers to BIM adoption/use’, ‘use of BIM in their organisations’, ‘knowledge of BIM 

standards/guidance’ and ‘knowledge of BIM websites’. The multiple regression indicated a significant 

regression (F 5, 248= 40.74 p<0.05), with and r2 of 0.45 which explains 45% of the variance in 

confidence of BIM. Table 13.10 shows the resulting table of coefficients as an output from SPSS. 

Table 13.10: Coefficients - dependant variable ‘confidence levels with BIM’ 

 

This suggested that ‘having experience of a BIM project’ and where ‘BIM is in place in the 

organisation’ were important to the respondents’ ‘level of confidence in using BIM in a BIM project’. 

Additionally, the ‘awareness of the BIM websites’ and ‘government BIM standards/guidance’ 

impacted the confidence levels. A negative relationship was found between the ‘level of agreement’ 

regarding ‘BIM to adoption/use of BIM’, suggesting those who have less concern regarding barriers 

were more confident in engaging with BIM. 

13.4 Observations regarding the hypotheses 

The statistical testing indicated that respondents who had some form of BIM training and/or BIM 

experience were likely to be more confident in engaging in a BIM project and using/preparing key 

BIM documents. This supported the qualitative findings that people with more familiarisation of BIM 

tend to be more confident. The findings also indicated the training/experience led to higher levels of 

awareness of BIM standards/guidance; the belief that BIM had the potential to help support FM; 

make a significant impact on the FM industry and also deliver a range of benefits to FM. It was not a 

surprise that the results also confirmed respondents based in the UK were generally more aware of 

UB BIM standards/guidance, and government mandate. 
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13.5 Quantitative themes identified from the general FM industry questionnaire 

Table 13.11 shows the final list of quantitative CSF. This comprised of 10 MT and 47 associated ST 

identified from the quantitative analysis of the questionnaire representing the ‘general FM industry’ 

awareness of BIM. 

Table 13.11: Summary-list of identified quantitative CSF MT and ST 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

13.6 Chapter summary 

The quantitative statistical analysis (descriptive and inferential) of the ‘general FM industry’ 

questionnaire resulted in the identification of the quantitative CSF comprising 10 MT and 47 

associated ST. These were then used in the convergent design ‘merging process’ using ‘side-by-

side narrative text to bring qualitative and quantitative CSF together as explained in Chapter 14.   
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Chapter 14: Merging the qualitative and quantitative themes  

This chapter presents an overview of how the primary findings compared with those from the 

literature. It also presents the ‘process’ and ‘rules’ which were adopted for merging the qualitative 

and quantitative CSF to achieve research objective (d) merge the CSF (from b and c) to establish a 

final summary list of CSF. 

14.1 Comparison of the primary findings with the literature 

This section presents a brief overview of how the primary CSF findings from the interviews and 

questionnaire compared with the CST from literature. To help the reader they are presented using 

the final list of CSF which were produced from the merging of qualitative and quantitative CSF and 

area as listed in Appendix S. 

CSF MT1 - Implementing BIM with a WLC approach to support sustainability and UK 

government construction strategy targets: Generally, the primary findings were in alignment with 

those from literature. Interviewees expressed similar concerns regarding industries performance and 

contribution to sustainability; as per the many reports from Designing Buildings Wiki (2019a). 

However, they were also generally supportive of the UK Government’s ‘Construction Strategy 2011’ 

approach (Cabinet Office, 2011) to digitalisation and BIM. They also tended to agree government 

policy would support the development of smart buildings/cities as well as wider sustainability issues 

and the circular economy. However, they stressed a need for more emphasis on achieving long-term 

value and reducing OPEX costs, and less on value engineering, which was in line with literature 

findings e.g. Paulson (1976) and Mitchell, Swann and Poli (2009). Interviewees also believed most 

of the cost savings and benefits of BIM lie in the operational phase as reported by Eastman et al. 

(2011), Sacks et al. (2018) and others. Findings from the questionnaire highlighted many people felt 

the Government’s BIM mandate would make a significant contribution and support the targets set 

out in their ‘Construction 2025’ document (HM Government, 2013), especially with respect to 

reducing costs and time where agreement was 66.1% and 54.3% respectively. However, both the 

interviews and questionnaire indicated many people felt more time was needed before the full 

benefits of BIM can be realised, and that there is a desperate need for more examples of best practice 

to guide people. 

CSF MT2 - Recognising the importance of digitalisation and technology to FM and the BIM 

process: In the literature (Noor et al., 2018), (Liu et al., 2015) and others agree with the primary 

findings which highlighted the revolutionary impact digitalisation, and especially BIM, are having on 

the construction industry.  Interviewees noted there would be explosion in digitalisation in the next 

few years and that BIM and other technologies will underpin a wider ecosystem of digital trends that 

will totally change the industry, expressed in the overarching term ‘PropTech’. This aligns with 
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literature findings from Bowers et al. (2016) and IPA (2017). Findings from the 

interviews/questionnaire also showed BIM can save costs, time etc., in line with Gerbet et al. (2016), 

who indicated significant global cost savings of 13-21% for early construction phases and 10-17% 

for the operation’s phase. Eadie et al. (2013) noted clients and FMs as the shareholders most likely 

to benefit from BIM, and the NBS (2020) that the biggest barrier (64%) was ‘lack of client demand’. 

This view was also reflected by the interviewees/questionnaire, respondents noting the importance 

of better client engagement and a need to utilise  online collaboration tools. GEFMA (2016), Kelly 

(2018) and others from literature highlighted the importance of BIM to underpin a wide range of FM 

processes. The primary findings reflect this and especially note the significance of BIM for efficiently 

transferring data into CAFM and other FM management systems. Research from RIBA (2020) also 

align with primary findings that anticipate developments will improve the interoperability between BIM 

and CAFM software. Suerth (2018) highlighted another key issue with BIM where people need to 

consider how BIM data and models are kept up to date. This was reflected in the primary findings 

with people expressing similar concerns regarding how this will work in practice after the handover 

from construction to operation. Some interviewees noted that they perceive the CDE as a mechanism 

to collect and coordinate BIM models and data during the construction phase but voiced 

apprehensions that little thought is given as to how the CDE and associated data will be kept up to 

date during the operational phase.   

CSF MT3 - Addressing and overcoming perceived barriers and challenges to the adoption 

and use of BIM: The literature cites lots of challenges regarding the adoption and implementation 

of BIM including: Becerik-Gerber et al. (2012), Kelly et al. (2013), Brinda and Prasanna (2014) and 

others. The pilot research by Ashworth and Bryde (2015) ranked the top three challenges as; data 

management; cost of implementation; and the cost of BIM training. The primary findings differed 

slightly with interviewees reporting the top three as; lack of digital skills and experience; lack of FM 

industry willingness to engage; and cost of implementing and achieving an ROI from BIM. This also 

aligned with Kelly et al. (2013) who suggested the main challenge is proving the added value for 

clients in the O&M phase. The questionnaire also reported 67.7% disagreement that the FM industry 

is well prepared for BIM. The top three ranked challenges from the questionnaire were; the 

bidirectional exchange of data between BIM and CAFM software; BIM training; access to data after 

handover; and lack of/cost of training. Another area where the literature and primary findings align is 

that more transparency is required throughout the whole BIM process and specifically to be open 

about the challenges. Mordue, Swaddle and Philp (2016) also noted problems with ‘BIM-wash’ which 

were reflected in the primary findings. Where interviewees also agreed that posturing about BIM 

competency has a negative impact on trust and relationships. If the industry expects clients to react 

positively when being sold BIM as a solution it is important that people are open and honest about 

what can be achieved with BIM. The research and CSF list 25 challenges which need to be 

addressed. 

 



The evolution of FM in the BIM process:  
An opportunity to use CSF for optimising built assets  

Page 308 of 523 

CSF MT4 - Making the benefits of BIM to FM transparent, realistic and achievable: Many 

benefits are recorded in the literature including time and efficiency (CRC Construction Innovation, 

2007), cost savings (Brinda and Prasanna, 2014), interoperability (Yalcinkaya and Singh, 2014) and 

many others. The pilot research by Ashworth and Bryde (2015) ranked the top three benefits as; data 

transfer to FM management systems; improved transition between construction and operation; and 

visualisation benefits. The primary findings had some overlap with the interviewees concluding 

access to accurate information in one place was paramount. This was followed by improved 

efficiency, maintainability, optimisation and ability, thereby reducing time to carry out tasks, which 

came joint second alongside improved strategic planning to ensure better usability of assets and 

availability of information. In third place was the need for improved visualisation for FM operations 

and communication with user groups. The questionnaire highlighted; visualisation of buildings/assets 

for customers, H&S and maintenance issues; transfer from construction into CAFM and other 

software tools for operation; and cost management/transparency. Other research by Ashworth, 

Druhmann and Streeter, (2019) with a specific perspective of FM was written up in in the ‘Benefits of 

BIM to FM Catalogue’. The findings ranked; time savings, productivity and costs savings as the most 

frequently mentioned benefits. Savings were also an important topic investigated by Zeiss (2018) 

who suggested an average 5% ROI on operational expenditure. Furthermore Haines (2016) noted 

the benefits of BIM extend across all stakeholders in the whole life-cycle of BA. However, the primary 

research findings highlighted interviewees felt there is an urgent need to make benefits clear and 

transparent in order that they are believable and they should also  be where possible evidence based, 

measurable and preferably presented as case studies which others can learn from. The research 

and CSF list 23 benefits that can be achieved from BIM projects. 

CSF MT5 - Planning the strategic and operational information needs for FM in the BIM 

process: The ‘ISO 19650’ standards (2018, 2020) are clear that clients, as the main ‘appointing 

party’, have the responsibility to clearly define their strategic needs in terms of information 

requirements. Beadle et al. (201) support this arguing early FM engagement within the design and 

construction process is vital in order that owners and designers receive value for money. This role 

was reflected in primary findings where interviewees noted the importance of the OIR, and AIR being 

defined by client/FM teams, and the need for direct communication with FM teams who will use the 

data in operation. They also noted that all information requirements should be clearly linked to the 

wider corporate and AM strategy, and take into account supporting risk management processes. The 

UK BIM Alliance (2019) suggested clients need to set up clear objectives and define clear project 

outcomes. Both ‘ISO 19650’ (2018) and guidance from the UK BIM Framework (2020) promote the 

idea of only collecting the minimum amount of information needed. This was also reflected by 

interviewees who agreed a ‘minimal useful’ approach should be adopted to ensure that only relevant 

information, which people can then adequately manage, is produced rather than ‘asking for 

everything’. Legal ownership of data produced during a BIM project needs to be established early on 

in the process, noted Rock (2018) and Fan et al. (2018).  These concerns were also reflected by 
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both interviewees and feedback from the questionnaire and align with the newly produced UK 

‘Information Protocol to support ISO 19650-2’ (2020). 

CSF MT6 - Improving stakeholder collaboration and understanding of the BIM process: 

Yalcinkaya and Singh (2014), and Ashworth and Tucker (2017) noted the importance of the role of 

FM is now better understood in the BIM process. This was reflected by the primary findings where 

interviewees noted that FMs are those best placed to recognise clients’ information needs as they 

understand their vision, mission and business objectives intimately. RICS (2015) and Alaloul et al. 

(2020) also argued BIM will improve collaboration. The interviewees also agreed, suggesting 

empowering FMs to collaborate  with D&C teams to review potential designs and address potential 

problems early in the design. They also suggested a key role of FMs is to help the delivery teams 

understand existing information the FM teams need for their day to day business. An issue raised by 

Sacks et al. (2018) was that many owners have yet to realise all the benefits associated with a life-

cycle approach to BIM. This was reflected in the primary findings, where it was suggested that FMs 

should support clients in understanding why they should invest in BIM, and how it will support their 

organisation’s wider strategy needs. It was also interesting to see alignment concerning the use of 

BIM for existing buildings. Gausden (2015) and Yeoh (2018) supported its use, whereas Khaddaja 

and Srourb (2016) noted there are many challenges to overcome. The questionnaire found 72% 

disagreed BIM was only for new buildings. Interviewees noted the importance of being able to use 

BIM (or other data capture techniques) for existing buildings as these represent the majority of RE 

portfolios but that there is some way to go before creating such retrospective BIM models or digital 

twins becomes mainstream.   

CSF MT7 - Clarifying the role of and tasks of FMs in the BIM process: Schley (2011, p. 4) argued 

that BIM promises information that is current, accurate, and relevant and was intrinsically critical to 

FMs being able to optimise and run buildings and associated assets. Hampl (2016) described such 

information as the ‘life blood of FM’. The primary findings from the questionnaire noted similar views, 

suggesting good quality information from BIM could improve strategic decision making, H&S 

management, risk management, and the transfer of quality information at handover. Thomas (2017) 

noted the important role of FMs in representing the interests of the client and end-users to ensure 

that planned facilities can be operated, maintained and managed effectively. The primary findings 

supported these views; with interviewees noting that without a good AM strategy, based on solid OIR 

and AIR, BIM is likely to deliver a failure. This aligned with literature from the UK BIM Framework 

(2020) and ‘ISO 19650’ (2018, 2020) which summarised that the key client/FM roles in a BIM project 

are to establish the projects information requirements (OIR, AIR and EIR); the information protocol; 

identifying existing information useful to the design teams; and ensuring a CDE is in place to support 

collaborative working. Primary findings from the interviews aligned with this; interviewees added the 

importance of FMs using their knowledge to contribute in ‘pain-and-gain’ workshops. They believed 

this to be an effective way to help project delivery teams understand the client’s information 

requirements and the overall required project outcomes, in order to ensure only the most important 
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data is planned for. The interviewees also noted a key role was to ensure FMs guide teams to plan 

the collection and transfer of information into the relevant FM systems. However, they also expressed 

concerns that most FMs have little experience of writing/implementing the key BIM documents and 

that further guidance and training is required in this area.  

CSF MT8 - Acquiring essential knowledge of key BIM standards/guidance documents for 

practical use in a BIM project: Berstein (2019) noted the importance of standardisation and 

standards in driving transformation of the industry. The UK BIM Framework (2020) promotes their 

use to ensure different stakeholders have a common framework for communicating about BIM. The 

NBS (2020a) also suggested they be used together with a recognised classification system like the 

UK Uniclass system. All of this is also framed within the well-known ‘RIBA PoW’ (2020). The findings 

from interviewees suggested a good starting point for FMs was the IWFM guidance documents about 

BIM, ‘Soft Landings’, several BIM books and ‘BS 8536’ because they were specifically written with 

FMs in mind. The questionnaire highlighted the top three standards/guidance people were most 

familiar with were; ‘ISO 55000’, the ‘RIBA PoW’ and ‘ISO 15686’ regarding life-cycle costs of assets. 

The literature also noted the BIM ‘ISO 19650’ standards can work in harmony with other key 

standards e.g. ‘ISO 9001: Quality Management’ (ISO, 2015a), ‘ISO 55000: Asset Management’ (ISO, 

2018a) and ‘ISO 21500: Project Management’ (ISO, 2012). Many interviewees also agreed ‘ISO 

55000’ was a fundamental starting point in the BIM process and that organisation’s AM strategy 

should be foremost in people’s minds when thinking about the approach to a BIM strategy. They also 

supported the need for more guidance to help FMs plan the move of data from BIM to CAFM systems. 

Something which came out of the primary findings (both interviews/questionnaire) was that many 

people felt it was not necessary or possible to be an expert on all the standards, but that a general 

awareness was important especially where FMs were actively involved. They also supported the 

collation of all the standards in one place e.g. as currently organised by the UK BIM Framework. 

CSF MT9 - Ensuring people have adequate BIM training and competency skills to successfully 

engage in BIM projects: Dawood and Vukovic (2015) described ‘people’ as one of the key pillars 

to a successful BIM project along with ‘processes, technology and policy’. Kivits and Furneaux (2013) 

also highlighted the need for investment in collaboration, training and new technology. Amuda-Yusuf 

(2018) also highlighted education and training one of the most important CSF for BIM 

implementation. The primary findings aligned with these views. Many interviewees highlighted the 

importance of the ‘people’ factor and that if we are to expect good results from BIM projects 

organisations needed to ensure people have adequate time, resources and access to 

training/guidance to ensure they can upskill and improve their competency levels. Many 

recommended the IWFM guidance and EIR as a good starting point. The questionnaire highlighted 

46.4% of people felt their organisations did not have adequate plans in place, and 39.0% adequate 

resources for BIM training. This aligned with observations from the UK BIM Alliance (2019) who 

noted current BIM training provision was very variable across industry. The questionnaire also 

indicated 57.9% felt people would benefit from some form of BIM certification scheme, especially to 



The evolution of FM in the BIM process:  
An opportunity to use CSF for optimising built assets  

Page 311 of 523 

bridge the digital skills gap between construction and operation teams. In terms of wider digitalisation, 

Ernst (2016) highlighted the need for increased ‘digital literacy’ as new roles appear, and we have 

seen such schemes now supported by buildingSMART, BRE, BSi, BSRIA, RICS and others. The 

primary findings also noted the increase in courses including digital aspects across universities and 

other training institutions. The interviewees/questionnaire also indicated a valuable resource was the 

wide range of networking groups which offer help and support. They also suggested videos and 

mobilisation checklists would be very helpful for FMs involved in a BIM handover. 

CSF MT10 - Ensuring the 'successful transfer and ongoing management' of '3D models, 

alphanumeric data and documents' for CAFM/FM systems: Saxon, Robinson and Winfield (2018) 

noted a key benefit of BIM is the ability to efficiently transfer as-built O&M information into FM 

management systems. Findings from the questionnaire support this: 84.3% agreed BIM could help 

improve data transfer into CAFM systems. Kensek, (2015), and Ashworth et al. (2020) also added 

that such accurate information can then be used to improve the O&M of the asset over its whole-life. 

The primary data supported these views with interviewees noting that the phrase ‘starting with the 

end in mind’ could be applied to determining which systems will actually use data produced from 

BIM, and what management reports are required to support maintenance and planning over the 

whole-life of the assets. They also noted that well planned automatic transfers would save operations 

teams considerable expense and avoid loss of data. Naghshbandi (2016) and RIBA (2020) raised 

concerns that some CAFM systems are not fully compatible with BIM. This sentiment was also 

echoed in concerns raised in interviews/questionnaire. Yalcinkaya and Singh (2016) noted COBie is 

the UK Government’s nominated information exchange schema but some interviewees expressed 

concerns that COBie is not as user-friendly. Hence some people use a ‘COBie-Lite’ according to 

Hosseini et al. (2018). BuildingSMART (2020a) noted the importance of openBIM standards and IFC 

for the future success of BIM. These views were also strongly supported by findings from the 

interviews/questionnaire where people saw openBIM as critical to open exchange of data. The IWFM 

guidance ‘BIM Data for FM Systems: The facilities management (FM) guide to transferring data from 

BIM into CAFM and other FM management systems’ by Ashworth et al., (2020) and ‘ISO 19650’ 

(2018d) recommend a quality approval process for controlling the handover of data from construction 

to operation. The primary findings reflected this and some tools such as the LIBAL (2020) and other 

software were recommended by interviewees. Rock (2018) also suggested early discussions to 

clarify ownership of data from a legal perspective as well as confirming who will update models/data 

where needed. Response from the questionnaire supported this with people noting careful thought 

was essential to ensure plans were in place to allow the effective updating of models and data as 

required during the operational phase, and this would likely require the external services of relevant 

BIM software experts. 
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14.2 CSF merging process  

Following the advice of Creswell and Clark (2018, p. 226) a ‘side-by-side comparison’ technique was 

adopted. They deemed it appropriate “when the researcher presents the integration of a convergent 

design in a narrative discussion” (ibid). The technique requires that “the researcher organises the 

quantitative results and the qualitative results side by side within a section of text and discusses them 

in terms of how the results are similar or dissimilar” (ibid). Figure 14.1 shows the steps and rules 

used. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 14.1: CSF merging process steps 
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14.2.1 Step 1: ‘side-by-side comparison’ of the main themes 

The ‘side-by-side comparison’ of the qualitative and quantitative CSF MT is shown in Table 14.1 shows. The comparison resulted in nine CSF MT that were 

considered to ‘converge’ and thus would be merged. One (CSF_QUAL_MT10) was considered to ‘diverge’ and thus retained.  

 

 

 

 

 

 

 

 

 

 

 

 

Table 14.1: CSF merging process step 1 - ‘side-by-side comparison’ 
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14.2.2 Step 2: producing the critical success theme final list 

The ‘side-by-side comparison’ technique was then used to ‘merge’ the qualitative and quantitative CSF MT to create the CSF MT ‘Final List’ as shown in Table 

14.2  During the alignment process the MT were ‘renamed’ to help clarify the titles for use by practitioners. 

Note: Later in the validation process for the ‘FM-BIM Framework’, the MT2 and MT4 swapped positions based on feedback from the ‘FM/BIM experts’. 

Table 14.2: CSF merging process step 2 - CSF MT Final List 
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14.2.3 Step 3: ‘side-by-side comparison’ of the sub-themes 

Table 14.3 shows one example of the ‘side-by-side comparison’ technique extended to compare the ST/SST for each new MT (Note: MT1 is used as an example). 

The comparison resulted in one case considered to ‘converge’; ST_QUAL_T1.2 and ST_QUAN_T8.1, which were then be merged. The remaining six ST were 

considered to ‘diverge’ and thus retained. 

Table 14.3: CSF merging process step 3 - ‘side-by-side comparison’ of ST 
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14.2.4 Step 4: side-by-side comparison’ technique with ‘narrative discussion’  

Table 14.4 shows an example of the ‘side-by-side comparison’ and ‘narrative discussion’ technique used in the development of the ‘FM-BIM Mobilisation 

Framework’. The example shown is a snapshot of MT1: Implementing BIM with a WLC approach to support sustainability and UK government construction 

strategy targets. The first three columns show the merging process for ST already described. The four columns to the right include the outcome of the ‘narrative 

discussion’. The ‘Aim’ row provides a ‘strap-line summary’ of the intended MT outcome. The ‘Explanation’ column uses ‘bold text’ to link topics identified from the 

findings chapters to narratively explain important aspects of each ST. The ‘Examples’ column then provides useful information and sources (from literature, 

interviews and the questionnaire) which practitioners can refer to and use to help produce better project outcomes. 

Table 14.4: CSF merging process step 4 – narrative discussion  
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14.3 Chapter summary  

The ‘CSF merging process’ explained in Tables 14.1 to 14.4 was repeated for every MT/ST on the 

CSF MT Final List (Appendix S). This enabled the production of final CSF MT/ST tables for each 

CSF. The full set of tables were then included in the draft ‘FM-BIM Framework’ which was then 

validated using the process explained in Chapter 15. 
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Chapter 15: Validation process 

This chapter presents the two-stage qualitative process shown in Figure 15.1 used to validate the 

‘FM-BIM Mobilisation Framework’. 

15.1 Using a two-stage validation process 

The first stage involved a focus group of ‘FM/BIM experts’ who reviewed the draft framework with a 

view to validating its usability and agreeing the format for use in practice. In stage two the same 

experts were asked to review the updated version and provide any final suggestions.    

 

Figure 15.1: Two stage validation process for the ‘FM-BIM Mobilisation Framework’ 

 

The two-stage validation process required only one focus group. The findings were then used in 

Stage 2 to get one-to-one feedback from each expert about the final framework.  

15.2 Validation Stage 1 

15.2.1 Using a focus group approach in research design 

 

Focus groups are a technique used to gather data through group interaction on a defined topic 

(Morgan, 1997). They can help validate findings from earlier stages of a research project (Creswell, 

2014). The method is distinguished from ‘one-to-one’ interviews in that it involves the interaction of 
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group participants with each other as well as a moderator (Morgan, 1998). The focus group approach 

was deemed appropriate because: 

• As observed by Wilkinson (1998) they provide a suitable methodical approach when the aim is 

to discover peoples understanding and views. They are also not tied to a particular epistemology.  

• Morgan (1997) recommended them as a good supplementary method for evaluating the outcome 

of an initial piece of research (the framework) carried out in a previous phase. 

• Creswell and Plano (2018) note they are useful for corroborating findings about a topic, 

especially where the same people are included in the different phases of the research. As such 

it was decided to use some of the experts who had already been involved in the interviews. 

 

Wilkinson (1998) notes they can be used to focus peoples’ attention collectively upon a topic and in 

the case of validating the framework this could be achieve using questions to validate the framework 

design The discussions are “usually recorded, transcribed and then analysed using thematic analysis 

often using specialist analysis software packages” (ibid, p 182).   

15.2.2 Process steps for managing the focus group 

Knodel (1993) suggested a six-step process to manage focus groups as shown in Figure 15.2.  

 

Figure 15.2: Focus group process - adopted from Knodel (1993) 
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15.2.3 Establish focus group objectives and discussion guidelines 

The overall aim of the focus group was to help achieve research objective (f) validate the ‘FM-BIM 

Mobilisation Framework’ with ‘FM/BIM experts’. In order to achieve this the following objectives 

were set for validation from the focus group: 

 

• To present an initial draft of the ‘FM-BIM Mobilisation Framework’ 

• To obtain feedback to validate the framework concept in terms of: its value, usability, format and 

feel; who the main beneficiaries/users are; and how to maximise its use for the FM industry and 

practitioners 

• The seven specific questions asked are shown in Table 15.1 

 

Table 15.1: Focus group questions 
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Krueger and Casey (2002, p. 5) suggested that in a focus group “the team must be clear about the 

purpose of the study”. To achieve this a ‘discussion guideline’ was created (Appendix N) using 

PowerPoint to introduce the topic and ensure the experts understood the research subject, questions 

and objectives. They also suggest they are appropriate to “pilot testing ideas” to “get reactions to 

plans” (ibid, p6). The focus group approach was seen as a way of testing the ‘FM-BIM Mobilisation 

Framework’ to see if it would be practical for FMs in practice. A separate pilot-test, using the slides, 

was conducted before the main event to evaluate the flow and understanding of the slides as a 

guideline. 

15.2.4 Determine appropriate participants and number of sessions 

Nyumba et al. (2018, p. 29) suggested “a clear rationale for the choice of focus group participants”. 

Group sizes can vary depending on the objectives (Greenbaum, 1998). Small groups involving 2-6 

people are very common (Morgan, 1997), however, Fern (2001) notes larger groups of 7-12 people 

can be used. As the focus group would be run as an online workshop, the researcher decided to 

keep the numbers low and targeted 6-8 people as advised by Krueger and Casey (2002). In terms 

of the sampling technique for the focus group it was decided to target a specific group of who were 

already involved in the early interview phase. This is referred to as a ‘member-checking’ approach 

and was in line with advice from Nyumba et al. (2018) who suggested the approach is appropriate 

“rather than from a statistically representative sample of a broader population” (p. 20).  Wilkinson 

(1998) also suggested this approach as appropriate  to validate and check findings in a two stage 

process. The six participants (P-1 to P-6) who were well known to the researcher were selected from 

the original ‘BIM and FM experts’ interviewees and then approached in person. The justification for 

selecting each participant is shown in Table 15.2.  
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Table 15.2: Selection of experts for the 2-stage validation process 

 

15.2.5 Focus group arrangements: including testing, ethics and logistical approach    

Advice from Morse (2003) was followed to minimise cost and participation time using the Zoom Room 

tool (2019) to run the online workshop. This meant no travelling, and participation from an 

environment that suited them. It allowed cloud-recording for later transcription with a helpful play-

back feature highlighting the person speaking. The workshop was planned for 2-hours on 9th May 

2019. Each participant was sent a formal invitation (Appendix O), an information sheet (Appendix P) 

and a consent form (Appendix Q) to sign and return before the event. 

 

Participants were emailed to confirm: the attendees, the timing and practical arrangements, and that 

the workshop would be recorded. They were advised the final transcript would be anonymised in line 

with LJMU ethical guidelines. Separate pilot-tests were conducted with each participant before the 

workshop to explain the Zoom Room tool.  

15.2.6 Moderation of the focus group and transcription process    

Each participant was sent a link to join the Zoom Room meeting. Once everyone had joined, they 

were welcomed and given an explanation of how the workshop would be conducted. Ground rules 

were suggested as advised by Smithson (2008, p. 360) to help the discussion. One person was 

asked to speak at a time to improve clarity for transcription purposes. It was then verified that 

everyone was agreeable to recording the workshop. The guideline presentation slides were shared 

online to explain the research before addressing the questions planned for the focus group. The 

agenda and timeline were: 

• 13:00 Introductions 

• 13:10 Aims and objectives of the focus group 

• 13:15 Overview of the PhD work  

• 13:20 Initial CSF findings – qualitative and quantitative 

• 13:30 Merging the CSF 

• 13:35 Draft of the CSF ‘FM-BIM Mobilisation Framework’ 
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• 13:45 Group discussion and questions   

• 15.00 Close of workshop 

On completion of the workshop participants were thanked for their input. The recording was then 

transcribed resulting in a 10,145-word transcript (Appendix R).  

15.2.7 NVivo analysis to validate usability and identify suggestions for improvements  

Figure 15.3 shows the NVivo analysis of the focus group transcription. The findings were used to 

identify improvements for the ‘FM-BIM Mobilisation Framework’ and validate its use. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Figure 15.3: NVivo analysis of focus group transcript 
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15.2.8 Focus group findings      

Tables 15.3-15.9 present the findings of the NVivo analysis of the focus group transcript and 

questions 1-7 using direct quotes from the participants (P1-6). Note: the ‘red text’ indicates important 

‘validation points’ raised by the participants. The ‘blue text’ indicates ‘suggestions’ which were used 

to improve the next version of the ‘FM-BIM Framework’.  

 

Table 15.3: Focus group validation/suggestions: ‘sequencing of CSF MT’ 

 
 

Table 15.4: Focus group validation/suggestions: ‘format and content’ 
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Table 15.5 Focus group validation/suggestions: ‘RIBA stages’ 

 

Table 15.6 Focus group validation/suggestions: ‘usability and benefit to FM” 

 

 

 

 

 

 

 

 

 

Table 15.7 Focus group validation/suggestions: ‘beneficiaries and stakeholders” 
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Table 15.8 Focus group validation/suggestions: ‘marketing of framework” 

 

 

Table 15.9 Focus group validation/suggestions: ‘IWFM members” 

 

 

15.2.9 Validating and improving the draft ‘FM-BIM Framework’     

The qualitative analysis of the focus group transcript provided 120 passages of text. These helped 

validate and provide suggestions to improve the ‘FM-BIM Framework’ document. The feedback 

provided clearly indicated that the document would be very useful to FMs, clients, project managers, 

AEC and design teams engaging in BIM projects. The format was validated as ‘easy to read’ and 

something that ‘worked well’.  

 

P5’s suggestion was acted on to reposition the digitalisation MT to be presented earlier in the 

framework. It was clear an early idea to align CSF with the RIBA stages did not feel natural and was 

instead replaced with a link to the RIBA PoW and general advice about why each CSF was important. 

The final format (index) was thus established for the framework as shown in Figure 15.4.  
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Figure 15.4: Final index with format and CSF order for ‘FM-Mobilisation Framework’ 

 

Note: The full final list of CSF with the ST is shown in Appendix S. 

Suggestions such as; highlighting key topics; providing hyperlinks to other important sources; adding 

a N/A column; making it available as an editable download; using text to suggest the framework be 

used as an engagement and briefing tool; were all used to make the document informative and 

interactive.  

In terms of marketing and distribution the group validated it should be targeted across major 

professional institutions and distributed freely using as many channels as possible.  

15.3 Validation Stage 2  

15.3.1 Final improvements to the ‘FM-BIM Framework’     

The experts from the focus group were contacted and sent the updated framework with the 10 

completed CSF MT and a feedback form (Appendix T). They were given a 3-week period to review 

the framework and asked to complete and return the form which had four questions: 

1. How do you feel the ‘FM-BIM Mobilisation Framework’ guidance will be useful to the different 

stakeholders involved in in BIM projects? 

2. Do you have any final comments about the look and feel and how the guide is structured? 
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3. How do you feel people will be able to potentially use (or adapt) it for use in their own BIM 

projects? 

4. Do you think the framework will make a positive impact/contribution to industry, and in what way? 

15.3.2 Expert final feedback and validation 

The feedback from the experts was collated in a summary log (Appendix U). Each participant was 

coded using P1-6 for anonymity. The participants provided constructive comments which helped to 

provide final validation of the ‘FM-BIM Framework’. Some short exerts are shown below: 

 

• “The framework provides a comprehensive end-to-end framework for all stakeholders involved 

in project delivery using BIM” (P5). 

• “Facility Managers can use it as a reference guide or even as a checklist to facilitate the use of 

BIM during the operations and maintenance processes” (P3). 

• “The framework and CSF will allow FM professionals (and other stakeholders) from a range of 

backgrounds and experience to follow a pathway to receive useful information (BIM) to suit the 

requirements of their individual project and services” (P1). 

• “The guide layout is very clear and organised in a manner which is easy to navigate” (P2). 

• “I think the guide is a positive step towards educating FM as a sector about the benefits of BIM.  

I would like to see this available to colleagues in the AEC sector too as the difference in language 

between AEC and FM/Property and Asset management can differ significantly” (P4). 

 

Figure 15.4 shows a range of positive responses for each of the four questions asked, to enable 

visualisation the final validation of the ‘FM-BIM Mobilisation Framework'. 
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Figure 15.5: Validation Stage 2 - Final feedback from FM/BIM experts 

15.4 Chapter summary 

The two-stage validation process allowed research objectives (e) and (f) to be successfully achieved; 

to ‘develop’ and ‘validate’ the final ‘FM-BIM Framework’. This also allowed the answering of the 

primary and secondary research question(s). The final version of the framework has been produced 

as a professional document and is provided via a link (Appendix V) to academics and industry as an 

online resource. The FM/BIM experts found the design with hyperlinks very useful as a source of 

information and guidance. It was hoped the framework can be actively used by FMs and other 

stakeholders to improve the project outcomes of their projects on their own personal BIM journeys. 
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Chapter 16: Presentation of the final ‘FM-BIM Mobilisation Framework’ 

This chapter presents the final end product of the research; the ‘FM-BIM Mobilisation Framework’ 

which addressed and incorporated the research objectives; (e) to incorporate the final list of CSF in 

an appropriate framework; and (f) to ensure it was validated by FM/BIM experts. The following 

sections explain the final document and its layout. 

16.1 Overview of the final ‘FM-BIM Mobilisation Framework’  

The framework provides FMs and other professionals with a practical interactive tool which could be 

used both as a reference source regarding CSF in BIM projects. It also provides a ‘mobilisation check 

list’ to help people check if they have reviewed the critical success factors to help achieve the best 

outcomes when working with the BIM process. In order to ensure a modern look and feel the services 

of a professional design service were engaged as shown by the cover presented in Figure 16.1.  

 

Figure 16.1: Front cover ‘FM-BIM Mobilisation Framework’ (Ashworth and Tucker, 2020) 

To ensure the framework would be as useful as possible it was developed in the form of an interactive 

and searchable PDF. This allows the reader to freely move around the document sections easily with 

navigation buttons and hyperlinks. The format also ensures people can quickly scan through the 

summary list to get an overview of each CSF, the topics addressed, and what is covered under each 

CSF. The framework is broken down into six sections with appendices as follows.
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16.2 Section 1: Introduction 

The Introduction, shown in Figure 16.2, presents the aim of the guide and how the 10 CSF (with the MT and ST) can be used to improve the engagement with, 

and outcomes of BIM projects. It explains the need for transparency in order to deliver the benefits of BIM across all the built asset’s life-cycle phases . There 

is also a link to suggest updates and amendments to keep it up-to-date. 

 

 

 

 

 

 

 

 

 

 

 

Figure 16.2: The ‘FM-BIM Mobilisation Framework’- Introduction  
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16.3 Section 2: Guide for using the ‘FM-BIM Mobilisation Framework’  

Figure 16.3 provides readers with an overview and guidance on how to use the framework for both reference purposes and also as a ‘checklist’. It explains how 

the navigation buttons (shown in blue at the bottom) and the embedded hyperlinks (in bold) can be used to move between the different sections and to access 

resources linked to the work. It also introduces the following sections; the ‘Summary List of CSF’ (Section 3); and the individual ‘CSF Tables’ (Section 4). 

  

Figure 16.3: ‘FM-BIM Mobilisation Framework’: Guidance on using the framework 
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16.4 Section 3: Summary list of the ‘FM-BIM Mobilisation Framework’ critical success factors  

The 10 Main Themes (MT1-10) are listed as the ‘Summary List of CSF’. A short explanation as to the importance of each one is given in order to achieve 

success in a BIM project..    

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

Figure 16.4: Summary list of the ‘FM-BIM Mobilisation Framework’ CSF 
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16.5 Section 4: Tables: Main-Themes and Sub-Themes in the ‘FM-BIM Mobilisation Framework’ 

This introduces how each of the framework’s MT are presented together with associated ST. It also explains the layout and table format, as can be seen in 

Figure 16.5. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 16.5: Tables (MT and ST) in the ‘FM-BIM Mobilisation Framework’ 
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The individual CSF MT and ST are presented so that readers can get an overview of all the topics covered in the framework. The reader can also use the bolded 

MT titles (hyperlinked) to navigate between the 10 main CSF themes as shown in Figure 16.6.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 16.6: List of CSF with MT and ST in the ‘FM-BIM Mobilisation Framework’ 
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Each of the 10 CSF are introduced with a background as to why they are important in the BIM process. An example (CSF 1) is shown in Figure 16.7. The bolded 

text highlights hyperlinks to sources which can be useful to the reader. 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 16.7: MT introduction example: CSF 1 
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Figure 16.8 illustrates how each CSF MT is presented in a table with an overall strapline ‘Aim’. The associated ST are listed in numbered separate table line 

entries. The ‘Explanation’ column provides argumentation as to the importance of each ST, with key issues shown in bold. The ‘Examples’ column provides 

reference examples, and the ‘blue bold text’ provides links to sources which readers may find useful if they want to explore the topic further. Lastly readers can 

use the ‘Mobilisation Status Checklist’ column to track when they have reviewed the individual CSF ST.  

 

 

 

 

 

 

 

 

 

 

 

 

Figure 16.8: Table example CSF - ST1.1 from the ‘FM-BIM Mobilisation Framework’ 
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16.6 Section 5: Conclusion 

This reminds readers of key issues in order to achieve successful outcomes. These include, the importance of making the benefits of BIM transparent; to ‘start 

with the end in mind’; ensuring open communication and that people are supported to build their digital competencies; standardisation, and specifically the need 

for openBIM standards; the need for clearly defined information requirements; and ensuring teams use appropriate technology where possible to improve 

workflows and communication. 

 

 

 

 

 

 

 

 

 

 

 

Figure 16.9: ‘FM-BIM Mobilisation Framework’ conclusion 
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16.7 Section 6: Further literature 

A list of further literature from the researcher (and colleagues) is presented, which may be of interest to readers. 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 16.10: ‘FM-BIM Mobilisation Framework’ - further literature 
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16.8 Appendices 

The framework’s three appendices provide; 1) a detailed list of abbreviations, 2) a list of FM relevant guidance and standards, and 3) a list of sources for the 

various figures. 

 

Figure 16.11: ‘FM-BIM Mobilisation Framework’ - further literature 
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16.9 Chapter summary 

The ‘FM-BIM Mobilisation Framework’ presents the final end product of the research; a framework 

aimed at helping people deliver better outcomes from BIM projects. It addresses the significant 

research gaps identified in the research questions laid out in Chapter 1.4.  The final merged list of 

10 CSF are detailed in appendix S which were established during the analysis of the qualitative and 

quantitative CSF (Chapter 15). The framework provides all stakeholders in the BIM process with a 

practical tool to help organisations and individuals deliver successful BIM projects. It will also guide 

people as to how they can contribute towards realising the benefits of BIM to FM, and improve the 

transfer and use of information over the whole-life of the BA. 
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Chapter 17: Conclusion 

This chapter reflects on the research work and the process of establishing the CSF and developing 

the ‘FM/BIM Mobilisation Framework’, for use by FM and other AEC professionals in practice. 

17.1 Reflection on the research and its achievements 

The following sections provide a reflection on the research aim, approach, and success of answering 

the main research question, the six secondary questions, and the research objectives described in 

Chapter 1. Limitations impacting the research and contributions towards the body of knowledge are 

presented, followed by recommendations for further research studies and a final conclusion. 

17.2 Reflection on the research aim, approach and objectives 

The aim of the research was twofold, firstly, to identify the CSF that (if followed) would help FMs 

successfully engage in BIM projects. Secondly, to incorporate the identified CSF into a mobilisation 

framework for use by practitioners leading to more sustainable outcomes. The framework included 

clear explanations on the importance of each CSF and links to supporting information/sources. The 

final document provided a comprehensive ‘BIM mobilisation checklist’ linked to a wealth of resources 

easily accessible by practitioners to help them deliver their own BIM projects. Each research 

objective was reviewed and reflected upon as follows: 

 

a): Review the state of the art and identify the CST with respect to the role of FMs in the BIM 

process in broad grouped themes related to: ‘policy’, ‘processes’, ‘technology and 

digitalisation’ and ‘people’. The review will focus on the UK market but include other 

international sources where relevant. 

 

The literature review successfully identified 13 CST MT, and 33 associated ST, deemed important 

to the role of FMs in BIM projects. The themes were grouped into key areas of: ‘policy’, ‘processes’, 

‘technology and digitalisation’ and ‘people’. The CST enabled a comparison between theory from the 

literature with findings from practice. This was achieved by incorporating the CST into questions in 

both the qualitative interviews and quantitative questionnaire. The research highlighted some key 

issues: 

 

• Policy: The UK Government’s ‘construction strategy’ and mandate to use BIM on government 

projects from 1st April 2016 was largely responsible for galvanising the industry into adopting and 

using BIM. They also took a leading role in driving a paradigm shift in the AEC industry to 

adopting a more sustainable whole-life approach. This has helped many in industry accept that 

maximum value is achieved over the long-term, rather than the mind-set of ‘cheapest is best’. 
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• Process: the UK was an early adopter of BIM developing highly respected local BIM standards 

which clearly defined the BIM process. However, the local standards are gradually being 

withdrawn as the UK BIM Framework is fully aligned with the international BIM ‘ISO-19650’ 

standards. We have also seen acceptance that FMs, as the people who will run the BA after 

completion, need to be included from the start of the process. This will allow their valuable 

knowhow to be included from the operational perspective. FMs need to take a more active role 

and help define the information requirements (OIR, AIR and EIR) to ensure they get the 

information they need to optimise BA in operation. Early engagement is also important to 

influence key decisions made during the early stages which will determine the long-term usability 

and avoid decisions that will increase operation costs of BA over their whole-life.  

• Technology and digitalisation: the digital revolution is developing so fast that the challenge is 

keeping up with it. Technology, software and digital platforms have become essential to 

successfully delivering BIM projects as they provide the underlying tools that support the 

processes and people. There is no escaping that technology will play an increasingly important 

role in how BIM projects are managed and delivered. This will impact on the way information is 

captured and moved/shared with other systems, as well as supporting teams in communication, 

sharing and essential workflows. 

• People: delivering the best project outcomes is only possible if the people making decisions are 

competent and have a good understanding of BIM standards and processes. They need to be 

positively engaged and empowered to work in a collaborative, with one common language to 

ensure the team can deliver the best possible outcomes. To achieve this, BIM training, 

knowledge and experience is essential to ensure competence and increase confidence levels. 

FMs are uniquely placed to help clients clearly define information requirements. They can give 

feedback on designs to ensure the right decisions are made and to avoid the “garbage 

in=garbage out scenario”. This will ensure our BA can be run and efficiently managed over their 

whole-life.  

 

b): To establish quantitative CSF based on a ‘general FM industry’ awareness of BIM, 

considering benefits and barriers to FM involvement in the BIM process. This will include 

inputs from the UK and other countries.  

 

The quantitative CSF were successfully identified using the questionnaire with the ‘general FM 

industry’. In total 254 completed responses provided a rich data set for statistical analysis (descriptive 

and inferential) using SPSS. The findings were composed of 10 CSF MT and 47 ST. The descriptive 

statistics allowed the CSF to be described using ‘narrative text’ (supported by additional comments 

from the questionnaire responses). The data also allowed several hypotheses to be tested showing 

statistically significant relationships between levels of knowledge, training, experience and 

confidence levels in engaging in BIM projects. The descriptive findings were formally published via 

the BIFM as the ‘FM Awareness of BIM: 2017’ (Ashworth & Tucker, 2017) which is available via the 

IWFM website. 
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c) To establish qualitative CSF from ‘FM and BIM experts’ to understand their view of how 

BIM is impacting on FM and what would help FMs best engage in the BIM process. Input will 

be mainly based on the UK but may include international experts. 

 

The qualitative CSF were successfully identified using the NVivo interview process with 19 ‘FM/BIM 

experts’. In total around 110,000 words of transcript provided a rich qualitative data source for the 

thematic coding using NVivo and thematic theme maps. The findings were composed of 10 CSF MT 

and 45 ST. This clearly identified CSF that would help FMs engage with the BIM process. The 

interviews also allowed further probing questions regarding benefits and challenges of BIM and how 

the experts perceived the use of BIM standards/guidance. 

 

d): Merge the CSF (from b and c) to establish a final summary list of CSF.   

 

The successful completion of objectives b) and c) enabled the researcher to proceed with the 

convergent design, recommended by Creswell and Clark (2018), using ‘side-by-side’ narrative text 

analysis to merge the qualitative and quantitative CSF. The analysis compared the CSF to see if 

they were ‘similar’ or ‘totally different’ in order to complete the merging process which produced a 

final list of 10 CSF MT. Some were subsequently renamed to make them more appropriate and 

comprehensive when used in the ‘FM-BIM Mobilisation Framework’. The same merging process was 

then applied to the ST/STT, producing a final accompanying list of 100 CSF ST.  

 

Note: the large number of ST (100) reflected the decision to include a detailed list of benefits and 

challenges of BIM for FM in the final framework. This involved comparing the outputs from objectives 

b (23 benefits), and c (25 challenges) in the convergent merging process.   

 

 

e): Identify a suitable format for the ‘FM-BIM Mobilisation Framework’ and incorporate the 

final list of CSF (from d) into a draft framework. The guidance and links will provide both UK 

specific and more generic advice for international users 

 

The literature review in Chapter 7 helped establish there was no similar existing frameworks. The 

work was unique in bringing together CSF for BIM projects and integrating them into one framework. 

As discussed in Chapter 7.7 the literature helped establish a proposed structure for the proposed 

PhD framework which was inspired by three other reference frameworks; Aderiye (2015), Amuda-

Yusuf (2018) and the SFT (2020). The successful completion of objective d) to identify the final CSF 

list was then used as the basis for successfully developing the ‘FM-BIM Mobilisation Framework’. An 

overview of framework is explained in Chapter 16.7.  
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f): Validate the ‘FM-BIM Mobilisation Framework’ with ‘FM/BIM experts’. 

 

The framework was successfully validated using a two-stage validation process as suggested by 

Wilkinson (1998). This used ‘member-checking’ i.e. ‘FM/BIM experts’ who had previously engaged 

in the research to add credibility to the validation process. This focus group ensured a comprehensive 

review of the framework and allowed further changes to be made with respect to the look, feel, 

design, order of CSF and the usability/applicability, before the final framework was produced.  The 

experts noted: it is “very clear, organised and easy to navigate”, the “checklists are a really good 

idea” and it “provides a wealth of information and research for further reading and guidance”. The 

intention is that the framework is a live document which is updated as BIM develops. It is suggested 

the framework is adopted by organisations such as the IWFM and UK BIM Alliance to help people in 

practice. The full document is available from the link in Appendix V. 

17.3 Success of answering the research questions 

Achieving objectives, a) to f) allowed the research questions posed in Chapter 1.5 to be answered. 

These are reviewed and reflected upon in Table 16.1 which gives an overview of how successfully 

the research question(s) were answered.  

 

Table 17.1 Reflection on the success of answering the research question(s) 
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17.4 Research limitations 

The following limitations were noted regarding the research: 

 

a) There was very little in the way of well documented projects where BIM had been used across 

the whole-life process, i.e. from planning through to use in operations. As a result, it was difficult 

to find evidence from the literature to confirm some of the benefits of BIM to FMs in operation. 

As such some benefits can be considered subjective. Many academic papers made suggestions 

regarding the benefits, but for some there is a lack of empirical evidence to validate them. 

b) At the start of the PhD there were very few studies found which focused on the role of FMs in 

BIM projects. As a result, several research projects were initiated with BIFM (IWFM) to explore 

their role in more detail.  

c) Many of the specific UK BIM standards/guidance have changed (some several times) during the 

duration of the PhD. This meant at the point of write up some findings were already based on 

older documents. Care was taken to retrospectively update the literature sources both in the 

document and final ‘FM-BIM Mobilisation Framework’ to reflect the current status quo. As such, 

some findings are based on a snapshot in time which is now a few years old and it would be 

impossible to repeat the research exactly. The researcher is of the view that this does not have 

a big impact on the final framework as this was updated, but it is an observation. 

d) The CST established during the literature review were to a degree subjective, based on personal 

opinions and interpretations. It is possible that another researcher attempting to repeat the work 

would place more emphasis on other topics. However, the framework was validated using a two-

step process which allowed other professional FM/BIM experts to confirm the work addressed 

the key issues (they raised no other issues). 
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e) Finding experts who had a good combination of FM and BIM experience was a challenge. People 

tended to have more of one than the other. There were few FM experts who had good experience 

of construction projects in the ‘RIBA PoW’ stages, and less on BIM projects. This was probably 

due to FMs often being excluded from the process until the handover stage.   

f) The qualitative interviews tended to provide a richer data set than that of the questionnaire. This 

was expected as during interviews there was a chance to ask follow-up probing questions to 

clarify and explore interesting observations made by the ‘FM/BIM experts’. Whereas the 

questionnaire represented a single cross-sectional point in time with no chance to clarify issues 

raised. This tended to create a bias towards the results from the qualitative data analysis. 

g) The BIFM had a general policy not to issue questionnaires to their whole membership, meaning 

the sample size was restricted to a ‘representative’ or ‘cluster’ using the BIFM IT/BIM Blog. As 

such the questionnaire cannot be said to be fully representative of the wider FM population, but 

provides a good approximation. 

h) The validation of the framework was tested by the focus group of ‘FM/BIM experts’. It would also 

be useful to test it in the wider FM population. This might also include feedback on its 

effectiveness and people’s confidence in applying it in industry. 

17.5 Contribution to the body of knowledge  

The unique and significant contribution of the research is outlined below: 

 

Contribution towards academic knowledge 

 

a) The critical literature review, qualitative interviews and quantitative questionnaire uncovered new 

findings regarding the CSF of BIM specific to FMs in BIM projects. These were also brought 

together in one unique framework. The approach with the framework itself and the findings 

regarding the role of FMs in BIM projects brings new knowledge to academia. 

b) The use of the ‘convergent design’ using the ‘side-by-side narrative text’ analysis of 

qualitative/quantitative CSF was unique as far as could be established, as there were no 

examples found in the literature. From this perspective the research approach applied to the 

specific topics was unique and makes a significant contribution to the knowledge. 

c) Previous studies considering the ‘benefits of BIM’ have focused mainly on benefits in the context 

of construction. There are a few studies considering benefits in other RIBA phases. However, 

most of these do not specifically consider the benefits to FM. The work has contributed to the 

body of knowledge by specifically focusing on how the benefits impact on FMs and the FM 

industry. This work also resulted in the publication: ‘Benefits of BIM to FM Catalogue’ (Ashworth, 

Druhmann and Streeter, 2019) which is available for other researchers to use. 

d) Although some studies consider the stakeholders in a BIM project, the research is unique as it 

considers the specific role of FMs and how they can help deliver better BIM projects. This 

included exploring how their knowhow and input could help ensure BA can be optimised in the 

operational phase. It also considered their role in reviewing designs to ensure usability and avoid 
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decisions that would increase long-term operational costs, as well as planning the right 

information for capture during construction for optimising BA in operation.  

e) The research is unique in focusing on how FM’s knowhow can help ensure that key BIM 

documents (OIR, AIR and EIR) are all clearly defined with the operational phase in mind. This 

extends to considering the role of FMs across all the ‘RIBA PoW’ stages; from defining the early 

information requirements; giving inputs during design; and helping to ensure the information that 

is transferred is compatible with key FM management systems (e.g. CAFM).   

 

Contribution to the FM industry: 

 

a) Some elements of the research were explored in other studies. However, the work is unique in 

bringing together CSF and combining them into the ‘FM-BIM Mobilisation Framework’. As one of 

the ‘FM/BIM experts’ said it provides a “comprehensive end-to-end framework for all 

stakeholders involved in project delivery using BIM”. Another suggested it “will be the ‘go-to tool’ 

for people getting up to speed and not be overwhelmed by the challenge of being involved in 

BIM”. At the time of publishing there was no other example of such a framework for practitioners. 

b) The framework also helps reinforce current best practice by incorporating all the standards 

recommended by the UK BIM Framework (2020). This means it is in alignment with current best 

practice from the rest of industry and the ‘ISO 19650’ standards.  

c) Although the framework focused on UK standards, much of the content of the framework is 

generic in nature, and the focus on international standards means it can be of benefit to FMs and 

other BIM stakeholders from outside the UK.   

d) The framework can be used in real life projects as an awareness and mobilisation check list. 

Practitioners can use it to keep track of specific CSF they have reviewed. It also uniquely 

provides the readers with a wealth of guidance and links to information sources, which can help 

readers who are interested in understanding the topics covered in more detail. 

e) The research also led to several best practice guides with BIFM (IWFM) including the ‘EIR 

Template and guidance’ by Ashworth and Tucker  (2017a) and the ‘BIM Data for FM systems’ 

by Ashworth et al. (2020) which have helped contribute to the knowledge and industry. 

17.6 Recommendations for future studies  

The following recommendations were identified for further research: 

a) The framework was fully validated using a two-stage process with FM/BIM experts. Further 

investigation and assessment on its usability in the wider FM industry, and how it might contribute 

towards delivering better project outcomes on real-life projects, would help validate it in a wider 

context. The ‘FM/BIM experts’ suggested that it could be turned into an online-tool, and the 

mobilisation checklist made open so it could be configured for specific projects. 

b) There is a need to understand how the framework and various other IWFM BIM guidance could 

form a knowledge basis for FMs in practice. As the PhD is being completed possibilities are being 
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discussed with bodies such as BSI and the UK BIM Alliance as to how the framework could 

support the wider industry and be measured in practice. 

c) The research and associated work on the ‘EIR Template and Guidance’ (Ashworth and Tucker, 

2017) pointed towards the need to develop further guidance for the OIR/AIR. Although some 

people believe these documents cannot be standardised, the researcher (and many colleagues) 

are of the view there are many common elements in terms of reporting needs, types of assets to 

be maintained, etc. For many projects the same content is being rewritten and general guidance 

on writing OIR and AIR would be very useful to many FMs. 

d) The researcher is convinced upskilling clients/FMs will help the start of the BIM process by 

ensuring they can competently order BIM projects. Research into what specific skills would 

enable clients/FMs establish clear client requirements would be of value. 

e) The study identified many practitioners would like to see more case studies into issues that 

directly impact them, e.g., the process of defining the information requirements and then the 

quality management process of moving data into CAFM systems. 

f) The question ‘what data is actually needed in operation?’ is often not easy for clients/FMs to 

answer. Research establishing a generic ‘FM data catalogue’ aligned with standard ‘IFC P-Sets’ 

would help ensure that the right attributes are captured by the supply chain and can be 

transferred into FM management systems 

g) There is a need for a better level of understanding of ‘what data needs to actually go into the 

BIM model(s)’ vs ‘what can be captured or stored in other platforms or databases’. Remembering 

you can only export from the BIM model what you have already put in it, in many cases, it may 

not make sense to load information/data into the BIM models to then transfer it to another system. 

h) More research is required around how BIM models and associated data can be kept current as 

this is a problem many organisations will face over the coming years.  

17.7 Final conclusions and chapter summary 

The research successfully addressed all the research objectives and questions culminating in the 

final production of the ‘FM-BIM Mobilisation Framework’. The convergent design worked well, 

providing a practical way to bring together both quantitative and qualitative CSF inputs from the 

questionnaire with the ‘general FM industry’, and interviews with the ‘FM/BIM experts’ retrospectively.  

 

The interviews were especially interesting as they provided a chance to explore the CST established 

from the literature review in depth. The interview environment allowed for a full exchange using 

probing questions to explore and follow up on points of interest. The wide range of expertise, which 

not only included FMs but architects, planners, BIM information experts and even legal experts, 

allowed for questions to be asked across all stages of the ‘RIBA PoW’ stages from inception to 

handover to operation.  The questionnaire gave a good snapshot in time of the ‘general FM industry’ 

awareness of BIM. It would be interesting to see, a few years on, if a similar study would return the 

same results.  
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The ‘side-by-side’ analysis approach allowed the quantitative data to be presented as narrative 

qualitative text enabling the merging process to take place. The final list of CSF was then integrated 

into the framework. The two-stage validation process also worked well using the same group of 

FM/BIM experts to validate the framework. The experts involved were all of the opinion the framework 

would benefit and be of use to FMs and other professionals involved in the BIM process. 

 

Finally, it is hoped the ‘FM-BIM Mobilisation Framework’ will give back to industry a useful tool to 

help FMs and other professionals achieve success on their own BIM journeys. 
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Appendices 

The following section lists the appendices, which support the research study. 
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Appendix B: List of primary activities in the BIM process (based on BS 8536-1:2015)  
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Appendix C: Pilot questionnaire: BIM and FM – Switzerland 
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Appendix D: Data fields (FM criteria) for planning, operating and maintenance  

This work is based on project work at the IFM in Switzerland (Hubbuch, 2020). 
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Appendix E: Pilot workshop: BIM and FM Research & Practice Workshop 
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Appendix F: Interview participation e-mail text   
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Appendix G: Interview participation information sheet 
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Appendix H: Interview consent form  
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Appendix I: Interview protocol   
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Appendix J: Interview sample transcript 

 



The evolution of FM in the BIM process:  
An opportunity to use CSF for optimising built assets  

Page 428 of 523 



The evolution of FM in the BIM process:  
An opportunity to use CSF for optimising built assets  

Page 429 of 523 
 



The evolution of FM in the BIM process:  
An opportunity to use CSF for optimising built assets  

Page 430 of 523 
 



The evolution of FM in the BIM process:  
An opportunity to use CSF for optimising built assets  

Page 431 of 523 
 



The evolution of FM in the BIM process:  
An opportunity to use CSF for optimising built assets  

Page 432 of 523 
 



The evolution of FM in the BIM process:  
An opportunity to use CSF for optimising built assets  

Page 433 of 523 
 



The evolution of FM in the BIM process:  
An opportunity to use CSF for optimising built assets  

Page 434 of 523 

 



The evolution of FM in the BIM process:  
An opportunity to use CSF for optimising built assets  

Page 435 of 523 
 



The evolution of FM in the BIM process:  
An opportunity to use CSF for optimising built assets  

Page 436 of 523 
 



The evolution of FM in the BIM process:  
An opportunity to use CSF for optimising built assets  

Page 437 of 523 

 



The evolution of FM in the BIM process:  
An opportunity to use CSF for optimising built assets  

Page 438 of 523 
 



The evolution of FM in the BIM process:  
An opportunity to use CSF for optimising built assets  

Page 439 of 523 
 



The evolution of FM in the BIM process:  
An opportunity to use CSF for optimising built assets  

Page 440 of 523 
 



The evolution of FM in the BIM process:  
An opportunity to use CSF for optimising built assets  

Page 441 of 523 

 



The evolution of FM in the BIM process:  
An opportunity to use CSF for optimising built assets  

Page 442 of 523 
 



The evolution of FM in the BIM process:  
An opportunity to use CSF for optimising built assets  

Page 443 of 523 
 



The evolution of FM in the BIM process:  
An opportunity to use CSF for optimising built assets  

Page 444 of 523 
 



The evolution of FM in the BIM process:  
An opportunity to use CSF for optimising built assets  

Page 445 of 523 

 



The evolution of FM in the BIM process:  
An opportunity to use CSF for optimising built assets  

Page 446 of 523 

Appendix K: Questionnaire: support letter to BIFM research team  
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Appendix L: Online questionnaire: “FM Awareness of BIM”  
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Appendix M: ‘FM Awareness of BIM: 2017’ published report with BIFM 
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Appendix N: Validation process Stage 1  Focus group ‘discussion guideline’ slides 
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Appendix O: Invitation to participate in focus group workshop  
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Appendix P: Focus group participation information sheet 
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Appendix Q: Focus group consent form  

 



The evolution of FM in the BIM process:  
An opportunity to use CSF for optimising built assets  

Page 498 of 523 

Appendix R: Focus group transcript  
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Appendix S: Final list of CSF with ST for ‘FM-BIM Mobilisation Framework’ 
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Appendix T: Validation process stage 2 – invitation FM/BIM experts for feedback  
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Appendix U: Validation process stage 2 – summary log of expert feedback on framework  
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Appendix V: Link to published ‘BIM-FM CSF Mobilisation Framework’  

The final version of the ‘FM-BIM Mobilisation Framework’ is a 114-page guide and is available 

online at the following link: https://www.researchgate.net/project/FM-BIM-Mobilisation-Framework-

Critical-Success-Factors-to-Help-FM-Deliver-Successful-BIM-Projects 

 

Note: the intention is that it will be regularly updated and reviewed in order to stay up to date. The 

graphics below show the front cover and an example page from the CSF tables. 
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