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ABSTRACT 
 

The provision of affordable housing is a pressing challenge that exists around the globe. Successful completion of 
affordable housing projects is, therefore, of great significance in both developed and developing countries. The 
primary objective of this paper is to identify the Critical Success Factors (CSFs) for affordable housing projects. To 
achieve this a comprehensive review of international literature is conducted to identify relevant factors. Nine groups 
of CSFs were formed, namely: Policy and government support; Land and planning process; Role of Financial 
Institutions and funding aspects; Sustainability; Designing and materials selection; Approvals, procedures, and 
clearances; Project management and value engineering; Infrastructure development of Project; and Facility 
Management. Subsequently, a survey is conducted with experts in India in order to validate and rank the criticality of 
the identified success factors in the Indian context. Expert rankings are provided for a range of affordable housing 
products. The results indicate that ‘policy and government support’, ‘land and planning process’, ‘role of financial 
institutions and funding aspects’ and ‘approvals, procedures and clearances’ are generally the top four CSFs for 
affordable housing projects. However, the results also indicate that importance of the CSFs was found to vary across 
different housing products (social, public, and private housing and rental and ownership models). A secondary 
objective of this paper is to identify differences in approaches to the implementation of the established CSFs in 
practice. The paper presents a case study comparison between India (a lower-middle income country) and the UK (a 
high income developed country). Pune in India and London in the UK are compared to determine how well countries 
of different income levels are achieving the established CSFs. Results suggests a variation in the local contexts in the 
delivery of successful affordable housing and it is found that developed countries are better at government support 
and policies, land planning, and incentives to developers for affordable housing delivery. 
 
Keywords: Affordable Housing; Critical Success Factors; Housing Policy; Public Housing 

 
 
 

1. INTRODUCTION  
 

Housing is fundamental to the general health and well-being of people and makes an important contribution 
towards the economic growth of nations (United Nations, 2019). Adequate housing is important for shelter, security, 
privacy and/or as a means of investment for any individual or family. Despite this, large parts of the global population 
are left in housing need. According to a United Nations (2019) report 150 million people worldwide are homeless and 
more than 1.8 billion people lack adequate housing. Moreover, global population is estimated to grow from 7.7 billion 
in 2019 to 9.7 billion in 2050, with rapid urbanization in both developed and developing countries (United Nations 
Department of Economic and Social Affairs, Population Division, 2019a). The global urban population is expected to 
grow from 55% in 2018 to 68% by 2050, with India, China and Nigeria accounting for 35% of the projected growth 
(United Nations Department of Economic and Social Affairs, Population Division, 2019b). Although high 
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urbanization can have several economic benefits, it is also a disruptive process which can cause further problems 
related to inadequate housing and even lead to slum formation (Annez and Buckley 2009; McKinsey Global Institute, 
2014). Rapid urbanization is, therefore, driving increasing inadequacy in housing, causing an unprecedented global 
problem.  

 
A related concern is the affordability of housing, which has become a major policy challenge for both 

developed and developing countries across the globe. It is suggested that around 80% of cities worldwide do not have 
affordable housing options for half of their population (European Parliament, 2020). For example, affordability crises 
have been testified among various countries such as India (Gopalan and Venkataraman, 2015), Malaysia (Teck-Hong, 
2012), China (Zhang et al., 2016), Hong Kong (Huang et al., 2015), Australia (Birrell and McCloskey, 2015), the US 
(Rohe, 2017) and across Europe (Pittini, 2012; Mulliner and Maliene, 2013). Worldwide the affordability gap, which 
is the difference between available income for housing and market price of a standard house, amounts to 1% of global 
GDP or around $650 billion per year (McKinsey Global Institute, 2014). Although in several low-income cities, such 
as Lagos and Mumbai, this gap exceeds 10% of GDP, leading to a third of the urban dwellers being priced out of the 
market (McKinsey Global Institute, 2014). Many types of affordable housing policies and projects have been initiated 
around the globe to attempt to tackle this crisis. However, the affordability of housing is a multi-faceted issue and 
simply proving low-cost housing projects does necessarily always sufficiently address the problem (Mulliner and 
Maliene, 2012; 2015). For example, there are instances in both developing and devolved countries where affordable 
housing projects have been left abandoned and vacant, leading to housing overhang (Mulliner et al., 2013; Teck-Hong, 
2012; Yuan, 2019). These examples emphasize that there are a variety of factors, beyond only economic ones, 
associated with the success of affordable housing projects.   

 
In India affordable housing has been cited as a national priority for decades. Successive governments have 

declared their commitment to eliminate the gap of affordable housing in India. Overall economic growth in the last 
two decades has been hovering between 4% and 7.5% (World Economic Forum, 2018).  However, for the major part 
of this period affordability in housing provision has remained a challenge. Average real house prices have increased 
significantly than GDP per capita over the period 2012-2019, undermining housing affordability, particularly for low-
income households (De La Maisonneuve and Dek, 2020). Urban areas continue to provide employment opportunities 
meaning India's labour force has witnessed a rural to urban shift. The urban population in India increased rapidly from 
109 million in 1971 to 377 million in 2011 and is anticipated to grow to 600 million by 2030 (Gopalan and 
Venkataraman, 2015). This has put great pressure on housing provision, leaving a substantial housing shortage in 
India. The overall housing shortage was stated to be 10 million units by the Minister for Housing and Urban Affairs 
in 2017 and is estimated to reach around 25 million units by 2030 (Knight Frank, 2019). A significant proportion of 
the population is forced to live in poor quality houses in India, compared to other Emerging Market Economies (De 
La Maisonneuve and Dek, 2020). Therefore, improving the functioning of the housing market and addressing 
affordability are key challenges for India that need to be addressed. 

 
Given the rapid rates in urbanization and extent of the affordable housing shortage in India, the objective 

of the paper is to identify the Critical Success Factors (CSFs) for affordable housing projects in India. While there is 
some existing literature on CSFs related to affordable housing projects, evidence from India is found to be lacking. A 
case study is also used in order to demonstrate the extent to which the CSFs are implemented in practice in India. 
Given the evidence that housing affordability problems are prevalent in both developing (lower-middle income) and 
developed (high income) countries, a case study comparison is made between India and a high-income country (UK) 
based on the identified CSFs. The World Bank groups economies into income categories to show how different groups 
of countries are doing against measures such as growth and reducing poverty. Gross national income (GNI) per capita 
is the main indicator of how well off a country is and where it sits in the categories; lower- middle income economies 
are those with a GNI per capita between $1,046 to $4,095 and high income economies are those with a GNI per capita 
of $12,696 or more. 

 
 

2. LITERATURE REVIEW 
 

The concept of Critical Success Factors (CSFs) was first defined by Rockart (1982). Since then an extensive 
amount of literature has evolved on CSFs from various industries and disciplines, such as management information 
systems, project management, public-private partnerships, construction engineering and management. There is a 
general agreement that the success of any project involves the combination of several critical factors (Baccarini 1999; 
Pinto and Slevin 1987; Toor and Ogunlana 2009). Traditionally, based on the iron triangle, timely completion of a 
project within the allocated cost and confirmation of expected quality standards are three main benchmarks of success. 
However, several other criteria such as satisfaction of end-users and stakeholders, project safety, minimal disputes 
and conflicts, and environmental impacts created by the project are also considered to be important measures of 

http://ejournal.um.edu.my/publish/JSCP/


Journal of Surveying, Construction and Property (JSCP) 
ISSN: 1985-7527 

Volume 13, 2022 Issue 1 

http://ejournal.um.edu.my/publish/JSCP/ 3 

 

 

success (Ahadzie et al. 2009; Toor and Ogunlana 2009). Moreover, CSFs are recognized as being project specific and 
will change according to geographical location, industry and/or economic conditions (Huang et al., 2015).  
 

Within the construction industry there has been much debate as to which CSFs contribute most to the 
performance of projects. Thus, there are a wealth of academic studies examining CSFs related to specifically to 
construction projects (Abraham, 2004; Chan et al., 2004; Chua et al., 1999; Gudiene et al., 2013; Jha and Iyer, 2006; 
Li et al., 2005; Nguyen et al., 2004; Sanvido et al., 1992; Tabish and Jha, 2012; Toor and Ogunlana, 2009). For 
example, Sanvido et al. (1992) concluded that, out of seven factors related to construction projects, four factors that 
can be treated critical include: a cohesive team to direct, organize, design and manage the project; a series of contracts 
that permit and support the various specialists to work as a team without conflicts of interest; experience in design, 
planning and managing construction and operations; well-timed, valuable information from the user, designer and 
contract. Chua et al. (1999) grouped 67 success-related factors under four main project aspects (project characteristics, 
contractual arrangements, project participants, and interactive processes) for construction project success. The results 
revealed that there are different sets of CSFs for different project objectives. In contrast Chan (2004) found that, from 
44 identified factors, five were the most critical, including: project-related factors; project procedures; project 
management actions; human-related factors; and external environment. Abraham (2004) identified seven CSFs that 
influence the success of construction projects: competitive strategy, market analysis, political environment, economic 
environment, technical application, employee/organizational enhancement and process benchmarking. Tabish and Jha 
(2012) focused on CSFs in public construction projects. They identified 36 success attributes and from this four 
success factors were determined, including: awareness of and compliance with rules and regulations; effective 
partnering among project participants; pre-project planning and clarity in scope; and external monitoring and control. 
Overall, ‘awareness of and compliance with rules and regulations’ was found to be the most important factor (Tabish 
and Jha, 2012). 
 

With regards to affordable housing specifically, the literature on CSFs is somewhat less well developed 
but has been evolving in recent years (e.g. Adabre and Chan, 2019; Alteneiji et al., 2020; Hwang et al., 2013; Kavishe 
and Chileshe, 2018; Kwofie et al., 2016; Mukhtar et al., 2017; Oyebanji et al., 2017). Researchers have adopted 
differing focuses for their investigations and, therefore, there is no general agreement on the number and list of CSFs 
for affordable housing projects. Some studies have sought to find agreement in the opinion of affordable housing 
experts on the CSFs for different types and aspects of affordable housing in respective countries. Several studies, with 
differing emphasis, have been based on empirical data gathered from developing lower-middle income countries in 
Africa. For example, Ihuah et al. (2014) focused specifically on Critical Project Management Success Factors for 
sustainable social (public) housing in Nigeria. The study identified 22 essential factors and from this the top six CSFs 
were: Competent project team; Land issues; Effective housing policy implementation; Housing project ownership; 
Top management support; Adequate project fund and resources. Mukhtar et al. (2017) also studied CSFs for public 
housing projects success in Nigeria, but did not have an emphasis on sustainable housing. Their study established 
seven CSFs including: institutional framework for public housing; availability of competent personnel; effective 
project management; good maintenance management practice; appropriate design and good location; effective 
housing finance system; and adequate political support (Mukhtar et al., 2017). Other studies have focused on CSFs 
specifically for affordable housing delivered by public-private partnerships (PPPs). For example, Kwofie et al. (2016) 
identified six factors that significantly influence the success of public housing projects delivered by PPP in Ghana. 
These included: involvement of the government by providing guarantees; accurate project identification and technical 
feasibility; competitive and transparent procurement procedures; adequate legal framework; stable macro-economic 
condition and favorable economic policy; and availability of strong and robust financial market (Kwofie et al., 2016). 
Similarly, Kavishe and Chileshe (2018) examined CSFs for PPPs on affordable housing schemes in Tanzania. In their 
study the six most important factors were found to be: a dedicated team of professionals to oversee the PPP projects; 
official and unofficial site visits and inspection; government support and guarantees; undertaking checks and balance 
from the design stage to construction stage; scrutiny of PPP project proposal; and trust and integrity (Kavishe and 
Chileshe, 2018).  
 

Empirical data has also been gathered from high income countries. For example, Alteneiji et al. (2020) 
established CSFs for PPPs in affordable housing in the United Arab Emirates. The most crucial CSFs were: good 
governance; government guarantees; commitment and responsibility of the public and private sectors; favorable and 
efficient legal frameworks; political support and stability; and demand for and the debt-paying ability of the project. 
For PPPs it seems that CSFs related to government involvement and guarantees and legal frameworks were considered 
to be crucial in both high income and lower-middle income countries (Kwofie et al., 2016; Kavishe and Chileshe, 
2018; Alteneiji et al., 2020). Similar to Ihuah et al. (2014), Oyebanji et al. (2017) investigated the CSFs for achieving 
sustainable social housing, with primary data collected from a high income country (England, UK). The study 
identified the CSFs as: adequate funding and provision; affordability; efficient economic planning; appropriate 
construction technology; environmental protection; use of environmentally friendly materials; effective land use 
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planning; appropriate design; security of lives and property; provision of social services and ensuring social cohesion. 
Overall, economic related factors were found to be more critical than social and environmental ones; in particular 
‘adequate funding provision’ and ‘affordability’ were ranked as the most critical factors (Oyebanji et al., 2017). 
Aadbre and Chan (2019) sought to gather the opinions of experts from various developed and developing countries in 
order to identify CSFs for sustainable affordable housing. Out of 30 identified success factors, a survey of international 
housing experts found 13 factors to be critical. The study concluded that the top six CSFs for achieving sustainable 
affordable housing were: political will and commitment to affordable housing; formulation of sound housing policies; 
access to low interest housing loans to developers; adequate accessibility to social amenities; good location for housing 
projects; and monitoring condition/performance of completed houses (Aadbre and Chan, 2019). It is evident form the 
literature that CSFs in the sphere of affordable housing vary greatly from country to country, and sometimes within 
the countries. It has been suggested that CSFs are situation specific and, therefore, the findings can only be applied to 
the specific country where the study has been performed, rather than being generalized (Abre and Chan, 2019; Toor 
and Ogunlana, 2009).  
 

In this study the authors examined the international literature on CSFs and attempted to identify CSFs 
specifically for affordable housing projects. All factors identified from the literature review have been tabulated and 
categorized (see Table 1 to 9 in Appendix 1) into nine main themes as follows: Housing policy and government 
support; Land and Planning process; Financial and funding aspects; Sustainability; Design and material aspects; 
Approvals, procedures and clearances; Project management and value engineering; Infrastructure development and 
management; and Facilities management. The attributes within the nine CFSs were found to be commonly emphasised 
in the international literature. However, they required further validation and ranking to determine their criticality. 

 

3. METHODOLOGY 
 

The CSFs identified from the international literature (in Appendix 1 Table 1 to 9) are in some cases generic 
to construction and housing projects and in many cases they are country specific. Moreover, empirical evidence on 
the CSFs for affordable housing projects in India was found to be lacking.  Therefore, this study gathered primary 
data in order to verify and rank the CSFs for affordable housing projects in India. To achieve this, a survey was 
conducted with experts who had experience in the affordable housing sector in India (many of whom have also worked 
on international projects outside of India). The survey was distributed online during 2018-2019 using direct contacts 
and via social media, such as LinkedIn. It was sent to over 120 respondents and 55 responses were received (46% 
response rate), with 30 responses found to be fully complete. Responses were collected from a diverse group of experts 
belonging to both private and public sector organizations across the states of Maharashtra, Delhi, Uttar Pradesh, 
Haryana, Madhya Pradesh, Andhra Pradesh in India. Respondents who expressed their individual opinion had 
experience of managing and advising national and international projects in affordable housing segment. Just to name 
a few, the following are the organisations, our expert group belong to: 

 
• BIS (Bureau of Indian Standards, GOI) 
• DIMTS (Delhi Integrated Multi-Modal Transit System Ltd.) 
• HSIIDC (Haryana State Industrial and Infrastructure Development Corporation) 
• ICT Pvt Ltd. (Intercontinental Consultants and Technocrats Pvt. Ltd) 
• MoRTH (Ministry of Road Transport and Highways, GOI) 
• MMRCL (Mumbai Metro Rail Corporation Limited.) 
• NIUA (National Institute of Urban Affairs) 
• Piramal Fund Management 
• PwC (PricewaterhouseCoopers) 
• R. R. Consultants (Financial Consulting) 
• Reliance Industries Limited. 
• RICS (Royal Institution of Chartered Surveyors) 
• SPCL (Shapoorji Pallonji Group) 
 

The survey asked experts to rate the importance/criticality of the identified CSFs on a scale of 1-5 (where 
1 was considered least important and 5 was most important). The experts were asked to rate the CSFs for different 
types of affordable housing products (social, public and private) and ownership models (rental and ownership). The 
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responses of the experts were analyzed using the Relative Importance Index (RII). The RII assisted in determining 
the importance of the factors in the success of affordable housing projects (across different housing types) from the 
perspective of the stakeholders in the Indian context, which was not evident in the existing literature. 

 
A subsequent stage of the research was the use of a case study to enable a more in-depth analysis of the 

extent to which the validated CSFs are currently implemented in practice. Given that the CSFs are validated in an 
Indian context, a case study city in India is used. Given that the literature identified issues in providing affordable 
housing across both developing and developed economies, a comparison is also made to a case study city in a high-
income developed country to provide a wider view. Case study cities of Pune (in India) and London (in the UK) and 
compared against the CSFs to derive the major similarities and differences in affordable housing models and the 
factors contributing to their success. London in the UK was chosen as a comparison case study based on data available 
in the public domain and owing to its recognized housing affordability problems. For example, London is one of the 
least affordable housing markets in the world according to the Urban Reform Institute and Frontier Centre for Public 
Policy. 

 
 

4. RESULTS 
 

Figures 1 and 2 provide a brief background to the survey respondents in terms of their expertise. The 
respondents were from both practice and academia. Many of the respondents had middle to senior level 
managerial/consultancy roles or were senior academics/researchers (Figure 1). The survey respondents had diverse 
associations with the housing sector, such as through project management, consultancy and advice on policy and 
practice, as well as through industry research (Figure 2).   

 

 
 

Figure 1: Profile of expert respondents 
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Figure 2: Association of experts with the housing sector 
 
 
Table 1 summarizes the responses from the experts in respect of the relative importance ratings they 

ascribed to each of the CSFs identified through the literature. Given the diversity in types of affordable housing, the 
experts were asked to provide individual ratings of importance for various types of affordable housing product, 
including public housing, social housing and private housing, and both for ownership and rental models. Following 
analysis using the Relative Importance Index (RII), the CSFs were arranged in rank order from most important (rank 
1) to least important (rank 9) in Table 1. The shading in Table 1 (red and grey colours respectively for rental and 
ownership models in each category of Public, Social and Private Housing) indicates the top 5 CSFs for each type of 
affordable housing as rated by the experts. 

 
Table 1: RII Ranking of CSFs for Public, Social and Private Housing 

 

CSFs 
Ranking for public 

housing 
Ranking for social 

housing 
Ranking for private 

housing 
Rental Ownership Rental Ownership Rental Ownership 

Policy and government support 1 5 1 5 6 3 

Land and planning process 2 2 4 4 8 4 
Role of Financial Institutions and 
funding aspects 3 1 2 1 9 1 

Sustainability 7 8 5 8 7 9 

Designing and materials selection 6 9 8 6 4 5 
Approvals, procedures and 
clearances 3 6 2 2 3 2 

Project management and value 
engineering 5 3 5 7 5 7 

Infrastructure development of 
Project 8 4 8 2 1 7 

Facility Management 8 6 7 9 2 5 
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According to the experts, ‘Policy and government support’; ‘Land and planning process’ and ‘Role of 
financial institutions and funding aspects’ and ‘Approvals, procedures and clearances’ were generally found to be the 
top CSFs for affordable housing projects. These findings draw some similarities with studies by Adabre and Chan 
(2019) and Mukhtar et al. (2017). In such studies, where empirical data was gathered from both lower-middle and a 
high income countries, political conditions, government support, access to finance and funding / incentives, and 
supply of land came out as highly ranked critical factors (Adabre and Chan, 2019; Mukhtar et al., 2017). 

 
As can be seen by the rankings in Table 1, the experts’ opinion on the relative importance of the CSFs was 

found to be significantly varied for the different housing products (public housing, social housing and private housing) 
and for rental versus ownership models. Under the ownership model, the ‘role of financial institutions and funding 
aspects’ was ranked as the most critical factor across all (public, social and private) housing products. The high 
ranking of this factor is consistent with the findings from studies in other lower-middle and a high income countries. 
For example, Oyebanji et al. (2017) concluded that adequate funding was the most critical factor for achieving 
sustainable social housing in England, while Mukhtar et al. (2017) found finance and funding to be one of the most 
critical factors for the success of public housing projects in Nigeria.  

 
Under the rental models, ‘Policy and government support’ was the highest ranked critical factor for both 

public and social housing success. Other studies also found political conditions and government support to be most 
critical and have far reaching contributions towards the success of affordable housing projects; for example, in relation 
to public housing projects in Nigeria (Mukhtar et al., 2017) and for provision of sustainable affordable housing 
(Aadbre and Chan, 2019). 

 
The experts identified ‘Land and planning processes’ as the second most critical factor under the rental 

model for both public and social housing. Correspondingly, Ihuah et al. (2014) found ‘land issues’ to rank second in 
relation to CSFs for sustainable social/public housing in a lower-middle income country (Nigeria). In contrast, 
Oyebanji et al. (2017) found ‘land use planning’ to rank at seventh place in the most CSFs for achieving sustainable 
social housing in high-income country (England). For private rental housing there was much greater variance in the 
experts’ ranking of the CSFs compared to for the other housing types. In particular ‘facility management’ and 
‘infrastructure development of project’ were ranked more highly for private rental housing in comparison to the other 
housing types, yet the ‘role of financial institutions and funding aspects’ aspects was ranked less critical.  

 
A few of the CSFs were rated relatively low by the experts, such as ‘Sustainability’ across all housing 

types. A study in a developed high-income country (Oyebanji et al., 2017) also found that economic related factors 
were more critical than environmental ones, despite such study being focused on the success of ‘sustainable social 
housing’. Although, environmental factors still featured in the top six critical factors in their study (Oyebanji et al., 
2017). Other CSFs that were rated relatively low by the experts in this study included ‘Designing and materials 
selection’ and ‘Facility Management’ in the case of public and social housing. Oyebanji et al. (2017) found design 
related factors to critical, but they similarly ranked in eighth place overall.  In contrast, Mukhtar et al. (2017) found 
maintenance management and appropriate design to be within the top five CSFs influencing the success of public 
housing projects in Nigeria. 

 
 
4.1 Case Studies: Evidence from UK and India’s models in providing Affordable Housing 

 
In this section, affordable housing models from India (City of Pune) and the UK (City of London) have 

been analyzed based on the CSFs derived from the empirical data gathered from experts above. The selected cases 
highlight land related issues and explain how development was an outcome of planned and systematic initiatives. 
These also focus on technology and design aspects used in affordable housing. The case studies also highlight 
demographic trends, various initiatives taken by local governments and support provided in development methods, tax 
relief, funding sources, rental options and tenure options, to improve affordable housing. 

 
4.1.1 India (Pune) case study  

 
In India, affordable housing policies are largely driven by the principle ‘Housing for All’. Similarly, Pune 

(Maharashtra) affordable housing initiatives target half of the population (approximately 50%). Government policy 
and support in the form of Pradhan Mantri Awas Yojana (PMAY) defines the targets and measures to promote 
affordable housing (PMC, 2019a). Policy initiatives which largely include tax relaxation- only 1% GST and according 
the infrastructure project status to affordable housing projects wherein developers are eligible for all government 
support. Government has relaxed Zoning, Development Control Rules and building bye laws for making it convenient 
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for affordable housing projects in the state (PMC, 2019b). Financial and funding being one of the most crucial aspect 
of affordable housing in India, Government has involved various institutions such as HUDCO and NHB to ensure 
availability of finance for affordable housing segment. Other than formal support, various NGOs and CBOs also assist 
such function for affordable housing projects. Pune is a pioneer city to take up India’s first ‘Eco-Housing Program’ 
and has launched various programs such as ‘Smart and Green City’ and received ‘2020 Sustainable Transport Award’. 
To ensure proper project management and value creation, all affordable housing projects in Pune are assigned 
milestones to each phase and dwelling units against which their progress is measured. Also, all units need to comply 
with the National Building Code and other Bye-Laws. The Infrastructure support for affordable housing projects is 
provided by the public partner whereas facilities are managed either by Pune Housing and Area Development Board 
(PHADB), Project Developer or Resident Welfare Association (RWA).  

 
4.1.2   UK (London) Case Study 
 

The housing crisis is said to be one of the greatest challenges facing London, which is attributed to the 
inability in the past few decades to build sufficient quantity and type of homes to meet the needs of London’s 
inhabitants (GLA, 2018). The increase in demand for affordable housing in London is largely driven by the rising 
population and positive net migration rate. The shortage of housing has resulted in house prices and rents rising 
rapidly, with more than a quarter of Londoners living in poverty once housing costs are accounted for (GLA, 2018). 
The average rental cost for a one-bed home in London is more than the average for a three-bedroom home in every 
other English region (GLA, 2018). Even outside of the UK, London is ranked as one of the least affordable housing 
markets in the world by the Urban Reform Institute and Frontier Centre for Public Policy in 2020. Housing 
affordability is thus a major concern for government. Accordingly, there are a number of strategies and policies related 
to affordable housing in London. Primarily, the London Plan is Greater London’s overall spatial development strategy, 
which includes ‘Policy H4 delivering affordable housing’ (GLA, 2021). The London Housing Strategy (LHS) 2018 
(GLA, 2018) also sets out the plan to address the housing crisis in London. Thorough such strategies it is identified 
that London needs more than 32,500 affordable homes every year to meet the rising demand and the Mayor of London 
pledges that 50% of new homes delivered in London should be in the affordable category. Land and planning 
processes in London are largely focussed on increasing land supply for affordable housing. The government has taken 
several measures such as giving housing delivery targets for each council, intensive use of available land and higher 
densities, release of surplus publicly-owned land for affordable housing projects, use of ‘compulsory purchase orders’ 
and ‘Opportunity and Intensification Areas’. For financing and funding, the Mayor of London secured £4.82 billion 
from Government to fund new affordable housing in London until 2022 (extended to 2023), with a further £4 billion 
secured to fund affordable housebuilding until 2026. Funding is usually allocated by GLA via a bidding process to 
qualifying ‘Investment Partners’ (such as local authorities and housing associations) to provide affordable housing 
products. The affordable housing programme primarily funds 3 housing products: ‘London Affordable Rent’ (a social 
rent product), ‘London Living Rent’ (an intermediate product) and ‘London Shared Ownership’ (a shared ownership 
product). For greater sustainability, all projects funded through the affordable housing programme must meet ‘housing 
design and sustainability standards’ (non-compliance is monitored and recorded). Planning powers are also used by 
the government to apply a ‘zero carbon target’ to major housing developments. The government monitors all 
affordable housing providers’ performance against set delivery millstones.  Although, government does not plan role 
in facilities management (most of the projects follow RWA based model). However, government has introduced 
‘Service Charge Charter’ to standardise approach to service charges in London for shared ownership products. 

 
 

Table 2 provides a summary and comparison of the approaches taken in Pune and London against the 
established CSFs in this study 
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Table 2. Delivery of affordable housing against CSFs in Pune v London 

 
CASE STUDY:  Delivery of affordable housing against CSFs  

CSFs Pune Summary London Summary  Comparison 
Policy & 
Government 
support  

Pradhan Mantri Awas Yojana (PMAY), 
RERA, GST of 1% on Affordable 
Housing, Infrastructure Status 

Greater London Authority’s (GLA) London Plan and the London 
Housing Strategy (LHS): 
• Target for 50% of new homes delivered in London to be affordable 

("affordable housing" includes social rented, affordable rented, and 
intermediate properties);  

• Aim to deliver 32,500 new affordable homes a year over 10 years 
(total 325,000), for sale and for rent (70% to be social rent, 20% 
shared ownership and 10% intermediate rent) 

London is more advanced than 
Pune in terms of meeting CSFs 
related to policies and support 
for affordable housing  

Land & planning 
process 

• PMC area has increased from 7.74 sq. 
km in 1857 to 243.84 sq. 
km; Population increase by 5-6 times in 
last 50 years;  

• Residential- 42%, Commercial- 2%, 
Industrial- 4%, Public/semi-public and 
recreational use- 16, Transport- 13%, 
reserved forest and agriculture- 12%, 
Water bodies and hills- 11%.  

• Zoning, Development Control Rules 
and building bye laws control the 
building permissions 

• Brownfield Development of slums and 
Greenfield Development in city 
peripheries 

Focus is on increasing land supply for affordable housing  by:  
• Supporting more intensive use of available land and higher densities 

(brownfield sites prioritized); 
• Encouraging release of surplus publicly-owned land for AH 

development; 
• Intervention in land market (greater use and reform of land assembly 

powers, such as Compulsory Purchase Orders); 
• Use of ‘Opportunity and Intensification Areas’ to identify areas 

suitable for housing development; 
• Housing delivery targets for each Council. 
Affordable housing  quotas used at planning stage: 
• Planning permission for new housing development requires a 

threshold (minimum percentage) of affordable homes per 
development (generally set at 35%, increasing to 50% for public 
sector land and strategic industrial locations);  

• Developments meeting minimum thresholds are ‘Fast Tracked’ 
through planning system, otherwise viability assessments determine 
the level of AH that needs to be provided. 

London is more advanced than 
Pune in implementing CSFs 
related to planning processes. 
 
 

Financial & 
funding aspects 

Government Funding:  
• Rs 88,191 crores invested in 

Maharashtra since 2014. 
• Additionally, in November 2020, 

Maharashtra government  allocated Rs 

Government Funding: 
• £4.8bn Government funding obtained for affordable housebuilding 

over 2016-2023, further £4 billion secured to fund affordable 
housebuilding until 2026.  

Being a developing city, 
housing stock requirements in 
Pune are much greater than in 
London. Correspondingly, the 
money invested in Pune is 
greater. 
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4,000 crore to build 8.82 lakh houses 
under Maha Awas Yojana. 

 
The informal and semi-formal Institutions; 
Public Sector Institutions (National 
Housing Bank, HUDCO etc.); Formal 
Private Sector; Non-Government 
Organisations and Community-Based 
Organisations (NGOs and CBOs) 
 

• However, significant shortfall in funding has been identified; City 
Hall (GLA, 2019) suggest £4.9 billion per year for 10 years is 
required to deliver the required amount of homes  

Grant funding:  
• Funding allocated by GLA via a bidding process to qualifying 

‘Investment Partners’ (such as local authorities and housing 
associations); 

• 30 ‘Housing Zones’ (areas with greatest delivery potential) 
identified for targeted investment;  

• Additional ‘Land Fund’ established to offer funding to assist in 
acquiring and preparing land for affordable housing developments.  

Products/tenures funded: 
• The affordable housing  programme primarily funds 3 products: 

‘London Affordable Rent’ (a social rent product), ‘London Living 
Rent’ (an intermediate product) and ‘London Shared Ownership’ (a 
shared ownership product); 

• Benchmarks used to set maximum ‘affordable’ rents/prices, which 
vary across the different products and Boroughs. 

However, London is proving 
better incentives to developers.  

Sustainability; 
 
Design & 
materials 

A sub-mission under the PMAY mission to 
adopt modern technologies. 
First Urban Local Body in the country to 
take up implementation of the Eco – 
housing Programme. 
Smart and Green City and 2020 
Sustainable Transport Award 

Focus is on creating ‘mixed and inclusive communities’. 
 Projects funded through the affordable housing programme must meet 
‘housing design and sustainability standards’ (non-compliance is 
monitored and recorded. 
Planning powers used to apply a ‘zero carbon target’ to major housing 
developments.  
London declared the ‘smartest city’ in the world according to IESE 
Cities in Motion Index 2020. 

London is better than Pune at 
meeting the design and 
sustainability CSFs since it is 
one of the smartest cities 
globally with a heavy 
investment in technology and 
infrastructure.  
 

Project 
management & 
value engineering 

A milestone is assigned to every phase and 
unit progress is checked against it.  
The houses must comply with the National 
Building Code and other Bye-Laws. 

Affordable housing providers’ performance is monitored against set 
delivery millstones. 

Both cities can be treated 
similarly in this context. 

Infrastructure 
development &  
management 

The infrastructure is provided by the 
public agency. 

Allocation from the Government’s ‘Housing Infrastructure Fund’ will 
support improvements to infrastructure. 

Both cities can be treated 
similarly in this context. 

Facilities 
management 

Depending upon the engagement and 
partnership, can be any of: 
• Pune Housing and Area Development 

Board (PHADB) 
• Private Developer 

Government does not maintain facilities (RWA based model). However, 
introduction of ‘Service Charge Charter’ to standardise approach to 
service charges in London shared ownership products. 

Pune preforms more highly 
than London under this CSF as 
the responsibility for Facility 
Management is given to the 
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• Resident Welfare Association (RWA) 
formed by the beneficiaries  

partner who is best equipped to 
handle the risk. 
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5. CONCLUSION 

 
With increasing urbanization the problem of providing affordable housing is acute and is a global 

phenomenon. Understanding the CSFs that would encourage successful delivery of affordable housing in different 
geographies is, therefore, crucial. This research contributes to the body of knowledge on CSFs in affordable housing 
projects. While some research is developing in this area, there was a gap in the literature in terms of evidence and 
applicability of CSFs for affordable housing projects in India. The paper first identified CSFs for affordable housing 
projects via a review of existing international literature. Relevant attributes were grouped into nine CSFs as follows: 
policy and government support; land and planning process; role of financial institutions and funding aspects; 
sustainability; designing and materials selection; approvals, procedures, and clearances; project management and 
value engineering; infrastructure development of project; and facility management.  The views of affordable housing 
experts from India were then gathered via a survey in order to verify and rank the importance of the CSFs in the Indian 
context. The survey of experts utilized the Relative Importance Index (RII) in order to identify the criticality of the 
success factors for different types of affordable housing products. The overall RII scores indicate that that the top four 
CSFs for affordable housing projects are: policy and government support; land and planning process; role of financial 
institutions and funding aspects; and approvals, procedures and clearances. A significant finding was the extent to 
which expert opinion differed on the ranking of the relative importance of the CSFs for the range of affordable housing 
products (social, public and private housing) and ownership structures (rent and ownership). In particular, the rank 
order of the CSFs for ‘private’ housing was significantly different to the rankings for ‘social’ and ‘public’ housing. 
Even within the category of ‘private’ housing the ranking of CSFs for ownership vs rental products varied 
considerably. This highlights that there is certainly not a one size fits all solution to provision of affordable housing 
projects even within one country. The CSFs must be considered for the specific type of affordable housing products 
being delivered.  

 
A further objective of the paper was to utilize a case study to examine the extent to which the identified 

CSFs are currently being implemented in practice in India (with Pune used as the case study). To support this and 
provide a wider view, a comparison was made to case study area in a high-income economy (using London, UK) in 
order to identify if lessons can be learnt regarding the successful attainment of the CSFs in a more developed country. 
While the CSFs established in this study were validated in the Indian context, they also appeared to be relevant in 
affordable housing provision in a high-income developed country. The findings revealed that, in relation to CSFs on 
policy and government support, land and planning process, funding and sustainability, London was deemed to be 
more successful than Pune. This finding is useful for the Indian context as it provides evidence of potential gaps in 
successful provision and also practical examples of how such CSFs could be better achieved in future projects. On 
factors related to project management and value engineering and infrastructure development and management the two 
case study cities were seen to be more comparable.  

 
The findings have several implications for both research and practice. The identification of the CSFs for 

affordable housing projects will provide valuable decision making information for key stakeholders, such as 
policymakers and developers, that are seeking to plan and develop future affordable housing projects. The empirical 
evidence is particularly relevant for stakeholders in India, but the findings could also be relevant for practice and 
researchers in other countries. Further research could investigate the applicability and relative importance of the CSFs 
identified in this study in the context of other lower-middle income and high-income countries. This would allow for 
further comparison between developed and developing countries and even further comparison between different types 
of affordable housing products within countries.  The case studies provided an insight on the extent to which the CSFs 
are currently emphasized by local bodies in affordable housing provision in two cities in different types of economies. 
A greater number of case studies within single countries could be analyzed in future research to test and compare the 
success of affordable housing projects in meeting the CSFs.  
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Appendix 1 - Summary of Literature for different aspects of CSFs for affordable housing 

 
Table 1: CSFs related to Policy and government support 

 
Policy and government support 

 CSF  description Source  
1.  Stable macro-economic system  Kwofie et al. (2016) 
2.  Effective private sector participation  Kwofie et al. (2016); Whitehead (2007) 
3.  Political will and commitment to affordable 

housing  
Aadbre & Chan (2019), Ademiluyi (2010), Alteneiji et al. 
(2020),  Mukhtar et al. (2017), Oyebanji et al. (2017); 

4.  Stable political system  Alteneiji et al. (2020), Ademiluyi (2010), Ibem et al. 
(2011), Kwofie et al. (2016); White and Fortune (2002) 

5.  Formulation of sound housing policies  Aadbre & Chan (2019), Ademiluyi (2010), Ibem et al. 
(2011), Whitehead (2007) 

6.  Mandatory inclusion of affordable unit policy 
in developer's projects 

Klug et al. (2013) 

7.  Increase tax rate to discourage long holding 
period of vacant land 

Obeng-Odoom (2010) 

8.  Sufficient staffing of public housing agencies  Mukhtar et al. (2017); Agyemang & Morrison (2018) 
9.  Speculative measures on property sales 

through taxes  
Thaker & Sakaran (2016) 

10.  Taxation on property or capital gains for 
housing supply  

Obeng-Odoom, (2010); Agyemang & Morrison (2018) 

11.  Adequate staff in public housing agencies  Ibem et al. (2011), Pinto & Slevin (1987), UN-Habitat 
(2010) 

12.  Clear role and responsibility of public housing 
agencies  

Ademiluyi (2010), Chua et al. (1999), Nicolini (2010) 

13.  Effective housing policy implementation  Aribigbola (2008), Ihuah et al. (2014), Jiboye (2011) 
14.  Stability of macro-economic system  Gudiene et al. (2013), Makinde (2013) 
15.  Good economic policy  Cheung et al. (2012), Li et al. (2005) 
16.  Appropriate legal and regulatory framework  Alteneiji et al. (2020), Gudiene et al. (2013), Kwofie et al. 

(2016), 
 Li et al. (2005), Makinde (2013) 

 
Table 2: CSFs related to Land and Planning process 

 
Land and Planning process 

 CSF Aspect Reference 
1.  Mixed land development  Gan et al. (2017), Oyebanji et al. (2017) 
2.  Good location for housing projects  Aadbre & Chan (2019), Chua et al. (1999), Ihuah et al. 

(2014),  
Mukhtar et al. (2017), Turcotte & Geiser (2010) 

3.  Time limited planning approval/bonuses on 
land development  

Gurran et al. (2008) 

4.  Government commitment in providing land to 
developers  

Mukhtar and Amirudin (2016) 
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Table 3: CSFs related to Financial and funding aspects 

 
Financial and funding aspects 

 CSF Aspect Reference 
1.  Access to low interest housing loan to 

developers  
Aadbre & Chan (2019), Kwofie et al. (2016), Boamah 
(2010) 

2.  Linking commercial development approval to 
funding for affordable housing  

Agyemang & Morrison, (2018), Alawadi et al. (2018) 

3.  Incentives for developers to include affordable 
housing/sustainable designs  

Klug et al. (2013), Ponce (2010) 

4.  Governments providing guarantees to 
developers /  Providing support to developers 

Alteneiji et al. (2020), Kwofie et al. (2016), Kavishe and 
Chileshe (2018), Li et al. (2005), Zhang (2005) 

5.  Governments' provision of housing subsidies 
to households  

Ganiyu et al. (2017); Whitehead (2007) 

6.  Availability of financial market  Ademiluyi (2010), Ibem et al. (2011), Kwofie et al. (2016), 
Olayiwola et al. (2005), UN-Habitat (2010) 

7.  Accurate cost estimates of the project  Belassi and Tukel (1996), Ihuah et al. (2014), Nguyen et al. 
(2004), Toor & Ogunlana (2009) 

8.  Access to housing loan  Ademiluyi (2010), Ibem et al. (2011), Makinde (2013) 
9.  Low lending cost (interest charged)  Ademiluyi (2010), Ibem et al. (2011), Olayiwola et al. 

(2005) 
10.  Long period for repayment of loan Ademiluyi (2010), Ibem et al. (2011) 
11.  Low equity contribution  Ibem et al. (2011), UN-Habitat (2011) 

 
 

Table 4: CSFs related to Sustainability 
 

 Sustainability aspects   
CSF Aspect Reference 

1.  Adaptable housing design  Adabre & Chan (2019), Adinyira & Anokye (2013), 
Mukhtar et. al. (2016), Oyebanji et al., (2017) 

2.  High density affordable housing development Gan et al. (2017); Massyn et al. (2015) 
3.  Use of local and environmentally friendly 

materials  
Ademiluyi (2010), Ihuah et al. (2014), Jiboye (2011), 
Oyebanji et al. (2017) 

4.  Good accessibility and alternative transport 
modes 

Oyebanji et al. (2017) 

 
 

Table 5: CSFs related to Design and material aspects 
 
 

Design and material aspects  
CSF Aspect Reference 

1.  Use of local building materials and 
components  

Ademiluyi (2010), Ihuah et al. (2014), Jiboye (2011) 

2.  Monitoring condition/defects/deterioration of 
the completed housing  

Aadbre & Chan (2019), Horvath & Mydin (2012); 
Wordsworth (2001) 

3.  Identifying the causes of the defects  Horvath & Mydin (2012); Wordsworth (2001) 
4.  Timely execution of repairs needed  Horvath & Mydin (2012); Wordsworth (2001) 
5.  Controlling the quality of the maintenance 

work 
Horvath & Mydin (2012); Wordsworth (2001) 

6.  Acceptable housing design  Ibem et al. (2011), e (2011), Oyebanji et al. (2017), Turcotte 
& Geiser (2010) 

http://ejournal.um.edu.my/publish/JSCP/


Journal of Surveying, Construction and Property (JSCP) 
ISSN: 1985-7527 

Volume 13, 2022 Issue 1 

http://ejournal.um.edu.my/publish/JSCP/ 19 

 

 

7.  End-users’ consideration in the design  Ihuah et al. (2014), Toor & Ogunlana (2009), White and 
Fortune (2002) 

8.  Support/encouragement by government to 
industries of local building materials.  

Mukhtar et. al. (2016) 

 
 
 

Table 6: CSFs related to Approvals, procedures and clearances 
 

Approvals, procedures and clearances  
CSF Aspect Reference 

1.  Improved supply of low cost developed land 
by government  

 Huang et al. (2015), Ihuah et al. (2014), Oyebanji et al. 
(2017) 

2.  Comprehensive contract documentation Chua et al. (1999), Nguyen et al. (2004), Toor & Ogunlana 
(2009) 

3.  Competitive procurement process Chan et al. (2004), Cheung et al. (2012), Li et al. (2005) 
4.  Transparency in procurement process  Chan et al. (2004), Gudien_e et al. (2013), Li et al. (2005) 
5.  Appropriate risk allocation and risk sharing Gudiene et al. (2013), Ihuah et al. (2014), Li et al. (2005) 
6.  Development of a good project plan  Chan et al. (2004) 
7.  Effective control system  Gudiene et al. (2013), Ihuah et al. (2014), Tabish & Jha 

(2012), Toor and Ogunlana (2009), 
8.  Adequate use of communication among 

project participant  
Chan et al. (2004), Clarke (1999), Gudiene et al. (2013), 
Ihuah et al. (2014), Nguyen et al. (2004) 

9.  Project size (number of housing units in the 
project)  

Belassi & Tukel (1996), Chan et al. (2004), Gudiene et al. 
(2013) 

 
 

Table 7: CSFs related to Project management and value engineering 
 

Project management and value engineering  
CSF Aspect Reference 

1.  Compliance with quality targets  Oyebanji, Liyanage & Akintoye (2017) 
2.  Adherence to project schedule Mukhtar et al. (2017) 
3.  Compliance with project budget  Mukhtar et al. (2017) 
4.  Good coordination among project participants  Sanvido et al. (1992) 
5.  Project manager’s competency  Gudiene et al. (2013); Nguyen et al. (2004); Tabish & Jha 

(2012); Toor & Ogunlana (2009) 
6.  Project team members’ competency  Belassi & Tukel (1996); Chan et al. (2004); Gudiene et al. 

(2013); Ihuah et al. (2014) 
7.  Good leadership of project manager  Ihuah et al. (2014); Kandelousi et al. (2011); White & 

Fortune (2002) 
8.  Commitments of project participants in 

meeting the project goal  
Jha &  Iyer (2006); Nguyen et al. (2004); Tabish & Jha 
(2012) 

9.  Trouble shooting  Gudiene et al. (2013); Ihuah et al. (2014); Pinto & Slevin 
(1987); Toor & Ogunlana (2009) 

10.  Good coordination between project 
participants  

Jha & Iyer (2006); Tabish & Jha (2012) 

11.  Top management support  Belassi & Tukel (1996); Gudiene et al. (2013); Ihuah et al. 
(2014); Tabish & Jha (2012) 

12.  Clarity of project goal to the project team.  Gudiene et al. (2013); Ihuah et al. (2014); Jha & Iyer (2006) 
13.  Effective project monitoring  Hwang & Lim (2013); Ihuah et al. (2014); White and 

Fortune (2002) 
14.  Project team motivation  Chua et al. (1999); Gudiene et al. (2013); Hwang & Lim 

(2013) 

http://ejournal.um.edu.my/publish/JSCP/


Journal of Surveying, Construction and Property (JSCP) 
ISSN: 1985-7527 

Volume 13, 2022 Issue 1 

http://ejournal.um.edu.my/publish/JSCP/ 20 

 

 

15.  Value of a project  Ademiluyi (2010), Gudiene et al. (2013) 
 
 

Table 8: CSFs related to Infrastructure development and management 
 

Infrastructure development and management  
CSF Aspect Reference 

1.  Adequate infrastructure supply by government  Oyebanji et al. (2017) 
2.  Government provision of infrastructure  Makinde (2013); Udechukwu (2008) 

 
 

Table 9: CSFs related to Facilities Management 
 

Facilities Management  
CSF Aspect Reference 

1.  Adequate accessibility to social amenities  Aadbre & Chan (2019), Oyebanji et al. (2017); Gan et al. 
(2017) 

2.  Adequate maintenance of existing houses Gan et al.  (2017), Mukhtar et al. (2017) 
3.  Monitoring conditions/performance of 

completed houses  
Aadbre & Chan (2019), Winston (2010) 
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